



975 5<sup>th</sup> Avenue Northwest, Issaquah, Washington 98027  
Tel: (425) 295-0800 Fax: (425) 295-0850  
www.farallonconsulting.com

RECEIVED

JAN - 3 2013

OFFICE OF  
ENVIRONMENTAL CLEANUP

RECEIVED  
DEC 26 2012  
Office of Air, Waste & Toxics

December 15, 2012

Ms. Rebecca Chu  
U.S. Environmental Protection Agency, Region 10  
1200 Sixth Avenue, AWT-121  
Seattle, Washington 98101

**RE: MONTHLY PROGRESS REPORT – NOVEMBER 2012  
JORGENSEN FORGE FACILITY – REMOVAL ACTION IMPLEMENTATION  
U.S. EPA DOCKET NO. CERCLA-10-2013-0032  
SEATTLE, WASHINGTON  
FARALLON PN: 831-028**

Dear Ms. Chu:

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report to document the activities conducted during November 2012 at the Jorgensen Forge Facility in Seattle, Washington. This monthly progress report was prepared in accordance with the requirements of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action Implementation at the Site issued by the U.S. Environmental Protection Agency (EPA), Region 10, on November 5, 2012 under EPA Docket No. CERCLA-10-2013-0032.

#### SCOPE OF WORK

This monthly progress report provides:

- A summary of field activities conducted during November 2012;
- Analytical results of samples collected during November 2012;
- A summary of deliverables submitted during November 2012;
- A summary of technical and regulatory meetings with EPA during November 2012;
- A summary of planned activities, meetings, and deliverables for December 2012 and January 2013; and
- A summary of deviations from the AOC schedule anticipated for December 2012 and January 2013.

#### FIELD ACTIVITIES – NOVEMBER 2012

No field activities were conducted during November 2012.

#### ANALYTICAL RESULTS – NOVEMBER 2012

No laboratory analytical results were received during November 2012.

#### DELIVERABLES – NOVEMBER 2012

The Basis of Design Report was submitted to EPA for review on November 9, 2012.





#### **TECHNICAL AND REGULATORY MEETINGS WITH EPA – NOVEMBER 2012**

Farallon and Anchor QEA held a technical briefing meeting with EPA and the U.S. Army Corps of Engineers on November 19, 2012 to provide an overview of the Basis of Design Report submitted to EPA on November 9, 2012.

#### **PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES – DECEMBER 2012 AND JANUARY 2013**

##### **Activities**

No sampling activities are proposed during December 2012 and January 2013.

##### **Meetings**

- A technical meeting is scheduled with EPA and the U.S. Army Corps of Engineers for January 9, 2013 to review EPA comments on the Basis of Design Report; and
- Project coordination meetings with Boeing are anticipated to occur bi-weekly during December 2012 and January 2013.

##### **Deliverables**

The following deliverables will be provided to EPA during December 2012 and January 2013:

- Monthly Progress Report–December 2012 by January 15, 2013.

#### **DEVIATIONS FROM AOC SCHEDULE – DECEMBER 2012 AND JANUARY 2013**

No deviations from the AOC schedule are anticipated.

#### **CLOSING**

Farallon trusts that this monthly progress report provides sufficient information for EPA. If you have questions regarding this project, please contact the undersigned at (425) 295-0800.

Sincerely,

**Farallon Consulting, L.L.C.**

Amy Essig Desai  
Principal

cc: Mr. E. Gilbert Leon Jr., EMJ  
Mr. John Gross, Jorgensen Forge Corporation  
Messrs. Bill Joyce and Ian Sutton; Joyce Ziker Parkinson PLLC  
Messrs. Ryan Barth and David Templeton; Anchor QEA, L.L.C.  
Mr. Josh Lipsky, Cascadia Law Group

AED:bw

Farallon Consulting, L.L.C.  
975 5th Avenue Northwest  
Issaquah, Washington 98027

**\$0.450**  
US POSTAGE  
FIRST-CLASS  
FROM 98027  
DEC 21 2012  
stamps  
.com



062S0000557653



Ms. Rebecca Chu  
U.S. EPA, Region 10  
1200 5th Avenue AWT121  
Seattle WA 98101

*ECL III*

98101318899

