

COLSF 7.1 VI

S P O K A N E C O U N T Y



UTILITIES DEPARTMENT
William R. Dobratz, P.E., Director

A DIVISION OF THE PUBLIC WORKS DEPARTMENT
Dennis M. Scott, P.E., Director

RECEIVED
AUG 5 1992
SUPERFUND

July 31, 1992

Michael Kuntz
Site Cleanup Section
Department of Ecology
Mail Stop PV-11
Olympia, WA 98504-8711

Re: Time Extension for Phase II Treatment and Discharge Plan

Dear Mr. Kuntz:

In review of the current schedule of deliverables, there are three plans due to Ecology by August 15, 1992. The Phase II ground water monitoring plan and the Phase II extraction well plan will meet this deadline. Due to NPDES issues being resolved, the Phase II Treatment and Discharge Plan will not meet the delivery schedule.

Spokane County requests a time extension to the latter plan until NPDES issues can be addressed. The next submittal regarding this issue due to Ecology and EPA is a sampling interpretive report due by September 23, 1992. If Ecology accepts the conclusions and recommendations of this report, the Treatment and Discharge Plan will follow within a few weeks.

Sincerely,

Dean Fowler, P.E.
Superfund Programs, Project Manager

cc: Neil Thompson, EPA
Larry Beard, Landau Assoc.

DF/rb

c:\wpdoc\rhonda\timeext.df

