




GECSF
6.1-7
7/27/91

Corporate Environmental Programs
General Electric Company
275 Battery Street, 23rd Floor
San Francisco, CA 94111
415 274-1900



July 27, 1991

Mr. Guy Gregory
Department of Ecology
Hazardous Waste Investigations
and Cleanup Program
N. 4601 Monroe, Suite 100
Spokane, Washington 99205-1295

RE: EAST 4323 MISSION AVE., SPOKANE, WASHINGTON

Dear Mr. Gregory:

Pursuant to Paragraph V.D. of Agreed Order #DE 90-05, enclosed is the monthly progress report for the subject site. This report covers the time period from September 1 through September 30, 1991.

Since the submittal of the Feasibility Study on October 1 was the last work item prepared under the Agreed Order, I propose that this should be the last monthly report. Please advise me if you agree with this proposal.

If you have any questions or require additional information please contact me.

Very truly yours,

Deborah Hankins

Deborah A. Hankins, Ph.D.
Manager - Remedial Projects
Western US and Pacific Rim
(415) 274-1904

DAH:tkl

cc: R. Stenzel
D. Morell
D. Ballbach
D. Maxim

USEPA SF



1435820

**MONTHLY PROGRESS REPORT
GENERAL ELECTRIC COMPANY SPOKANE PROJECT
SEPTEMBER 1991**

I. ACTIONS COMPLETED IN SEPTEMBER 1991:

A. Feasibility Study and ISV Support:

- o Submitted combined feasibility study draft report to WDOE.
- o Response received September 9 from Geosafe Board of Directors; Geosafe declined to identify test cell modifications that would make them comfortable with performing the 5 demonstration melts at Spokane; the response was basically a reiteration of their July response.

B. Phase 5 Remedial Investigation

- o Comments from WDOE on draft RI5 received. Response to comments undergoing preparation.

II. Problems Encountered/Potential Solutions

- o Working with WDOE and TSCA Region X to resolve one year destruction time limit issue for ISV test cell #2.

III. Problems Resolved

- o None

IV. Deliverables to WDOE/Dates

- o Draft Feasibility Study for soil and groundwater submitted October 1.

V. Next Reporting Period Actions Scheduled

- o Incorporate WDOE comments in RI5 report.

VI. Key Staffing Changes

- o none.