

LJWSF  
4.8.2  
9-20-12

Jorgensen Forge Outfall Site  
EPA/Ecology/Jorgensen Forge/Boeing  
2:00 – 5:00 PM  
September 20, 2012

AGENDA

Introductions

Review of Outfalls Site Actions

- Phase 1 – Concrete/Clay Pipe Cleaning and Closure
- Phase 2 – Outfalls Soil Investigation
- Phase 3 – Corrugated Metal Pipe Removal and Outfalls Soil Contamination Remedy
  - Objective – Pipes and Contaminated Soil Removal
  - Jorgensen/Boeing Team Approach
  - Schedule Drivers – Sequencing With Other Projects
  - Administrative Process Proposal
  - Remedy Options Under Consideration

Next steps

- 3' x 6' FOOT AREA FOR CLEANUP; MATERIAL DIRECTLY BELOW PIPES
- 220 PPM @ CORNER OF PROPERTY

\* REMOVE CMP

\* " " SOIL TO WATER

PHASE III - NAME (OUTFALLS REMOVAL)

- JORGENSEN EECA (NORTH)

- UPLAND ORDER (HILL)

BOEING

\* PROJECT START AUG '13

• ADMIN PROCESS TO BE DISCUSSED

• WORK PLAN

• OPTIONS OF WORK (NEXT COUPLE OF WEEKS)

JORGENSEN

• COMPLETE WORK AS SOON AS POSSIBLE

• RCRA OK w/ REMOVAL ASSESSMENT

• EECA STARTS WHEN ?? WANT TO COMPLETE PRIOR TO EECA

• EMAIL TO ECOLOGY TO PERFORM WORK.

• TRIBAL CONSULT ?

USEPA SF




1475222

ACTION STEPS:

① Boeing / Jony


LDWSP  
4.8.2  
9-20-12



K:\Jobs\010128-JORGENSEN FORGE\01012801\UFOS Phase 2 Geoprobe\PCB Extents.dwg Fig 1  
Sep 20, 2012 10:24am chawett

**Figure X**  
Lateral Extents of PCB Contamination  
Property Line Pipe Characterization  
Jorgensen Forge Outfall Site





Q:\Jobs\010128-01 Jorgensen Duwamish\Maps\2012\_05\PCB Conc Plan View 7-3-12.mxd nkoehle 8/6/2012 10:33:05 AM



LDWSP  
4.8.2  
9-20-12




# **Jorgensen Forge Outfall Site Summary of Phase 1 and Phase 2 Activities and Findings**

Presented by  
Tom Colligan, Floyd | Snider  
Ryan Barth, Anchor QEA

September 20, 2012



# Phase 1 – Cleaning and Closure Summary





# Phase 1 – Scope of Work Summary

- Clean and close 12-inch and 24-inch pipes and associated manholes
- Limited to vitrified clay section of pipes
- The Boeing Company (Boeing)/Jorgensen Forge added:
  - Tidal study
  - Investigation of soil along corrugated metal pipe (CMP) alignment
  - Collection of manhole solids samples within the pipes and laterals




# Phase 1 – Summary of Work Performed

- Cleaning and Sealing Recap (see figure for details)
  - Performed a pre-cleaning video survey
  - Blocked upstream flow from East Marginal Way
  - Sealed off tidal waters (at transition between CMP and clay)
  - Jetted solids from pipes
  - Sealed seven manholes with controlled density fill (CDF)



# Phase 1 – Photos






# Phase 1 - Photos





# Phase 1 – CMP Investigation Borings



**FLOYD | SNIDER**  
strategy • science • engineering

Source Control Action Completion Report  
Jorgensen Forge Outfall Site  
Seattle, Washington



## Phase 2 -- Scope of Work Objectives

1. Determine lateral/vertical extent of soil containing concentrations of PCBs above 1 ppm (preliminary screening level)
2. Perform chemical analysis to support soil removal action with respect to waste management/disposal suitability, worker safety, and sediment protectiveness
3. Evaluate the association between debris fill in the vicinity of the outfalls and possible PCB and other chemical occurrences




## Phase 2 – Summary of Work Performed

- 12 direct-push borings advanced from approximately 25 to 40 feet bgs
- Samples collected in continuous 2-foot intervals and submitted for PCB analysis using tiered approach
- Select samples submitted for metals, SVOC, and VOC analyses based on field observations



# Phase 2 – Soil Investigation Locations





## Phase 2 – Photo






## Phase 2 – Soil Investigation Findings

1. Total PCB concentrations greater than 1 ppm were laterally/vertically bounded and limited to a very small area along CMP alignment
2. Sufficient data collected to support waste management/disposal suitability, worker safety, and sediment protectiveness evaluations
3. Debris fill is not a definitive indicator of an original source of PCBs and is indeterminate regarding metals



# Phase 2 – Lateral Extents of Soil Impact





LD25F  
4.8.2  
No Date

# NAME

# #

# EMAIL

Ron Timm - Ecology	425-649-7185	rontimm@ecy.wa.gov
Mauseen Sanchez - Ecology	425-649-7257	masa461@ecy.wa.gov
Amy Esig Desai	425-8295-0810	aedesai@farallonconsulting.com
Holly Arrigoni	206-553-4350	arrigoni.holly@epa.gov
Ryan Barth	(206) 287-9130	rbarth@anchorage.com
John Gross	(206) 965-1352	jgross@jorgensenforge.com
Will Ernst	425-891-7724	william.d.ernst@boeing.com
Thomas Colligan	206-805-2166	tom.colligan@flycatcher.com
Nick Garson	425-269-7866	Nick.Garson@Boeing.com
Aaron Lambert	206-553-5122	LAMBERT.AARON@EPA.GOV
Mike Sibley	206-553-1886	SIBLEY.MICHAEL@EPA.GOV