

February 5, 2010

RECEIVED**FEB 09 2010**

Office of Air, Waste & Toxics

Ms. Christy Brown
U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, AWT-121
Seattle, Washington 98101

**RE: MONTHLY PROGRESS REPORT-JANUARY 2010
JORGENSEN FORGE FACILITY
U.S. EPA DOCKET NO. CERCLA-10-2003-0111
SEATTLE, WASHINGTON
FARALLON PN: 831-021**

Dear Ms. Brown:

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report to document the activities conducted during January 2010 at the Jorgensen Forge Facility located in Seattle, Washington. This monthly progress report was prepared in accordance with the requirements in Section 24, Paragraph 77 of the Administrative Order on Consent (AOC) for Sampling and Analysis at the Site issued by the U.S. Environmental Protection Agency (EPA), Region 10, on December 10, 2003 under EPA Docket No. CERCLA-10-2003-0111.

SCOPE OF WORK

This monthly progress report provides:

- A summary of field activities conducted during January 2010;
- Analytical results of samples collected during January 2010;
- A summary of deliverables submitted during January 2010;
- A summary of technical and regulatory meetings with EPA during January 2010;
- A summary of planned activities, meetings, and deliverables for February and March 2010; and
- A summary of deviations from the AOC schedule anticipated for February and March 2010.

FIELD ACTIVITIES - JANUARY 2010

No field activities were conducted during January 2010.

ANALYTICAL RESULTS - JANUARY 2010

No laboratory analytical results were received during January 2010.

USEPA SF**1367599**

Quality Service for Environmental Solutions



DELIVERABLES – JANUARY 2010

The December 2009 Progress Report was submitted to EPA on January 6, 2010.

TECHNICAL AND REGULATORY MEETINGS WITH EPA – JANUARY 2010

A technical meeting was held with EPA on January 27, 2010 to have an informal technical overview of the draft Engineering Evaluation/Cost Analysis and review EPA's general substantive comments. EPA indicated that formal written comments would be provided in the next couple of months.

PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES – FEBRUARY AND MARCH 2010

Activities

No sampling activities are proposed during February and March 2010.

Meetings

A project coordination meeting with The Boeing Company is anticipated during February 2010.

Deliverables

The following deliverables will be provided to EPA during February and March 2010:

- Monthly Progress Report–February 2010 by March 10, 2010.

DEVIATIONS FROM AOC SCHEDULE – FEBRUARY AND MARCH 2010

No deviations from the AOC schedule are anticipated.

CLOSING

Farallon trusts that this monthly progress report provides sufficient information for EPA. If you have any questions regarding this project, please contact the undersigned at (425) 295-0800.

Sincerely,

Farallon Consulting, L.L.C.

Amy Essig Desai

Senior Project Manager

cc: Mr. E. Gilbert Leon Jr., EMJ
Mr. Ron Altier, Jorgensen Forge Corporation
Mr. Bill Joyce; Salter Joyce Ziker, PLLC
Messrs. Ryan Barth and David Templeton; Anchor Environmental, L.L.C.
Mr. Josh Lipsky, Cascadia Law Group

AED:bw