



2003
21, 21, 1
11/10/10
975 5th Avenue Northwest, Issaquah, Washington 98027
Tel: (425) 295-0800 Fax: (425) 295-0850
www.farallonconsulting.com

RECEIVED

NOV 16 2010

Office of Air Waste & Toxics

November 10, 2010

Ms. Christy Brown
U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, AWT-121
Seattle, Washington 98101

**RE: MONTHLY PROGRESS REPORT-OCTOBER 2010
JORGENSEN FORGE FACILITY
U.S. EPA DOCKET NO. CERCLA-10-2003-0111
SEATTLE, WASHINGTON
FARALLON PN: 831-021**

Dear Ms. Brown:

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report to document the activities conducted during October 2010 at the Jorgensen Forge Facility in Seattle, Washington. This monthly progress report was prepared in accordance with the requirements in Section 24, Paragraph 77 of the Administrative Order on Consent (AOC) for Sampling and Analysis at the Site issued by the U.S. Environmental Protection Agency (EPA), Region 10, on December 10, 2003 under EPA Docket No. CERCLA-10-2003-0111.

SCOPE OF WORK

This monthly progress report provides:

- A summary of field activities conducted during October 2010;
- Analytical results of samples collected during October 2010;
- A summary of deliverables submitted during October 2010;
- A summary of technical and regulatory meetings with EPA during October 2010;
- A summary of planned activities, meetings, and deliverables for November and December 2010; and
- A summary of deviations from the AOC schedule anticipated for November and December 2010.

FIELD ACTIVITIES - OCTOBER 2010

No field activities were conducted during October 2010.

ANALYTICAL RESULTS - OCTOBER 2010

No laboratory analytical results were received during October 2010.

USEPA SF



1395511



DELIVERABLES – OCTOBER 2010

The August and September 2010 Progress Report was submitted to EPA on October 7, 2010.

TECHNICAL AND REGULATORY MEETINGS WITH EPA – OCTOBER 2010

No technical and regulatory meetings were held with EPA during October 2010.

PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES – NOVEMBER AND DECEMBER 2010

Activities

No sampling activities are proposed during November and December 2010.

Meetings

Project coordination meetings with Boeing are anticipated to occur bi-weekly during November and December 2010.

Deliverables

The following deliverables will be provided to EPA during November and December 2010:

- Monthly Progress Report–November 2010 by December 8, 2010; and
- Second draft of the Engineering Evaluation/Cost Analysis by November 15, 2010.

DEVIATIONS FROM AOC SCHEDULE – NOVEMBER AND DECEMBER 2010

No deviations from the AOC schedule are anticipated.

CLOSING

Farallon trusts that this monthly progress report provides sufficient information for EPA. If you have questions regarding this project, please contact the undersigned at (425) 295-0800.

Sincerely,

Farallon Consulting, L.L.C.

Amy Essig Desai
Senior Project Manager

cc: Mr. E. Gilbert Leon Jr., EMJ
Mr. Ron Altier, Jorgensen Forge Corporation
Mr. Bill Joyce; Salter Joyce Ziker, PLLC
Messrs. Ryan Barth and David Templeton; Anchor Environmental, L.L.C.
Mr. Josh Lipsky, Cascadia Law Group

AED:bw