



LDWSF
4.4.1
12/10/10
975 5th Avenue Northwest, Issaquah, Washington 98027
Tel: (425) 295-0800 Fax: (425) 295-0850
www.farallonconsulting.com

December 10, 2010

Ms. Christy Brown
U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, AWT-121
Seattle, Washington 98101

**RE: MONTHLY PROGRESS REPORT-NOVEMBER 2010
JORGENSEN FORGE FACILITY
U.S. EPA DOCKET NO. CERCLA-10-2003-0111
SEATTLE, WASHINGTON
FARALLON PN: 831-021**

Dear Ms. Brown:

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report to document the activities conducted during November 2010 at the Jorgensen Forge Facility in Seattle, Washington. This monthly progress report was prepared in accordance with the requirements in Section 24, Paragraph 77 of the Administrative Order on Consent (AOC) for Sampling and Analysis at the Site issued by the U.S. Environmental Protection Agency (EPA), Region 10, on December 10, 2003 under EPA Docket No. CERCLA-10-2003-0111.

SCOPE OF WORK

This monthly progress report provides:

- A summary of field activities conducted during November 2010;
- Analytical results of samples collected during November 2010;
- A summary of deliverables submitted during November 2010;
- A summary of technical and regulatory meetings with EPA during November 2010;
- A summary of planned activities, meetings, and deliverables for December 2010 and January 2011; and
- A summary of deviations from the AOC schedule anticipated for December 2010 and January 2011.

FIELD ACTIVITIES – NOVEMBER 2010

No field activities were conducted during November 2010.

ANALYTICAL RESULTS – NOVEMBER 2010

No laboratory analytical results were received during November 2010.

DELIVERABLES – NOVEMBER 2010

- October 2010 Progress Report submitted to EPA on November 10, 2010; and





- Second Draft Engineering Evaluation/Cost Analysis submitted to EPA on November 15, 2010.

TECHNICAL AND REGULATORY MEETINGS WITH EPA – NOVEMBER 2010

No technical and regulatory meetings were held with EPA during November 2010.

PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES – DECEMBER 2010 AND JANUARY 2011

Activities

No sampling activities are proposed during December 2010 and January 2011.

Meetings

A meeting is tentatively scheduled with EPA the week of December 13, 2010 to review preliminary comments on the Second Draft Engineering Evaluation/Cost Analysis. Project coordination meetings with Boeing are anticipated to occur bi-weekly during December 2010 and January 2011.

Deliverables

The following deliverables will be provided to EPA during December 2010 and January 2011:

- Monthly Progress Report–December 2010 by January 10, 2011.

DEVIATIONS FROM AOC SCHEDULE – NOVEMBER AND DECEMBER 2010

No deviations from the AOC schedule are anticipated.

CLOSING

Farallon trusts that this monthly progress report provides sufficient information for EPA. If you have questions regarding this project, please contact the undersigned at (425) 295-0800.

Sincerely,

Farallon Consulting, L.L.C.

Amy Essig Desai
Senior Project Manager

cc: Mr. E. Gilbert Leon Jr., EMJ
Mr. Ron Altier, Jorgensen Forge Corporation
Mr. Bill Joyce; Salter Joyce Ziker, PLLC
Messrs. Ryan Barth and David Templeton; Anchor Environmental, L.L.C.
Mr. Josh Lipsky, Cascadia Law Group

AED:bw