

RE: Update: What is the status of the Jorgensen Forge Removal Activity?

[Delete](#) [Reply](#) [Reply all](#) [Forward](#)

BS Blocker, Shawn
Thu 9/12/2013 8:28 AM

[Mark as unread](#)

To: Chu Rebecca;

You replied on 9/12/2013 7:19 PM.

Glen called at 3:30 yesterday. No deal and no possible deal. I will be talking to Amy today or tomorrow saying they have been delayed until next year, and then you can draft a formal letter next week saying as much. We tried everything to no avail. I'll explain more in depth when you get back.

Shawn Blocker
Unit Manager
Site Cleanup Unit 3
Remedial Cleanup Program
U.S. EPA
1200 6th Avenue, Suite 900
Seattle, WA 98101

Wk: (206) 553-4166
Cell: (206) 321-0466

From: Chu Rebecca
Sent: Wednesday, September 11, 2013 4:12 PM
To: Blocker, Shawn
Subject: RE: Update: What is the status of the Jorgensen Forge Removal Activity?

Did you guys have a meeting today? Please catch me up on where things are at. And I'd like to be included in any discussions related to my site between you and Amy from here on out.

Thanks

Becky

From: Amy Essig Desai <aedesai@farallonconsulting.com>
Sent: Monday, September 09, 2013 10:17 PM
To: Chu Rebecca
Subject: RE: Update: What is the status of the Jorgensen Forge Removal Activity?

Hi Becky,

Thanks for your email. We are having a call with Shawn tomorrow at 11:30 am to debrief with him on last Thursday's meeting with the Muckleshoot's. In short, what you have heard is correct, we do not have resolution or execution of an Agreement with the Muckleshoot's. I should be able to provide a better update regarding the work and submittal schedule of the revised RAWP by Wednesday.

I will plan to touch base with you by Wednesday. I am in all week, feel free to call me if you have questions or want to discuss anything.

Thanks,
Amy

From: Chu Rebecca [<mailto:Chu.Rebecca@epa.gov>]

Sent: Monday, September 09, 2013 9:13 PM

To: Amy Essig Desai

Subject: Update: What is the status of the Jorgensen Forge Removal Activity?

Hi Amy

I wanted to check in with you about the Jorgensen Forge Removal work. I didn't see a revised RAWP. I also hear that the discussions with the Muckleshoot Tribe has not resulted in a resolution to date.

We are really getting down to the wire if the intent of this project is to get it underway this season. EMJ's revised RAWP is due on September 30, which seems to leave a very limited window to actually get the removal work performed this season.

Do you anticipate that EMJ is going to be able to get the project pulled together in the next week or so to keep this on track?

Becky