



United States Environmental Protection Agency - Region 2 CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Dec 18, 2017	to	Dec 22, 2017
EPA Region	2	Site ID	A205	Shift	0700		to		1530
Site Name	Raritan Bay Slag Old Bridge NJ								
OSC	Confortini								
Response Manager	Charlie Keegan								
Monitors	Weston Solutions					Work Order #	049		

Personnel Authorized

Qty	Description	Hrs/Wk	Qty	Description	
000	Industrial Hygenist/Safety (Off-site)	000			
001	Field Clerk/Typist	040			
001	T&D Coord. (Off-site)	006			
001	Response Manager	040			
001	Foreman	040			
002	Equipment Operator	040			
001	Cleanup Technician	040			
	See Special Comments Below				

Equipment and Expendable Materials Authorized

Description	Qty	Description	Qty
excavator (with thumb/straight edge)	001	Pressure washer, as needed/authorized	001
Hydro-seeding unit	001	21,000 gallon frac tank	001
Water Truck (2,000-gal)	001	Fuel service (w/on-site double-walled tank) upon req.	001
Truck-Pickup-4WD, 1 with fuel cell and towing hitch	002	Radios	007
Front end loader	001	Portable Restroom(s)	004
Wash Stations	002	Vibratory Roller	001
Command Post (trailers, electrical service)	001	Bulldozer	001
Fill Material (common fill in tons)	000	Trash Service (2-2.5 cy w/weekly service)	001
Site Security (see description below)	001	Loader forks	001
Bulk Water delivery (gallons)-as needed	001	2-inch trash pump w/100' of discharge hose	000
Passenger Car	001		000

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

- No OVERTIME is authorized this performance period. Hours not to exceed weekly allocation.
- Actual billable hours to the project for the week will be based on off-site hours reports.



United States Environmental Protection Agency - Region 2 CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Dec 18, 2017 to Dec 22, 2017	
EPA Region	2	Site ID	A205	Shift	0700 to 1530			
Site Name	Raritan Bay Slag Old Bridge NJ							
OSC	Confortini							
Response Manager	Charlie Keegan							
Monitors	Weston Solutions			Work Order #	049			

Description of Work to be Performed

General and Administrative Items:

1) Site operations will be suspended on December 22, 2017. There will be no Site operations during the week of December 25, 2017.

Operational Items:

- 1) Maintain access road maintenance.
- 2) Anticipated supplies/materials/services must be approved by the OSC prior to delivery.
- 3) Prepare project cost tracking documents per the contract.
- 4) Security services will be Monday through Friday (1530-0530), Friday 1530 to Monday 0530hrs.
- 5) Work Schedule: Monday through Friday.
- 6) OSC to receive and review all RFQs prior to release.
- 7) Perform technical testing on the bank run sand and upland topsoil per the DAR.
- 8) Coordinate Site surveying activities with the subcontracted vendor.
- 9) Apply seed and mulch to excavated areas of the Site.
- 10) Continue maintenance of erosion control material.
- 11) Clean and demobilize the roller, tractor, excavator, dozer, water truck, hydro-seeding unit and loader during the performance period. All equipment not picked up by Dec. 22, 2017 will be parked adjacent to the Site access gate or adjacent to the OBMUA maintenance yard.
- 12) Suspend on-site security service and trash service on Dec. 22, 2017.
- 13) Demobilize 3 portable toilets and 2 wash stations on Dec. 22, 2017.

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.		I acknowledge receipt of this Work Order.	
Signature		Signature	
Printed Name/Title	Andrew L. Confortini, OSC	Printed Name/Title	Charlie Keegan, RM
Date	12/18/2017	Date	12/18/17



United States Environmental Protection Agency - Region 2
CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02		TO #	047	Date	Dec 18, 2017 to Dec 22, 2017	
EPA Region	2	Site ID	A205	Shift	0700	to	1530
Site Name	Raritan Bay Slag Old Bridge NJ						
OSC	Confortini						
Response Manager	Charlie Keegan						
Monitors	Weston Solutions			Work Order #	049		

Amendments

Date Of Amendment

- | | |
|---|----------------|
| ① 2 LOADS OF WATER AUTHORIZED | 12/19/2017 (P) |
| ② EXCAVATOR AND DOZER TO REMAIN ON-SITE/BILLABLE UNTIL WORK IS COMPLETED IN JAN. 2018 | 12/20/2017 (P) |
| ③ FUEL TANK, PORTABLE TOILET AND PUMP TANK TO REMAIN IN-PLACE | 12/20/2017 (P) |
| ④ WASH STATIONS TO BE REMOVED | 12/20/2017 (P) |
| ⑤ WATER TRUCK TO REMAIN ON SITE UNTIL 1/11/2018 | 12/21/2017 (P) |
| ⑥ PER RPM, SITE VEGETATION TO BE SHIPPED OFF-SITE. OSC AUTHORIZED. | 12/21/2017 (P) |

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.

Signature

Printed Name/Title

Andrew L. Confortini/OSC

Date

I acknowledge receipt of this Work Order.

Signature

Printed Name/Title

Charlie Keegan, RM

Date