



United States Environmental Protection Agency - Region 2
CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Jan 22, 2018 to Jan 26, 2018	
EPA Region	2	Site ID	A205	Shift	OFF-SITE to			
Site Name	Raritan Bay Slag Old Bridge NJ							
OSC	Confortini							
Response Manager	Charlie Keegan							
Monitors	Weston Solutions			Work Order #	054			

Personnel Authorized

Qty	Description	Hrs/Wk	Qty	Description	
001	Field Clerk/Typist (off-site)	030			
001	T&D Coord. (Off-site)	000			
001	Response Manager	024			
	See Special Comments Below				

Equipment and Expendable Materials Authorized

Description	Qty	Description	Qty
Command Post (trailers, electrical service)	001		
Fuel service (w/on-site double-walled tank) upon req.	001		
21,000 gallon frac tank	001		

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

- No OVERTIME is authorized this performance period. Hours not to exceed weekly allocation.
- Actual billable hours to the project for the week will be based on off-site hours reports.



United States Environmental Protection Agency - Region 2
CERCLA Removal Action Work Order





Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Jan 22, 2018 to Jan 26, 2018	
EPA Region	2	Site ID	A205	Shift	OFF-SITE to			
Site Name	Raritan Bay Slag Old Bridge NJ							
OSC	Confortini							
Response Manager	Charlie Keegan							
Monitors	Weston Solutions			Work Order #	054			

Description of Work to be Performed

General and Administrative Items:

Operational Items:

- 1) Prepare project cost tracking documents per the contract. 1900-55s to be provided on a daily basis.
- 2) OSC to receive and review all RFQs prior to release.
- 3) Items authorized to remain on-site include: fuel tank, ice machine, trash dumpster, frac tank and Site support trailers. Items to be removed include: all heavy equipment, water truck and portable restroom units. No charge for ice machine and trash dumpster to remain on-site during shutdown.
- 4) Provide a Site restoration RFQ/IFB for review by January 19, 2018. This delivery date is extended to January 24, 2018.

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.		I acknowledge receipt of this Work Order.	
Signature		Signature	
Printed Name/Title	Andrew L. Confortini, OSC	Printed Name/Title	Charlie Keegan, RM
Date	01/22/2018	Date	



United States Environmental Protection Agency - Region 2
CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Jan 22, 2018 to Jan 26, 2018	
EPA Region	2	Site ID	A205	Shift	OFF-SITE to			
Site Name	Raritan Bay Slag Old Bridge NJ							
OSC	Confortini							
Response Manager	Charlie Keegan							
Monitors	Weston Solutions				Work Order #	054		

Amendments

Date Of Amendment

--	--

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.		I acknowledge receipt of this Work Order.	
Signature		Signature	
Printed Name/Title Andrew L. Confortini/OSC	Date	Printed Name/Title Charlie Keegan, RM	Date