

**From:** [Gunter, Jason](#)  
**To:** [England, Jason](#)  
**Cc:** [Hurt, Rebecca](#); [Seabourne, Rocky](#); [Cashion, Kevin](#)  
**Subject:** RE: EOI progress  
**Date:** Monday, August 19, 2019 8:44:00 AM

---

Jason,

Thanks for the update. In the future please copy Kevin Cashion on these emails as well. He is the field technician located out of Fenton. His email is [cashion.kevin@epa.gov](mailto:cashion.kevin@epa.gov).

See you next week.

Jason Gunter

US EPA Region 7

Remedial Project Manager

Office: 913-551-7358

Cell: 913-302-9144

[gunter.jason@epa.gov](mailto:gunter.jason@epa.gov)

---

**From:** England, Jason <[JEngland@doerun.com](mailto:JEngland@doerun.com)>

**Sent:** Monday, August 19, 2019 8:09 AM

**To:** Gunter, Jason <[gunter.jason@epa.gov](mailto:gunter.jason@epa.gov)>

**Cc:** Hurt, Rebecca <[rhurt@doerun.com](mailto:rhurt@doerun.com)>; Seabourne, Rocky <[rseabour@doerun.com](mailto:rseabour@doerun.com)>

**Subject:** EOI progress

Good Morning,

Here is the progress for EOI last week:

1244 Pine: The additional foot was excavated and cleared in the back right and backfill is nearly complete and ready for Seeding Solutions to final grade and hydroseed. That should take place this week barring no weather issues.

755 Wortham: Excavation began Friday for this property.

760 Wortham: Excavation is complete and cleared by wood. Awaiting backfill this week.

767 Wortham: Excavation is complete and cleared by wood. Backfilling began late last week and will continue this week.

738 Eaton: Backfilling is nearing completion and should be ready this week for seeding solutions to perform final grading and seeding.

If you have any questions feel free to give me a call.

Thanks,

Jason England

**S&L**

**Soil and Land Services**

[jengland@doerun.com](mailto:jengland@doerun.com)

636-933-3133 (office)

573-218-2152 (cell)