

From: [Akhter Hossain](#)
To: ["Michael Stephenson"](#); [Grater, Lee R](#); [Jana, Michael J](#); [John Cook](#); [Jump, Christine](#); [Mostafa Kamal](#); [smith.martin@cleanharbors.com](#); [Tony Carmeli](#)
Subject: RE: Meeting minutes from Feb 27 conference call - CH Wichita
Date: Tuesday, March 11, 2014 4:00:00 PM

Mike,

I have following concerns and questions:

- Please explain Interim Action Objectives (IAOs)

Final conformation Samples:

Facility must inform EPA/ and KDHE two weeks in advance before taking confirmation samples.

- Liveload waste soil vs Stockpiled waste soil

What is liveload waste soil?

Please explain how stockpiled waste soils will be managed in case of rain. You need to make sure that stockpiled waste soils do not further contaminate the facility.

Schedule

- 1) "Revised Interim Measures work plan submitted to EPA/KDHE by March 21. This plan will be a brief summary of closure activities and excavation plans.
- 2) More detailed closure plan and Interim Measures information will be prepared following approval of skeletal Interim Measures Plan. EPA/KDHE will turn this plan around within a week."

Item no. 1 and 2 above

-----"EPA/KDHE will turn this plan around within a week"

Did you mean Interim Measures work plan? Please explain

- 3) "Closure of Buildings B, C, D, and Process area completed by end of March."

How can you complete closure by the end of March?

- 4) "Building Demo to start around April 1."

After the Closure, then you will do building demo?

Please explain and re-write clearly so that there is no confusion.

Please also contact Ms. Jump at EPA if she has any comment.

Please continue your closure activities following the existing approved closure and work plan (Facility will close Bldg. C and process area and Bldg. J will not be closed)

Please review my comments with Mr. Martin Smith. I can be reached at 785-296-1610.

Thank you

Akhter

From: Michael Stephenson [mailto:mstephenson@cameron-cole.com]

Sent: Wednesday, March 05, 2014 2:59 PM

To: Akhter Hossain; Grater, Lee R; Jana, Michael J; John Cook; Jump, Christine; Mostafa Kamal; smith.martin@cleanharbors.com; Tony Carmeli

Subject: Meeting minutes from Feb 27 conference call - CH Wichita

Hello Everyone,

Attached please find the meeting minutes from our call last Thursday. We are working vigorously on the IRM work plan and schedule and will forward those to everyone once they are together or by March 21, whichever comes sooner. Please call or email if you have any questions or concerns.

Thanks,

Mike Stephenson

Senior Scientist

Cameron-Cole, LLC

50 Hegenberger Loop

Oakland CA 94621

office - 510.777.1864

mobile - 510.773.9895

mstephenson@cameron-cole.com