

**From:** [John Cook](#)  
**To:** [Jump, Christine](#)  
**Subject:** RE: Meeting minutes from Feb 27 conference call - CH Wichita  
**Date:** Thursday, March 13, 2014 7:27:38 AM

---

Thank you Chris for the copy of your email to Marty. The contents helps me focus on the immediate and eventual long-term goals. I will make review of the plan a priority; but, like in the past, I do not think I'll have much to add (you are so very thorough).

---

**From:** Jump, Christine [mailto:Jump.Chris@epa.gov]  
**Sent:** Wednesday, March 12, 2014 3:58 PM  
**To:** SMITH, MARTIN L; Akhter Hossain; 'Michael Stephenson'; Grater, Lee R; Jana, Michael J; John Cook; Mostafa Kamal; Tony Carmeli  
**Subject:** RE: Meeting minutes from Feb 27 conference call - CH Wichita  
Hi Marty-

I agree the meeting notes in general reflect the call we had on Feb. 27<sup>th</sup>. I cannot commit EPA to a one week turn around for a document, however, I agree to that as a goal for the skeleton Interim work plan and will do my best to accommodate your schedule.

I also have some questions as to what the final interim schedule will be and what the final interim plan document will look like, but as you indicated, that information will hopefully be included in the "skeleton" plan .

I encourage Clean Harbors to propose a relatively robust confirmation sampling plan since that is the data that may determine whether the interim goals have met final clean up objectives.

As I said on the call, I will be out of the office the week of March 17, returning on Monday the 24<sup>th</sup>. I look forward to reviewing the plan quickly when I return and moving forward on the project as soon as possible.

Thanks.

Chris Jump, L.G.

Waste Remediation and Permitting Branch

US EPA, Region 7

[jump.chris@epa.gov](mailto:jump.chris@epa.gov)

(913) 551-7141

Mailing address: 11201 Renner Boulevard, Lenexa, KS 66219

---

**From:** SMITH, MARTIN L [mailto:smith.martin@cleanharbors.com]  
**Sent:** Wednesday, March 12, 2014 3:24 PM  
**To:** Akhter Hossain; 'Michael Stephenson'; Grater, Lee R; Jana, Michael J; John Cook; Jump, Christine; Mostafa Kamal; Tony Carmeli  
**Subject:** RE: Meeting minutes from Feb 27 conference call - CH Wichita

Good afternoon, Akhter.

I know you have concerns over the content of the meeting summary provided by Mike Stephenson, and we will be addressing most of your concerns with the "skeleton" work plan due on the 21<sup>st</sup>. We are circulating an internal draft of that plan now and hope to get it to the conference call attendees ahead of the 21<sup>st</sup> if possible.

I do hope that you will consider that the meeting summary provided to you was a recap of what was discussed and generally accepted by all of the meeting attendees during the conference call, and

that we are proceeding accordingly. To put it plainly, we just are very short on time for completion of this project and have to count on the agencies and our own team to help us make this project successful.

I look forward to speaking with you very shortly once the draft work plan is in your hands. Please call me if you need anything further in the meantime.

Respectfully,

***Safety Starts With Me: Live It 3-6-5***

---

**Martin L. Smith**

Director, Corrective Actions and Discontinued Operations

Clean Harbors Environmental Services, Inc.

13652 County Road 180

Carthage, Missouri 64836

417.358-0826 (O)

417.291.2170 (M)

417.359.8746 (F)

[smith.martin@cleanharbors.com](mailto:smith.martin@cleanharbors.com)

[www.cleanharbors.com](http://www.cleanharbors.com)



---

**From:** Akhter Hossain [<mailto:ahossain@kdheks.gov>]

**Sent:** Tuesday, March 11, 2014 4:00 PM

**To:** 'Michael Stephenson'; Grater, Lee R; Jana, Michael J; John Cook; Jump, Christine; Mostafa Kamal; SMITH, MARTIN L; Tony Carmeli

**Subject:** RE: Meeting minutes from Feb 27 conference call - CH Wichita  
Mike,

I have following concerns and questions:

- Please explain Interim Action Objectives (IAOs)

Final conformation Samples:

Facility must inform EPA/ and KDHE two weeks in advance before taking confirmation samples.

- Liveload waste soil vs Stockpiled waste soil

What is liveload waste soil?

Please explain how stockpiled waste soils will be managed in case of rain. You need to make sure that stockpiled waste soils do not further contaminate the facility.

Schedule

- 1) "Revised Interim Measures work plan submitted to EPA/KDHE by March 21. This plan will be a brief summary of closure activities and excavation plans.
- 2) More detailed closure plan and Interim Measures information will be prepared following approval of skeletal Interim Measures Plan. EPA/KDHE will turn this plan around within a week."

Item no. 1 and 2 above

-----"EPA/KDHE will turn this plan around within a week"

Did you mean Interim Measures work plan? Please explain

3) "Closure of Buildings B, C, D, and Process area completed by end of March."

How can you complete closure by the end of March?

4) "Building Demo to start around April 1."

After the Closure, then you will do building demo?

Please explain and re-write clearly so that there is no confusion.

Please also contact Ms. Jump at EPA if she has any comment.

Please continue your closure activities following the existing approved closure and work plan (Facility will close Bldg. C and process area and Bldg. J will not be closed)

Please review my comments with Mr. Martin Smith. I can be reached at 785-296-1610.

Thank you

Akhter

---

**From:** Michael Stephenson [<mailto:mstephenson@cameron-cole.com>]

**Sent:** Wednesday, March 05, 2014 2:59 PM

**To:** Akhter Hossain; Grater, Lee R; Jana, Michael J; John Cook; Jump, Christine; Mostafa Kamal; [smith.martin@cleanharbors.com](mailto:smith.martin@cleanharbors.com); Tony Carmeli

**Subject:** Meeting minutes from Feb 27 conference call - CH Wichita

Hello Everyone,

Attached please find the meeting minutes from our call last Thursday. We are working vigorously on the IRM work plan and schedule and will forward those to everyone once they are together or by March 21, whichever comes sooner. Please call or email if you have any questions or concerns.

Thanks,

Mike Stephenson

Senior Scientist

Cameron-Cole, LLC

50 Hegenberger Loop

Oakland CA 94621

office - 510.777.1864

mobile - 510.773.9895

[mstephenson@cameron-cole.com](mailto:mstephenson@cameron-cole.com)

\*\*\*\*\* ATTACHMENT NOT DELIVERED \*\*\*\*\*

This Email message contained an attachment named  
image001.jpg

which may be a computer program. This attached computer program could contain a computer virus which could cause harm to EPA's computers, network, and data. The attachment has been deleted.

This was done to limit the distribution of computer viruses introduced into the EPA network. EPA is deleting all computer program attachments sent from the Internet into the agency via Email.

If the message sender is known and the attachment was legitimate, you should contact the sender and request that they rename the file name extension and resend the Email with the renamed attachment. After receiving the revised Email, containing the renamed attachment, you can rename the file extension to its correct name.

For further information, please contact the EPA Call Center at (866) 411-4EPA (4372). The TDD number is (866) 489-4900.

\*\*\*\*\* ATTACHMENT NOT DELIVERED \*\*\*\*\*