From: <u>Luna, Zolymar</u>
To: <u>Dan Gainer</u>

Cc: Proteco Technical Committee; Leshak, Andrea

Subject: RE: Proteco Landfill Superfund Site: Request for an extension of the Site Reconnaissance Visit deadline

**Date:** Tuesday, November 09, 2021 6:17:22 PM

Dan,

Based on the given information, let's discuss an extension once the Site Clearing begins.

Regards,

Zolymar Luna Díaz Remedial Project Manager US EPA Region 2 Caribbean Environmental Protection Division

City View Plaza Suite 7000 Guaynabo, PR 00968 <u>luna.zolymar@epa.gov</u> 787-977-5844

**From:** Dan Gainer <dgainer@demaximis.com> **Sent:** Wednesday, November 3, 2021 3:43 PM **To:** Luna, Zolymar <Luna.Zolymar@epa.gov>

**Cc:** Proteco Technical Committee <ProTechCommittee@demaximis.com>

Subject: Proteco Landfill Superfund Site: Request for an extension of the Site Reconnaissance Visit

deadline

Ms. Luna,

During an October 28, 2021 teleconference call, we discussed that mobilizing to the Proteco Site to begin initial SWPPP implementation had originally been planned for November 8, 2021, but that delays in obtaining the Fish and Wildlife concurrence has forced us to postpone the first day of field activity to November 15, 2021. Site clearing work will begin as soon as possible thereafter. Due to these delays, we will not be able to meet the Site Reconnaissance deadline of December 30, 2021, and we will need an extension. We propose to provide a new date after the site clearing work is completed, which is expected to take approximately eleven (11) weeks. Please confirm this is acceptable.

Best Regards,

Dan Gainer, PG CSM Project Coordinator *de maximis, inc.* 450 Montbrook Lane Knoxville, TN 37920

Cell: (865) 621-9315

ATTENTION: This e-mail message, including any attachment, is confidential and may be privileged. If you are not the intended recipient, then please (i) do not print, forward, or copy this e-mail, (ii) notify us of the error by a reply to this e-mail, and (iii) delete this e-mail from your computer. Thank you.