

**From:** [Hass, Andrew](#)  
**To:** [Apakian, Mary](#)  
**Cc:** [Geiger, William](#)  
**Subject:** RE: schedule for next week  
**Date:** Thursday, June 16, 2016 9:20:13 AM

---

Thank you. From what I heard from Will, this has taken much longer than previously estimated. They must be running into some kind of issue w/ the welding is all I can think of. The stone placement seemed to be going smooth when I was there. I will hope to know how much progress has been made tomorrow and we can work out schedules for next week. If we cannot do oversight every day, we will have to the best with what we have available.

When thinking about coverage, please take into consideration that I will be at the site on Monday (6/20) morning until about 11a. There will be no need for CDM coverage at that time.

---

**From:** Apakian, Mary [mailto:ApakianMJ@cdmsmith.com]

**Sent:** Thursday, June 16, 2016 8:43 AM

**To:** Hass, Andrew

**Cc:** Geiger, William

**Subject:** RE: schedule for next week

We will try to be as flexible as possible but I can't guarantee that we can be out there every day next if the tie-rod work is pushed back further. Just let me know as soon as you know.

I don't understand why they can't estimate how long it will take to complete the repair?

---

**From:** Hass, Andrew [mailto:[hass.andrew@epa.gov](mailto:hass.andrew@epa.gov)]

**Sent:** Thursday, June 16, 2016 8:31 AM

**To:** Fatzinger, Travis T NAP <[Travis.T.Fatzinger@usace.army.mil](mailto:Travis.T.Fatzinger@usace.army.mil)>; Depolo, David S NAP <[David.S.Depolo@usace.army.mil](mailto:David.S.Depolo@usace.army.mil)>; Apakian, Mary <[ApakianMJ@cdmsmith.com](mailto:ApakianMJ@cdmsmith.com)>

**Cc:** Geiger, William <[Geiger.William@epa.gov](mailto:Geiger.William@epa.gov)>

**Subject:** schedule for next week

Hi everyone,

From the latest Metal Bank sheet pile wall repair daily update, the "work to be performed" schedule had certain activities pushed back. Tie-rod testing is now scheduled for Wednesday-Thursday and that still may change based on work completed over the next couple days. It sounds like you all were flexible next week w/ respect to coverage. The main thing is you all need to know what activity will be performed when so we have the appropriate folks on-site for oversight. That will hopefully happen tomorrow where we get another update and clearer picture of work to be performed next week.

We tentatively scheduled coverage for next week yesterday, but that is no longer applicable based on the new update. Sorry for the constant changing of schedules but I will look to coordinate coverage for next week as early as possible tomorrow so everyone can plan accordingly. Also, please let me know if there has been any updated scheduling conflicts/availability that has may have arisen. Thanks.

Hope all is well.

Drew