

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>				1 CONTRACT ID CODE		PAGE OF PAGES 1   3	
2 AMENDMENT/MODIFICATION NO 11		3 EFFECTIVE DATE 25-Jun-2019		4 REQUISITION/PURCHASE REQ NO ACQR3849830		5 PROJECT NO (If applicable)	
6 ISSUED BY NAVAL FAC LIT ES ENG COMMAND 1314 HARWOOD STREET SE WASHINGTON DC 20374		CODE N40080		7 ADMINISTERED BY (If other than item 6) PUBLIC WORKS DEPARTMENT SOUTH POTOMAC/FEAD 4474 MCMAHON ROAD, SUITE 3 INDIAN HEAD MD 20640-5035		CODE N40080	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) ALLEN AND SHARIFF CORP 7061 DEEPAGE DR STE 200 COLUMBIA MD 21045-5325				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N40080-10-D-0496-0030			
				X 10B. DATED (SEE ITEM 13) 25-Sep-2014			
CODE 04WG4		FACILITY CODE 04WG4					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) <b>See Schedule</b>							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR PART 52.243-4 Changes (June 2007)							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: morrisk191495 PC 000021 Delayed payment penalties for extended trailer rentals N40080-10-D-0496-0030 BUILDING 1600 CLINIC RENOVATIONS AT NAVAL SUPPORT FACILITY (NSF) INDIAN HEAD, NAVAL SUPPORT ACTIVITY (NSA) SOUTH POTOMAC, MD.  Modification: 11  Reason Code: UNFO  Description of this modification continues on Page 2.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)			
				(b) (6)			
				(b) (6) EMAIL: (b) (6)			
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED		16B. STATES OF AMERICA		16C. DATE SIGNED	
(Signature of person authorized to sign)				BY (b) (6)		27-Jun-2019	
				(Signature of _____ Officer)			

## SECTION SF 30 BLOCK 14 CONTINUATION PAGE

**SUMMARY OF CHANGES**

## SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

MODIFICATION 11**A. SCOPE OF WORK**

This modification is in accordance with FAR 52.243-4 Changes (Jun 2007) and as negotiated on **30 April 2019**, the scope of work is hereby modified as follows:

Government PC000021/Contractor PCO #28 – Late Fees for Temporary Facility: This modification covers the late fees for the rental of the trailers for the temporary facility.

**B. CHANGE IN CONTRACT PRICE**

The total contract price is increased by **\$4,137.56** from **\$5,872,231.63** to a new contract total of **\$5,876,369.19**

**C. CHANGE IN CONTRACT COMPLETION DATE**

An extension of contract time is not required by reason of this modification. Therefore, the Contract Completion Date (CCD) remains **01 August 2019**.

**D. All other terms and conditions regarding this contract remain unchanged.****E. CONTRACTOR'S STATEMENT OF RELEASE**

Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents payment in full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising out of, or incidental to, the work as herein revised

## SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$4,137.56 from \$5,872,231.63 to \$5,876,369.19.

SUBCLIN 000502:

AB: 9790130 1882 254 68908 0 068688 2D X00039 66098970213Q (CIN 00000000000000000000000000000000) was increased by \$4,137.56 from \$314,234.37 to \$318,371.93

(End of Summary of Changes)

N40080-10-D-0496

003011

Page 3 of 3