

From: Ramboll Environ [nsteenhaut@ramboll.com]
To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; hwayland@ramboll.com; jcastellani@creamerenvironmental.com; gkowsalski@creamerenvironmental.com; George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com; Richard.Blackman@pseg.com; PEisenhauer@pplweb.com; rubind@coned.com; Electrkeith.s.wesselman@constellation.com; djordanger@hunton.com; Hass.Andrew; nsteenhaut@ramboll.com; TCawley@creamerenvironmental.com; bondcd@cdmsmith.com; Geiger.William; Travis.T.Fatzinger@usace.army.mil; David.S.Depolo@usace.army.mil; glaziersd@cdmsmith.com; walter@racllc.com; joe@racllc.com
Cc: nsteenhaut@ramboll.com
Subject: Report 3340011G-41 for project Metal Bank
Date: Wednesday, July 06, 2016 4:53:55 PM
Attachments: [3340011G-41.pdf](#)

Enclosed please find the Daily Report for 2016-07-06 for project Metal Bank .
As indicated in an earlier daily report, date of the final inspection has changed to Wednesday, July 13th beginning at 9 AM.
Thanks,

Sent with ArchiSnapper <http://archisnapper.com>