

From: [Gowers, Joe](#)
To: [REDACTED]
Subject: Ringwood Mines - OU2/OU3 Schedule
Date: Tuesday, November 24, 2020 7:44:00 AM

Hi Doug – I hope all is well. Pat passed on your request for an update on the OU2/OU3 schedule for Ringwood Mines. Please note that for OU2, EPA expects to receive the draft Remedial Action Work Plan (RAWP) by the end of next month. The draft RAWP will include a proposed schedule for implementation of the OU2 remedy. For OU3, Ford needs to enter into an enforcement agreement with EPA for performance of the OU3 Remedial Design prior to implementation of the design. Earlier this month, Ford confirmed that they wish to enter into this enforcement agreement. It should take a few months for EPA and Ford to negotiate the terms of this agreement before design can commence. The first OU3 design submittal will be the Remedial Design Work Plan.

Joe

Joseph Gowers
Project Manager
U.S. EPA
New Jersey Remediation Branch
(212)637-4413