

To: Woolford, James[Woolford.James@epa.gov]
Cc: Stalcup, Dana[Stalcup.Dana@epa.gov]; Robinson, Deborah[Robinson.Deborah@epa.gov]
From: Cohen, Lori
Sent: Mon 4/6/2015 11:47:26 PM
Subject: FW: Portland Harbor Superfund Site - Process Change - Message to MOU Partners and TCT

Hi Jim ,

This is what got sent out this afternoon to the MOU Partners and TCT.

However, we really need to clarify the second to last paragraph on timing. Per my last message, our intent was that the 45 days would include 30 days of comments and 15 days of comment resolution. 45 days for comment will either eliminate the issue resolution period and thus discussions with the parties - or add time to the schedule.

(Cc'ing Debbie because she is helping with our communications on this.)

Lori

From: Robinson, Deborah
Sent: Monday, April 06, 2015 3:58 PM
To: Alex Liverman (liverman.alex@deq.state.or.us); Allen, Elizabeth; Audie Huber (audiehuber@ctuir.com); Blischke, Eric; Brian Cunnighame (cunnighame@gorge.net); callie@ridolfi.com; Christopher, Anne; Coffey, Scott; Conley, Alanna; Erin Madden (erin.madden@gmail.com); Fuentes, Rene; [REDACTED] Personal Privacy / Ex. 6; Gail Fricano (gfricano@indecon.com); Genevieve Angle (Genevieve.Angle@noaa.gov); Hagerman, Paul; Holly Partridge (Holly.Partridge@grandronde.org); JD Williams (jd@williamsjohnsonlaw.com); Jeanette Mullin (mullinjm@cdmsmith.com); peterson.Jennifer@deq.state.or.us; Jeremy_Buck@fws.gov; Julie Weis (jweis@hk-law.com); Gustavson, Karl; Kristin Callahan (kristin@ridolfi.com); Matt McClincy (mcclincy.matt@deq.state.or.us); Michael.karnosh@grandronde.org; poulsen.mike@deq.state.or.us; Morrison, Kay; Muza, Richard; rdelvecchio@indecon.com; DelVecchio; Rita Cabral (rcabral@indecon.com); Robert.Neely@noaa.gov; Robinson, Deborah; rose@yakamafish-nsn.gov; Sheldrake, Sean; Shephard, Burt; Todd King (KingTW@cdmsmith.com); tomd@ctsi.nsn.us; Tom Gainer (gainer.tom@deq.state.or.us); [REDACTED] Personal Privacy / Ex. 6; Gail Fricano (gfricano@indecon.com); Genevieve Angle (Genevieve.Angle@noaa.gov); Hagerman, Paul; Holly Partridge (Holly.Partridge@grandronde.org); JD Williams (jd@williamsjohnsonlaw.com); Jeanette Mullin

(mullinjm@cdmsmith.com); peterson.Jennifer@deq.state.or.us; Jeremy_Buck@fws.gov; Julie Weis (jweis@hk-law.com); Gustavson, Karl; Kristin Callahan (kristin@ridolfi.com); Matt McClincy (mcclincy.matt@deq.state.or.us); Michael.karnosh@grandronde.org; poulsen.mike@deq.state.or.us; Morrison, Kay; Muza, Richard; rdelvecchio@indecon.com DelVecchio; Rita Cabral (rcabral@indecon.com); Robert.Neely@noaa.gov; Robinson, Deborah; rose@yakamafish-nsn.gov; Sheldrake, Sean; Shephard, Burt; Todd King (KingTW@cdmsmith.com); tomd@ctsi.nsn.us; Tom Gainer (gainer.tom@deq.state.or.us); Alex Liverman (liverman.alex@deq.state.or.us); Allen, Elizabeth; Audie Huber (audiehuber@ctuir.com); Blischke, Eric; Brian Cunninghame (cunninghame@gorge.net); callie@ridolfi.com; Christopher, Anne; Coffey, Scott; Conley, Alanna; Courtney Johnson (courtney@crag.org); Erin Madden (erin.madden@gmail.com); Fuentes, Rene; [Personal Privacy / Ex. 6]

[Personal Privacy / Ex. 6]

Cc: Koch, Kristine; Yamamoto, Deb; Grandinetti, Cami; Cohen, Lori; Fonseca, Silvina; Ammon, Doug; Stalcup, Dana; Woolford, James

Subject: Portland Harbor Superfund Site - Process Change - Message to MOU Partners and TCT

I'm transmitting an email from Jim Woolford, Director of the Office of Superfund Response and Technology Innovation (OSRTI) at EPA Headquarters, with his directed changes to the Feasibility Study process. It's important to note that none of these changes will change the existing process we have for working with all stakeholders on developing the technical basis for the documents. Therefore, we will continue to meet with the TCT twice a month.

Message from Jim Woolford:

Recently, Dick Pederson, Dennis McLerran and I had the opportunity to have meetings here in Washington with members from the Oregon Congressional Delegation Portland. They were united in the desire to make sure that the current process to reach a final remedy decision on the Portland Harbor site proceed as expeditiously as possible. This is important because people and the ecosystem continue to be at risk. That is a goal I believe we all share.

As you know, EPA headquarters is working very closely with Region 10 on the Feasibility Study and on a conceptual remedy for the Portland Harbor site. Together we have formed an integrated team of EPA staff from both HQ and the regional office. The Regional office retains the lead for development of the RI/FS and Proposed Plan but with extensive interaction and assistance from my HQ office. Having HQ staff on this team attending and participating in both internal and external technical meetings allows EPA to engage more efficiently and rapidly to resolve issues. This framework will, I

believe, expedite resolution of issues, questions, concerns, etc. with the state, tribes and LWG as it will eliminate the separate back and forth within EPA that frequently occurs at these types of sites.

-

I am also looking closely at the schedule and I want to confirm that EPA is committed to presenting a conceptual remedy to the National Remedy Review Board in November 2015, and getting the RI/FS completed and a Proposed Plan out for public comment in 2016. The NRRB meeting will be held in Portland and we are working on the precise dates in mid-November.

While this date is more than 6 months away, it is an aggressive date. I have met with staff from my office and the Region 10 office to identify efficiencies and we looked specifically at the Feasibility Study schedule to ensure we will be ready for the National Remedy Review Board in November. To date the Region has shared first section 1 of the FS and then later section 2 of the FS and taken comments on each section independently. This has occurred first with state and tribes and then with the LWG. Sections 3 and 4 remain to be shared. Each of the sections that have been shared to date have generated comments, questions and concerns, many of which arise because it is difficult to determine how information that is being portrayed in one section will be used in later sections. Certainly, there are connections between the sections that need to be understood and appreciated. However, the current piecemeal process makes it difficult to see the overall picture.

To this end, to facilitate review and expedite production of the FS, I have asked Region 10 to provide the final two sections of the FS together so reviewers can see the entire document and see how the overall sections fit together. EPA's goal at this time is to provide Sections 3 and 4 to all key stakeholders no later than July 29, 2015. There will be a 45-day review and comment resolution period on all sections of the FS, including Sections 3 and 4, which will take us into early September. I would also ask that parties that have significant comments or concerns provide those to EPA by August 21. Everyone will still have the full 45 days to provide a fuller set of comments, but to the extent we can see the major issues earlier, it will help inform the conceptual remedy which we are planning to share on Sept. 19.

I will be attending the April 21 meetings in Portland and can be available to discuss this approach in person at that time. For more details on the schedule, please see below.

Sincerely,

Jim Woolford, Director

Office of Superfund Remediation and Technology Innovation

Provide FS Sections 3 and 4 to stakeholders	7/29/2015
TCT and LWG Review/Resolution	7/29/15 – 9/14/15
Provide Conceptual Remedy to stakeholders	9/19/15
Info to NRRB/CSTAG from stakeholders	10/19/15
NRRB/CSTAG Meeting	Week of 11/16/15

Jim Woolford, Director

Office of Superfund Remediation and Technology Innovation

Office of Solid Waste and Emergency Response

US Environmental Protection Agency

1200 Penn. Ave., NW

Washington, DC 20460

(Mail Code 5201-P)

Phone: (703) 603 8960– Main Office Line

Physically located at:

Room 5622

One Potomac Yard (South)
2777 S. Crystal Dr.
Arlington, VA 22202



=====

From the Desk of:

Debbie Robinson

US EPA Region 10, M/S OMP-211, 1200 Sixth Avenue, Suite 900, Seattle, WA 98101

Tel: 206-553-4961

robinson.deborah@epa.gov