

**From:** Rochlin, Kevin  
**Sent:** Tuesday, November 05, 2013 2:02 PM  
**To:** Scott Miller - Idaho DEQ (Scott.Miller@deq.idaho.gov)  
**Subject:** State cooperative agreement schedule loe  
**Attachments:** State cooperative agreement schedule loe.pdf  
  
**Categories:** 11-19 to 1-10 2014

# Remedial Design and Remedial Action Schedules

Deliverable / Task / Supporting Deliverable	In house	Consult.	attorney	
Preliminary (30%) RD				Review/comment/discussion – design and perf test results
Intermediate (60%) RD If required.				
Field visits				During performance testing
Pre-final (90/95%) RD				Probably will not occur.
Final RD				
Remedial Action Work Plan				
RA field visits				Assume July/Aug/Sept 12 weeks
Meetings				Misc meetings/calls with EPA
Project management				
Total				

