# **Amendment 05**

# TASK ORDER REQUEST (TOR)

GSC-QF0B-15-32954
Enterprise Operations and Security Services
(EOSS)

in support of:

The Army National Guard (ARNG)

# Issued to: all contractors under the Alliant GovernmentWide Acquisition Contract

issued by:
The Federal Systems Integration and Management Center (FEDSIM)
1800 F Street, NW
Suite 3100 (QF0B)
Washington, D.C. 20405

**April 2015** 

**FEDSIM Project Number AR00702** 

NOTE: The Section numbers in this Task Order (TO) correspond to the Section numbers in the Alliant Contract. Section B of the contractor's Alliant Contract is applicable to this TO and is hereby incorporated by reference. In addition, the following applies:

#### **B.1 GENERAL**

The work shall be performed in accordance with (IAW) all Sections of this TO and the contractor's Basic Contract, under which the resulting TO will be placed. An acronym listing to support this Task Order Request (TOR) is included in **Section J, Attachment G**.

#### **B.5 CONTRACT ACCESS FEE**

The General Services Administration's (GSA) operating costs associated with the management and administration of this contract are recovered through a Contract Access Fee (CAF). The amount of the CAF is  $\frac{3}{4}$  % (i.e., (.0075)) of the total price/cost of contractor performance. This TO shall have a separate Contract Line Item Number (CLIN) to cover this access fee, and this CAF shall be obligated at TO award. CAF is capped at \$100,000 per contract year.

#### **B.6** ORDER TYPES

The contractor shall perform the effort required by this TO on a:

- a. Cost-Plus-Award-Fee (CPAF) basis for CLINs:
  - 1. 0001, 1001, 2001, 3001, 4001
- b. Optional CPAF basis for CLINs:
  - 1. 0002a, 1002a, 2002a, 3002a, 4002a
  - 2. 0002b, 1002b, 2002b, 3002b, 4002b
  - 3. 0002c, 1002c, 2002c, 3002c, 4002c
- c. Firm-Fixed-Price (FFP) basis for CLINs:
  - 1. 0003, 1003, 2003, 3003, 4003
- d. Cost Reimbursable Not-to-Exceed (NTE) basis for CLINs:
  - 1. 0004, 1004, 2004, 3004, 4004
  - 2. 0005, 1005, 2005, 3005, 4005
  - 3. 0006, 1006, 2006, 3006, 4006
- e. Not-to-Exceed (NTE) basis for CLINs:
  - 1. 0007, 1007, 2007, 3007, 4007

# **B.7** ORDER PRICING (ALL ORDER TYPES)

Long-distance travel is defined as travel over 50 miles from ARNG's Readiness Center, Arlington Hall, 111 South George Mason Drive, Arlington, VA 22204 and/or the contractor-provided COCO facility. Local travel will not be reimbursed.

The following abbreviations are used in this price schedule:

CLIN Contract Line Item Number

FFP Firm Fixed Price CPAF Cost Plus Award Fee

NTE Not-to-Exceed ODC Other Direct Cost

# **B.7.1 BASE PERIOD: 12 MONTHS**

# MANDATORY LABOR CLINS

CLIN	Description	Cost	Award Fee	Total Cost Plus Award Fee
0001	Labor – Tasks 1, 2, 4, 5, 7	\$	\$	\$

# **OPTIONAL LABOR CLINS**

CLIN	Description	Cost	Award Fee	Total Cost Plus Award Fee
0002	Labor – Task 6	\$	\$	\$
0002a	Task 6 – Labor ( <b>DO NOT</b> include labor for move to <b>GOCO</b> )	\$	\$	\$
0002b	Reserved			
0002c	Reserved			

## FIRM FIXED PRICE CLIN

5

# COST REIMBURSEMENT TRAVEL, TOOLS and ODC CLINs

CLIN	Description		Total NTE Price
0004	Long Distance Travel Including Indirect Handling Rate%	NTE	\$ 40,000
0005	Tools Including Indirect Handling Rate%	NTE	\$21,000,000
0006	ODCs Including Indirect Handling Rate%	NTE	\$ 4,400,000

CLIN	Description		Total NTE Price
0007	Contract Access Fee	NTE	\$100,000

TOTAL BASE PERIOD CLINs:	\$	
I O I AL DAGE I ENIOD CLING.	Ψ	

# **B.7.2** FIRST OPTION PERIOD: 12 MONTHS

# MANDATORY LABOR CLINS

CLIN	Description	Cost	Award Fee	Total Cost Plus Award Fee
1001	Labor – Tasks 1, 4, 5, 7	\$	\$	\$

# **OPTIONAL LABOR CLINS**

CLIN	Description	Cost	Award Fee	Total Cost Plus Award Fee
1002	Labor – Task 6	\$	\$	\$
1002a	Task 6 – Labor ( <b>DO NOT</b> include labor for move to <b>GOCO</b> )	\$	\$	\$
1002b	Reserved			
1002c	Reserved			

## FIRM FIXED PRICE CLIN

CLIN	Description	QTY	Unit	<b>Total Firm Fixed Price</b>
1003	Accounting for Contractor Services – Task 8	1	1	\$

# COST REIMBURSEMENT TRAVEL, TOOLS and ODC CLINs

CLIN	Description		Total NTE Price
1004	Long Distance Travel Including Indirect Handling Rate%	NTE	\$ 41,000
1005	Tools Including Indirect Handling Rate%	NTE	\$19,000,000
1006	ODCs Including Indirect Handling Rate%	NTE	\$ 3,400,000

CLIN	Description		Total NTE Price
1007	Contract Access Fee	NTE	\$100,000

\$
\$

# **B.7.3 SECOND OPTION PERIOD: 12 MONTHS**

# MANDATORY LABOR CLINS

CLIN	Description	Cost	Award Fee	Total Cost Plus Award Fee
2001	Labor – Tasks 1, 4, 5, 7	\$	\$	\$

# **OPTIONAL LABOR CLINS**

CLIN	Description	Cost	Award Fee	Total Cost Plus Award Fee
2002	Labor – Task 6	\$	\$	\$
2002a	Task 6 – Labor ( <b>DO NOT</b> include labor for move to	\$	\$	\$
2002a	GOCO)	Ψ	Ψ	Ψ
2002b	Reserved			
2002c	Reserved			

## FIRM FIXED PRICE CLIN

CLIN	Description	QTY	Unit	<b>Total Firm Fixed Price</b>
2003	Accounting for Contractor Services – Task 8	1	1	\$

# COST REIMBURSEMENT TRAVEL, TOOLS and ODC CLINs

CLIN	Description		Total NTE Price
2004	Long Distance Travel Including Indirect Handling Rate%	NTE	\$ 43,000
2005	Tools Including Indirect Handling Rate%	NTE	\$24,200,000
2006	ODCs Including Indirect Handling Rate%	NTE	\$ 3,500,000

CLIN	Description		Total NTE Price
2007	Contract Access Fee	NTE	\$100,000

TOTAL OPTION PERIOD 2 CLINs:	<b>\$</b>
------------------------------	-----------

# **B.7.4** THIRD OPTION PERIOD: 12 MONTHS

# MANDATORY LABOR CLINS

CLIN	Description	Cost	Award Fee	Total Cost Plus Award Fee
3001	Labor – Tasks 1, 4, 5, 7	\$	\$	\$

# **OPTIONAL LABOR CLINS**

CLIN	Description	Cost	Award Fee	Total Cost Plus Award Fee
3002	Labor – Task 6	\$	\$	\$
3002a	Task 6 – Labor ( <b>DO NOT</b> include labor for move to <b>GOCO</b> )	\$	\$	\$
3002b	Reserved			
3002c	Reserved			

## FIRM FIXED PRICE CLIN

CLIN	Description	QTY	Unit	<b>Total Firm Fixed Price</b>
3003	Accounting for Contractor Services – Task 8	1	1	\$

# COST REIMBURSEMENT TRAVEL, TOOLS and ODC CLINs

CLIN	Description		Total NTE Price
3004	Long Distance Travel Including Indirect Handling Rate%	NTE	\$ 45,500
3005	Tools Including Indirect Handling Rate%	NTE	\$24,300,000
3006	ODCs Including Indirect Handling Rate%	NTE	\$ 3,200,000

CLIN	Description		Total NTE Price
3007	Contract Access Fee	NTE	\$100,000

TOTAL OPTION PERIOD 3 CLINs:	<b>\$</b>
------------------------------	-----------

# **B.7.5 FOURTH OPTION PERIOD: 12 MONTHS**

# MANDATORY LABOR CLINS

CLIN	Description	Cost	Award Fee	Total Cost Plus Award Fee
4001	Labor – Tasks 1, 4, 5, 7	\$	\$	\$

## **OPTIONAL LABOR CLINS**

CLIN	Description	Cost	Award Fee	Total Cost Plus Award Fee
4002	Labor – Task 6 and 3	\$	\$	\$
4002a	Task 6 – Labor ( <b>DO NOT</b> include labor for move to <b>GOCO</b> )	\$	\$	\$
4002b	Move to GOCO	\$	\$	\$
4002c	Task 3 – Transition-Out	\$	\$	\$

## FIRM FIXED PRICE CLIN

CI	LIN	Description	QTY	Unit	<b>Total Firm Fixed Price</b>
40	11113	Accounting for Contractor Services – Task 8	1	1	\$

# COST REIMBURSEMENT TRAVEL, TOOLS and ODC CLINs

CLIN	Description		Total NTE Price
4004	Long Distance Travel Including Indirect Handling Rate%	NTE	\$ 48,000
4005	Tools Including Indirect Handling Rate%	NTE	\$24,400,000
4006	ODCs Including Indirect Handling Rate%	NTE	\$ 3,300,000

**CONTRACT ACCESS FEE (Capped at \$100,000 per period)** 

CLIN	Description		Total NTE Price
4007	Contract Access Fee	NTE	\$100,000

TOTAL OPTION PERIOD 4 CLINs:	\$
GRAND TOTAL ALL CLINs:	\$

#### **B.12 SECTION B TABLES**

# **B.12.1 INDIRECT/MATERIAL HANDLING RATE**

Long-Distance Travel, Tools, and ODC costs incurred may be burdened with the contractor's indirect/material handling rate IAW the contractor's disclosed practices.

- a. If no indirect/material handling rate is allowable IAW the contractor's disclosed practices, no indirect/material handling rate shall be applied to or reimbursed on these costs.
- b. If no rate is specified in the basic contract, no indirect rate shall be applied to or reimbursed on these costs.
- c. If no rate is specified in the schedule of prices above, no indirect rate shall be applied to or reimbursed on these costs.

The indirect handling rate over the term of the TO shall not exceed the rate specified in the schedule of prices above.

# **B.12.2 DIRECT LABOR RATES**

Labor categories proposed shall be mapped to existing Alliant contract labor categories.

# **B.12.3** CONTRACTOR ACCOUNTING FOR CONTRACT SERVICES

The costs to be reported under this CLIN are those associated with the reporting requirements specified in **Section C.5.8** and they relate to this TO only.

## **B.13 INCREMENTAL FUNDING**

# B.13.1 <u>INCREMENTAL FUNDING LIMITATION OF GOVERNMENT'S</u> OBLIGATION

First sentence changed: Incremental funding in the amount of \$XXX,XXX,	XXX for CLINs
*_ through*_ is currently allotted and available for payment by the 0	Government.
Additional incremental funding for these CLINs will be allotted and available	le for payment by the
Government as the funds become available. The estimated period of perform	nance covered by the
allotments for the mandatory CLINs is from award through	_, unless otherwise
noted in Section B.7. The TO will be modified to add funds incrementally u	ip to the maximum
of \$***, ***, *** over the performance period of this TO. These allotments	constitute the
estimated cost for the purpose of Federal Acquisition Regulation (FAR) Clar	use 52.232-22,
Limitation of Funds, which applies to this TO on a CLIN-by-CLIN basis.	

Incremental Funding Chart for CPAF

The Incremental Funding Chart is a separate Excel spreadsheet. It must be completed at award and included in the awarded TO as an Attachment in **Section J**. See detailed instructions in the Excel spreadsheet.

See Section J, Attachment D- Incremental Funding Chart (Excel Spreadsheet).

#### **B.14 AWARD FEE PLANNED VALUE/RESULTS REPORTING TABLE**

Award Fee Results will be recorded in the Award Fee Planned Value/Results Reporting Table located in Section 4.2 of the AFDP (see **Section J, Attachment D**). The AFDP must be finalized post-award and maintained throughout the life of the TO to reflect results and plan changes from period-to-period. Each time the plan changes, the updated plan should be incorporated in the TO through modification.

The Award Fee Determination Plan (AFDP) establishes award fee. See **Section J, Attachment E** – Award Fee Determination Plan (Word document).

#### C.1 BACKGROUND

The Army National Guard (ARNG) requires support for the operation, modernization, expansion, and further evolution of the Enterprise Operations and Security Services (EOSS) program and the associated Information Technology (IT) services, infrastructure support, and program management services. The EOSS program supports the ARNG enterprise information technology (IT) infrastructure, its Wide Area Network (WAN) and the associated services. EOSS uses the Information Technology Infrastructure Library (ITIL®) best practices framework as the basis for IT service management model. The EOSS service model is the mechanism that ARNG uses to provide management, operations, maintenance, security, and support for the IT and telecommunications infrastructure that provide enterprise data, voice, and video networks. The EOSS program manages all circuits, network nodes, supporting equipment, and software. Taken together, these provide Command, Control, Communications, and Computers (C4) support across the ARNG. The EOSS model encompasses the strategies, acquisition, operation, and disposition of all the hardware and software resources necessary to provide IT and communications support, including the GuardNet Non-Secure Internet Protocol Router Network (NIPRNet) WAN and GuardNet-S Secret Internet Protocol Router Network (SIPRNet) WAN.

EOSS was established in 2006 with the goal of moving ARNG's IT operations from a traditional organizational and operational model based on separate support structures to an integrated lifecycle support framework that emphasizes proactive operational planning and analysis that supports the ARNG mission needs. EOSS supports IT service management across large geographical areas implementing and utilizing the ITIL v3 framework to manage IT operations. Some of the major support requirements are: network operations management, audio and video conferencing, distance learning classroom, user authentication and authorization, Boulete, Moores, and Cloer (BMC) Information Technology Service Management (ITSM), network and IT engineering, asset management/Government-Furnished Equipment (GFE) maintenance and disposition, SIPRNet, Information Assurance, Certification and Accreditation (C&A), Alternate site/Disaster Recovery (DR)/Continuity of Operations (COOP) operations, and secure facilities. These services are managed across the 50 states, the District of Columbia, and the territories of Guam, Puerto Rico, and the Virgin Islands.

#### C.1.1 PURPOSE

The purpose of this requirement is to acquire contractor support for the operations, modernization, expansion, and further evolution of the EOSS program and the associated IT services for the ARNG. The contractor shall provide a wide range of IT and infrastructure support, and program management services for EOSS that will be described in the task requirements. It is the intent of the ARNG to migrate the current infrastructure to the JIE construct in accordance with (IAW) the Draft JIE Implementation Plan (See Section J, Attachment Y).

# **C.1.2 AGENCY MISSION**

# C.1.2.1 ARMY NATIONAL GUARD (ARNG)

The ARNG is a military force with Federal and state missions that range from providing emergency assistance to state and local law enforcement agencies to supporting the nation's military strategies. It is a unique and complex organizational and operational environment involving the National Guard Bureau (NGB), the ARNG, and various directorates. There are National Guard entities located throughout the 50 states, Puerto Rico, Virgin Islands, Guam, and the District of Columbia. The National Guard is unique in that by law it has a dual mission: 1) to support the Governors under Title 32 United States Code (USC) Section 502(f), and 2) to provide a high state of preparedness and be available on short notice to the President under Title 10 USC. Under Title 10, the National Guard units fall under control of the Army command structure.

# C.1.2.2 ARNG G6 - CHIEF INFORMATION OFFICE

The Chief Information Office of the ARNG (ARNG G6) (the requiring activity) helps preserve the operational ARNG in three ways. Firstly, by developing and maintaining operational and tactical networks. Secondly, the ARNG G6 governs, develops, and integrates all applications and systems. Thirdly, the ARNG G6 leverages other DoD IT solutions to meet ARNG requirements.

**Figure 1** below illustrates the channels of communication between the Secretary of Defense and the Adjutants General of the 50 states, the three territories, and the District of Columbia. The ARNG G6 enables the unique capability to provide seamless communications across state and Federal boundaries, between Title 10 and Title 32 missions. Importantly, the ARNG G6 facilitates the nation's force of choice for domestic operations by providing interoperability with state, territorial, tribal, and local governments by enabling rapidly deployable forces for Governors and Northern Command in support of homeland missions. See **Section J**, **Attachments S and T** for organizational chart for the G6 and for the Information Networks Division (IMN).




Figure 1. GuardNet Stakeholders

# C.2 SCOPE

The EOSS program supports the ARNG enterprise IT infrastructure, its WAN and the associated services. EOSS uses the ITIL best practices framework as the basis for IT service management model. The contractor shall perform the following:

- a. Operate the GuardNet and GuardNet-S networks and maintain delivery of GuardNet and GuardNet-S networks and computing services.
- b. Support the GuardNet and GuardNet-S networks and associated computing services from requirement identification to service disposal.
- c. Ensure continued security of the network and proactive enhancement of Information Assurance (IA) capabilities to meet evolving and emerging threats.
- d. Provide support for Government Command and Control (C2), i.e. provide communication with the 54 sites (50 states, the District of Columbia, and three territories), to ensure flexible and responsive operation and defense of the network.
- e. Leverage Department of Defense (DoD) enterprise security services provided by the Defense Information Systems Agency (DISA) to meet user requirements as technically and fiscally feasible and approved by the Designated Approving Authority (DAA) as defined by the future JIE architecture.
- f. Maintain continuity of service when primary support systems operate in degraded mode at Camp Robinson in Arkansas or other alternate site as per COOP.

Very little long-distance travel is required to support the requirements of this TOR. Most interaction by the contractor with the states and COOP sites is performed remotely from the Regional Cyber Center-National Guard (RCC-NG) formally known as Network Operations Security Center (NOSC). The RCC-NG is currently a contractor-provided facility.

The contractor shall interface with other contractors, internal and external to the ARNG, and shall ensure that the IT operations adhere to required ARNG IT security policies and procedures.

All equipment supplied by the contractor shall be Energy Star compliant IAW FAR Clause 52.223-15 in **Section I** of the TOR.

# C.3 CURRENT INFORMATION TECHNOLOGY (IT)/NETWORK ENVIRONMENT

The National Guard and its components depend on a wide variety of assets to deliver services. Serving as the backbone of the IT infrastructure is a WAN that is known as GuardNet. The GuardNet Enterprise is composed of two elements: 1) an Enterprise layer that is a Multiprotocol Label Switching (MPLS) network providing the communications channel for voice, video, and data among all National Guard entities, and 2) state-level enclaves that provide data communications for the state-level ARNG units. The communication channels from the ARNG's end-points (GuardNet Enterprise layer) along with the network's core are provided by a third party under the Networx contract (Verizon) administered by the United States (U.S.) GSA. This point of presence, using the Verizon contract, must be provided with the contractor-provided facility. The contractor shall manage all the edge devices (routers, firewalls, etc.) on the Enterprise side of the GuardNet network. These devices are owned by ARNG.

The contractor shall provide real-time (mostly remotely from the RCC-NG), interactive support across Continental United States (CONUS) and Outside the Continental United States (OCONUS) locations for the GuardNet network. The contractor shall maintain the interoperability of the network with other components of the Army, other Military Services, and coalition partners. These communication channels are maintained by DISA.

GuardNet delivers enterprise services and network connectivity among the 54 Joint Forces Headquarters (JFHQ), other DoD networks, and DISA. However, there are additional functions in the Management Layer associated with operating GuardNet (e.g., monitoring vendor service levels for this TO, traffic shaping, and managing security infrastructure).

#### **ARNG Enterprise Network**

The ARNG G6 maintains and operates ARNG enterprise IT systems, including the GuardNet and GuardNet-S WANs, Active Directory (AD), Video and Audio conferencing, and other systems. The ARNG Network Division (ARNG-IMN) of the ARNG G6 has direct responsibility for ARNG Enterprise network operations and for managing the EOSS TO. The EOSS TO provides resources for the operation and maintenance of the ARNG enterprise IT networks.

**Enterprise Operations and Security Services (EOSS)** 

The EOSS service model is the mechanism that ARNG uses to provide management, operations, maintenance, security, and support for the IT and telecommunications infrastructure that provide enterprise data, voice, and video networks. The framework emphasizes proactive operational planning and analysis supporting ARNG mission needs.

The EOSS program manages all circuits, network nodes, supporting equipment, and software. Taken together, these provide C4 support across the ARNG. The EOSS model encompasses the strategies, acquisition, operation, and disposition of all the hardware and software resources necessary to provide IT and communications support, including the GuardNet/GuardNet-S wide area networks. The EOSS program includes the following services:

- a. Enterprise Service Desk for the GuardNet/GuardNet-S WANs and the associated IT operations.
- b. GuardNet/GuardNet-S WAN RCC-NG.
- c. Enterprise AD design and management of the root and selected lower-level objects.
- d. Engineering services for generally defined IT and network operations.
- e. Video and audio conference support.
- f. Information assurance protection and the security of all GuardNet/GuardNet-S and Enterprise IT elements.
- g. Higher-level support to units managing state-level enclaves.
- h. Support planning for future JIE implementation.

#### GuardNet

GuardNet/GuardNet-S is defined to be the WAN infrastructure of the National Guard which securely supports the NGB Joint team using nationwide information systems as a mission-command network. GuardNet/GuardNet-S supports tactical and force-generating operations every day. The GuardNet mission is to "Provide a secure, robust, and dynamic telecommunication infrastructure consolidating voice, data, and video services for the States, Territories, and the District of Columbia in one integrated network."

This network spans 15 time zones and is at 2,385 separate locations. GuardNet provides ARNG access to the Army's LandWarNet (LWN) and Joint access to Air Force network (AFNet) services in those states. The network supports approximately 130 applications and video to 400 endpoints, and links across all CONUS and OCONUS armories and other facilities for data transmittal between the Department of the Army, the NGB, and the ARNG sites.

By using GuardNet/GuardNet-S the states, territories, and the District of Columbia can connect to the NIPRNet and SIPRNET defense networks operated by DISA. From NIPRNet, GuardNet end-users can access the Internet. Security devices exist at connections between the Federally controlled Enterprise (Title 10) and state-controlled enclave (Title 32) portions of GuardNet, between the Federally controlled portion of GuardNet and DISA's network, and between DISA's network and the Internet.

The GuardNet Enterprise provides two connections (Primary and Alternate) to every state and other sites, resulting in over 110 Service Delivery Points (SDPs). The Primary and Alternate sites are interconnected via the state's internal network. At the time of solicitation, all circuits use DS3 or higher access with bandwidth adjusted to meet traffic demand. The WAN provider is responsible for delivery of data to the ARNG-managed routers.

A GuardNet SDP at each JFHQ contains the demarcation point between GuardNet Enterprise and the state enclave. The ARNG's RCC-NG manages the GuardNet side of the demarcation point and the state's Director of Information Management (DOIM/J6/G6) is responsible for managing the state's network. The demarcation between GuardNet Distributed Learning Program (DLP) classrooms is located on the side of Enterprise Top Level Architecture (TLA), which secures the DLP traffic with perimeter firewall and Intrusion Protection System (IPS)/Intrusion Detection System (IDS). The GuardNet topology diagram in **Section J**, **Attachment U** shows equipment, connections, and interrelationships.

A GFE hardware inventory and a software list of those items to be used and managed by the contractor, can be found in **Section J**, **Attachment V**. The inventory shows the GFE hand receipt at the RCC-NG. The contractor shall manage all GuardNet configuration items not just those listed on the hand receipt.

# C.4 OBJECTIVE

ARNG G6 intends to continue a high level of operational performance and further develop the EOSS concept of delivering services in a manner consistent with the ITIL service management framework and that meets the following specific objectives:

- a. Increase operational efficiencies of the available resources through increased use of ITIL processes resulting in improved Total Cost of Ownership (TCO).
- b. Improve customer service and internal efficiency by emphasizing proactive system management using ITIL processes.
- c. Position the ARNG's EOSS program as the premier source of IT and communications services for the National Guard.
- d. Provide IT operations and support to the ARNG states as the Enterprise Service Provider.
- e. Provide real-time continuous security and configuration monitoring of systems in agreement with National Institute of Standards and Technology (NIST) SP 800-137 to improve security of the ARNG systems.
- f. Develop service delivery pricing models and basis.
- g. Lower TCO for ARNG enterprise operations.

# C.5 TASKS

The contractor shall support the following tasks in accordance with (IAW) the Government's Service Level Agreements (SLAs):

Task 1: Task Order Program Management

- Task 2: Transition-In
- Task 3: Transition-Out (optional)
- Task 4: IT Service Management
- Task 5: Managed Services
- Task 6: Project and Initiative Support (optional)
- Task 7: Technical Refresh Support
- Task 8: Accounting for Contract Services

The contractor shall supply a contractor-owned contractor operated (COCO) facility to provide a Network Operations Center (NOC)/ Security Operations Center (SOC) and ancillary support that also provides sufficient space for the Government to monitor activities and conduct review meetings. This facility will be referred to as the RCC-NG in this document. It shall be located within a 15 mile radius of ARNG's Readiness Center located at 111 South George Mason Drive, Arlington, VA and it shall meet the facility criteria contained in **Section J, Attachment LL** to include meeting DHS FSL Level II regulations at a minimum. The majority of contractor-supplied work in support of this effort shall occur at this facility. It is the intent of the Government to require the Contractor to move to a Government facility within the life of this Task Order.

In compliance with U.S. Office of Management and Budget (OMB) guidance dated 28 September 2010, Federal agencies are required to ensure that procurements of networked information technology comply with Federal Acquisition Regulation (FAR) requirements for using the U.S. Government version 6 (USGv6) profile and testing program for the completeness and quality of Internet Protocol version 6 (IPv6) capabilities.

The contractor shall ensure that all equipment and software proposed and/or provided by the contractor is compatible with the above stated guidance.

All references to Contract Data Requirements Lists (CDRLs) are the standards for content and format to be applied to the referenced deliverables.

# C.5.1 TASK 1 – PROVIDE PROGRAM MANAGEMENT

The contractor shall provide program management support under this TO. This includes the management and oversight of all activities performed by contractor personnel, including subcontractors, to satisfy the requirements identified in this TO. The contractor shall provide a Program Manager (PM) as a primary point of contact who shall provide management, direction, administration, quality control, and leadership of the execution of this TO. The contractor shall schedule meetings and provide deliverables IAW the Government-approved delivery schedule. The contractor shall establish and maintain a formal program management organization IAW CDRL 01 Program Management Plan (PMP) and provide the Government with an organization diagram and a directory of the positions, names, and contact information of all engineering, operations, and program management personnel who are designated as Government points of contact.

#### C.5.1.1 SUBTASK 1 - PERFORMANCE MANAGEMENT

The EOSS TO is a performance-based contract under which ARNG will rate the contractor according to the performance criteria defined in the SLAs/SLOs for Tasks 2, 4, 5, 6, and 7. The Government will establish am Award Fee Determination Plan (AFDP) (**Section J, Attachment E**) that incorporates the SLAs established under the EOSS TO. The Government will use the AFDP as a basis for evaluating contractor performance in a systematic way.

The contractor shall be responsible for gathering, processing, and presenting the SLA data at the regularly scheduled review session.

This solicitation defines the end user of the EOSS services as the user seeking assistance from the EOSS program. From the contractor's point of view, the customer is the ARNG, which in turn provides services to its own customers (end users).

#### The contractor shall:

- a. Deliver EOSS services IAW SLAs (CDRL 02) established under the EOSS TO.
- b. All SLAs (**CDRL 02**) must be met no later than (NLT) the end of the Transition-in period. As services are transitioned from the out-going contractor to the incoming contractor, the in-coming contractor shall be responsible for meeting the SLAs for the corresponding service. The objective is to refine previous EOSS SLAs, define appropriate new SLAs, and implement ongoing performance-based metrics against these objectives iteratively over the life of the Task Order with a first set of SLAs in place NLT 120 days after contract start. This will be outlined in the SLA (**CDRL 02**) and reported in the Monthly Program Status Report (MPSR).
- c. Employ ITIL-based service level management processes and monitor and report on service management levels throughout the period of performance.
- d. Provide personnel, tools, and processes to monitor, manage, and regulate performance and security and continuously optimize performance.
- e. Develop a Quality Control Plan (QCP) as part of the PMP that describes the overall plan, procedures, and controls that the contractor will use to provide and maintain a satisfactory quality system for the duration of the period of performance.
- f. Capture and convert information from assigned components and systems to generate the performance measurements required by the EOSS SLAs.
- g. Conduct regular service review meetings to report on service levels and end-to-end performance.
- h. Identify required improvements in service levels on a continual basis.
- i. Develop and maintain an Integrated Master Schedule (IMS) (CDRL 04) (Section F, Deliverable 01) that is vertically traceable to the contractor's Work Breakdown Schedule (WBS) and the requirements of the Performance Work Statement (PWS). All schedule requirements must be contained in the IMS. The IMS shall contain critical path information about all on-going projects and synchronize their relationship to other projects and activities. The contractor shall evaluate the impact of new initiatives or proposed changes to ongoing project activities and develop recommendations as to

acceptance of this new project and consequences of such decision on the on-going EOSS and related activities and plans and report in the review boards.

## C.5.1.2 SUBTASK 2 – COORDINATE A PROJECT KICK-OFF MEETING

The contractor shall schedule, coordinate, and host a Project Kick-Off Meeting (**Section F**, **Deliverable 02**) at the location approved by the Government. The meeting will provide an introduction between the contractor personnel and Government personnel who will be involved with the TO. The meeting will provide the opportunity to discuss technical, management, and security issues, and travel authorization and reporting procedures. At a minimum, the attendees shall include vital contractor personnel, representatives from the directorates, other relevant Government personnel, and the Federal Systems Integration and Management Center (FEDSIM) Contracting Officer's Representative (COR). The contractor shall provide the following at the Kick-Off Meeting:

- a. Transition-In Plan
- b. Status on the Completion of the Draft Project Management Plan (PMP)
- c. Status on the Completion of the Final Quality Control Plan (QCP)
- d. Earned Value Management (EVM) Plan

# C.5.1.3 SUBTASK 3 – EMPLOY EARNED VALUE MANAGEMENT (EVM)

The contractor shall employ and report on EVM in the management of this TO. See **Section H.19**, Earned Value Management, for the EVM requirements.

## C.5.1.4 SUBTASK 4 – CONVENE TECHNICAL STATUS MEETINGS

The contractor PM shall convene a monthly Technical Status Meeting (**CDRL 03**) (**Section F**, **Deliverable 03**) with the Technical Point of Contact (TPOC), COR, and other vital Government stakeholders. The purpose of this meeting is to ensure all stakeholders are informed of the monthly activities and MPSR, provide opportunities to identify other activities and establish priorities, and coordinate resolution of identified problems or opportunities. The contractor PM shall provide minutes of these meetings, including attendance, issues discussed, decisions made, and action items assigned, to the COR within five workdays following the meeting.

# C.5.1.5 SUBTASK 5 – PREPARE A PROGRAM MANAGEMENT PLAN (PMP)

The contractor shall document all support requirements in a PMP (CDRL 01). The PMP shall:

- a. Describe the proposed management approach.
- b. Include milestones, tasks, and subtasks required in this TO.
- c. Develop and maintain an IMS (CDRL 04) that is vertically traceable to the contractor Work Breakdown Structure (WBS), and the requirements of this PWS. All schedules required throughout the contract must be contained in the IMS. This IMS shall contain

- critical path information about all on-going projects and synchronize their relationship to other projects and activities.
- d. Provide for an overall WBS and associated responsibilities and partnerships between or among Government organizations.
- e. Include the contractor's QCP and EVM Plan
- f. Provide methods used to meet the Government's SLAs and reporting results.
- g. Provide methods for improving service level management and operating more efficiently, including proactive, ITIL-compliant service enhancements and problem avoidance.
- h. Provide methods for maintaining relationships with other contractor supporting or using EOSS services.
- i. Provide methods for developing metrics/Key Performance Indicators (KPIs).

The contractor shall provide the Government with a Draft PMP (Section F, Deliverable 04), on which the Government will make comments. The contractor shall provide a Final PMP (Section F, Deliverable 05) that incorporates the Government's comments. The PMP is an evolutionary document that shall be updated annually at a minimum IAW CDRL 01.

# C.5.1.6 SUBTASK 6 – STATUS REPORTS

## C.5.1.6.1 SUBTASK 6.1 – DAILY STATUS REPORT

The contractor shall submit Daily System Status Report (Reports **CDRL 05**) (**Section F**, **Deliverable 06**) with input from the Service Operations staff. The Daily System Status Report is an informal means of working with Service Operations and communicating information about:

- a. System performance.
- b. Status of current and upcoming events and activities.
- c. Events that may have an impact on operations.

## C.5.1.6.2 SUBTASK 6.2 – WEEKLY STATUS REPORT

The contractor shall submit the Weekly System Status Report (**CDRL 05**) (**Section F**, **Deliverable 07**) with input from the each of the functional areas. The Weekly System Status Report shall provide information about the current state of the operations as well as planned activities. This report information shall be structured into the following sections.

- a. Service Level Management
- b. Incidents and Problems
- c. Changes
- d. Maintenance
- e. Projects Status
- f. Contractual Activities
- g. Issues

## C.5.1.6.3 SUBTASK 6.3 – MONTHLY PROGRAM STATUS REPORT (MPSR)

The contractor shall develop and provide a Monthly Program Status Report (MPSR) (**CDRL 05**) (**Section F, Deliverable 08**) using Microsoft (MS) Office Suite applications, by the tenth of each month via electronic mail to the TPOC and the COR. See the Sample MPSR in **Section J, Attachment B**. The MPSR shall include the following:

- a. Activities during reporting period, by task (include: on-going activities, new activities, activities completed; progress to date on all above mentioned activities). Start each section with a brief description of the task.
- b. Problems and corrective actions taken. Also include issues or concerns and proposed resolutions to address them.
- c. Personnel gains, losses, and status (security clearance, etc.).
- d. Government actions required.
- e. Schedule (show major tasks, milestones, and deliverables; planned and actual start and completion dates for each).
- f. Summary of trips taken, conferences attended, etc. (attach Trip Reports to the MPSR for the reporting period).
- g. EVM statistics.
- h. Accumulated invoiced cost for each CLIN up to the previous month.
- i. Projected cost of each CLIN for the current month.
- j. Service Level Management statistics.
- k. Availability Management statistics.
- 1. Capacity Management statistics and progress.
- m. Demand Management statistics.
- n. Incident, Request, and Trouble Ticket Summary.
- o. Service Desk Summary.
- p. Change Management activities.
- q. Maintenance activities.
- r. Updated risk analysis.
- s. Other contractor activities.

#### C.5.1.7 SUBTASK 7 – PREPARE TRIP REPORTS

The Government will identify the need for a contractor Trip Report (Reports **CDRL 05**) (**Section F, Deliverable 09**) when the request for travel is submitted. The contractor shall keep a summary of all long-distance travel including, but not limited to, the name of the employee, location of travel, duration of trip, point of contact (POC) at travel location, summary and conclusions, and any items for further actions (action items). The contractor shall format IAW Army Regulation 25-50 "Preparing and Managing Correspondence."

#### C.5.1.8 SUBTASK 8 – UPDATE QUALITY CONTROL PLAN (QCP)

The contractor shall update the QCP submitted with its proposal and provide a Final QCP (**Section F, Deliverable 10**). The contractor shall periodically update the QCP as changes in program processes are identified.

#### C.5.1.9 SUBTASK 9 – PERFORM RISK MANAGEMENT ACTIVITIES

The contractor shall actively manage risks and its mitigation plans/strategies for the EOSS TO across all service management areas. In particular, the contractor shall perform the following:

- a. Establish and execute a risk management program IAW the Risk Management Guide for DoD Acquisition, Sixth Edition (Version 1.0), August 4, 2006, and document the program in the Risk Management Plan (**CDRL 06**) (**Section F, Deliverable 11**).
  - 1. Lay out the organizational structure that will support risk management by identifying planning responsibilities, mapping them to contractor staff, identifying the ARNG staff dependencies, and presenting the schedule for performing and completing this work.
  - 2. Using a Responsible, Accountable, Consulted, Informed (RACI) matrix approach, define personnel roles, responsibilities and accountability for executing the risk management plan and monitoring performance, map these responsibilities to contractor staff, and identify interfaces to the ARNG staff.
  - 3. Define the lifecycle management risk mitigation process.
  - 4. Define controls that the contractor will use to minimize risk to the operations.
  - 5. Address the risks associated with changes to the existing infrastructure, introduction of new elements into the infrastructure as well as external factors, such as technology trends and changing business environment.
- b. Conduct a risk analysis (e.g., risk identification and assessment) and brief results to the Government on a regular basis.
- c. Schedule, attend, provide input to, and manage monthly risk management meetings.
- d. Update the status of existing and new contractor risks for inclusion in the MPSR (CDRLs 03 and 05).
- e. Prepare and present new program risks with proposed mitigation plans and strategies and report on the mitigation status of existing risks.
- f. Integrate the risk management processes with the IT service management processes in conformance with ITIL best practices.

#### C.5.1.10 SUBTASK 10 – PROVIDE IT GOVERNANCE

ARNG G6 has established IT Governance organizations, policies, and procedures. These IT Governance activities directly impact the execution and management of the EOSS program.

The contractor shall:

- a. Actively participate in IT Governance organizations as requested by ARNG.
- b. Develop strategies and plan recommendations that support the management of IT services for the ARNG Enterprise system.
- c. Enforce ARNG IT Governance strategies, policies, and plans as they apply to the implementation and management of EOSS services.

# C.5.1.11 SUBTASK 11 – MAINTAIN GUARDKNOWLEDGEONLINE (GKO) DOCUMENTATION LIBRARY

ARNG G6 needs to maintain a complete and up-to-date set of all deliverables and documentation provided under the EOSS TO.

The contractor shall:

- a. Use GKO (SharePoint) as the document library.
- b. Ensure that this library contains up-to-date versions of all deliverable documents produced by the contractor or directed for inclusion by the ARNG.
- c. Maintain permission-based access, including user-level restriction of access to data elements and functions that one can perform against these elements.
- d. Populate, update, and maintain current the content of the Documentation Library.

# C.5.1.12 <u>SUBTASK 12 – PREPARE AND MAINTAIN STANDARD OPERATING</u> PROCEDURES (SOP)

After the transition period, the contractor shall prepare and deliver any contractor-recommended SOPs (**Section F, Deliverable 12**) associated with the required tasks of this TOR. The Government will review the recommended SOPs and provided the final Government-approved set for project use. Based on Government direction, the contractor shall update the SOPs as procedures change and report these changes with the MPSR.

#### C.5.2 TASK 2 – TRANSITION-IN

The contractor shall ensure that there will be minimum service disruption to vital Government business and no service degradation during and after transition. The contractor shall provide a Final Transition-In Plan (**Section F, Deliverable 14**) that will be based on the contractor's proposal Transition-in Plan, within five calendar-days of Project Start. All transition activities shall be completed 120 calendar days after Project Start. If the contractor is not able to establish SIPRNet connectivity within the required 120 days due to Government delay, the contractor shall notify the Government sufficiently in advance of the deadline such that the Government can provide temporary SIPRNet access using the capability in the RCC and still remain within the 120-day requirement. The contactor can utilize all existing GuardNet infrastructure during transition as long as risks are appropriately mitigated.

The contractor shall begin implementation of its Transition-In Plan NLT five calendar days after Project Start. The contractor shall perform IAW the Transition-in SLAs/SLOs contained in **Section J, Attachment MM**.

# C.5.3 TASK 3 – TRANSITION-OUT (OPTIONAL)

The contractor shall provide a Transition-Out Plan (**CDRL 07**) (**Section F, Deliverable 15**) that facilitates the accomplishment of a seamless transition from the incumbent to an incoming contractor/Government personnel at the expiration of the TO. The contractor shall provide a Transition-Out Plan NLT 120 calendar days after the Government exercises the Transition-out option and shall update the Plan as necessary reflecting current operations and service levels and provide these updates at the appropriate MPSR. The contractor shall identify how it will coordinate with the incoming contractor and/or Government personnel to transfer knowledge to include the following:

- a. Project management processes.
- b. Points of contact.
- c. Location of technical and project management documentation, data, and methods of providing these to the incoming service provider.
- d. Status of ongoing technical initiatives.
- e. Appropriate contractor-to-contractor coordination to ensure a seamless transition.
- f. Transition of Key Personnel.
- g. Schedules and milestones.
- h. Actions required of the Government.
- i. Methods of measuring transition risks that includes a complete inventory of transition risks with assigned severity and probability, and response plans to address the risks either through avoidance, mitigation, or other means.
- j. Method of permitting the successor service provider to observe and become familiar with any and all operations specified in this TOR for a minimum of 120 calendar days prior to the expiration or termination of the TO.
- k. Method of establishing and maintaining effective communication with the incoming service provider for the period of the transition via weekly status meetings.
- 1. Detail knowledge transfer including the following:
  - 1. Methods for ensuring that all information assets and related configuration information is up-to-date and available for the Government's review at least 120 calendar days prior to the end of the TO. As part of the Plan the contractor shall:
    - A. Deliver to IMN electronic copies of all Government data and information stored in the contractor's systems in the format requested by IMN within 15 workdays from the IMN request.
    - B. Turn over all administrative access information, i.e., user-name and password, to the ARNG at least 90 calendar days prior to the end of the TO.

- C. Provide process descriptions and detailed procedures for all systems management and support processes and update as necessary during the transition-out.
- 2. Method for adherence to the approved Transition-Out Plan once phase-out activities are initiated.
- 3. Method for conducting a joint contractor and Government inventory of GFE and contractor-furnished equipment (CFE) and all operational, engineering, procedural, educational, and any other documentation and presentations produced as part of delivering EOSS services within ten workdays of an IMN request.
- 4. Method for certifying that all Government information has been purged from any contractor-owned system used to process Government information.

The contractor shall implement the requirements of the Government-approved Transition-Out Plan at the direction of the Government in support of transitioning to a new service provider.

## C.5.4 TASK 4 - IT SERVICE MANAGEMENT

The contractor shall apply and adapt the best practices for IT service management (ITSM) as the basis for managing and operating the ARNG's IT enterprise. ITSM provides a structured approach for managing the EOSS services. The contractor shall implement ITSM practices IAW the ITIL best practices framework 2011 that provides guidance to service providers on the provision of quality IT services and on the processes, functions, and capabilities needed to support them. The ARNG has adopted ITIL as its service management model and expects to further develop and mature the ITIL practices and processes, with assistance from the contractor, that have been implemented under EOSS.

The objectives of implementing ITIL under the EOSS TO are the following:

- a. Be responsible for all process in the service delivery framework that promotes the consistent delivery and management of the EOSS Services to end users.
- b. Focus on the delivery of services to end users.
- c. Respond to dynamic mission requirements and priorities.
- d. Implement new processes and technologies, and improve current processes.
- e. Realize cost efficiencies through the use of well-defined, repeatable, and well-documented processes to manage IT systems and services throughout the lifecycle.

The contractor shall update, enhance, and maintain an IT Service Management Plan (**CDRL 08**) (**Section F, Deliverable 13**) describing the Service Management System how ITSM will be managed, supporting policies, and the overall service delivery. This federated plan will build from current EOSS plans that outline the processes, roles, and responsibilities, associated technologies, and SLA/Service Level Objectives (SLOs) tied to each of the ITIL Lifecycles including the following sub-sections:

1. Continual Service Improvement

- 2. Service Strategy
  - A. Service Portfolio Management
  - B. Technology Planning/Strategy Management
  - C. Financial Management
- 3. Service Design
  - A. Project Design and Coordination
  - B. Service Catalog Management
  - C. Service Level Management
  - D. Supplier Management
  - E. Availability Management
  - F. Capacity Management.
  - G. IT Service Continuity
  - H. Information Security Management
- 4. Service Transition
  - A. Project Transition Management
  - B. Service Asset and Transition
  - C. Change Management
  - D. Release & Deployment Management
  - E. Knowledge Management
  - F. Service Validation and Testing
- 5. Service Operations
  - A. Event Management
  - B. Incident Management
  - C. Request Management
  - D. Problem Management
  - E. Access Management

#### C.5.4.1 SUBTASK 1 - CONTINUAL SERVICE IMPROVEMENT (CSI)

The contractor shall continually monitor and evaluate EOSS services, processes, and technologies to determine effectiveness and efficiency and whether they address ARNG business objectives. CSI interacts with all areas of IT service delivery and all stages of the ITSM framework, Service Strategy, Service Design, Service Transition, and Service Operations. CSI includes ensuring continuous quality improvements and identifying a means of improving delivery of services. Implementation of CSI practices, which objectively measure the contractor's and EOSS program's ability to deliver EOSS services and develop a means of applying proactive capacity and availability management techniques are key in EOSS service delivery.

The contractor shall:

- a. Implement and manage the ITIL seven-step improvement process for CSI.
- b. Develop and maintain a CSI Register (CDRL 09) (Section F, Deliverable 17) to capture and track Service Improvements and measure proposed benefits with realized ones as well as process improvement initiatives, timelines, capabilities, and costs reflective of the Government business priorities and mission needs.
- c. Conduct service and process assessment review and/or meetings.
- d. Design and periodically update a Baseline Service and Process Assessment Report to measure effectiveness and efficiency (**CDRL 05**) (**Section F, Deliverable 16**).
- e. Coordinate the design and improvement of measurements, metrics, benchmarking, KPIs, and reporting methods with Service Level Management and Service and Process Owners.
- f. Coordinate with Service Operations activities to ensure current tools and other measurement methods are available in production and have the capacity for proposed service and process measurements and they provide the correct measurements.
- g. Suggest new tools and measurement methods and coordinate on their deployment.
- h. Develop Service Improvement Plans in coordination with Service Design to introduce SI changes into the production environment and determine the appropriate resourcing.
- i. Coordinate CSI training with Knowledge Management.
- j. Report CSI activities in the MPSR.

#### C.5.4.2 SUBTASK 2 - SERVICE STRATEGY

Service Strategy focuses on aligning IT services with the needs of business. It describes the processes, procedures, tasks, and checklists used by an organization for establishing integration with the organization's strategy, delivering value, and maintaining a minimum level of performance. It allows the organization to establish a baseline from which it can plan, implement, measure, and improve services, processes, and technologies. The contractor shall perform the following subtasks in support of Service Strategy.

## C.5.4.2.1 SUBTASK 2.1 SERVICE PORTOFOLIO MANGEMENT

The contractor shall manage and enhance ARNG-IMN's Service Portfolio including introducing new services (Service Pipeline), ensuring current services (Service Catalog) meeting current requirements, and retiring services no longer required. These services and support shall conform to the most current Army Command, Control, Communication, Computers Information Management (C4IM) services list. The current Enterprise IT Services and Support Portfolio is included in **Section J, Attachment X**.

# C.5.4.2.2 SUBTASK 2.2 - TECHNOLOGY PLANNING

ARNG is actively engaged in developing long-range plans for delivery of IT services to its current and future customer base with JIE Architecture and future End-State designs (see **Section J, Attachment Y** for the Draft ARNG JIE Implementation plan). This planning includes identifying new technologies and technology trends that may positively impact its capability to deliver quality services. The contractor shall forecast service demand and assess opportunities in

unmet or underprovided customer needs. The contractor shall examine services and processes to assess and review current EOSS needs and utilizations in light of new and emerging technologies.

#### The contractor shall:

- a. Provide the following types of technology planning support:
  - 1. Continually evaluate the IT marketplace, its trends, and growth.
  - 2. Maintain list of business requirements and the corresponding Service Pipeline.
  - 3. Provide input to the ARNG's Strategic Plan.
  - 4. Develop and enhance demand management processes, ensuring current and proposed services are right-sized to demand or resources.
  - 5. Use broad current technical and business process knowledge, the contractor shall establish future customer technology and process goals and define current infrastructure and services baseline.
- b. Develop Technology Trending Reports (**CDRL 05**) (**Section F, Deliverable 18**) that analyze the industry trends and present the potential impact of these trends on the current and planned ARNG's activities.
- c. Evaluate the impact of technology trends on the Integrated Master Schedule (CDRL 04).
- d. Develop and periodically update the technology refresh portion of the Service Strategy section of the IT Service Management Plan that takes into account current ARNG technology plans and adjust them based on the EOSS expansion plans and developments in the IT industry. The contractor shall provide long-term and short-term technology refresh and modernization strategy updates to the TRP. The contractor shall propose alternative technology refresh strategies to implement proposed initiatives in Service Design.

# C.5.4.2.3 SUBTASK 2.3 - FINANCIAL MANAGEMENT/ACTIVITY-BASED COSTING

The contractor shall document baseline TCO and incremental costs for delivering all services provided by EOSS and to reduce TCO utilizing the ITIL mechanism of CSI.

#### The contractor shall:

- a. Develop a means of tracking and presenting individual service costs (TCO and incremental). ARNG requires the contractor to track costs on per activity basis, such as cost per service contact, per project, per service, and end customer (e.g., email, AD).
- b. Align the services costs to the most current Army C4IM services list.
- c. Develop financial and operational expansion estimates including Return on Investment (ROI) and cost avoidance for supporting additional customer requirements and a rough order of magnitude. An example of such an expansion is ability to offer Service Desk service to a state or external organization.
- d. Keep track and report on incremental costs associated with supporting expansion.

- e. Provide Business Case Analyses to support the initiation or suspension of service delivery. These analyses will support ARNG-IMN decisions to implement or alter the portfolio of services provided.
- f. Provide financial estimates and reports of costs and cost avoidance for initiatives/projects/service design packages/changes under consideration.

# C.5.4.3 SUBTASK 3 - SERVICE DESIGN

## C.5.4.3.1 SUBTASK 3.1 - PROCESS MANAGEMENT

The role of the Service Design functions is to design new or updates to existing services, processes, and technologies into the ARNG IT enterprise environment in a manner that meets availability, capacity, and performance requirements. The contractor shall be responsible for all processes in Service Design.

# C.5.4.3.1.1 SUBTASK 3.1.1 - SERVICE LEVEL MANAGEMENT

The contractor shall:

- Design new or update existing services with specific service levels and critical success factors (CSFs) defined at project conception and agreed to by IMN and project stakeholders.
- b. Develop and maintain Operational Level Agreements (OLAs) (CDRL 10) (Section F, Deliverable 19) identifying roles, responsibilities, and resources required.
- c. Draft new or update existing SLAs for all services.
- d. Draft new or update measurements, metrics, and KPIs with an emphasis on availability, reliability, and performance for services in coordination with Service owners and CSI.
- e. Report and monitor SLAs, SLOs, metrics, and KPIs in the MPSR.
- f. In conjunction with CSI, proactively audit service and process owners for compliance with SLAs and SLOs.
- g. Coordinate SLM with CSI activities.

## C.5.4.3.1.2 SUBTASK 3.1.2 - SERVICE CATALOG MANAGEMENT

The EOSS Service Catalog Framework (see **Section J, Attachment DD**) provides description and performance information about services provided by the ARNG-IMN. Each entry in the service catalog provides details about scope of the service, its availability and pricing, relation to other services, as well as relationship with other services. Typically a catalog will have two views - a customer-facing view from which business users can browse and select services, and a technical view that documents exactly what is required to deliver each service in the catalog. Services in the catalog will align with the current version of the Army C4IM services list. The ARNG is currently developing processes which will allow users to request certain services without a need to contact the Service Desk.

The contractor shall maintain and update the Service Catalog (**CDRL 11**) with all relevant data to include capabilities for Service Request and Tier 0 capabilities.

# C.5.4.3.1.3 SUBTASK 3.1.3 - CAPACITY MANAGEMENT

The contractor shall:

- a. Ensure all services (new and existing) meet capacity requirements outlined with the corresponding SLA and underpinning resources that can support the service.
- b. Coordinate demand management and its effects on resource capacity.
- c. Monitor component performance and provide analysis of proposed changes to current infrastructure/resources.

## C.5.4.3.1.4 SUBTASK 3.1.4 - AVAILABILITY MANAGEMENT

The contractor shall:

- a. Ensure availability for Mission Assurance Category (MAC) I services of GuardNet as well as other managed services while accounting for service continuity.
- b. Design service to meet availability requirements as defined in corresponding SLA.
- c. Report service and underpinning resources availability at a minimum at the MPSR.

# C.5.4.3.1.5 <u>SUBTASK 3.1.5 - IT SERVICE CONTINUITY MANAGEMENT AND CONTINUITY OF OPERATIONS (COOP)</u>

ARNG hosts its managed services at one or more sites, i.e. RCC-NG, Camp Robinson, California JFHQ, including a primary instance and various alternative sites (physical or virtual). The Alternate Site(s) shall have host copies of all tools and management systems used at the RCC-NG or other primary service delivery site. Managed remotely, these systems shall maintain the same configuration as the primary. The contractor shall maintain recovery times IAW SLAs, SLOs, other service availability standards (see **Section J, Attachment Z** for SLAs) and the COOP/Disaster Recovery (DR) Plan consistent for a MAC I system.

#### The contractor shall:

- a. Design, maintain, update, and enhance the EOSS DR/COOP capability to maintain the same level of operational support and ensure that the alternative capability be ready within one hour of the service's failure or designated downtime.
- b. Ensure that the alternate systems are:
  - 1. Maintained with the same software release levels and patches as the primary systems.
  - 2. Configured with the same configuration information as the primary systems.
  - 3. Capable of operating on their own in case of partial or full failure of the primary systems.
- c. Support the COOP exercises with the following elements:

- 1. Maintain operational support by using tools and systems available from the alternate RCC-NG or other alternative sites and contractor's facilities and/or resources.
- 2. Provide support activities using the alternate facilities for the duration of the outage/exercise.
- 3. Transition operations back to the RCC-NG facility.
- 4. Update primary operational and support tools and systems (at the primary RCC-NG) with data collected and updated during the outage.
- 5. Initiate operations from the primary RCC-NG.
- 6. Re-synch primary and alternate systems.
- 7. Stand down the alternate operations.
- d. Maintain and operate alternative sites' tools service the same as the primary site as a result of new or changed services, support directives, or security mandates.
- e. Develop, maintain, test, and implement back-up and restore SOPs and maintain off-site backups.
- f. Develop, test, and maintain a Disaster Recovery Plan (CDRL 12) (Section F, Deliverable 20) IAW RCC-NG COOP.
- g. The contractor shall develop, maintain, test, and execute a COOP during emergency or training situations.
- h. Provide an After Action Report (AAR) (CDRL 05) (Section F, Deliverable 21) in the event of an outage, disaster, or exercise
- i. Ensure that service owners have planned and documented the necessary alternative site resource requirements and that these are periodically reviewed and tested.

## C.5.4.3.1.6 SUBTASK 3.1.6 - SUPPLIER MANAGEMENT

In providing enterprise-wide IT services, the ARNG G6 organization acts as the de facto integrator for delivery of enterprise IT services to the ARNG. ARNG employs services of multiple contractors and Government agencies that provide the different services needed to support the infrastructure as well as to manage and implement the network. The ARNG G6 establishes contractual SLAs for each underpinning supplier contracts to ensure performance targets are met. Figure 2 is a high level illustration of how these relationships support Enterprise operations.



Figure 2 GuardNet and EOSS Supplier Relationships

The EOSS contractor is expected to work cooperatively with other contractors and vendors in executing the requirements of the EOSS TO. See **Section J**, **Attachment BB** for a list of these contractors.

The contractor shall establish working agreements that enable it to meet the ARNG-dictated performance agreements under the EOSS TO in accordance the Program Management Plan (**CDRL 01**). Examples of such coordination may include:

- a. Establish memoranda of understanding (MOUs) with other suppliers as needed to perform required functions.
- b. Establish incident and problem resolution escalation paths between the EOSS Service Desk and other organizations within the ARNG.
- c. Troubleshoot guides that enable the EOSS Service Desk to limit the number of escalated issues.
- d. Provide Service Desk scripts that support a common approach to issues classification, description, routing, and resolution.

The contractor shall manage GFE warranty and maintenance agreements which are further defined in **Section C.5.5.5.1**. Government service providers/regulatory authorities/peers/partners include DISA, Army's 2<sup>nd</sup> Regional Cyber Center (RCC), Network Command (NETCOM), U.S. Army Cyber Command (ARCYBER), Federal Bureau of Investigations (FBI), and Department of Homeland Security (DHS).

# C.5.4.3.1.7 SUBTASK 3.1.7 CYBER/INFORMATION SECURITY

The contractor will be responsible for ensuring the following aspects of Cyber Security: physical, personnel, facility, information systems, and through policies and controls IAW AR25-2, DHS Interagency Security Committee Standards (DHS ISC), and DoD 5220.22M, 8500.2, 8570.01-M. The contractor shall manage information security risks and report findings to the Government. Cyber Security tasks are further defined in **Sections C.5.5.3.13.1-5.** 

# C.5.4.3.2 SUBTASK 3.2 - PROJECT DESIGN AND COORDINATION

The contractor shall:

- a. Support individual IT initiatives and projects that may address all aspects of ARNG Enterprise and business operations for the purpose of improving and expanding the ARNG Enterprise service offerings. These projects will be performed as part of ongoing Operations and Maintenance (O&M) requirements or as Government-Directed Initiatives (GDI) as described below. These projects will be managed as separately defined and self-contained work efforts that have an approved schedule, specific requirements, and defined critical success factors.
- b. Improve upon and manage the process by which all project initiatives are collected, managed, reviewed, and approved before resources are allocated for them. These initiatives may be externally or internally generated requirements.
- c. Implement and continually improve Agile project management methodology and incorporate Agile methodology into the existing EOSS ITIL service management framework.
- d. Coordinate and convene initiative review panels comprised of the various stakeholders. This initiative review panel will either approve or disapprove initiatives. Once approved, these initiatives become projects/design packages/changes under this EOSS TO.
- e. All initiatives/projects/design packages shall conform to appropriate viewpoints IAW the latest DoD Architecture Framework (DoDAF) guidelines and the contractor will update any in-flight projects if needed.

If an initiative requires extensive resources (typically more than 40 hours of work) it requires a Project Implementation Plan as part of the design package. The costs of preparing the design packages shall be included in the EOSS operations and maintenance activities.

# C.5.4.3.2.1 <u>SUBTASK 3.2.1 – CHANGE/INITIATIVE/PROJECT/SERVICE DESIGN</u> PACKAGES

The contractor shall:

- a. Develop Service Design Packages (**CDRL 13**) (**Section F, Deliverable 22**) that contain the following at a minimum:
  - 1. Systems Documentation
  - 2. Test Plan

- 3. Test Procedures
- 4. Draft Test Summary
- 5. System Architecture diagrams/schemas IAW DoDAF
- 6. Bill of Materials
- 7. Draft Training Documentation
- 8. Service Catalog Description
- 9. Business Case Analysis/Analysis of Alternatives including five-year operations and maintenance estimate
- 10. IMS Effect
- 11. Project Implementation Plan
- 12. Proposed Policies and Procedures
- 13. System Integration Plan
- 14. Other artifacts dependent upon process improvements/refinements implemented by the contractor
- 15. Effects on configuration items (CIs)
- b. Provide weekly project updates in the TSR.
- c. Document and track directives and mandates that impact GuardNet services. Frequently these mandates (primarily Army and ARCYBER Chief Technology Office (CTOs)) relate to ARNG initiatives that may trigger changes to services. The contractor shall manage the development and execution as aligned with EOSS initiatives, and tracking of internal CTOs to EOSS customers that outline timelines, impacts, customer dependencies, and objectives in coordination with Service Operations. These changes/initiatives shall follow the same process.

#### C.5.4.4 SUBTASK 4 - SERVICE TRANSITION

ITIL-based Service Transition supports the planning and execution of delivery activities to transition services from the design stage to the operational environment.

# C.5.4.4.1 SUBTASK 4.1 - PROCESS MANAGEMENT

The contractor shall be responsible for all processes in Service Transition.

# C.5.4.4.1.1 SUBTASK 4.1.1 - ASSET AND CONFIGURATION MANAGEMENT

The contractor shall:

- a. Implement and maintain processes for the management of assets/configuration items.
- b. Manage all GFE from procurement to disposal. GFE is further detailed in the Task 5 Managed Service of the TOR.
- c. Manage, maintain, update, and enhance the Configuration Management System (CMS) (CDRL 14) using ARNG's BMC ITSM 7.6 or higher for all Configuration Items (CIs)

- and their relationships to other CIs and artifacts. Process artifacts, such as incident, problem, and change records.
- d. Develop and perform Configuration Audits (**CDRL 05**) (**Section F, Deliverable 23**) in coordination with operations to verify the information in the CMS is the same as in production.

# C.5.4.4.1.2 SUBTASK 4.1.2 - KNOWLEDGE MANAGEMENT

The contractor shall:

- a. Update and maintain BMC ITSM Knowledge Module and Documentation Library.
- b. Maintain SOPs and job aids ensuring they are current and easily accessed.
- c. Assist service and process owners with development of training for new or changed services/processes.
- d. Track usage of knowledge and develop processes to improve knowledge transfer and training.

#### C.5.4.4.2 SUBTASK 4.2 – TRANSITION MANAGEMENT OF PROJECTS/CHANGES

The contractor shall be responsible for the transition of Service Design Packages/projects/changes into a Request for Change (RFC) that is submitted to the Change Advisory Board (CAB) for approval before proposed changes to the production environment are enacted and will become a Release Package. These SDPs/projects/changes shall be constantly updated on the Integrated Master Schedule in coordination with Service Design.

The contractor shall develop RFCs that will contain, at a minimum, the following:

- a. Systems Documentation
- b. Test Plan
- c. Test Procedures
- d. Draft Test Summary
- e. System Architecture Diagrams/Schemas IAW DoDAF
- f. Bill of Materials
- g. Draft Training Documentation
- h. Service Catalog Description
- i. Release Policy Plan and Documentation
- j. Integrated Master Schedule Effect
- k. Project Implementation Plan
- 1. Proposed Policies and Procedures
- m. System Integration Plan
- n. CI affects
- o. Impact and risk assessments

- p. Success Criteria
- q. Relationship to other services & processes
- r. Change procedures
- s. Rollback procedures
- t. Draft Network Maintenance Alert
- u. Other artifacts dependent upon process improvements/refinements implemented by the contractor

# C.5.4.4.2.1 SUBTASK 4.2.1 - CHANGE MANAGEMENT

#### The contractor shall:

- Manage all changes to GuardNet services and infrastructure ensuring the lowest level of risk.
- b. Prioritize and review all RFCs.
- c. Evaluate all changes
- d. Schedule and coordinate Government-run review boards such as CAB and Post-Implementation Review to authorize all changes.
- e. Ensure all changes are recorded in the CMS.
- f. Support service validation and testing and release and deployment as necessary.
- g. Provide reports on change activity in the MPSR.

#### C.5.4.4.2.2 SUBTASK 4.2.2 – SERVICE VALIDATION AND TESTING

The Enterprise Lab, co-located with the RCC-NG and SPPN, supports development and testing activities and is maintained separately from the production systems. The lab provides a safe environment to perform tests and analyses on new tools, equipment, and software to discover design flaws, inefficiencies, performance issues, or incompatibilities prior to fielding them live on the network. There will be a single test lab in the SPPN. The contractor shall test all changes before release in the live environment.

#### The contractor shall:

- a. Establish and maintain an enterprise development, integration, test, and validation environment that emulates the production environment. Due to its prohibitive costs, the lab does not contain copies of all the operational systems, but is configured to test updates and changes to a majority of them.
- b. Provide separate 'development' and 'test' resources with management controls to ensure adequate integrity of the development and testing processes.
- c. Use this Enterprise Lab to test enhancements/new configurations of the current operational systems and/or test replacement equipment and systems.
- d. Place emphasis on pre-deployment testing of new tools, updates, and patches, including rollback procedures and simulation.

e. Provide test results to change management.

# C.5.4.4.2.3 SUBTASK 4.2.3 - RELEASE AND DEPLOYMENT MANAGEMENT

The contractor shall be responsible for all release and deployment processes and release planning of changes to the live environment. The contractor shall transition SDPs/changes/projects to Service/Release Packages (SRPs) for new, changed or retired services upon approval from the CAB. The SRP shall include:

- a. Release technical description.
- b. Release site(s) location(s).
- c. Release Plan of Action and Milestones (POA&M).
- d. Site and location of facility requirements (e.g., power, Heating, Ventilation, and Air Conditioning (HVAC)).
- e. Site physical security requirements.
- f. Site environment and safety considerations.
- g. Release build and test operational and verification plan.
- h. Plan for user and organization communications (as required).
- i. Plan to update all affected documentation including site drawing packages; integrated architecture, engineering, and operations supporting documentation; asset data; and CIs in the CMS.
- j. Identified risks and mitigation strategies.

The contractor shall provide early life support for deployed changes. The contractor shall conduct post-implementation reviews and coordinate the closure of the ticket with change management.

# C.5.4.5 SUBTASK 5 - SERVICE OPERATIONS

The contractor shall operate, manage, and secure equipment and systems used by the EOSS program to deliver services identified in the Service Catalog and to deliver these services to the ARNG users. The contractor shall be responsible for all processes in Service Operations.

# C.5.4.5.1 <u>SUBTASK 5.1 - EVENT MANAGEMENT</u>

The contractor shall respond to service operational events, e.g. system-related outages and security situations.

- a. Provide event management.
- b. Provide real-time situational awareness of events and report those to the Government.
- c. Respond to events.

- d. Report any events in the MPSR to include:
  - 1. Total number of events for the reporting period.
  - 2. Summary and analysis of the event triggers that resulted in incidents for the current reporting period.
  - 3. Problems nominated as a result of events.

# C.5.4.5.2 SUBTASK 5.2 - INCIDENT MANAGEMENT

#### The contractor shall:

- a. Provide incident management.
- b. Log, categorize, prioritize, allocate, track, and escalate incidents.
- c. Provide the status and summary of incidents in the MPSR.
- d. Respond to incidents and notify the Government as necessary such as in the case of escalation.
- e. Use BMC ITSM as the incident repository.
- f. Incident analysis is further detailed in C.5.5.4.3.
- g. Ensure that the notification about unscheduled maintenance is posted IAW SLAs.
- h. Communicate scheduled maintenance notification IAW SLAs.
- i. Communicate information about known issues/outages and their anticipated resolution times as described in the SLAs.

#### C.5.4.5.3 SUBTASK 5.3 - PROBLEM MANAGEMENT

- a. Implement, maintain, and enhance Problem Management processes and activities.
- b. Identify, monitor, diagnose, mitigate, and report problems.
  - 1. Perform pro-active problem management on event and incident data.
  - 2. Perform reactive problem management on availability, capacity and demand, event, incident, and Government-provided data.
  - 3. Establish and track problem records in the Problem Management tracking tool to relate incident or event data and document problem artifacts.
  - 4. Identify underlying root cause of assigned problems.
  - 5. Develop workarounds and create known error records in a Known Error Database, if applicable. Include the following information within the error records:
    - A. Clear, concise problem statement.
    - B. Determination for root cause investigation.
    - C. Process (incident, event, or Government) from which the problem originated.
    - D. Significance of the problem and related effects.

- E. Extent of the problem.
- F. Timeframe of the problem, where possible.
- G. Detailed explanation of problem solutions.
- 6. Find or create a problem solution.
- 7. Determine resolution and assist in planning and generating RFC(s), as required, to resolve problem.
- 8. Recommend to the Government convening joint service provider resolution sessions to resolve problems.
- c. Implement approved problem solutions.
- d. Problem and root cause analysis is further detailed in **Section C.5.5.4.3.**

# C.5.4.5.4 SUBTASK 5.4 REQUEST MANAGEMENT

The contractor shall:

- a. Manage the life cycle of all service requests from users.
- b. Improve service request processes.
- c. Provide innovative solutions to manage user service requests.

#### C.5.4.5.5 SUBTASK 5.5 - ACCESS MANAGEMENT

The contractor shall:

- a. Implement, maintain, and enhance Access Management processes and activities.
- b. Validate access requests for services.
- c. Maintain systems or interfaces that provide validation/verification of user credentials.
- d. Monitor, log, track, and manage access activities and notify the Government of violations and remove or restrict access.

# C.5.5 TASK 5 - MANAGED SERVICES

### C.5.5.1 SUBTASK 1 ENGINEERING AND PROJECT SUPPORT

The contractor shall establish a GuardNet Engineering group that supports the Service Delivery process by providing enhanced technical knowledge and analysis to the operation and maintenance activities. In addition, the GuardNet Engineering team members provide configuration management as well as planning required to meet availability and capacity requirements of the current EOSS services now and in the future.

The contractor shall:

a. Provide O&M engineering support for, but not limited to, the following:

- 1. Network Architecture Planning and Management, Integration and Implementation, and Network Performance Analysis.
- 2. Security Architecture Planning, Integration and Implementation, and Performance Analysis.
- 3. Information Assurance.
- 4. Department of Defense Risk Management Framework (RMF).
- 5. Enterprise Application Design and Impact Analysis.
- 6. Enterprise Management Tool Analysis and Development.
- 7. Technical Project Management.
- 8. Video and Audio Teleconferencing.
- 9. Telephony.
- 10. Net worthiness.
- 11. Computer network defense.
- 12. Service Desk.
- 13. Hand-held Devices.
- b. Provide engineering support for all changes to the ARNG IT Enterprise infrastructure and its service offerings. This support includes technical activities as well as establishing priorities, adjusting schedules, projecting staffing, estimating rough costs, and developing high-level Concept of Operations (CONOPS) documentation. Projects may encompass all facets of the enterprise operations (e.g., voice, video, data, system, and network design/redesign).
- c. Provide Tier II and III support to the Service Desk in problem and incident resolution.
- d. Develop TCO projections.
- e. Develop project initiatives/service design packages/changes/projects requested by the ARNG.

### C.5.5.2 SUBTASK 2 - DATA NETWORKS SYSTEM ENGINEERING

Data network engineering includes processes associated with designing and implementing changes to the GuardNet network.

- a. Provide telecommunications engineering support to the ARNG to maintain the support of the enterprise network and processing nodes and infrastructures.
- b. Provide engineering services to monitor, design, and evaluate these networks and processing nodes and infrastructures to include examining sizing, perform network modeling, mapping, and provide projected costing.
- c. Ensure that capacity management such as bandwidth and throughput requirements are considered during any design/redesign effort.

# C.5.5.2.1 SUBTASK 2.1 - IP MANAGEMENT

#### The contractor shall:

- a. Maintain and manage Internet Protocol (IP) address range configurations IAW availability and capacity service level agreements for GuardNet including recommendations for improvement.
- b. Ensure the bandwidth and telecom service requests are accomplished for the RCC-NG Local Area Network (LAN) and GuardNet WAN routing design (see **Section J**, **Attachment U**) based on the SLAs contained in **Section J**, **Attachment Z**.
- c. Maximize IP ranges for desired performance of all GuardNet services.
- d. Balances GuardNet and SIPRNet traffic across the logical boundary.

# C.5.5.2.2 SUBTASK 2.2 - BANDWIDTH MANAGEMENT

#### The contractor shall:

- a. Monitor, gather, and aggregate utilization data.
- b. Analyze usage with availability and capacity SLAs as well as future capacity requirements.
- c. Identify problems and provide recommendations and solutions for corrective action.
- d. Implement approved corrective actions.
- e. Report bandwidth management activities in the MPSR.

### C.5.5.2.3 SUBTASK 2.3 – NETWORK TELECOM SERVICE REQUESTS

- a. Initiate telecom service requests (TSRs) (connect, disconnect, and modify).
- b. Track progress and status of orders in a central database.
- c. Manage circuit and service inventory including address and configuration information.
- d. Collaborate and coordinate with the MPLS vendor.
- e. Manage telecom invoices (GuardNet, DISA, DLP, and Networx service) on behalf of the ARNG, verifying service IAW the applicable contract, and managing credits for outages:
  - 1. Review invoices for accuracy based on contract-specific rates and circuit identifications (IDs).
  - 2. Correlate circuit outage information with the credits appearing in the invoices IAW the underpinning contracts.
  - 3. Coordinate payment and credit issue resolution with the service providers.
  - 4. Forecast circuit budgetary requirements.
  - 5. Track payment status.
  - 6. Maintain historical payment data information.

f. Report discrepancies between expected expense and invoiced expense as well as recommendations for correcting inaccuracies and credits to the Government.

#### C.5.5.3 SUBTASK 3 – ENTERPRISE IT SERVICES & SUPPORT

The contractor shall provide Service Operations support for the tasks and activities that are needed to successfully maintain ARNG's enterprise computing infrastructure and provide enduser support.

ARNG has established SOPs for the operations and maintenance of the EOSS program.

#### The contractor shall:

- a. Establish and maintain formalized Standard Operating Procedures (SOPs) and operational plans for each functional labor category.
- b. Deliver these (new or updated) SOPs for review and approval by the Government as outlined in the PMP.
- c. Ensure the availability and accessibility of SOPs.
- d. Monitor usage through knowledge management processes.

# C.5.5.3.1 SUBTASK 3.1 - BMC® ITSM SYSTEM SUPPORT

The ARNG uses the ITSM system and its various modules to manage and report on the incident, problem and request resolution processes and to manage approval process for various projects. The criticality of this tool set requires dedicated maintenance efforts. The contractor shall be responsible for maintenance of all Remedy and Kinetic modules, as well as integration of these with external systems.

- a. Maintain and update the ITSM system into the operational environment and provide ongoing operational support of the ARNG's ITSM v.7.6, or higher system modules.
- b. Provide the following support:
  - 1. Introduce changes and enhancements into the ITSM operational environment.
  - 2. Develop Service Desk SOPs based on the new functionality.
  - 3. Maintain operational readiness of the BMC ITSM system modules, third-party modules, and the associated Structured Query Language (SQL) databases (primary and backup) IAW SLAs.
  - 4. Manage appropriate numbers and types of user licenses.
  - 5. Implement workflow changes as required by changing environment.
  - 6. Update data selection.
  - 7. Build automated reports.
  - 8. Maintain user accounts.

- 9. Perform standard administrative system configuration (such as add location, groups, etc.).
- 10. Maintain the SQL databases supporting the ITSM implementation.
- 11. On-board customers using standard ITSM module configurations.

# C.5.5.3.2 SUBTASK 3.2 - ENTERPRISE SERVICE DESK (ESD)

The Enterprise Service Desk (ESD), provided by the contractor, is the end-user Point of Contact (POC) for all service support and is a critical element of the customer's perception of how well the ARNG G6 performs its mission. The ESD handles incidents and requests and provides an interface for activities such as changes, problems, configuration, releases, service levels, and IT Service Continuity Management. All incidents are managed using the Government's incident handling system.

ESD is organized into support tiers: Tier 0 (self-service) provides service applications, Tier 1 provides immediate end-user interface (e.g., phone, Web mail), Tier 2 provides system administrative support, and Tier 3 provides engineering-level troubleshooting and configuration changes through the GuardNet Engineering Team, occasionally with assistance from the vendors. The EOSS contractor shall perform at all tiers. Tiers 0 and 1 support are described in the subsections below. The contractor shall provide Tiers II and III support for the operations processes listed here in support of Task 5 Subtasks one through five:

- a. Event Management
- b. Incident Management
- c. Problem Management
- d. Request Management
- e. Access Management

ESD also provides different support levels based on agreements with the states, territories, and Washington, D.C.

See current ARNG State Service Levels in Section J, Attachment FF.

The priorities of the EOSS ESD are:

- a. To manage the problem management, incident management, and request fulfillment processes.
- b. To manage customer service expectations by identifying and communicating services to customers.
- c. To return the customer to normal operations within SLA requirements and specifications.
- d. To continually improve service performance.
- e. To perform consistent workflow support enabling service request escalations across disparate IT infrastructure contracts.
- f. To provide updates about outages and problem resolution efforts.

- g. To collect, consolidate, analyze, and report performance metrics for services provided to customers.
- h. To provide the ARNG G6 with accurate and appropriate data that enables responsible operational decisions.

#### The contractor shall:

Provide Service Operations support on 24x7x365 basis in a manner that meets or exceeds the applicable SLAs. See **Section J**, **Attachment GG** for historical service statistics and metrics.

## C.5.5.3.2.1 SUBTASK 3.2.1 - TIER 0 SPECIFIC TASKS

The contractor shall:

- a. Configure and integrate with the ARNG's ITSM system Kinetics modules, which provide self-service functionality, such as finding answers, ordering a service or product, checking the status of a ticket, subscribing to and viewing notifications regarding services outages, and creating tickets.
- b. Report on utilization and make improvement recommendations.

# C.5.5.3.2.2 SUBTASK 3.2.2 - TIER 1 SPECIFIC TASKS

The ESD is the first point of contact for end-users seeking assistance. All requests for service are routed to ESD via a toll-free telephone access method, email, or the Web.

- a. Provide Tier 1 support for the following support functions to end-users who use EOSS-managed or controlled systems and/or equipment:
  - 1. End-user support:
    - A. Assist with application usage questions.
    - B. Coordinate requests for a new system or upgrades to the existing system (software and hardware).
    - C. Coordinate requests for new telecommunication services.
    - D. Coordinate requests for asset and staff moves. (The move is performed by local staff.)
  - 2. Resolve domain issues:
    - A. Password resets.
    - B. End-user account creation/deletion.
    - C. Profiles, including access permissions and end-user profiles.
  - 3. LAN support:
    - A. Verify connectivity.
    - B. Assist with proper workstation LAN configuration remotely.

- C. Monitor network alerts.
- 4. WAN support:
  - A. Verify connectivity.
  - B. Monitor network alerts.
- 5. Assist with usage of the video and audio equipment remotely.
- 6. Not reject a caller based upon a problem not being within their purview. The contractor shall make every effort to initially solve the problem or refer it to the most appropriate support organization or Tier-level support.
- 7. Use the ARNG-owned ITSM system for handling all incident/request/problem (trouble) tickets.
- 8. Escalate tickets to Tier II/III as necessary.
- 9. Report Tier 1 metrics.

# C.5.5.3.2.3 SUBTASK 3.2.3 - HANDLING USER CONTACT

As stated above, all requests for service from the end users are routed to the ESD for initial handling.

#### The contractor shall:

- a. Provide live coverage 24x7x365 at the RCC-NG.
- b. Answer calls in a manner required by applicable SLAs.
- c. Greet the customer with a standard (ARNG-dictated) welcome message.
- d. Verify existing or obtain new end-user information, such as locations, organizations, and contact information.
- e. Identify the nature of the problem and classify it correctly.
- f. Record any additional information obtained from the end user.
- g. Assign priority.
- h. Provide the end user with a ticket number.
- i. Escalate the tickets, as required, by assignment to the appropriate group or Tier Level.

# C.5.5.3.2.4 SUBTASK 3.2.4 - TICKET UPDATES

- a. Properly manage tickets created by or assigned to the contractor using the following criteria:
  - 1. Update all tickets as required by the SLAs.
  - 2. Maintain status of all open trouble tickets and escalate as required.
  - 3. Coordinate resolution with other internal and external teams, as appropriate.

- 4. Update the end users with progress of the incident resolution through the trouble ticket updates.
- 5. Check the assigned tickets queue on regular basis throughout the support hours.
- 6. Check for requests coming through the website, email, and fax on regular basis and create trouble tickets based on these requests as required by the appropriate SLAs.
- 7. Provide advice and guidance to the end users regarding restoration of interrupted service.
- b. Own the problem resolution process from the initial contact with the end users to resolution of the incident regardless of whether the problem is resolved by Tier II/III or it has to be escalated to other organizations.
- c. Ensure that the end users are updated with the progress of the resolution process; the contractor's staff shall provide updates to the end users on a regular basis as defined by the SLAs.
- d. Be responsible for verifying resolutions with the end users, by doing regular checks with ticket submitters of a subset of resolved tickets, to verify end-user concurrence in the resolution.

#### C.5.5.3.3 SUBTASK 3.3 - INCIDENT ANALYSIS

The incident resolution process involves both immediate assistance to the end users and analysis of the encountered issues. To increase efficiency of employed systems and to minimize disruption to the ongoing operations, the Government expects incident analysis to decrease response times, maintain user satisfaction, quickly restore normal operations, and reduce the occurrence of incidents in the future.

- a. Provide initial diagnosis, when possible leveraging Knowledge Management.
- b. Constantly monitor event and incident tickets to proactively identify, in real time, incident trends.
- c. Provide recommendations that are not limited to technical solutions only, but shall also incorporate suggestions for improving internal processes, as appropriate.
- d. Open problem tickets for incidents depending on the nature and/or frequency of the incident/incidents.
- e. Present the summary results of incident analysis, along with recommendations for improvement, on a regular basis as part of the standard MPSR.

# C.5.5.3.4 SUBTASK 3.4 - PROBLEM ANALYSIS

The identification of root cause of problems as defined in ITIL and the means of resolving them is not limited to technical solutions only, but can also incorporate suggestions for improving internal processes, as appropriate. Continual analysis with summary recommendations for improvement will allow the Service Desk to proactively anticipate and resolve potential end user problems.

#### The contractor shall:

- a. Support Problem Management processes/activities.
- b. Conduct problem analysis on all problem tickets.
- c. Perform root cause analysis using approaches, such as Kepner and Tregoe, using appropriate analysis techniques to identify the underlying cause of the problem, its overall impact, and solutions for eliminating this cause in the future.
- d. Ensure that every problem ticket is updated with information about the root cause of the problem.
- e. Update the Known Error Database (KEDB) with known errors, work a rounds, and solutions.
- f. Test and vet proposed solution through the change management process before releasing into production.
- g. Support problem analysis of known errors detected during development and ensure those that are released into production are logged in the KEDB.

# C.5.5.3.5 <u>SUBTASK 3.5 – GUARDNET HOSTING INFRASTRUCTURE AND TOOLS SUPPORT</u>

Tools are used to support GuardNet Managed Services as well as IT Service Management by providing enhanced capabilities to monitor, manage, and protect GuardNet. Examples of the EOSS tools categories are network management, monitoring, access management, IT service delivery, incident management, cyber security tools, patch management, and configuration management. GuardNet hosting infrastructure includes servers, databases, and software to run and manage GuardNet services such as Active Directory and OCSP as well as tools.

- a. Ensure all tools and corresponding infrastructure are properly maintained, configured, and patched IAW SLAs, regulations, STIGs, CTOs, ARs and best business practices in both physical and virtual environments and that all changes to these environments follow established IT Service Management processes.
- b. Provide patch management support including:
  - 1. Test all security patches provided by the industry and the DoD to ensure they do not have negative impact on the operational systems, using the lab environment when applicable.

- 2. Review waiver requests and present recommended actions to the ARNG.
- 3. Maintain a record of one and two above for all patch testing and patched systems.
- 4. Develop software packages/updates via System Center Configuration Manager (SCCM) or other distribution method such as a Definitive Media Library to deploy/deliver or make available patches and updates IAW the System Management System (SYSMAN) initiative.
- 5. Provide Tier II/III support to ARNG states, territories, and Washington, D.C. to support their efforts in patch management, ranging from break fix to preparing for inspections.
- c. Provide performance monitoring and management of Cyber Security measures including providing security services for protection of the network.
- d. Provide Enterprise Tier II and III support for tools and equipment under contractor management.
- e. Support Continual Service Improvement, Service Design, and Service Transition activities as necessary.
- f. Maintain, enhance, and maximize the capacity and deployed capabilities of tools and infrastructure under management and consult on enhancements and /or modernization of supporting hardware and software.
- g. Provide Enterprise replication, back-up, and restore for GuardNet services and systems assuring service availability and IAW service SLAs, and COOP/Disaster Recovery plan. Periodically test this functionality providing validation of capability and processes.
- h. Leverage remote access services to provide operational capabilities at alternate sites IAW COOP.
- i. Provide hosting, tool, and infrastructure metrics.

# C.5.5.3.6 <u>SUBTASK 3.6 – GUARDNET/GUARDNET-S OPERATIONS AND</u> MAINTENANCE

Operations and maintenance activities are required to properly manage and configure the ARNG-owned GuardNet/GuardNet-S edge devices. As explained earlier, the ARNG WAN provider provides connectivity between ARNG sites, terminating traffic at their site routers. ARNG is responsible for accepting this traffic and routing it further within the state-level enclave.

- a. Maintain the operational capability of the GuardNet/GuardNet-S WANs IAW the applicable SLAs.
- b. Support operations of the GuardNet/GuardNet-S WAN through the following tasks:
  - 1. Monitor all network management systems and respond to all network alerts in a manner required by the applicable SLAs.
  - 2. Isolate and resolve network faults.
  - 3. Maintain, upgrade, and troubleshoot all GuardNet network elements:
    - A. Routers.

- B. Hubs.
- C. Switches.
- D. Firewalls.
- E. Domain Controllers to include NG, National Guard Application System (NGAPPS), and DLP domain.
- F. Top Level Architecture (TLA) stacks.
- G. Security devices.
- H. Classroom routers and switches.
- I. Enterprise audio and video conferencing equipment, to include MCUs and bridges.
- 4. Configure and update router modules.
- 5. Maintain access to the NIPRNet.
- Maintain data transport from the GuardNet to other DoD networks via SIPRNet as appropriate. Currently, there is a single SIPRNet connection at the EOSS TO's RCC-NG facility; however, the RCC-NG will manage the GuardNet-S WAN once it is fully implemented.
- 7. Provide a local presence on SIPRNet for access by appropriately cleared contract and Government staff. Report classified spillage.
- 8. Maintain trust relations and interconnectivity with the states, other DoD agencies, and others as required.
- 9. Coordinate with the network telecommunications service providers in resolving service problems.
- 10. Monitor and manage network telecom service providers SLAs and work with the providers to resolve issues.
- 11. Coordinate with the National Capital Region (NCR) staff (Director of Information Management (DOIM), J6, G6) in resolving data communication problems.
- 12. Monitor circuit utilization and (upon approval) manage bandwidth upgrades/reduction as required.
- 13. Develop and maintain site-specific equipment inventory and configuration. The site-specific information shall include Enterprise-level elements as well as:
  - A. As-built diagrams and schematics.
  - B. Rack space layouts.
  - C. Equipment interconnectivity.
- 14. Develop and operate comprehensive network monitoring and management systems.
- 15. Troubleshoot connectivity and configuration issues.
- 16. Conduct direct support of video and audio conference rooms (at the contractor-provided facility), including remote assistance with operation and maintenance of the Audio/Video (AV) equipment.
- 17. Support asset management and configuration management activities.
- 18. Support Service Design and Service Transition activities/processes as necessary.
- 19. Provide Tier II/III assistance to the states as requested by the ARNG.

### C.5.5.3.7 SUBTASK 3.7 - SERVICE SATISFACTION SURVEYS

The ARNG measures end-user and customer satisfaction with contractor's performance via two surveys.

- a. Immediate End-User Satisfaction Survey. This survey is automatically initiated upon closure of the incident/problem/requests ticket.
- b. Project Leader Survey. The ARNG may send out this survey to the Government staff members who have direct working relationship with the contractor.
- c. Provide a survey summary at MPSR.

The contractor shall be responsible for initiating the automated surveys as well as for compiling results and presenting summaries to the Government.

### C.5.5.3.8 SUBTASK 3.8 - VIDEO OPERATIONS CENTER (VOC) SUPPORT

The ARNG uses audio/video services extensively to provide communications with the Guard troops stationed throughout the world.

The contractor shall:

- a. Maintain enterprise Video Bridging and MCU equipment for audio/video services hosted at two Enterprise locations.
- b. Coordinate national and regional audio/video conferences.
- c. Support daily audio/video operations.
- d. Manage capacity.
- e. Troubleshoot connectivity and configuration issues.
- f. Conduct direct support of audio/video conference rooms (at the RCC-NG) including remote assistance with operation and maintenance of the AV equipment.
- g. Maintain site-specific equipment inventory and configuration.
- h. Provide a summary of VOC activities in the MPSR.

#### C.5.5.3.9 SUBTASK 3.9 – REMOTE CLASSROOM SUPPORT

ARNG uses its video classrooms to provide efficient and effective means of educating its staff. Currently, there are approximately 400 classrooms located at ARNG facilities throughout the United States. Each classroom can accommodate between 5 and 15 student and includes workstations, a central server, and standardized video equipment, including:

- a. Tandberg codec.
- b. Creston controller.
- c. Classroom hub(s) and router(s).
- d. Video projectors and audio equipment.

e. Other video-specific equipment.

The classrooms use the GuardNet WAN to access centralized resources. The connectivity is provided via the local/base LAN/MAN, or via dedicated circuits that extend from the GuardNet WAN termination locations (JFHQs).

# The contractor shall remotely:

- a. Assist with maintenance of the classroom servers and workstations (service and security patches, software distribution, etc.).
- b. Troubleshoot audio and video equipment and connectivity.
- c. Assist with establishing and troubleshooting video and audio connections.
- d. Monitor, manage, and maintain classroom router and switch equipment.
- e. Monitor, manage, and maintain DLP network Domain Controllers.
- f. Provide support to the states and territories with monitoring and managing classroom dedicated T1 circuits.

# C.5.5.3.10 SUBTASK 3.10 - ACTIVE DIRECTORY (AD)

AD is used to authenticate and authorize all users and computers in a Windows domain type network by assigning and enforcing security policies for all computers and installing or updating software.

- a. Plan, deploy, and operate the ARNG AD domain structure.
- b. Support the following requirements:
  - 1. Manage all objects within the AD structure.
  - 2. Maintain ARNG AD forest root and Administrative Domains along with state-level AD structures, as required.
  - 3. Manage access control to the Enterprise Administrators group.
  - 4. Maintain and update:
    - A. Domain plan and design documentation.
    - B. Organization Unit (OU) plan.
    - C. Enterprise Group Policy.
    - D. Trust relations with external AD structures.
  - 5. Assist states and territories in AD deployment and management activities.
  - 6. Manage site replication.
  - 7. Manage security patches and antivirus signatures on ARNG domain controllers.
  - 8. Perform troubleshooting of the DNS.
- c. Maintain and update:
  - 1. Domain plan and design documentation.

- 2. Organization Unit (OU) plan.
- 3. Enterprise Group Policy.
- 4. Trust relations with external AD structures.
- 5. Assist states and territories in AD deployment and management activities.
- 6. Manage site replication.
- 7. Manage security patches and antivirus signatures on ARNG domain controllers.
- 8. Perform troubleshooting of the DNS.
- d. Assume operational responsibility for additional AD structures as necessary.
- e. Report AD activities in the MPSR.

# C.5.5.3.11 <u>SUBTASK 3.11 - LOCAL AREA NETWORK (LAN) EQUIPMENT AND SERVICE SUPPORT</u>

- a. Be responsible for operating, configuring, and managing ARNG's RCC-NG LAN equipment and services (both Contractor-Furnished Equipment (CFE) and GFE).
- b. Support the following management systems and services:
  - 1. Local and privileged-level user account creation and maintenance.
  - 2. Workstation hardware and software support.
  - 3. Shared drive and file server support.
  - 4. Print server, printer, and scanner support.
  - 5. Provide staff information to validate CAC and account permissions support as requested.
  - 6. Upgrade and modernize (refresh) equipment and software to meet the needs of the RCC-NG and ensure compatibility with DoD standards. All equipment shall be Energy Star Compliant IAW Far Clause 52.223-15 as contained in **Section I** of the TOR.
  - 7. Maintain current anti-virus definition files on all equipment.
  - 8. Deploy emergency patches and other upgrades to equipment provided by the Government.
  - 9. Maintain connectivity to the GuardNet network.
  - 10. Ensure any contractor LAN segment connected to GuardNet is isolated from all other non-RCC-NG segments or networks located in the contractor facility.
  - 11. Ensure that all equipment is connected to only the Guard network and no other network.
  - 12. The contractor shall monitor vulnerabilities and apply security patches IAW NSA, DISA, and NETCOM.
  - 13. DoD Enterprise Email (DoD EE) configuration, support, and escalation.

#### C.5.5.3.12 SUBTASK 3.12 - ENTERPRISE VIRTUAL PRIVATE NETWORK (EVPN)

The contractor shall support and maintain the Enterprise Virtual Private Network (EVPN) and associated groups/accounts for ARNG. ARNG currently uses a Juniper SSL VPN gateway supporting client access via Juniper clients on an Army Gold Master (AGM) imaged device or a Lightweight Portable Security (LPS) disk. The contractor shall provide support for users and media for contractors and staff that are serviced by the contractor-provided LAN. The contractor shall maintain the compatibility of the LPS with GuardNet infrastructure and systems.

# C.5.5.3.13 SUBTASK 3.13 – CYBER SECURITY SUPPORT

The contractor shall maintain the enterprise network in a manner compliant with Federal Information Security Management Act (FISMA), DoD RMF and NIST guidance.

# C.5.5.3.13.1 SUBTASK 3.13.1 - SECURITY MANAGEMENT SUPPORT

Security Management supports many of the other areas of GuardNet Managed Services as well as IT Service Management tasks ensuring that security considerations are accounted for or Security Management is a sub-process to other tasks. Security Management follows the most current version of CJCS 6510.1, AR 25-2, AR 380-5, DoD 8500, NIS SP 800-53, NISPOM DoD 5220.22-M, and DoD 8530.

# **Governance and Compliance**

The contractor shall:

- a. Ensure that GuardNet and its management systems are in compliance with all Information Assurance Vulnerability Alerts (IAVA).
- b. Track IAVA compliance at the Enterprise level as well as state compliance.
- c. Create and submit appropriate security-related reports, such as required by IAVA: intrusion, virus infection incidents, FISMA and others as requested by the Government.
- d. Create POA&M for identified vulnerabilities.
- e. Report ARNG compliance to higher level authorities and/or reporting structures.

#### **Management and Policy**

- a. Maintain the Information Security Plan.
- b. Support and validate access requests for GuardNet and Managed services through Service Operations.
- c. Provide consultation on Cyber Security perspectives for proposed changes/initiatives/projects in any of the Task 4 areas.
- d. Monitor and review development in the technology and regulations governing the industry, DoD, and Federal Government security operations.

- e. Provide oversight of Cyber Security for ARNG.
- f. Maintain and draft memorandums for record, system interconnection agreement, and/or equivalent to document any and all system connections to GuardNet.
- g. Validate EOSS managed assets are in compliance with Army Gold Master configuration, NSA Configuration Guidance and NIST Configuration Guidance through coordination with Asset Management.
- h. Provide oversight to ensure that the closed area of the RCC-NG complies with NISPOM and AR 380-5.
- i. Provide cyber security/information assurance assistance to ARNG states, territories and DC.

# C.5.5.3.13.2 SUBTASK 3.13.2 – CERTIFICATION & ACCREDITATION SUPPORT

- a. Ensure GuardNet and GuardNet-S maintain the Authority to Connect (ATC) and Authority to Operate (ATO).
- b. Maintain and update the GuardNet & GuardNet-S RMF attachments in a manner compliant with Federal Information Security Management Act (FISMA), DoD RMF, and NIST guidance (as detailed specifically in NIST Special Publications (SP) 18, 26, 30, 37, 53, 60 and Federal Information Processing System Publication (FIPS Pub 199) and DoD 8530.1 and/or subsequent manual).
- c. Test the security technical controls for the system.
- d. Support GuardNet and GuardNet-S C&A, prior to external audit, the contractor shall conduct an internal review and execute all checks and tests as required in DoDI 8500-2 IA Control Checklist for a MAC I Sensitive system.
- e. Develop a Security Test and Evaluation (ST&E) Test Plan (**CDRL 15**) (**Section F**, **Deliverable 25**) that addresses all the requirements identified in NIST SP 800-53 for a High Impact System and the appropriate DoD, Army, and ARNG information system security testing requirements. Prepare, at a minimum, two ST&E Test Plans and supporting the resulting testing activities during the life of the contract.
- f. Coordinate external system reviews (Agent for the Certificate Authority (ACA) teams) as necessary.
- g. Maintain a record of accreditations and expiration dates, and report monthly or as directed by the Government on upcoming expiration of accreditations with an annual and six-month time horizon.
- h. Provide C&A support to other ARNG systems accreditations. (*This service is expected to be required in CY2016.*)
- i. Perform RMF assessments of existing and new, state and NGB systems seeking ATO. (*This service is expected to be required in CY2016*.)

# C.5.5.3.14 <u>SUBTASK 3.14 – CYBERSECURITY/NETWORK DEFENSE TOOLS</u> SUPPORT

The contractor shall:

- a. Provide HBSS support including:
  - 1. Manage, maintain, and operate Super Agent Distributed Repository (SADR) servers.
  - 2. Manage, maintain, and operate ePolicy Orchestrator (ePO) enterprise directory to ensure state systems can communicate with ePO.
  - 3. Coordinate the deployment of HBSS modules to the states and territories.
  - 4. Upgrade HBSS modules.
  - 5. Provide Tier II/III support for modules.
  - 6. Report on HBSS compliance and issues.
- b. Provide ACAS support including:
  - 1. Manage the Security Center application and OS to ensure compliance with Army requirements.
  - 2. Support state installation and upgrades.
  - 3. Troubleshoot state scanning and results.
  - 4. Monitor ACAS system and correct any problems.
  - 5. Provide ad hoc, daily, and weekly reporting of state scanning and the quality of those scans.
  - 6. Provide a weekly reporting of ACAS findings and the remediation status.
- c. Provide IPS/IDS support including:
  - 1. Monitoring and tuning of IPS signatures.
  - 2. Upgrade and maintain managers and sensors.
  - 3. Implement custom rules based on cyber intelligence provided by ARCYBER or other agencies.
  - 4. Monitor events sent to Arcsight.
- d. Provide Firewall support including:
  - 1. Create and update firewall rules to accommodate access to appropriate data sources.
  - 2. Support firewall port activation by validating entries into DISA's Ports, Protocols and Service Management (PPSM) registry.
  - 3. Provide assistance to states with PPSM submissions and validate state application information in the PPSM registry.

# C.5.5.3.15 <u>SUBTASK 3.15 - COMPUTER NETWORK DEFENSE TEAM (CNDT)</u> <u>SUPPORT</u>

The EOSS RCC-NG monitors and reports on security events within the network. The contractor shall:

- a. Provide computer/network incident response capabilities to detect, analyze, and respond to Computer Network Defense (CND) incidents.
- b. Support and comply with Government-directed CND Response Actions (RAs). The contractor shall identify, monitor, comply with, and respond to CND RAs, based on intelligence reporting, active network incidents, or trends.
- c. Provide immediate support to serious incidents, intrusions, or compromises (classified spillage, unauthorized intrusion, or virus outbreak) IAW Army Regulation 25-2 (AR 25-2).
- d. Provide cyber threat/issue recommendations/warnings/notifications, to mitigate or respond to threats and vulnerabilities, to the Government for validation and acceptance based on established policies. The urgency or phasing of any actions shall consider the level of threat or vulnerability to the network. In the case of an adverse impact, the contractor shall provide alternative actions to achieve the original intent of the CND-RAs.
- e. Create and submit appropriate security-related reports, such as required by IAVA, intrusion, virus infection incidents, and others as requested by the customer.
- f. Establish and execute procedures to isolate, analyze, and respond to detected threats.
- g. Perform the following functions supporting the CNDT operations:
  - 1. Maintain a 24x7x365 incident/event handling capability.
  - 2. Give feedback in the form of post-incident analysis reports to subscribers.
  - 3. Perform vulnerability analysis and penetration tests.
  - 4. Collect and analyze network intrusion artifacts from a variety of sources to include logs, system images, and packet captures to enable mitigation of network incidents.
  - 5. Develop, review, and update procedures for reporting incidents to Law Enforcement and Counterintelligence (LE/CI) agencies.
  - 6. Respond to ongoing network compromises and/or attacks by making network defense recommendations.
  - 7. Perform trend analysis on incident data to identify common vulnerabilities and make recommendations for countermeasures, which are shared with Tier 2 and subscribers.
  - 8. Provide INFOCON support and update services via GKO site.
  - 9. Ensure system stability through the use of DoD-approved, Government-furnished, anti-virus software in server systems and maintain current versions of the security products available from the Army CNDT site at <a href="https://www.acert.1stiocmd.army.mil/">https://www.acert.1stiocmd.army.mil/</a> or from the DoD Computer Emergency Readiness Team (CERT) at <a href="https://www.us-cert.gov/">https://www.us-cert.gov/</a>.
  - 10. Notify the COR and appropriate IMN Government personnel immediately in the event that a computer virus or virus-like activity is detected at the RCC-NG facility.
  - 11. Notify the COR and appropriate IMN Government personnel immediately in the event of an attempted or successful electronic or physical intrusion at the off-site facility.

# C.5.5.3.16 <u>SUBTASK 3.16 - COMMAND CYBER READINESS INSPECTION (CCRI)</u> <u>SUPPORT</u>

The contractor shall:

- a. Report State CCRI status, findings, and results.
- b. Track CCRI findings that have POA&M and report status.
- c. Support states undergoing CCRI inspections.
- d. Attend weekly meetings of CCRI status before inspection.
- e. Provide ad hoc scanning and patching of state assets.
- f. Provide detailed ACAS reporting of CCRI status of states in the CCRI process.
- g. Travel to locations designated for CCRI inspections to provide technical support on IA tools implementation at the request of the Government.

# C.5.5.3.17 SUBTASK 3.17 – IT SERVICE BROKER

The contractor shall perform the following duties as IT Service Broker for those services that are provisioned by external entities:

- a. Liaise between Enterprise IT Services and Support consumers and external service providers.
- b. Advocate for ARNG with external entities ensuring mutual understanding of the unique and multifaceted mission of the NGB.
- c. Analyze processes and service delivery to maximize efficiency.
- d. Maintain current service levels and monitor external service providers to ensure provided services are being delivered IAW previously agreed-to levels.
- e. Research areas where internal services have the greatest potential for transition to external providers and report findings.
- f. Transition from internally provided services to external providers by establishing relationships, creating a transition plans, documenting processes, drafting training materials, assisting in policy development, and ensuring continued successful transition.

Currently DISA Enterprise Email (DEE) and DoD Mobility (mobile access) are provided by DISA and data transport is provided by Army NETCOM. Cyber Security/IA tools are provided by other DoD partners. It is envisioned that, in the future, any services that move to a cloud-based solution and the alignment with the Joint Information Environment (JIE) will require IT Service Broker support.

### C.5.5.4 SUBTASK 4 - GOVERNMENT FURNISHED EQUIPMENT (GFE)

The ARNG will provide the contractor with GFE that operates the EOSS. The contractor shall be responsible for the accountability, operations and management (O&M), and lifecycle management of the GFE.

# C.5.5.4.1 SUBTASK 4.1 - GFE ACCOUNTABILITY AND MANAGEMENT

- a. Adhere to asset and configuration processes.
- b. Perform duties as the primary hand receipt holder (HRH) IAW AR 710-2 and AR 735-2 to the ARNG Property Book Office (PBO) for GFE under the EOSS TO's control. The contractor must comply with all FAR, Defense Federal Acquisition Regulation Supplement (DFAR), DoD, Army and NGB regulations, guidelines, and procedures governing GFE. The contractor shall perform regular inventories that are validated against Government SLAs.
- c. Perform physical asset audits to validate inventory IAW DoD, Army, and NGB regulations, guidelines, and procedures and prepare an Asset Audit Report (CDRL 05) (Section F, Deliverable 26). The Asset Audit Report shall include:
  - 1. Hardware data elements including, but not limited to:
    - A. Accountable Unit Identification Code (UIC) (if available)
    - B. Asset Class
    - C. Asset Status
    - D. Asset Type
    - E. Building
    - F. Floor
    - G. Machine Name
    - H. Manufacturer
    - I. Model
    - J. Asset Tag
    - K. Parent Asset Tag
    - L. Parent Serial Number
    - M. Site Code
    - N. Rack
    - O. Room
    - P. Row
    - Q. Serial Number
    - R. Slot
  - 2. Software data elements including, but not limited to:
    - A. License Key
    - B. License Name
    - C. License Serial Number
    - D. Number of Actual License Distributions
    - E. Number of License Entitlements
    - F. Manufacturer

- G. Manufacturing Part Number
- H. Software Application Name
- I. Current Software Application Version on the Network
- J. License Type (e.g., perpetual or term)
- K. Asset Status
- L. Vendor (e.g., reseller or GFP)
- M. Maintenance Contract Number.
- d. Maintain GFE information in the CMDB.
- e. Report GFE management activities in the MPSR.

# C.5.5.4.2 SUBTASK 4.2 - EQUIPMENT DISPOSITION

All obsolete, excess, or surplus equipment, hardware, and software at contractor or Government facilities shall be properly disposed of by the contractor IAW applicable laws and regulations.

#### The contractor shall:

- a. Adhere to ARNG PBO guidance for disposition of obsolete (or no longer needed) GFE.
- b. Update repositories of record.
- c. Report activities in MPSR.

# C.5.5.4.3 <u>SUBTASK 4.3 - GFE MAINTENANCE AND AGREEMENTS</u>

GFE and Government-Furnished Software (GFS) all require warranty and maintenance contracts. To mitigate service disruptions, all GFE shall remain covered by maintenance agreements throughout its deployment, as well as receive proactive notification of any future maintenance coverage requirements.

#### The contractor shall:

- a. Procure the GFE and GFS maintenance on a cost-reimbursable basis. (See **Section J**, **Attachment JJ** for a list of the current agreements.)
- b. Provide the following required services:
  - 1. Manage all equipment and systems maintenance support agreements, unless directed otherwise by the ARNG.
  - 2. Maintain accurate maintenance agreements information in the CMDB.
- c. Track, manage, and report GFE warranties and maintenance agreements.

### C.5.5.4.4 SUBTASK 4.4 - SITE EQUIPMENT SUPPORT

All of the GuardNet equipment is located in Government facilities, typically co-located with the state, territory, and DC JFHQs. As such there are typically Government employees that can provide touch-labor support. In the case that Government support is unavailable or lacks the

necessary skill sets, the contractor shall provide touch labor support and materials to perform fix and upgrade activities on-site at all ARNG GuardNet locations. (See **Section J, Attachment KK** for historical list for these activities.)

#### The contractor shall:

- a. Provide on-site maintenance, fix, and upgrade support as required to include:
  - 1. Maintaining operational capabilities of the Enterprise systems as part of activities associated with support.
  - 2. In order to maintain appropriate on-site support, the contractor shall perform the following tasks:
    - A. Determination that equipment, or its parts, need to be repaired or replaced.
    - B. Ordering of appropriate parts.
    - C. Configuration.
    - D. Shipment to site.
    - E. On-site installation, including scheduling with site personnel.
    - F. Testing.
    - G. Disposal of old parts.
    - H. Updates to the information in the CMS.
- b. Coordinate all logistics and schedules associated with on-site visits and repairs.
- c. Provide the Government with monthly updates concerning the fix and maintenance activities.
- d. Perform RCC-NG on-site support during the hours of 6 AM to 6 PM Monday through Sunday geographical local time; however, the contractor shall also provide after-hour support, if required by the local conditions.

# C.5.5.5 SUBTASK 5 - SECRET INTERNET PROTOCOL ROUTER NETWORK (SIPRNET) CONNECTIVITY

ARNG requires a SIPRNet connectivity to the contractor's RCC-NG facility. The RCC-NG (i.e., the NOSC space) will be a closed space.

- a. Ensure that the RCC-NG facility supports all requirements for establishing SIPRNet connectivity IAW National Industrial Security Program Operating Manual (NISPOM) 5220.22-M.
- b. Provide a closed space RCC-NG with the capabilities for secure Video Teleconference (VTC) for up to six to seven people.
- c. Prepare a Security Accreditation Package sufficient to be approved by Defense Security Services (DSS). This includes, but is not limited to, demonstrating conformance with the following:

- 1. DoD 8510.01 Department of Defense Information Assurance Certification and Accreditation Process (DIACAP) to be transitioned to the Department of Defense Information Assurance Risk Management Framework (DIARMF) once Army implements the change.
- 2. DoD 5220.22-M National Industrial Security Program Operating Manual (NISPOM) for connections between DoD and contractor information Systems.
- 3. DoDI 8551.1 Ports, Protocols, and Services Management (PPSM).
- 4. CJCSI 6211.02C DISN Policy and Responsibilities.
- 5. DISN Connection Process Guide (CPG).

# C.5.6 TASK 6 – PROJECT AND INITIATIVE SUPPORT (OPTIONAL)

The contractor shall provide support for ARNG requirements and systems in the form of short-term projects and initiatives and for unanticipated requirements including system, system component, or application failure; systems integration; systems deployment; DoD and Congressional mandates, project management support, data warehouse support; help desk, service desk, or call center support; desktop support; and unanticipated requirements.

### Examples of projects and initiatives are:

- a. Government Directive Initiatives (GDIs). GDIs are those that are either requested by the Government or proposed by the contractor and approved by the ARNG. These initiatives may be implemented in response to special needs that arise due to changing ARNG requirements or needs driven by major industry developments, changing technologies, or DoD directives. The ARNG will provide the contractor with the requirements of these tasks and will work with the contractor in managing the work progress.
- b. Refresh of the GuardNet equipment. It is estimated that new hardware/software will begin to be supplied by the Government at various ARNG locations in July or August of 2015. The contractor shall remotely configure the new hardware/software in the various sites. All equipment shall be Energy Star Compliant IAW Far Clause 52.223-15 as contained in **Section I** of the TOR.
- c. At an unknown point-in-time during the life of the TO, the Government may require the contractor to move operations from the COCO RCC-NG to a Government-supplied facility.
- d. The contractor shall assist with the consolidation of the NGB SIPRNet connections in GuardNet-S.
- e. The ARNG has several ITSM projects the contractor shall support. Some are ongoing and others are projected (see **Section J, Attachment W**). The contractor shall assist by remotely configuring the new capabilities for the each set of users in the referenced state locations.
- f. A previous upgrade of the Windows Server OS to Windows 2008 R2 (this was a security mandate).
- g. A previous upgrade of the ALT-NOSC (alternative NOSC) equipment.
- h. The ARNG plans to move the RCC-NG operations along with all the associated staff and SPPN equipment to its Government Readiness Center campus in Arlington, Virginia, or

other Government facility. The contractor shall develop a physical relocation plan and an approach for transitioning to Government facilities. The contractor shall relocate personnel, EOSS services and required equipment, data circuits and phone access, and operations to the designated Government facility. The contractor shall ensure continuity of operations during the relocation.

The contractor shall provide appropriate technical and project management personnel to fulfill the requirements of these specific tasks.

### C.5.7 TASK 7 – TECHNICAL REFRESH SUPPORT

The contractor shall refresh the equipment, software, and tools on an incremental basis over a three- to five-year period (See Section J, Attachment V - GFE Inventory List (hardware and software)). The contractor shall purchase the items, including maintenance agreements, manage and test the items, and then ship them to required destination. The contractor shall provide remote help desk support during and after the installation. All equipment shall be Energy Star Compliant IAW Far Clause 52.223-15 as contained in Section I of the TOR.

#### C.5.8 TASK 8 - ACCOUNTING FOR CONTRACT SERVICES

The Office of the Assistant Secretary of the Army (Manpower & Reserve Affairs) operates and maintains a secure Army data collections site where the contractor shall report ALL contractor manpower (including subcontractor manpower) required for performance of this contract. The contractor is required to completely fill in all the information in the format using the following web address: https://cmra.army.mil. The required information includes:

- a. Contracting Office, Contracting Officer (CO), COR.
- b. Contract number, including task and delivery order number.
- c. Beginning and ending dates covered by reporting period.
- d. Contractor name, address, phone number, and e-mail address, and identity of contractor employee entering data.
- e. Estimated direct labor hours (including subcontractors).
- f. Estimated direct labor dollars paid in the reporting period (including subcontractors).
- g. Total payments (including subcontractors).
- h. Predominant Federal Service Code (FSC) reflecting services provided by the contractor (separate predominant FSC for each subcontractor if different).
- i. Estimated data collection costs.
- j. Organizational title associated with the UIC for the Army Requiring Activity (the Army requiring Activity is responsible for providing the contractor with its UIC for the purposes of reporting this information.
- k. Locations where contractor and subcontractor perform the work (specified by zip code in the U.S. and nearest city and country (when in overseas locations) using standardized nomenclature on website.
- 1. Presence of deployment or contingency contract language.

m. Number of contractor and subcontractor employees deployed in theater during the reporting period (by country).

As part of its submission, the contractor shall also provide the estimated total cost (if any) incurred to comply with this reporting requirement. The reporting period will be the period of performance, NTE 12 months, ending September 30 of each Government Fiscal Year (FY) and must be reported by October 31 of each calendar year or at the end of the contract, whichever comes first. Contractors may use Extensible Markup Language (XML) data transfer to the database server or fill in the fields on the website. The XML direct transfer is a format for transferring files from a contractor's systems to the secure web site without the need for separate data entries for each required data element at the website. The specific formats for the XML direct transfer may be downloaded from the web.

# SECTION D - PACKAGING AND MARKING

NOTE: The Section numbers in this TO correspond to the Section numbers in the Alliant Contract.				

# **SECTION E - INSPECTION AND ACCEPTANCE**

NOTE: The Section numbers in this TO correspond to the Section numbers in the Alliant Contract.

# E.2 PLACE OF INSPECTION AND ACCEPTANCE

The ARNG TPOC and the FEDSIM COR shall perform inspection and acceptance of all work performance, reports, and other deliverables under this TO.

# **E.3** SCOPE OF INSPECTION

All deliverables will be inspected for content, completeness, accuracy, and conformance to TO requirements by the FEDSIM COR and the ARNG TPOC. Inspection may include validation of information or software through the use of automated tools, testing, or inspection of the deliverables, as specified in the TO. The scope and nature of this inspection will be sufficiently comprehensive to ensure the completeness, quality, and adequacy of all deliverables.

The Government requires a period NTE 15 workdays after receipt of final deliverable items for inspection and acceptance or rejection.

# **E.4 BASIS OF ACCEPTANCE**

The basis for acceptance shall be compliance with the requirements set forth in the TO, the contractor's proposal, and relevant terms and conditions of the contract. Deliverable items rejected shall be corrected IAW the applicable clauses.

Reports, documents, and narrative-type deliverables will be accepted when all discrepancies, errors, and/or other deficiencies identified in writing by the Government have been corrected.

If the draft deliverable is adequate, the Government may accept the draft and provide comments for incorporation into the final version.

All of the Government's comments on deliverables must either be incorporated in the succeeding version of the deliverable, or the contractor must demonstrate to the Government's satisfaction why such comments should not be incorporated.

If the Government finds that a draft or final deliverable contains spelling errors, grammatical errors, or improper format, or otherwise does not conform to the requirements stated within this TO, the document may be immediately rejected without further review and returned to the contractor for correction and resubmission. If the contractor requires additional Government guidance to produce an acceptable draft, the contractor shall arrange a meeting with the FEDSIM COR.

#### E.5 DRAFT DELIVERABLES

The Government will provide written acceptance, comments, and/or change requests, if any, within 15 workdays (unless specified otherwise in **Section F**) from Government receipt of the

# SECTION E - INSPECTION AND ACCEPTANCE

draft deliverable. Upon receipt of the Government's comments, the contractor shall have ten workdays to incorporate the Government's comments and/or change requests and to resubmit the deliverable in its final form.

# E.6 WRITTEN ACCEPTANCE/REJECTION BY THE GOVERNMENT

The CO/COR will provide written notification of acceptance or rejection (**Section J**, **Attachment I**) of all final deliverables within 15 workdays (unless specified otherwise in **Section F**). All notifications of rejection will be accompanied with an explanation of the specific deficiencies causing the rejection.

# E.7 NON-CONFORMING PRODUCTS OR SERVICES

Non-conforming products or services will be rejected. Deficiencies will be corrected, by the contractor, within ten workdays of the rejection notice. If the deficiencies cannot be corrected within ten workdays, the contractor shall immediately notify the FEDSIM COR of the reason for the delay and provide a proposed corrective action plan within ten workdays.

#### For FFP tasks:

If the contractor does not provide products or services that conform to the requirements of this TO, the Government will not pay the fixed price associated with the non-conforming products or services.

#### For CPAF tasks:

If the contractor does not provide products or services that conform to the requirements of this TO, the Government will document the issues associated with the non-conforming products or services in the award fee determination report, and there will be an associated reduction in the earned award fee.

# SECTION F – DELIVERABLES OR PERFORMANCE

NOTE: The Section numbers in this TO correspond to the Section numbers in the Alliant Contract.

# F.3 TASK ORDER PERIOD OF PERFORMANCE

The period of performance for this TO is a one-year base period and four, one-year options.

# F.4 PLACE OF PERFORMANCE

Place of Performance is the contractor-provided facility used to house and manage the NOC/SOC. Occasional access to the Arlington Hall Station (AHS) is needed to maintain the GuardNet equipment located there and occasionally access to the alternative site at Camp Robinson could be required. At an unknown time during the life of the TO, the primary place of performance may move to a Government site. Occasional long-distance travel is anticipated to be required in support of this effort.

# F.5 <u>DELIVERABLES</u>

The following schedule of milestones will be used by the FEDSIM COR to monitor timely progress under this TO.

The following abbreviations are used in this schedule:

NLT: No Later Than TOA: Task Order Award

PS: Project Start

IAW: In Accordance With

All references to Days: Government Workdays unless otherwise stated

Deliverables are due the next Government workday if the due date falls on a holiday or weekend.

The estimated TOA date <u>for proposal purposes</u> is October 2015 which determines PS to be February 1, 2016 based on the deliverable schedule below. These dates are for proposal purposes only.

The contractor shall submit the deliverables listed in the following table:

DELIVERABLE NUMBER	MILESTONE/DELIVERABLE	TOR REF.	PLANNED COMPLETION DATE
	Project Start (PS)		Feb. 1, 2016
01	Integrated Master Schedule (IMS) (CDRL 04)	C.5.1.1	PS + 10 days
02	Project Kick-Off Meeting	C.5.1.2	PS + 5 days
03	Technical Status Meeting (CDRL 03)	C.5.1.4	As required
04	Draft PMP (CDRL 01)	C.5.1.5	PS + 14 days

# <u>SECTION F – DELIVERABLES OR PERFORMANCE</u>

DELIVERABLE NUMBER	MILESTONE/DELIVERABLE	TOR REF.	PLANNED COMPLETION DATE
05	Final PMP (CDRL 01)	C.5.1.5	Draft submission + 25 days
06	Daily System Status Report (Reports CDRL 05)	C.5.1.6.1	Daily
07	Weekly System Status Report (CDRL 05)	C.5.1.6.2	Weekly
08	Monthly Program Status Report (MPSR) (CDRL 05)	C.5.1.6.3	Monthly IAW PMP
09	Trip Reports (Reports CDRL 05)	C.5.1.7	As required
10	Final QCP	C.5.1.8	PS + 14 days
11	Risk Management Plan (CDRL 06)	C.5.1.9	IAW PMP
12	Standard Operating Procedures (SOPs)	C.5.1.12	14 days after completion of transition
13	IT Service Management Plan Updates (CDRL 08)	C.5.4	IAW PMP
14	Final Transition-In Plan	C.5.2	PS + five days
15	Transition-Out Plan (CDRL 07)	C.5.3	120 calendar days after option exercised
16	Baseline Technology and Tool Assessment Report (CDRL 05)	C.5.4.1	IAW PMP
17	CSI Register (Service Improvement Plan) (CDRL 09)	C.5.4.1	IAW PMP
18	Technology Trending Reports (CDRL 05)	C.5.4.2.2	IAW PMP
19	Operational Level Agreements (OLAs) (CDRL 10)	C.5.4.3.1.1	IAW PMP
20	Disaster Recovery Plan (CDRL 12)	C.5.4.3.1.5	IAW PMP
21	After Action Report (AAR) (CDRL 05)	C.5.4.3.1.5	As required
22	Service Design Packages (CDRL 13)	C.5.4.3.2.2	As required
23	Configuration Audits (CDRL 05)	C.5.4.4.1.1	IAW PMP
24	CND Impact Report and Recommendations	C.5.5.3	As required
25	Security Test and Evaluation (ST&E) Test Plan (CDRL 15)	C.5.5.4.14.2	IAW PMP
26	Asset Audit Report (CDRL 05)	C.5.5.5.1	IAW PMP
27	Fully Executed Redacted Task Order Document	F.5.1	At PS

The contractor shall mark all deliverables listed in the above table to indicate authorship by contractor (i.e., non-Government) personnel; provided, however, that no deliverable shall contain any proprietary markings inconsistent with the Government's data rights set forth in this TO. The Government reserves the right to treat non-confirming markings IAW subparagraphs (e) and (f) of the FAR clause at 52.227-14.

# SECTION F – DELIVERABLES OR PERFORMANCE

### F.5.1 PUBLIC RELEASE OF CONTRACT DOCUMENTS REQUIREMENT

The contractor agrees to submit, within ten workdays from the date of the CO's execution of the initial TO, or any modification to the TO (exclusive of Saturdays, Sundays, and Federal holidays), a portable document format (PDF) file of the Fully Executed Redacted Task Order Document (Section F, Deliverable 27) with all proposed necessary redactions, including redactions of any trade secrets or any commercial or financial information that it believes to be privileged or confidential business information, for the purpose of public disclosure at the sole discretion of GSA. The contractor agrees to provide a detailed written statement specifying the basis for each of its proposed redactions, including the applicable exemption under the Freedom of Information Act (FOIA), 5 U.S.C. § 552, and, in the case of FOIA Exemption 4, 5 U.S.C. § 552(b)(4), shall demonstrate why the information is considered to be a trade secret or commercial or financial information that is privileged or confidential. Information provided by the contractor in response to the contract requirement may itself be subject to disclosure under the FOIA. Submission of the proposed redactions constitutes concurrence of release under the FOIA.

GSA will carefully consider all of the contractor's proposed redactions and associated grounds for nondisclosure prior to making a final determination as to what information in such executed documents may be properly withheld.

# F.5.2 <u>DELIVERABLES MEDIA</u>

The contractor shall deliver all electronic versions by email and removable electronic media, as well as place them in the ARNG GKO (SharePoint) repository. The following are the required electronic formats, whose versions must be compatible with the latest, commonly available version on the market.

Text MS Word
Spreadsheets MS Excel
Briefings MS PowerPoint
Drawings MS Visio
Schedules MS Project

### F.6 PLACE(S) OF DELIVERY

Unclassified deliverables and correspondence shall be delivered to the GSA CO or COR at the following address:

GSA FAS AAS FEDSIM ATTN: Danton F. Jennings, COR

1800 F Street, NW Suite 3100 (QF0B) Washington, D.C. 20405

# **SECTION F – DELIVERABLES OR PERFORMANCE**

Telephone: (703) 605-3640

Email: danton.jennings@gsa.gov

Copies of all deliverables shall also be delivered to the ARNG TPOC:

Provided after award.

# F.7 NOTICE REGARDING LATE DELIVERY/PROBLEM NOTIFICATION REPORT (PNR)

The contractor shall notify the FEDSIM COR via a Problem Notification Report (PNR) (Section **J, Attachment H**) as soon as it becomes apparent to the contractor that a scheduled delivery will be late. The contractor shall include in the PNR the rationale for late delivery, the expected date for the delivery, and the project impact of the late delivery. The FEDSIM COR will review the new schedule and provide guidance to the contractor. Such notification in no way limits any Government contractual rights or remedies including, but not limited to, termination.

# **SECTION G – CONTRACT ADMINISTRATION DATA**

NOTE: The Section numbers in this TO correspond to the Section numbers in the Alliant Contract.

### G.3.5 CONTRACTING OFFICER'S REPRESENTATIVE

The CO will appoint a COR in writing through a COR Appointment Letter (**Section J**, **Attachment A**). The COR will receive, for the Government, all work called for by the TO and will represent the CO in the technical phases of the work. The COR will provide no supervisory or instructional assistance to contractor personnel.

The COR is not authorized to change any of the terms and conditions, scope, schedule, and price of the Contract or the TO. Changes in the scope of work will be made only by the CO by properly executed modifications to the Contract or the TO.

# G.3.5.1 CONTRACT ADMINISTRATION

Contracting Officer:

Michael Chappelle GSA FAS AAS FEDSIM

1800 F Street, NW Suite 3100 (QF0B) Washington, D.C. 20405 Telephone: (703) 605-2656

Email: michael.chappelle@gsa.gov

Contracting Officer's Representative:

Danton F. Jennings GSA FAS AAS FEDSIM

1800 F Street, NW Suite 3100 (QF0B) Washington, D.C. 20405 Telephone: (703) 605-3640

Email: danton.jennings@gsa.gov

**Technical Point of Contact:** 

Provided after award.

#### **G.9.6 INVOICE SUBMISSION**

The contractor shall submit Requests for Payments IAW the format contained in General Services Administration Acquisition Manual (GSAM) 552.232-25, PROMPT PAYMENT (NOV

# SECTION G – CONTRACT ADMINISTRATION DATA

2009), to be considered proper for payment. In addition, the following data elements shall be included on each invoice.

**Task Order Number:** (from GSA Form 300, Block 2)

**Paying Number:** (ACT/DAC NO.) (From GSA Form 300, Block 4)

**FEDSIM Project Number:** AR00702

**Project Title:** Enterprise Operations and Security Services (EOSS)

The contractor shall certify with a signed and dated statement that the invoice is correct and proper for payment.

The contractor shall provide invoice backup data IAW the contract type, including detail such as labor categories, rates, and quantities of labor hours per labor category.

The contractor shall submit invoices as follows:

The contractor shall utilize FEDSIM's electronic Assisted Services Shared Information SysTem (ASSIST) to submit invoices. The contractor shall submit invoices electronically by logging onto the following link (requires Internet Explorer to access the link):

https://portal.fas.gsa.gov

Log in using your assigned ID and password, navigate to the order against which you want to invoice, click the Invoices and Acceptance Reports link in the left navigator, and then click the Create New Invoice button. The AASBS Help Desk should be contacted for support at 877-472-4877 (toll free) or by email at AASBS.helpdesk@gsa.gov. By utilizing this method, no paper copy of the invoice shall be submitted to GSA FEDSIM or the GSA Finance Center. However, the FEDSIM COR may require the contractor to submit a written "hardcopy" invoice with the client's certification prior to invoice payment.

### **G.9.6.1 INVOICE REQUIREMENTS**

The contractor may invoice the fixed fee on a monthly basis. The monthly fixed fee invoiced shall be proportionate to the amount of labor expended for the month invoiced.

The contractor shall submit a draft or advance copy of an invoice to the client point of contact for review prior to its submission to GSA.

If the TO has different contract types, each should be addressed separately in the invoice submission.

The final invoice is desired to be submitted within six months of project completion.

# **SECTION G - CONTRACT ADMINISTRATION DATA**

### G.9.6.1.1 COST-PLUS-AWARD-FEE (CPAF) CLINs (for LABOR)

The contractor may invoice monthly on the basis of cost incurred for the CPAF CLINs. The invoice shall include the period of performance covered by the invoice and the CLIN number and title. All hours and costs shall be reported by CLIN element (as shown in **Section B**), by contractor employee, and shall be provided for the current billing month and in total from project inception to date. The contractor shall provide the invoice data in spreadsheet form with the following detailed information. The listing shall include separate columns and totals for the current invoice period and the project to date.

- a. Employee name (current and past employees).
- b. Employee company labor category.
- c. Employee Alliant labor category.
- d. Monthly and total cumulative hours worked.
- e. Corresponding TO proposed rate (as proposed in the cost proposal).
- f. Cost incurred not billed (by Task Area).
- g. Current approved forward pricing rate agreement in support of indirect costs billed.

All cost presentations provided by the contractor shall also include Overhead charges and General and Administrative charges and shall also include the Overhead and General and Administrative rates being applied.

The contractor may invoice after accepting the modification which includes the award fee determination and any corresponding deobligation of unearned fee. See the Award Fee Determination Plan in **Section J**, **Attachment E** for additional information on the award fee determination process.

# G.9.6.1.2 FIRM-FIXED-PRICE (FFP) CLINs (for LABOR)

The contractor may invoice as stated in **Section B** for the FFP CLINs. The invoice shall include the period of performance covered by the invoice and the CLIN number and title. All costs shall be reported by CLIN element (as shown in **Section B**) and shall be provided for the current invoice and in total from project inception to date. The contractor shall provide the invoice data in spreadsheet form with the following detailed information. The listing shall include separate columns and totals for the current invoice period and the project to date.

a. FFP period of performance—as stated in **Section B.** 

#### G.9.6.1.3 TOOL PURCHASES AND OTHER DIRECT COSTS (ODCs)

The contractor may invoice monthly on the basis of cost incurred for the ODCs and Tools purchased. The invoice shall include the period of performance covered by the invoice and the CLIN number and title. In addition, the contractor shall provide the following detailed information for each invoice submitted, as applicable. Spreadsheet submissions are required.

# **SECTION G - CONTRACT ADMINISTRATION DATA**

- a. Tools and/or ODCs purchased.
- b. Consent to Purchase number or identifier.
- c. Date accepted by the Government.
- d. Associated CLIN.
- e. Project-to-date totals by CLIN.
- f. Cost incurred not billed.
- g. Remaining balance of the CLIN.

All cost presentations provided by the contractor shall also include Overhead charges, General and Administrative charges, and Fee.

#### **G.9.6.1.4 TRAVEL**

Contractor costs for travel will be reimbursed at the limits set in the following regulations (see FAR 31.205-46):

- Joint Travel Regulation (JTR) prescribed by the GSA, for travel in the contiguous U.S.
- Federal Travel Regulation (FTR) Volume 2, Department of Defense (DoD) Civilian Personnel, Appendix A prescribed by the DoD, for travel in Alaska, Hawaii, and outlying areas of the U.S.

The contractor may invoice monthly on the basis of cost incurred for cost of travel comparable with the JTR/FTR. The invoice shall include the period of performance covered by the invoice, the CLIN number, and title. Separate worksheets, in MS Excel format, shall be submitted for travel.

<u>CLIN/Task Total Travel</u>: This invoice information shall identify all <u>cumulative</u> travel costs billed by CLIN/Task. The <u>current</u> invoice period's travel details shall include separate columns and totals and include the following:

- a. Travel Authorization Request number or identifier, approver name, and approval date.
- b. Current invoice period.
- c. Names of persons traveling.
- d. Number of travel days.
- e. Dates of travel.
- f. Number of days per diem charged.
- g. Per diem rate used.
- h. Total per diem charged.
- i. Transportation costs.
- j. Total charges.
- k. Explanation of variances exceeding 10% of the approved versus actual costs.
- 1. Indirect Handling Rate.

# <u>SECTION G – CONTRACT ADMINISTRATION DATA</u>

All cost presentations provided by the contractor shall also include Overhead charges and General and Administrative charges.

NOTE: The Section numbers in this TO correspond to the Section numbers in the Alliant Contract.

#### H.2 KEY PERSONNEL

The following are the minimum personnel who shall be designated as "Key." The Government does not intend to dictate the composition of the ideal team to perform this TO. The contractor may augment its "Key" team with additional Key Personnel as appropriate to its solution.

- a. Program Manager (PM)
- b. Service Design Manager
- c. Service Operations Manager
- d. Service Transition Manager
- e. Cyber Security Manager
- f. Network Services Manager
- g. Tools Engineer Lead
- h. Change Manager

The Government desires that Key Personnel be assigned for the duration of the TO. When referring to a "relevant degree" in the desirable qualifications below, the following are considered examples of relevant degrees - Computer Science, Information Systems, Information Technology, Cyber Security, Statistics, Business Administration, Systems Engineering, Computation Science, Computer Engineering, Electrical Engineering, Data Analytics, Information Technology, Information Security and Assurance, Mathematics, Software Engineering, Systems Engineering, and Telecommunications.

#### H.2.3 PROGRAM MANAGER (PM)

The PM shall serve as the contractor's single TO manager and shall be the contractor's authorized interface with the Government CO, COR, and TPOC for the TO.

It is required that the PM have the qualifications/certifications listed below (see **Section M.6.3** (a)):

- a. An active Project Management Institute (PMI) Project Management Professional (PMP®) or PMI Program Management Professional (PgMP®) Certification, or equivalent at the time of proposal submission.
- b. An ITIL 2007/2011 Intermediate Level Certification. Please state related exam/exams.
- c. Information Assurance Management (IAM) Level I.

It is desirable that the PM has the following qualifications as a contract/TO PM:

a. Experience managing, as a PM, on a Federal TO/contract requiring transition of infrastructure and operations to a COCO facility.

- b. Experience managing, as a PM, on a Federal TO/contract providing continual service improvements similar to the requirements of the TOR.
- c. Experience managing, as a PM, on a Federal TO/contract providing managed services similar to the requirements of the TOR.
- d. Experience managing, as a PM, on a Federal TO/contract on a CPAF basis for services similar to the requirements of the TOR.
- e. A relevant educational degree (see Section H.2).

#### H.2.4 <u>SERVICE DESIGN MANAGER</u>

The Service Design Manager is responsible for service delivery of processes that fall in the Service Design area of the ITIL process model such as Service Level Management, IT Service Continuity, Capacity Management, Service Catalog Management. The Service Design Manager shall manage the IMS, resourcing for all projects and coordination of projects with internal and external stakeholders.

It is required that the Service Design Manager have the qualifications/certifications listed below (see Section M.6.3 (a)):.

- a. An Information Assurance Technical (IAT) Level III or IAM Level III.
- b. ITIL 2007/2011 Intermediate Level Certification. Please state related exam/exams.

It is desirable that the Service Design Manager has the following qualifications as a contract/TO Service Design Manager:

- a. Experience managing the design of and implementation of ITIL service improvements over time, similar to those of the TOR.
- b. Experience developing long-range plans for delivery of IT services.
- c. Experience reducing TCO utilizing ITIL mechanisms.
- d. A relevant educational degree (see **Section H.2**).

# H.2.5 SERVICE OPERATIONS MANAGER

The Service Operations Manager shall be responsible for service delivery of processes that fall in the Service Operations area of the ITIL and process model management, such as Event Management, Problem Management, Access Management, and Request Fulfillment. The Service Operations Manager shall also be responsible for Enterprise IT Services and Support such a Service Desk, WAN and LAN management, and VOC.

It is required that the Service Operations Manager have the qualifications/certifications listed below (see **Section M.6.3** (a)):

- a. An IAT Level III or IAM Level III.
- b. An ITIL 2007/2011 Intermediate Level Certification. Please state related exam/exams.

It is desirable that the Service Operations Manager has the following qualifications as a contract/TO Service Operations Manager:

- a. Experience managing service operations, as a service manager, against SLAs on a DoD TO/contract on a CPAF basis.
- b. Experience managing and improving service availability and capacity management in a network environment similar to the requirements of the TOR.
- c. A relevant educational degree (see **Section H.2**).

# **H.2.6 SERVICE TRANSITION MANAGER**

The Service Transition Manager shall be responsible for service delivery of processes that fall in the Service Transition area of the ITIL process model such as Service Asset and Configuration Management, Release and Deployment Management, Change Management, and Knowledge Management, as well as preparing changes for release into operations.

It is required that the Service Transition Manager have the qualifications/certifications listed below (see **Section M.6.3** (a)):

- a. IAM Level I.
- b. An ITIL 2007/2011 Intermediate Level Certification. Please state related exam/exams.

It is desirable that the Service Transition Manager has the following qualifications as a contract/TO Service Transition Manager:

- a. Experience transitioning to a COCO facility with infrastructure and security constraints similar to the requirements of the TOR.
- b. Experience transitioning improved services with underpinning infrastructure and tools based on ITIL principles.
- c. A relevant educational degree (see **Section H.2**).

#### H.2.7 CYBER SECURITY MANAGER

The Cyber Security Manager shall be responsible for all areas of IT security/Information Assurance and assist the Information Assurance Program Manager (IAPM) in managing the risk of operating a large network including CND, HBSS, and C&A support and tracking.

It is required that the Cyber Security Manager have the qualifications/certifications listed below (see Section M.6.3 (a)):

- a. An IAM Level III Certification.
- b. Experience managing cyber security for a DoD agency with requirements and infrastructure/tools similar to those of the TOR.

c. ITIL 2007/2011 Foundation Level Certification. Please state related exam/exams.

It is desirable that the Cyber Security Manager has the following qualifications as a contract/TO Cyber Security Manager:

- a. Experience managing and using the Cyber tools that are referenced in the TOR.
- b. A relevant educational degree (see **Section H.2**).

#### H.2.8 NETWORK SERVICES MANAGER

The Network Services Manager shall be responsible for Enterprise IT Services and Support such as the Regional Cyber Center-National Guard/Service Desk, WAN and LAN operations.

It is required that the Network Services Manager have the qualifications/certifications listed below (see Section M.6.3 (a)):

- a. An IAT Level III or IAM Level III.
- b. ITIL 2007/2011 Foundation Level Certification. Please state related exam/exams.

It is desirable that the Network Services Manager has the following qualifications as a contract/TO Network Services Manager:

- a. Experience managing network services for a similar network platform to that of the current EOSS environment.
- b. Experience operating and maintaining network services for COOP sites similar to the requirements of the TOR.
- c. A relevant educational degree (see **Section H.2**).

#### **H.2.9 TOOLS ENGINEER LEAD**

The Tools Engineer Lead shall be responsible for all tools used to manage GuardNet and Enterprise IT Services and Support as well as the Enterprise Lab.

It is required that the Tools Engineer Lead have the qualifications/certifications listed below (see **Section M.6.3 (a)**):

a. An IAT Level III or IAM Level III.

It is desirable that the Tools Engineer Lead has the following qualifications as a contract/TO Tools Engineer Lead:

- a. Experience using the tools provided by the Government as GFE.
- b. Experience engineering tool solutions that provide operational efficiencies and TCO improvements in an environment similar to the TOR.

c. A relevant educational degree (see **Section H.2**).

# H.2.10 CHANGE MANAGER

The Change Manager shall be responsible for managing change processes, including tools, maintaining the change schedule and interfacing with other process/service owners/managers of GuardNet services.

It is required that the Change Manager have the certifications listed below (see **Section M.6.3** (a)):

a. ITIL 2007/2011 Intermediate Level Certified. Please state related exam/exams.

It is desirable that the Change Manager has the following qualifications as a contract/TO Change Manager:

- a. Experience managing change processes providing managed services similar to the requirements of the TOR.
- b. A relevant educational degree (see **Section H.2**).

#### H.2.11 KEY PERSONNEL SUBSTITUTION

The contractor shall not replace any personnel designated as Key Personnel without the written concurrence of the CO. Prior to utilizing other than personnel specified in the proposal in response to the TOR, the contractor shall notify the Government CO and the COR of the existing TO. This notification shall be no later than ten calendar days in advance of any proposed substitution and shall include justification (including resume(s) and labor category(ies) of proposed substitution(s)) in sufficient detail to permit evaluation of the impact on TO performance.

Substitute personnel qualifications shall be equal to, or greater than, those of the personnel being substituted. If the Government CO and the COR determine that the proposed substitute personnel is unacceptable, or that the reduction of effort would be so substantial as to impair the successful performance of the work under the TO, the contractor may be subject to default action as prescribed by FAR 52.249-6, Termination (Cost Reimbursement) or FAR 52.249-8, Default (Fixed-Price Supply and Service).

### H.5 GOVERNMENT-FURNISHED EQUIPMENT (GFE)

The ARNG will provide the contractor with GFE that operates the EOSS services to include what is needed for the LAN. The contractor shall be responsible for the accountability, operations and management (O&M), and lifecycle management of the GFE. See **Section J**, **Attachment V** for a complete list.

### H.5.2 GOVERNMENT-FURNISHED INFORMATION (GFI)

The Government will provide the information listed in the **Section J** of the TOR with the solicitation, also listed below:

- a. GFE Inventory List (hardware and software).
- b. Enterprise IT Services and Support Portfolio.
- c. Status of Long-Range Plans.
- d. Service Level Agreements (SLAs).
- e. Service Level Objectives.
- f. List of ARNG Support Contractors.
- g. Examples of Government Directed Initiatives.
- h. EOSS Service Catalog.
- i. GuardNet Wide Area Network Routing Design.
- i. ARNG State Service Levels.
- k. Historical Service Statistics and Metrics.
- 1. Current Government-Furnished Equipment and Government-Furnished Software Maintenance Agreements.
- m. Historical List of Touch Labor Support and Materials.

### H.7 <u>SECURITY CONSIDERATIONS</u>

The contractor shall comply with the following security constraints based on the Draft DD 254 in **Section J, Attachment C** applied to **Sections H.7.2** and **H.7.3**. **Section H.7.4** provides a list of security considerations/requirements that the contractor personnel must follow when performing on this Task Order.

#### H.7.2 <u>INFORMATION ASSURANCE</u>

At all times, the contractor shall be in compliance with the following requirements that are contained in Table 1 for the DoD 8570.01 mandate: INFORMATION ASSURANCE WORKFORCE IMPROVEMENT PROGRAM (January 2012).

- a. The contractor shall ensure that personnel accessing information systems have the proper and current information assurance certification to perform information assurance functions IAW DoD 8570.01-M, Information Assurance Workforce Improvement Program. The contractor shall meet the applicable information assurance certification requirements, including-
  - 1. DoD-approved information assurance workforce certifications appropriate for each category and level as listed in the current version of DoD 8570.01-M.
  - 2. Appropriate operating system certification for information assurance technical positions as required by DoD 8570.01-M.

- b. The contractor shall provide documentation supporting the information assurance certification status of personnel performing information assurance functions and upload in the appropriate database.
- c. Contractor personnel who do not have proper and current certifications shall be denied access to DoD information systems for the purpose of performing information assurance functions
- d. Document the approach to meeting personnel DoD 8750.01-M compliance in the Staffing Plan.

## H.7.3 <u>SECURITY CLEARANCES</u>

The contractor shall ensure that all personnel assigned to the execution of this TO meet the minimum of DoD Secret security clearance requirements IAW AR 25-2 for Information Assurance and NISPOM.

# H.7.4 ACCESS CONDITIONS AND CONSTRAINTS

The contractor shall comply with the following:

#### **Facility conditions:**

- a. Unscheduled gate closures by the Security Police may occur at any time causing all personnel entering or exiting a closed installation to experience a delay. This cannot be predicted or prevented. Contractors are not compensated for unexpected closures or delays. Vehicles operated by contractor personnel are subject to search pursuant to applicable regulations. Any moving violation of any applicable motor vehicle regulation may result in the termination of the contractor employee's installation driving privileges.
- b. The contractor's employees shall become familiar with and obey the regulations of the installation; including fire, traffic, safety and security regulations while on the installation. Contractor employees should only enter restricted areas when required to do so and only upon prior approval. All contractor employees shall carry proper identification with them at all times. The contractor shall ensure compliance with all regulations and orders of the installation which may affect performance.

#### **Security Requirements:**

The contractor shall comply with all applicable installation/facility access and local security policies and procedures, which may be obtained from the Government. The contractor shall also provide all information required for background checks to meet installation access requirements to be accomplished by installation Provost Marshal Office, Director of Emergency Services or Security Office. The contractor shall ensure compliance with all personal identity verification requirements as directed by DOD, HQDA and/or local policy. Should the Force Protection Condition (FPCON) change, the Government may require changes in contractor security matters or processes.

- a. **COMSEC/IT Security.** All communications with DOD organizations are subject to communications security (COMSEC) review. All telephone communications networks are continually subject to intercept by unfriendly intelligence organizations. DOD has authorized the military departments to conduct COMSEC monitoring and recording of telephone calls originating from, or terminating at, DOD organizations. Therefore, the contractor is advised that any time a contractor places or receives a call it is subject to COMSEC procedures. The contractor shall ensure wide and frequent dissemination of the above information to all employees dealing with DOD information. The contractor shall abide by all Government regulations concerning the authorized use of the Government's computer network, including the restriction against using the network to recruit Government personnel or advertise job openings.
- b. Use of Government Information Systems (IS) and access to Government networks is a revocable privilege, not a right. Users are the foundation of the DoD strategy and their actions affect the most vulnerable portion of the AEI. Contractor employees shall have a favorable background investigation or hold a security clearance and access approvals commensurate with the level of information processed or available on the system. Contractor employees shall:
  - 1. Comply with the command's Acceptable Use Policy (AUP) for Government owned IS and sign an AUP prior to or upon account activation.
  - 2. Complete initial and/or annual Information Assurance (IA) training as defined in the IA Best Business Practices (BBP) training (<a href="https://informationassurance.us.army.mil">https://informationassurance.us.army.mil</a>).
  - 3. Mark and safeguard files, output products, and storage media per classification level and disseminate them only to individuals authorized to receive them with a valid need to know.
  - 4. Protect IS and IS peripherals located in their respective areas in accordance with physical security and data protection requirements.
  - 5. Practice safe network and Internet operating principles and take no actions that threaten the integrity of the system or network.
- c. **Protection of Personally Identifiable Information (PII).** The contractor shall protect all Personally Identifiable Information (PII) encountered in the performance of services in accordance with DFARS 224.103 and DoDD 5400.11, Department of Defense Privacy Program, and DoD 5400.11-R. If a PII breach results from the contractor's violation of the aforementioned policies, the contractor shall bear all notification costs, call-center support costs, and credit monitoring service costs for all individuals who's PII has been compromised.
- d. CAC Requirements. The Common Access Card (CAC) is the Department of Defense (DOD) Federal Personal Identity Verification (PIV) credential. In accordance with Directive Type Memorandum (DTM) 08-003, December 1, 2008, incorporating Change 5, October 8, 2013, Initial issuance of a CAC requires at a minimum, the completion of FBI fingerprint check with favorable results reflecting "No Record" and submission of a National Agency Check with Inquiries (NACI) to the Office of Personnel Management

(OPM), or a DoD-determined equivalent investigation. The issuance of a CAC will be based on four criteria; (1) eligibility for a CAC; (2) verification of DoD affiliation from an authoritative data source; (3) completion of background vetting requirements according to the Federal Information Processing Standards Publication 201-1, Personal Identity Verification (PIV) of Federal Employees and Contractors, March 2006, and DOD Regulation 5200.2-R, Department of Defense Personnel Security Program, January 1987, and (4) verification of a claimed identity. CAC eligible personnel must be registered in the Defense Enrollment Eligibility Reporting System (DEERS) through either an authoritative personnel data feed from the appropriate Service or Agency or Trusted Associate Sponsorship System (TASS).

1. **Trusted Associate Sponsorship System (TASS).** The contractor is responsible for processing applications for Common Access Cards (CAC) for every contractor employee who deploys with the military force OR who has need to access any Government computer network in accordance with FAR 52.204-9, "Personal Identity Verification of Contractor Personnel."

The contractor is responsible for managing requests for new or renewal CAC cards in sufficient time to ensure that all contractor employees have them when needed to perform work under this contract. The norm is at least ten calendar days advance notice to the Trusted Agent (TA), unless there are extenuating circumstances approved by the Government.

The contractor shall obtain an Army Knowledge Online (AKO) email address for each applicant, including subcontractors, who may be deployed or require logical access to a government computer network. This can be done by going to: <a href="http://www.us.army.mil">http://www.us.army.mil</a> and register as an "Army Guest," with the sponsor being a Government designated individual to serve as an AKO Sponsor. **Note:** If an employee of a contractor loses the Privilege to access AKO, they lose the ability to renew their CAC. Therefore it is critical that contractor employees maintain their AKO accounts.

It is recommend that a "Corporate Facility Security Officer" (FSO) be designated to serve as the contractor's single point of contact for Background Investigation (BI), the TASS application process and other CAC and security related matters. If a FSO is not established, each contractor employee requiring a CAC will be required to process their own applications.

CAC applications shall be processed through the TASS. The contractor's FSO or contractor employee shall submit requests for a CAC via email to the designated TASS Trusted Agent (TA) before accessing the TASS website. The TASS TA for this requirement will be:

The Government will establish a TASS application account for each CAC Request and will provide each contractor employee a USER ID and Password, via email, to the FSO. The FSO or contractor employee shall access the TASS account and

complete the CAC application (entering/editing contractor information as applicable) at: https://www.dmdc.osd.mil/tass/.

The FSO or contractor employee will submit completed applications in TASS and will follow up to ensure that the TA is processing the request.

A CAC cannot be issued without evidence that the FSO has initiated a National Agency Check with Written Inquires (NACI).

The Government will inform the contractor's applicant, via email, of one of the following:

- A. Approved.\* Upon approval, the information is transferred to the Defense Enrollment Eligibility Reporting System (DEERS) database and an email notification is sent to the contractor with instructions on obtaining their CAC. The contractor proceeds to a Real-Time Automated Personnel Identification System (RAPIDS) station (RAPIDS Site Locator: <a href="http://www.dmdc.osd.mil/rsl/">http://www.dmdc.osd.mil/rsl/</a>).
- B. Rejected.\* The Government, in separate correspondence, will provide reason(s) for rejection.
- C. Returned. Additional information or correction to the application required by the contractor employee.

At the RAPIDS station, the RAPIDS Verification Officer will verify the contractor by SSN and two forms of identification. Identity source Documents must come from the list of acceptable documents included in Form I-9, OMB No. 115-0136, "Employment Eligibility Verification." Consistent with applicable law, at least one document from the Form I-9 list shall be a valid (unexpired) State or Federal Government-issued picture identification (ID). The Identity documents will be inspected for authenticity and scanned and stored in the DEERS upon issuance of an ID. The photo ID requirement cannot be waived, consistent with applicable statutory requirements. The Verification Officer will capture primary and alternate fingerprints, picture, and updates to DEERS and will then issue a CAC.

Issued CACs shall be for a period of performance not longer than three (3) years or the individual's contract end date (inclusive of any options), whichever is earlier.

The contractor shall return issued CAC's to the DEERS office upon departure or dismissal of each contractor employee. Obtain a receipt for each card and provide to the Government.

e. **AT Level 1 Awareness Training (AT).** All contractor employees requiring access to Army Installations, facilities, and controlled access areas shall complete Level 1 AT within 30 calendar days after contract start date and within 30 calendar days of new employees commencing performance. The contractor shall submit certificates of

<sup>\*</sup>The contractor shall maintain records of all approved and rejected applications.

- completion for each affected contractor and subcontractor employee, within 15 calendar days after completion of training. Level 1 AT is available at <a href="https://jkodirect.jten.mil">https://jkodirect.jten.mil</a>.
- f. Information Assurance (IA)/Information Technology (IT) Training. All contractor employees shall complete the DoD IA Awareness Training before issuance of network access and annually thereafter. All contractor employees performing services involving IA/IT functions shall comply with DoD and Army training requirements in DoDD 8570.01, DoD 8570.01-M and AR 25-2 within six months of the start of contract performance. In accordance with DoD 8570.01-M, DFARS 252.239.7001 and AR 25-2, contractor employees performing services supporting IA/IT functions shall be appropriately certified upon contract award. The baseline certification as stipulated in DoD 8570.01-M shall be completed upon contract award.
- g. **Information Awareness.** All contractor employees with access to a government information system shall be registered in the ATCTS (Army Training Certification Tracking System) (<a href="https://atc.us.army.mil/iastar/index.php">https://atc.us.army.mil/iastar/index.php</a>) prior to commencement of services, and shall successfully complete the DOD Information Assurance awareness training prior to access to the IS and then annually thereafter. (<a href="https://ia.signal.army.mil/DoDIAA/">https://ia.signal.army.mil/DoDIAA/</a>).
- h. **WATCH Training.** The contractor with an area of performance within an Armycontrolled installation, facilities or area shall brief all employees on the local iWATCH program. This locally developed training will be used to inform employees of the types of behavior to watch for and instruct employees to report suspicious activity to the Government. This training shall be completed within 30 calendar days of contract award and within 30 calendar days of new employees commencing performance. The contractor shall report completion for each affected contractor employee and subcontractor employee, to the Government, within 15 calendar days after completion of training.
- i. OPSEC Training. In accordance with AR 530-1, Operations Security, new contractor employees shall complete Level I OPSEC training within 30 calendar days of their reporting for duty and annually thereafter. The contractor shall submit certificates of completion for each affected contractor employee, to theGovernment, within 15 calendar days after completion of training. Level 1 OPSEC training is available at <a href="http://cdsetrain.dtic.mil/opsec/">http://cdsetrain.dtic.mil/opsec/</a>.
- j. **OPSEC SOP/Plan.** The contractor shall develop an OPSEC Standing Operating Procedure (SOP)/Plan and provide it to the Government within 90 calendar days of contract award, to be reviewed and approved by the responsible Government OPSEC officer, per AR 530-1, Operations Security. This SOP/Plan shall include the Government's critical information, why it needs to be protected, where it is located, who is responsible for it, and how to protect it. In addition, the contractor shall identify an individual who will be an OPSEC Coordinator. The contractor shall ensure this individual becomes OPSEC Level II certified in accordance with AR 530-1.

k. Classified Information. For Contracts That Require Handling or Access to Classified Information. The contractor shall comply with FAR Clause 52.204-2, Security Requirements. This clause involves access to information classified "Confidential," "Secret," or "Top Secret" and requires contractors to comply with The Security Agreement (DD Form 441), including the National Industrial Security Program Operating Manual (DoD 5220.22-M) and applicable updates/changes. Secret is the security level for this contract; please see DD 254 for more information.

#### **Physical Security:**

The contractor shall safeguard all Government property provided for contractor use. At the close of each work period, Government facilities, equipment and materials shall be secured.

- a. **Key Control.** The contractor shall establish and implement methods of ensuring all keys/key cards issued by the Government are not lost or misplaced and are not used by unauthorized persons. NOTE: All references to keys include key cards. No keys issued by the Government shall be duplicated. (Add the following sentence is a QCP is required): Such procedures shall include turn-in of any issued keys by personnel who no longer require access to locked areas. The contractor shall immediately report any occurrences of lost or duplicated keys/key cards to the Government.
  - 1. In the event keys, other than master keys, are lost or duplicated, the contractor shall, upon direction by the KO, re-key or replace the affected lock or locks; however, the Government, at its option, may replace the affected lock or locks or perform re-keying. When the replacement of locks or re-keying is performed by the Government, the total cost of re-keying or the replacement of the lock or locks shall be deducted from the monthly payment due the contractor. In the event a master key is lost or duplicated, all locks and keys for that system shall be replaced by the Government and the total cost deducted from the monthly payment due the contractor.
  - 2. The contactor shall prohibit the use of the Government issued keys/key cards by any persons other than the contractor's employees. The contractor shall prohibit the opening of locked areas by contractor employees to permit entrance of persons other than contactor employees engaged in the performance of services in those areas, or personnel authorized entrance by the Government.
- b. Lock Combinations. The contractor shall establish and implement methods of ensuring all lock combinations are not revealed to unauthorized persons. The contractor shall ensure that lock combinations are changed when personnel having access to the combinations no longer have a need to know such combinations.

#### **Special Qualifications:**

Any contractors with elevated rights and privileges must comply with DD 8570.

# H.9 ORGANIZATIONAL CONFLICT OF INTEREST AND NON-DISCLOSURE REQUIREMENTS

### H.9.1 ORGANIZATIONAL CONFLICT OF INTEREST

If the contractor has or is currently providing support or anticipates providing support to ARNG that creates or represents an actual or potential organizational conflict of interest (OCI), the contractor shall immediately disclose this actual or potential OCI IAW FAR Subpart 9.5. The contractor is also required to complete and sign an Organizational Conflict of Interest Statement in which the contractor (and any subcontractors, consultants, or teaming partners) agrees to disclose information concerning the actual or potential conflict with any proposal for any solicitation relating to any work in the TO. All actual or potential OCI situations shall be identified and addressed IAW FAR Subpart 9.5.

#### H.9.2 NON-DISCLOSURE REQUIREMENTS

If the contractor acts on behalf of, or provides advice with respect to any phase of an agency procurement, as defined in FAR 3.104-4, then the contractor shall execute and submit a Corporate Non-Disclosure Agreement (NDA) Form (**Section J, Attachment R**) and ensure that all its personnel (to include subcontractors, teaming partners, and consultants) who will be personally and substantially involved in the performance of the TO:

- a. Are listed on a signed Addendum to the Corporate NDA Form (see **Section J**, **Attachment R**) prior to the commencement of any work on the TO.
- b. Are instructed in the FAR 3.104 requirements for disclosure, protection, and marking of contractor bid or proposal information or source selection information.
- c. Are instructed in FAR Part 9 for third-party disclosures when acting in an advisory capacity.

All proposed replacement contractor personnel also must be listed on a signed Addendum to the Corporate NDA and be instructed in the requirements of FAR 3.104. Any information provided by contractors in the performance of this TO or obtained by the Government is only to be used in the performance of the TO. The contractor shall put in place appropriate procedures for the protection of such information and shall be liable to the Government for any misuse or unauthorized disclosure of such information by its personnel, as defined above.

#### H.14 SECTION 508 COMPLIANCE REQUIREMENTS

Unless the Government invokes an exemption, all Electronic and Information Technology (EIT) products and services proposed shall fully comply with Section 508 of the Rehabilitation Act of 1973, per the 1998 Amendments, 29 United States Code (U.S.C.) 794d, and the Architectural and Transportation Barriers Compliance Board's Electronic and Information Technology Accessibility Standards at 36 Code of Federal Regulations (CFR) 1194. The contractor shall identify all EIT products and services provided, identify the technical standards applicable to all products and services provided and state the degree of compliance with the applicable standards. Additionally, the contractor must clearly indicate where the information pertaining to Section

508 compliance can be found (e.g., Vendor's or other exact web page location). The contractor must ensure that the list is easily accessible by typical users beginning at time of award.

### H.16 COST ACCOUNTING SYSTEM

The adequacy of the contractor's accounting system and its associated internal control system, as well as contractor compliance with the Cost Accounting Standards (CAS), affect the quality and validity of the contractor data upon which the Government must rely for its management oversight of the contractor and contract performance. The contractor's cost accounting system shall be adequate during the entire period of performance and shall permit timely development of all necessary cost data in the form required by the contract/TO.

#### H.18 PURCHASING SYSTEMS

The objective of a contractor purchasing system assessment is to evaluate the efficiency and effectiveness with which the contractor spends Government funds and complies with Government policy with subcontracting.

Prior to the award of the TO the CO shall verify the validity of the contractor's purchasing system. Thereafter, the contractor is required to certify to the CO no later than 30 calendar days prior to the exercise of any options the validity of its purchasing system. Additionally, if reviews are conducted of the purchasing system after the exercise of the option, the contractor shall provide the results of the review to the CO within 10 workdays from the date the results are known to the contractor.

#### H.19 EARNED VALUE MANAGEMENT SYSTEM

The contractor shall employ EVM in the management of this TO IAW the American National Standards Institute (ANSI)/Electronic Industries Alliance (EIA) Standard-748-A-1998, *Earned Value Management Systems* and as appropriate to the type of requirements being performed in this TO. Not all requirements are appropriate for EVM monitoring. After award, the Government will indicate the requirements for which it wants monthly EVM statistics to be provided. A copy of the standard is available at http://global.ihs.com/. The Government expects the contractor to employ innovation in its proposed application of EVM techniques to this TO IAW best industry practices. The following EVM status information shall be included in each MSR:

- a. Planned Value (PV)
- b. Earned Value (EV)
- c. Actual Cost (AC)
- d. A cost curve graph plotting PV, EV, and AC on a monthly basis from inception of the TO through the last report, and plotting the AC curve to the estimated cost at completion (EAC) value.
- e. An EVM variance analysis that includes the following:
  - 1. Cost variance = (EV AC)

- 2. Cost Variance  $\% = (CV/PV \times 100\%)$
- 3. Cost Performance Index (CPI) = (EV/AC)
- 4. Schedule Variance = (EV minus PV)
- 5. Schedule Variance % = (SV/PV X 100%)
- 6. Schedule Performance Index (SPI) = (EV/PV)
- 7. Estimate at Completion (EAC)
- 8. ACcum + 1/CPI X (BAC minus EV cum)
- 9. ACcum + 1/CPI X SPI X (BAC minus EVcum)
- 10. Variance at Completion (VAC) = (BAC minus EAC) for EAC
- 11. Variance at Completion % + (VAC/BAC X 100%) for EAC
- 12. Estimate to Completion (ETC)
- 13. Expected Completion Date
- f. Explain all variances greater than ten percent.
- g. Explain, based on work accomplished as of the date of the report, whether the performance goals will be achieved.
- h. Discuss the corrective actions that will be taken to correct the variances and the risk associated with the actions.

The Government will conduct an Integrated Baseline Review within 60 calendar days after Project Start, or exercise of significant TO options, or incorporation of major TO modifications. The objective of the Integrated Baseline Review is for the Government and the contractor to jointly assess areas, such as the contractor's planning, to ensure complete coverage of the TO, logical scheduling of the work activities, adequate resources, and identification of inherent risks.

# H.23 TRAVEL

#### H.23.1 TRAVEL REGULATIONS

Contractor costs for travel will be reimbursed at the limits set in the following regulations (see FAR 31.205-46):

- a. Federal Travel Regulations (FTR) prescribed by the GSA, for travel in the contiguous U.S.
- b. Joint Travel Regulation (JTR), prescribed by the DoD, for travel in Alaska, Hawaii, and outlying areas of the U.S.

Travel will be reimbursed IAW the FTR and DoD JTR. Maximum use is to be made of the lowest available customary standard coach or equivalent airfare accommodations available during normal business hours. All necessary travel meeting the above criteria shall be approved in advance by the COR. Exceptions to these guidelines shall be approved in advance by the CO or the COR.

### H.23.2 TRAVEL AUTHORIZATION REQUESTS

Before undertaking travel to any Government site or any other site in performance of this TO, the contractor shall have this travel approved by, and coordinated with, the FEDSIM COR. Notification shall include, at a minimum, the number of persons in the party, traveler name, destination, duration of stay, purpose, and estimated cost. Prior to any long-distance travel, the contractor shall prepare a Travel Authorization Request (Section J, Attachment O) for Government review and approval. Long-distance travel will be reimbursed for cost of travel comparable with the FTR and/or the JTR.

Requests for travel approval shall:

- a. Be prepared in a legible manner.
- b. Include a description of the travel proposed including a statement as to purpose.
- c. Be summarized by the traveler.
- d. Identify the TO number.
- e. Identify the CLIN associated with the travel.
- f. Be submitted in advance of the travel with sufficient time to permit review and approval.

The contractor shall use only the minimum number of travelers and rental cars needed to accomplish the task(s). Travel shall be scheduled during normal duty hours whenever possible.

# H.24 TOOLS AND ODCs

The Government may require the contractor to purchase hardware, software, and related supplies critical and related to the services being acquired under the TO. Such requirements will be identified at the time a TOR is issued or may be identified during the course of a TO by the Government or the contractor (with subsequent approval by the Government). If the contractor initiates a purchase within the scope of this TO and the prime contractor has an approved purchasing system, the contractor shall submit to the FEDSIM COR a Request to Initiate Purchase (RIP) (Section J, Attachment Q). If the prime contractor does not have an approved purchasing system, the contractor shall submit to the CO a Consent to Purchase (CTP) (Section J, Attachment P). The RIP and CTP shall include the purpose, specific items, estimated cost, cost comparison, and rationale. The contractor shall not make any purchases without an approved RIP from the COR or an approved CTP from the CO and without complying with the requirements of Section H.25, Commercial Software Agreements.

#### H.25 COMMERCIAL SOFTWARE AGREEMENTS

**H.25.1** The Government understands that commercial software tools that may be purchased in furtherance of this TO and as contemplated in the Tools and ODC CLINs in **Section B.7** may be subject to commercial agreements which may take a variety of forms, including without limitation licensing agreements, terms of service, maintenance agreements, and the like, whether existing in hard copy or in an electronic or online format such as "clickwrap" or "browsewrap" (collectively, "Software Agreements"). The parties acknowledge that the FAR clause at

- 12.212(a) requires the Government to procure such tools and their associated documentation under such Software Agreements to the extent such Software Agreements are consistent with Federal law.
- **H.25.2** In order to ensure that the Software Agreements are consistent with Federal law, the contractor shall not make any purchase contemplated in Section C of the TOR without first securing the consent of the licensor of such software tools to amend the Software Agreements IAW the Amendment clause set forth in **Section H.25.4** below. The contractor shall submit documentary evidence of such consent as part of its technical proposal.
- **H.25.3** The requirements of this **Section H.25.3** apply only to those commercial software tools newly purchased under this TO; they do not apply to software furnished as GFI/GFE (if any). Further, they apply only to those Software Agreements that define the Government as the licensee or are intended to be transferred or assigned to the Government, with the Government becoming the licensee, at the end of this TO.
- **H.25.4** As used in the Amendment clause, the term "this Agreement" refers to each Software Agreement. The relevant definitions and the capitalization of terms (e.g., Licensee, Licensor, Software, Agreement) may be adjusted as necessary to match the nomenclature of the Software Agreement.

#### Amendment

For Federal Government Licensees, this Agreement is hereby amended as follows:

- 1. *Dispute resolution and governing law:* Any arbitration, mediation or similar dispute resolution provision in this Agreement is hereby deleted. This Agreement shall be governed by and interpreted and enforced IAW the laws of the United States of America, and dispute resolution shall take place in a forum, and within the time period, prescribed by applicable federal law. To the extent permitted by federal law and then only to the extent not pre-empted by federal law, the laws of the state specified in this Agreement (excluding its choice of law rules) will apply. No equitable or injunctive relief, and no shifting of legal fees or costs, may be sought against the Federal Government Licensee except as, and then only to the extent, specifically authorized by applicable federal statute.
- 2. *Indemnification*: Any provisions in this Agreement requiring any Federal Government Licensee to indemnify any party are hereby deleted and shall not apply. Any provisions requiring the licensor to indemnify the Federal Government Licensee shall be revised to state that such indemnification, and the conduct and/or settlement of any applicable proceedings, shall be subject to 28 USC 516.
- 3. *Changes in templates*: This Agreement shall apply in the version attached hereto. Subsequent updates to or changes in the licensor's standard commercial templates for such agreements shall not be binding on the Federal Government Licensee, except by prior express written agreement of both parties.
- 4. *Fees, taxes and payment:* If the Software is licensed as part of a separate Government contract between the Federal Government Licensee and a prime contractor, the

provisions of such contract regarding fees, taxes and payment shall supersede any provisions of this Agreement regarding same. Notwithstanding the foregoing: (a) express written agreement of the Federal Government Licensee shall be required prior to (i) any extension or renewal of this Agreement or the associated fees or (ii) any change in the fees; (b) late payments shall be governed by the Prompt Payment Act and the regulations at 5 CFR 1315; and (c) no cost of collection on delinquent invoices may be sought against the Federal Government Licensee except as, and then only to the extent, specifically authorized by applicable federal statute.

- 5. **Assignment:** Licensor may not assign this Agreement or its rights or obligations there under, in whole or in part, except IAW the procedures set forth in FAR subparts 32.8 and/or 42.12, as applicable.
- 6. *No waiver of liability or cause of action*: Any provision requiring the Federal Government Licensee to agree to waive or otherwise not to pursue any claim against the licensor it may otherwise have is hereby deleted. Without limiting the generality of the foregoing, the parties agree that nothing in this Agreement, including but not limited to the limitation of liability clauses, in any way grants the licensor a waiver from, release of, or limitation of liability pertaining to, any past, current or future violation of federal law and that no clause restricting users' statements shall be read to restrict the Federal Government Licensee's ability to pursue any course of action otherwise permitted by federal law, regulation, or policy, including without limitation making public statements in connection with any suspension or debarment action.
- 7. Audit: Any clauses in this Agreement allowing for an audit of the Federal Government Licensee's records or information systems, or verification of its compliance with this Agreement generally, shall be subject to the Federal Government Licensee's requirements pertaining to security matters, including without limitation clearances to be held and non-disclosure agreements to be executed by auditors, badging or escorting requirements for access to premises, and other applicable requirements. Any over-use identified in an audit shall be referred to the prime contractor or the Federal Government Licensee's contracting officer (as applicable) for action. No audit costs may be sought against the Federal Government Licensee except as, and then only to the extent, specifically authorized by applicable federal statute.
- 8. *Compliance with laws*: The parties acknowledge that the United States, as a sovereign, is subject to the laws of the United States. Nothing in this Agreement shall be interpreted to imply consent by any Federal Government Licensee to submit to the adjudicative or enforcement power of any regulatory, administrative, or judicial authority of, or the application of the laws of, another jurisdiction. Any provision inconsistent with applicable federal law that is not listed above is hereby deemed omitted from this Agreement to the extent of such inconsistence.
- 9. *Third party terms*: Any third party licensing terms associated with third-party software components or products embedded in or otherwise provided with the Software shall be deemed amended IAW sections 1-8 above.

### H.26 INTELLECTUAL PROPERTY RIGHTS

The existence of any patent, patent application or other intellectual property right that encumbers any deliverable must be disclosed in writing on the cover letter that accompanies the delivery. If no such disclosures are provided, the data rights provisions in FAR 52.227-14 apply. The Software Agreements referenced in **Section H.25**, amended as contemplated therein, shall be deemed to constitute such disclosure with regard to their associated commercial software tools and shall prevail over any inconsistent provision in FAR 52.227-14 to the extent of such inconsistency.

### H.27 AWARD FEE

See the Award Fee Determination Plan in Section J, Attachment E.

### H.28 CONTRACTOR IDENTIFICATION

As stated in 48 CFR 211.106, Purchase Descriptions for Service Contracts, contractor personnel shall identify themselves as contractor personnel by introducing themselves or being introduced as contractor personnel and by displaying distinguishing badges or other visible identification for meetings with Government personnel. Contractor personnel shall appropriately identify themselves as contractor employees in telephone conversations and in formal and informal written correspondence.

# H.29 SAFEGUARDING SENSITIVE DATA AND INFORMATION TECHNOLOGY RESOURCES

In accordance with FAR 39.105, this section is included in this TO. This section applies to all users of sensitive data and IT resources, including awardees, contractors, subcontractors, lessors, suppliers and manufacturers.

The following GSA policies must be followed. These policies can be found at http://www.gsa.gov/directives or <a href="https://insite.gsa.gov/directives">https://insite.gsa.gov/directives</a>.

- a. CIO P 2100.1 GSA Information Technology (IT) Security Policy.
- b. CIO P 2100.2B GSA Wireless Local Area Network (LAN) Security.
- c. CIO 2100.3B Mandatory Information Technology (IT) Security Training Requirement for Agency and Contractor Employees with Significant Security Responsibilities.
- d. CIO 2104.1A GSA Information Technology IT General Rules of Behavior.
- e. CIO 2105.1 B GSA Section 508: Managing Electronic and Information Technology for Individuals with Disabilities.
- f. CIO 2106.1 GSA Social Media Policy.
- g. CIO 2107.1 Implementation of the Online Resource Reservation Software.
- h. CIO 2160.4 Provisioning of Information Technology (IT) Devices.
- i. CIO 2162.1 Digital Signatures.
- j. CIO P 2165.2 GSA Telecommunications Policy.

- k. CIO P 2180.1 GSA Rules of Behavior for Handling Personally Identifiable Information (Pll).
- 1. CIO 2182.2 Mandatory Use of Personal Identity Verification (PIV) Credentials.
- m. CIO P 1878.2A Conducting Privacy Impact Assessments (PIAs) in GSA.
- n. CIO IL-13-01 Mobile Devices and Applications.
- o. CIO IL-14-03 Information Technology (IT) Integration Policy.
- p. HCO 9297.1 GSA Data Release Policy.
- q. HCO 9297.2B GSA Information Breach Notification Policy.
- r. ADM P 9732.1 D Suitability and Personnel Security.

This section shall be inserted in all subcontracts.

NOTE: The Section numbers in this TO correspond to the Section numbers in the Alliant Contract.

# I.2 FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This TO incorporates one or more clauses by reference with the same force and effect as if they were given in full text. Upon request the CO will make their full text available. Also, the full text of a provision may be accessed electronically at:

FAR website: https://www.acquisition.gov/far/

Clause No	Clause Title	Date
52.203-13	Contractor Code of Business Ethics and Conduct	(Apr 2010)
52.204-2	Security Requirements	(Apr 1996)
52.204-9	Personal Identity Verification of Contractor Personnel	(Jan 2011)
52.204.10	Reporting Executive Compensation and First Tier	(Jul 2013)
32.204.10	Subcontract Awards	(Jul 2013)
52.215-21	Requirements for Cost or Pricing Data or Information	(Oct 2010)
J2.21J-21	Other than Cost or Pricing Data – Modifications	
52.219-8	Utilization of Small Business Concerns	(Jul 2013)
52.223-15	Energy Efficiency in Energy Consuming Products	(Dec 2007)
52.223-16	IEEE 1680 Standard for the Environmental Assessment	(Dec 2007)
32.223-10	of Personal Computer Products	(Dec 2007)
52.224-1	Privacy Act Notification	(Apr 1984)
52.224-2	Privacy Act	(Apr 1984)
52.227-14	Rights in Data – General	(Dec 2007)
52.227-14	Rights In Data – General Alternate II or III (Use FAR Clause (52.227-14)	(Dec 2007)
52.227-15	Representation of Limited Rights Data and Restricted Computer Software	(Dec 2007)
52.227-17	Rights In Data Special Works	(Dec 2007)
52.227-21	Technical Data Declaration Revision and Withholding	(Dec 2007)
J2.221-21	of Payment – Major Systems	(Dec 2007)
52.232-18	Availability of Funds	(Apr 1984)
52.232-20	Limitation of Cost	(Apr 1984)
52.232-22	Limitation of Funds	(Apr 1984)

Clause No	Clause Title	Date
52.232-99	Providing Accelerated Payment to Small Business	(Aug 2012)
	Subcontractors (Deviation)	(Aug 2012)
52.232-99	Providing Accelerated Payment to Small Business	(Aug 2012)
	Subcontractors (Deviation)	
52.239-1	Privacy or Security Safeguards	(Aug 1996)
52.244-6	Subcontracts for Commercial Items	(Dec 2013)
52.251-1	Government Supply Sources	(Aug 2012)

# I.2.1 <u>CLAUSES INCORPORATED BY FULL TEXT</u>

#### 52.217-8 OPTION TO EXTEND SERVICES (NOV 1999)

The Government may require continued performance of any services within the limits and at the rates specified in the contract. These rates may be adjusted only as a result of revisions to prevailing labor rates provided by the Secretary of Labor. The option provision may be exercised more than once, but the total extension of performance hereunder shall not exceed 6 months. The Contracting Officer may exercise the option by written notice to the Contractor within 30 days of the end of the period of performance.

(End of clause)

#### 52.217-9 OPTION TO EXTEND THE TERM OF THE CONTRACT (MAR 2000)

- (a) The Government may extend the term of this contract by written notice to the Contractor within 30 days; provided that the Government gives the Contractor a preliminary written notice of its intent to extend at least 60 days before the contract expires. The preliminary notice does not commit the Government to an extension.
- (b) If the Government exercises this option, the extended contract shall be considered to include this option clause.
- (c) The total duration of this contract, including the exercise of any options under this clause, shall not exceed 66 months.

(End of clause)

# I.3 GENERAL SERVICES ADMINISTRATION ACQUISITION MANUAL (GSAM), INCORPORATED BY REFERENCE

The full text of a provision may be accessed electronically at:

GSAM website: https://www.acquisition.gov/gsam/gsam.html

Clause No	Clause Title	Date
552.204-9	Personal Identity Verification Requirements	(Oct 2012)

Clause No	Clause Title	Date
552.232.25	Prompt Payment	(Nov 2009)
552.236-75	Use of Premises	(Apr 1984)
552.239-70	Information Technology Security Plan and Security Authorization	(Jun 2011)
552.239-71	Security Requirements for Unclassified Information Technology Resources	(Jan 2012)

# I.15 <u>DEFENSE FEDERAL ACQUISITION REGULATION SUPPLEMENTS (DFARS)</u> CLAUSES INCORPORATED BY REFERENCE

The full text of a provision may be accessed electronically at:

Defense Procurement website:

www.acq.osd.mil/dpap/dars/dfarspgi/current/index.html

Or

http://farsite.hill.af.mil/

Clause No	Clause Title	Date
252.201-7000	Contracting Officer's Representative	(DEC 1991)
252.203-7000	Requirements Relating to Compensation of Former DoD Officials.	(SEP 2011)
252.203-7002	Requirement to Inform Employees of Whistleblower Rights	(JAN 2009)
252.203-7003	Agency Office of the Inspector General	(DEC 2012)
252.203-7005	Representation Relating to Compensation of Former DoD Officials	(NOV 2011)
252.204-7000	Disclosure of Information	(DEC 1991)
252.204-7003	Control of Government Personnel Work Product	(APR 1992)
252.204-7004	Alternate A, System for Award Management	(FEB 2014)
252.204-7005	Oral Attestation of Security Responsibilities	(NOV 2001)
252.204-7007	Alternate A, Annual Representations and Certifications	(AUG 2014)
252.204-7012	Safeguarding of Unclassified Controlled Technical Information	(NOV 2013)
252.205-7000	Provision of Information to Cooperative Agreement Holders	(DEC 1991)
252.206-7000	Domestic Source Restriction	(DEC 1991)
252.209-7001	Disclosure of Ownership of Control by the Government of a Terrorist Country	(JAN 2009)

Clause No	Clause Title	Date
252.209-7002	Disclosure of Ownership or Control by a Foreign	
	Government	
252.211-7007	Reporting Government-Furnished Property	(AUG 2012)
252.216-7005	Award Fee	(FEB 2011)
252.223-7004	Drug-Free Work Force	(SEP 1988)
252.227-7013	Rights in Technical Data - Noncommercial Items	(Mar 2011)
252 227 7014	Rights in Noncommercial Computer Software and	(Mar 2011)
252.227-7014	Noncommercial Computer Software Documentation	
252.227-7016	Rights in Bid or Proposal Information	(Jan 2011)
232.227-7010	Rights in Bid of Froposar information	
252.227-7019	Validation of Asserted Restrictions - Computer	(Jun 1995)
232.227-7017	Software	(Juli 1773)
252.227-7028	Technical Data or Computer Software Previously	(Jun 1995)
232.221-1028	Delivered to the Government	
252.232-7010	Levies on Contract Payments	(DEC 2006)
252.239-7001	Information Assurance Contractor Training and	(JAN 2008)
232.239-7001	Certification	
252.239-7999	Cloud Computing Services (Deviation 2015-O0011)	(FEB 2015)
252.244-7001	Contractor Purchasing System Administration	(MAY 2014)
252.245-7002	Reporting Loss of Government Property	(APR 2012)
252.245-7003	Contractor Property Management System	(ADD 2012)
232.243-7003	Administration	(APR 2012)
252.245-7004	Reporting, Reutilization, and Disposal	(MAY 2013)
252.246-7001	Warranty of Data	(Dec 1991)

# **SECTION J – LIST OF ATTACHMENTS**

# J.1 LIST OF ATTACHMENTS

Copies of the following attachments will be provided electronically either as .pdf files or in particular cases, as editable files, with the release of the TOR.

<b>Attachment</b>	as editable files, with the release of the TOR.  Title
A	COR Appointment Letter
В	Monthly Program Status Report
C	Department of Defense (DD) 254
D	Incremental Funding Chart (Attached at award)
E	Award Fee Determination Plan (AFDP)
F	Reserved
G	Acronym List
Н	Problem Notification Report
I	Deliverable Acceptance-Rejection Report
J	Excel Workbooks – Labor CLIN Backup Documentation
K	Project Staffing Plan Template (To be removed at TOA)
L	Key Personnel Qualification Matrix (To be removed at TOA)
M	Offeror Q&A Template (To be removed at TOA)
N	Corporate Experience Sample Template (To be removed at TOA)
0	Travel Authorization Template
P	Consent to Purchase Template
Q	Request to Initiate Purchase Template
R	Corporate Non-Disclosure Agreement (NDA) Form
S	G6 Organizational Chart
T	IMN Organizational Chart
U	GuardNet Topology Diagram
V	GFE Inventory List (hardware and software)
W	ITSM Roadmap V2
X	Enterprise IT Services and Support Portfolio
Y	Draft JIE Implementation Plan
Z	Service Level Agreements (SLAs)/Service Level Targets (SLTs) April 2015
AA	PLN-3016-(U) GuardNet XXI COOP Plan v4
BB	List of ARNG Support Contractors
CC	GuardNet Services Primary and Alternate Locations
DD	EOSS Service Catalog Framework V1.0
EE	GuardNet Configuration Items
FF	ARNG State Service Levels
GG	Historical Service Statistics and Metrics
НН	January 2015 Incident Tickets
II	ARNG-2015-CTO-030 DIACAP to RMF
JJ	Current Government-Furnished Equipment and Government-Furnished Software
JJ	Maintenance Agreements
KK	Historical List of Touch Labor Support and Materials
LL	COCO Facility Criteria
MM	Transition-in SLAs/SLOs

# <u>SECTION K – REPRESENTATIONS, CERTIFICATIONS, AND OTHER</u> <u>STATEMENTS OF OFFERORS OR RESPONDENTS</u>

This page intentionally left blank.

# L.1 <u>52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998)</u>

This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if they were given in full text. Upon request, the CO will make the full text available. The offeror is cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by paragraph identifier and provide the appropriate information with its quotation of offer. The solicitation provisions and/or contract clauses are available in either HTML or PDF format at:

### http://www.acquisition.gov/far

Clause No	Clause Title	Date
52.215-1	Instructions to Offerors-Competitive Acquisition	(JAN 2004)
52.222-46	Evaluation of Compensation for Professional Employees	(FEB 1993)
52.232-38	Submission of Electronic Funds Transfer Information with Offer	(JUL 2013)

#### SOLICITATION PROVISIONS PROVIDED IN FULL TEXT:

# 52.215-20 Requirements for Cost or Pricing Data or Information Other Than Cost or Pricing Data – Alternate IV (OCT 2010)

- a. Submission of certified cost or pricing data is not required.
- b. Provide information described below:

All data required to be submitted as part of the offeror's proposal is described in **Section L.8** of this solicitation. The offeror must use the formats for submission of data prescribed in these sections. By submitting a proposal, the offeror grants the CO or an authorized representative the right to examine records that formed the basis for the pricing proposal. That examination can take place at any time before award. It may include those books, records, documents, and other types of factual data (regardless of form or whether the data are specifically referenced or included in the proposal as the basis for pricing) that will permit an adequate evaluation of the proposed price.

#### L.2 GENERAL INSTRUCTIONS

- a. Offerors shall furnish the information required by this solicitation. A Standard Form (SF) 33, "Solicitation, Offer, and Award," completed and signed by the offeror, Block 17, constitutes the offeror's acceptance of the terms and conditions of the proposed TO. Therefore, the SF 33 must be executed by a representative of the offeror authorized to commit the offeror to contractual obligations.
- b. Offerors are expected to examine this entire solicitation document including the Contract. Failure to do so will be at the offeror's own risk.

- c. The Government may make award based on initial offers received, without discussion of such offers. Proposals shall set forth full, accurate, and complete information as required by this solicitation package (including Attachments). The penalty for making false statements in proposals is prescribed in 18 U.S.C. 1001.
- d. Offerors submitting restrictive data will mark it as follows IAW the FAR 52.215-1, Instructions to Offerors-Competitive Acquisition which is incorporated by reference. Clause 52.215-1 states: "Offerors who include in their proposals data they do not want disclosed to the public for any purpose or used by the Government except for evaluation purposes, shall –

Mark the title page with the following legend:

"This proposal includes data that shall not be disclosed outside the Government and shall not be duplicated, used or disclosed--in whole or in part--for any purpose other than to evaluate this proposal or quotation. If, however, a Task Order is awarded to this offeror as a result of--or in connection with--the submission of this data, and the Government incorporates the proposal as part of the award, the Government shall have the right to duplicate, use, or disclose the data. Also, this restriction does not limit the Government's right to use information contained in this data if it is obtained from another source without restriction. The data subject to the restriction is contained in sheets (insert numbers or other identification of sheets)"; and

Mark each sheet of data it wishes to restrict with the following legend:

"Use or disclosure of data contained on this sheet is subject to the restriction on the title page of this proposal or quotation."

- e. The Government assumes no liability for disclosure or use of unmarked data and may use or disclose the data for any purpose. Unless restricted, information submitted in response to this request may become subject to disclosure to the public pursuant to the provisions of the Freedom of Information Act (5 U.S.C. 551).
- f. The authorized negotiator or the signatory of the SF-33 will be notified of the date and time of the oral Question and Answer session. Offerors shall provide the name of the individual, the position title, telephone number, fax number, and electronic mail address of that individual.
- g. This procurement is conducted under the procedures of FAR Subpart 16.5. The policies and procedures of FAR Subpart 15.3 do not apply.

#### L.3 SUBMISSION OF QUESTIONS

Offerors are requested to submit their questions (electronically via email) to the contact persons listed below, grouped by solicitation section and make reference to the particular Section/Subsection number. Questions must be received before the date specified for receipt of questions using the format in Section J, Attachment M. Questions or requests for extension submitted after the cut-off date may not be considered.

Michael Chappelle: <u>michael.chappelle@gsa.gov</u> – CO. Brittney Chappell: <u>brittney.chappell@gsa.gov</u> – CS.

Any information given to a prospective offeror concerning this solicitation will be furnished promptly to other prospective offerors as an amendment to the solicitation.

#### L.4 AVAILABILITY OF EQUIPMENT AND SOFTWARE

All commercial hardware and software proposed in response to this solicitation document shall have been formally announced for general release on or before the closing date of the solicitation. Failure to have equipment or software announced prior to submission of the proposal may render the offeror's proposal unacceptable.

#### L.5 GENERAL INFORMATION

The total estimated CPAF portion of this TO is between \$117 M and \$130.6 M. The estimate does not include FFP, Tools, Long-Distance Travel, ODC costs. The Government estimates the optional annual Task 6 CLIN X002 Project and Initiative support is valued at 20 % of the CPAF value of the annual Labor CLIN's. Any proposal that is not within the CPAF range shall include an explanation that specifically draws the Government's attention to any unique technical aspects of the proposal the offeror would like the Government to consider as the justification for the deviation from the range.

Proposals will be valid for a period of 120 calendar days from the date of delivery.

### L.6 CONTRACTOR SUPPORT DURING EVALUATION

The Government expects to have contractor support during the evaluation for ministerial functions from E3 Federal Solutions, LLC. The offeror is encouraged to sign a non-disclosure agreement with E3 Federal Solutions, LLC that addresses the written and video technical proposals (see GSAM 503.104-4). Offerors who choose to enter into a non-disclosure agreement with E3 Federal Solutions, LLC shall submit their corporate non-disclosure agreement to the POC listed below for review and execution. If a non-disclosure agreement is signed, the non-disclosure agreement shall be submitted with the proposal Part II submission. E3 Federal Solutions, LLC is prohibited from proposing on any work related to this TOR.

E3 Federal Solutions, LLC Point of Contact:

Will Fortier 202.321.7011 wfortier@e3federal.com

#### L.7 SUBMISSION OF OFFERS

Each offer shall be provided to the Government in four Parts. The offeror shall submit each Part on the due dates indicated on the Cover Letter.

The contents of all Part I (preliminary cost proposal information) shall be delivered IAW with the due date within the cover letter.

The remaining proposal sections, i.e. II, III, and IV shall be delivered IAW with due dates in the cover letter. The video technical proposal presentation slides and DVD, Part IV, shall be provided at a later date than Parts II and III IAW with the due dates in the cover letter.

### L.7.1 PROPOSAL PART I - CONTENT

Part I contains preliminary written Cost/Price Proposal information. This volume shall contain:

- a. Organizational Conflict of Interest Statement (TAB A).
- b. Contract Registration (TAB B).
- c. Current Forward Pricing Agreements (TAB C).
- d. Management Systems (Approved Cost Accounting and Purchasing System) (TAB D).
- e. Cost Accounting Standards (CAS) Disclosure Statement (D/S) (TAB E).

#### L.7.2 PROPOSAL PART II - CONTENT

Part II contains remaining written Cost/Price Proposal information. This volume shall contain:

- a. Solicitation, Offer and Award (SF33) (TAB F).
- b. Section B Supplies or Services and Prices/Costs (TAB G).
- c. Cost/Price Supporting Documentation (TAB H).
- d. Subcontractor Supporting Documentation (TAB I).
- e. Cost/Pricing Assumptions (TAB J).
- f. Representation of Limited Rights Data and Restricted Computer Software (TAB K).

#### L.7.3 PROPOSAL PART III - CONTENT

Part III is the written Technical Proposal and shall contain the following – page limitations are supplied with each item if appropriate. Submitted pages in excess of the limitations will not be reviewed or evaluated:

- a. Project Staffing Plan Table (no page limitations).
- b. Key Personnel Qualification Matrix (KPQM), including Letters of Commitment (six pages total including one page for the Letter of Commitment).
- c. SLAs/(SLOs (provided by the contractor in addition to those provided by the Government in **Section J, Attachment Z**) (20 pages).
- d. Corporate Experience (six pages per reference).
- e. QCP (15 pages).
- f. Draft Transition-In Plan (20 pages).
- g. A confirmation statement that all applicable License Agreements will comply with the requirement of **Section H.25**.

- h. A Section 508 Compliance Statement.
- i. An address for the offeror's recommended COCO facility.
- j. A compliance statement for the COCO facility criteria contained in **Section J**, **Attachment LL**.
- k. Personnel Security Compliance Statement
- 1. Technical Assumptions (if any) (no page limitation).

## L.7.4 PROPOSAL PART IV - CONTENT

Part IV is the Video Technical Proposal Presentation and it shall address the following:

- a. Topic 1: Technical Approach
- b. Topic 2: Transition-In Approach
- c. Topic 3: Staffing Approach
- d. Topic 4: Management Approach
- e. Copies of video presentation (paper slides, Slide CD, and Presentation DVDs)

# L.8 SUBMISSION OF THE WRITTEN COST/PRICE PROPOSAL (PARTS I AND II)

Audits may be performed by the Defense Contract Audit Agency (DCAA) on the offeror and all subcontracts. Cost/Price Proposals shall meet the DCAA audit submittal requirements. Cost proposals will be evaluated (but not scored) based on a Cost Realism Analysis. Offerors shall fully support all proposed costs. An offeror's proposal is presumed to represent the offeror's best efforts in response to the solicitation. Any inconsistency, whether real or apparent, between promised performance, and cost or price, shall be explained in the proposal.

Offerors shall provide adequate information, which will allow the Government to perform a Cost Realism analysis. Pursuant to FAR 2.101, Cost Realism is defined as:

"...the process of independently reviewing and evaluating specific elements of each offeror's proposed cost estimate to determine whether the estimated proposed cost elements are realistic for the work to be performed; reflect a clear understanding of the requirements; and are consistent with the unique methods of performance and materials described in the offeror's technical proposal."

As indicated in **Section L.1** under FAR Clause 52.215-20, a description of the data required to be submitted with the offeror's proposal in order to facilitate the Cost Realism Analysis is provided below in items a through d. The appropriate section of the offeror's proposal where this data should be placed is indicated in solicitation **Section L.8.1**.

Written Cost/Price Proposals shall be submitted as an <u>original and one additional paper</u> <u>copy</u>, <u>and an electronic copy on a CD</u>. The offeror shall submit all proposed costs using Microsoft Excel software utilizing the formats without cells locked and include all formulas. The offeror shall include adequate information, which will allow the Government to perform the required Cost Realism review. This review may include the following types of analyses:

- a. Cost Narrative: The offeror shall provide a detailed cost narrative, which must explain the processes and methodologies used to develop its cost/price proposal. This includes, but is not limited to, the estimating methodology used by the offeror to estimate direct labor and subcontractor labor, an explanation of the application of indirect rates, planning assumptions used in the development of the cost estimate, etc. The offeror shall also include a crosswalk of its labor categories, basis of cost element, weightings, and explanations to those in the solicitation (e.g., used category average rates of xxx and yyy categories dated xx February 2011, with 40 percent and 60 percent weightings respectively). The offeror shall specifically indicate in its narrative any applicable Uncompensated Overtime Policy and how such policy affects the hourly direct labor rates and Full-Time Equivalent (FTE) hours being proposed during any TO year.
- b. Indirect Rate Information: The offeror shall break out all proposed indirect rates (Overhead, Fringe, General and Administrative, etc.) by contract line item, by each applicable TO period, and by task area. The offeror shall clearly identify the cost base from which each proposed indirect rate is being applied. If the offeror has any applicable approved Forward Pricing Rate Agreements (FPRA) and/or DCAA Forward Pricing Rate Recommendations, adequate proof of this information shall be provided. Additionally, the offeror's cognizant DCAA and Defense Contract Management Agency (DCMA) auditors', or other cognizant Government audit agency's names and contact information shall be included in the cost/price proposal. Historical indirect rates (unburdened) shall be provided (Overhead, Fringe, General and Administrative, etc.) for the last five years inclusive of appropriate explanations for any major increases and decreases in the rates between years.
- c. <u>Direct Labor Rate Information</u>: The offeror shall provide the base direct labor rate (unburdened) for all proposed labor categories (Key and non-Key) and all projected rates (factoring in escalation) for all out years. The Key Personnel labor rates shall be supported by evidence of actual rates currently being paid and/or the basis for specific rates being proposed. The offeror shall identify all direct labor escalation factors and the basis for any escalation index being utilized for all out year periods. The Government requires that the offeror also submit a position classification plan, which must identify the classes of labor employed by the offeror and the guidelines for determining the title and pay level of each position. Additionally, IAW FAR 52.222-46, the offeror shall submit a total compensation plan setting forth salaries and fringe benefits proposed for the professional employees who will work under the contract.
- d. <u>Comparison of Total Proposed Cost to the Government Independent Cost Estimate</u> (IGCE): The Government will use the IGCE as an informational tool by comparing this estimate to the offeror's total proposed cost.

All prime offerors are responsible for ensuring that all subcontracts include the same type of cost detail as required above.

Pursuant to Section L.7 (Submission of Offers Section), offerors shall not include any cost data in the technical, management, or past performance portions of the proposals.

### L.8.1 COST/PRICE PROPOSAL TABS (PARTS I AND II)

The proposal shall contain the following tabs:

- a. Conflict of Interest Statement and Management Plan (Tab A). The offeror shall complete and sign an Organizational Conflict of Interest (OCI) Statement in which the offeror (and any subcontractors, consultants, or teaming partners) disclose information concerning actual or potential OCI affecting the offeror's proposal or any work related to this TOR. The statement shall be accompanied by the offeror's OCI Management Plan, including mitigation, avoidance, or neutralization. In addition to the management of OCI for this TO, each offeror's OCI Management Plan shall address how the offeror plans to manage potential or actual ARNG program-wide OCI(s) that may arise from other, related contractual relationships or vehicles. The OCI Statement shall disclose all projects that meet FAR Part 9.5 criteria. The following are examples:
  - 1. The offeror assisted with the development of a possible competitor's proposal for the ARNG EOSS TOR or the offeror reviewed the performance of a possible competitor.
  - 2. The offeror was or is aware of a possible competitor's proprietary information, such as their overhead rates or proprietary technology or methods.
  - 3. The offeror's current staff have or had knowledge of possible competitor's proprietary information, or reviewed a possible competitor's performance, or assisted with the development of a possible competitor's proposal for the ARNG EOSS TOR.
  - 4. The offeror or the offeror's current staff had access to networks or systems that presented an opportunity for the offeror or staff to access competitors information to gain an advantage.
  - 5. The offeror was involved in any of the items one through four above with respect to any acquisition outside the ARNG EOSS in this TO or otherwise created an actual, potential, or perceived conflict of interest.

If the offeror does not perceive an OCI (actual or potential) for itself or its subcontractors, consultants, or teaming partners, it shall provide a statement to this effect.

- b. <u>Contract Registration (Tab B)</u>. The offeror shall submit a statement that the contract vehicle under which this proposal is being submitted has been registered in ASSIST and that all information in ASSIST is up-to-date.
- c. <u>Current Forward Pricing Agreements or Recommendations (Tab C)</u>. The offeror shall submit all forward pricing agreements including that of the Prime Contractor, any cost-type Subcontractors, and/or proposed Joint Venture.
- d. <u>Management Systems (Approved Cost Accounting and Purchasing System) (Tab D)</u>. The offer shall describe all applicable management systems (e.g., accounting, estimating, purchasing, EVMS). The offeror shall specifically include the date of the last DCAA/DCMA (or other designated responsible Government agency, if applicable) cost

accounting system and purchasing system audits, a copy of the results of the audits, audit report number, and date determined adequate. This shall include verification in a form acceptable to the Government of the currently determined adequate systems (e.g., copy of most recent Government purchasing system approval and Government Cost Accounting System adequacy letter). Additionally, the offeror shall include the name, office, and phone number of their cognizant DCAA/Government audit agency and DCMA/Government Administrative Contracting Officers (ACO) who is responsible for any cost accounting and purchasing system reviews of the contractor.

- e. <u>Cost Accounting Standards (CAS) Disclosure Statement (D/S) (Tab E).</u> The offeror shall include a copy of the CAS D/S. Also, the offer shall state the adequacy of D/S, when audited, audit report number, when determined adequate by ACO, and include any non-compliances with CAS.
- f. Solicitation, Offer and Award (SF 33) (Tab F). When completed and signed by the offeror constitutes the offeror's acceptance of the terms and conditions of the proposed TO. Therefore, the form must be executed by representatives of the offeror authorized to commit the offeror to contractual obligations. Offerors shall sign the SF 33 in Block #17.
- g. <u>Section B Supplies or Services and Prices/Costs (Tab G)</u>. The offeror shall indicate the price to be charged for each item in **Section B** rounded to the nearest whole dollar.
- h. Cost/Price Supporting Documentation (Tab H). The information requested in the proposal is required to enable the Government to perform cost or price analysis. This includes the Total Compensation Plan as required by FAR 52.222-46. As a supplement to the summary schedule provided in Tab G, the offeror is required to provide full back-up documentation for the Labor CLINs for each period of performance and each task area using the provided Excel workbooks (Section J, Attachment J). The offeror shall complete all worksheets in the Excel workbook in accordance with the instructions provided in the Excel workbook. The back-up documentation shall include a summary total for each element of cost, e.g., direct labor, overhead, G&A, FCCM, fee...). This information is required for the development of fee negotiation objectives. Additionally, under Tab H, the offeror shall submit the cost narrative, the compensation plan, and the classification plan.

For Attachment J, the offeror shall not lock any cells and the offeror shall ensure all calculation formulas are included in order to effectively show the cost build up.

i. Subcontractor Supporting Documentation (Tab I). The offeror shall also provide supporting cost/price documentation for all proposed subcontractors, to include the proposed type of subcontract, how fee will be determined and paid, and if the contract with the subcontractor is a Time and Materials (T&M) contract, provide rationale and/or justification for selection of this subcontract type and the commerciality of the proposed T&M rates. Additionally, the offeror shall provide a narrative detailing the processes used to evaluate the subcontracts it is proposing, including cost and/or price analysis conducted as appropriate for each subcontract. In addition to the supporting cost back-up documentation, DCAA contact information and relevant cost/pricing data shall be provided for all cost type subcontractors. Failure to provide complete supporting

documentation may result in no further consideration of the offeror's proposal. Subcontractors may submit proprietary data directly to the Contracting Officer or through the prime contractor in a separate, sealed envelope. The Prime Contractor shall specifically state whether the estimated costs of any proposed subcontractor will be in excess of \$10M over the life of the TO for Government accomplished Equal Employment Opportunity (EEO) verification purposes.

- j. <u>Cost/Pricing Assumptions (Tab J)</u>. Offerors must submit, under a separate tab, all (if any) assumptions upon which the Cost/Price Proposal is based.
- k. <u>Representation of Limited Rights Data and Restricted Computer Software (Tab K)</u> The offeror shall complete and provide the remainder of 52.227-15(b), Representation of Limited Rights Data and Restricted Computer Software, paragraph representing that it has reviewed the requirements for the delivery of technical data or computer software.

# L.9 SUBMISSION OF THE WRITTEN TECHNICAL PROPOSAL (PART III)

Each offeror shall submit all information described in the following paragraphs. The offeror shall provide an original and five **additional paper** copies, **and an electronic CD copy in MS Word and/or Excel format,** containing all required sections of this Part.

## L.9.1 PROJECT STAFFING PLAN TABLE

The offeror shall provide a Project Staffing Plan Table IAW the Project Staffing Plan Table Template (**Section J, Attachment K**). The submission shall contain all individuals that will be working on this effort. All Key Personnel proposed shall be identified in the Project Staffing Plan Table and available to begin work immediately on the Project Start Date indicated by the Government.

If the names of all non-Key Personnel are not known prior to offer submission, the offeror may indicate "to be determined" in the Project Staffing Plan Table. The names of non-Key Personnel are the only identifiers that may remain unspecified in the Project Staffing Plan Table. The names of all non-Key Personnel that can be provided shall be provided. Staffing in the Project Staffing Plan Table provides a basis for the Government to determine the efficacy of the Staffing Plan in relation to the offeror's Technical Approach. If TBD is indicated for any non-Key Personnel, the offeror shall supply the qualifications indicated in the Project Staffing Plan Template found in **Section J, Attachment K** that the offeror believes would be needed to perform the proposed Technical Approach.

The offeror shall ensure there is consistency in Level of Effort between the Staffing Plan provided in Part III and the Cost Proposals provided in Part II, being cognizant of rounding issues.

## L.9.2 KEY PERSONNEL QUALIFICATION MATRIX

The offeror shall submit a Key Personnel Qualification Matrix (See Section J, Attachment L for the template) for each Key Person proposed relating the specialized experience identified in Section H.2 of this TO and the qualifications of the person or persons being proposed for the respective Key positions. For those additional Key Personnel proposed, the offeror shall identify the specialized experience and the corresponding qualifications for this experience using the same format as contained in the Key Personnel Matrix Template (See Section J, Attachment L).

The offeror shall represent the following:

- a. All Key Personnel are named.
- b. All Key Personnel meet the requirements of the Alliant Contract.
- c. All Key Personnel meet the requirements of the TO, including security clearance requirements. The contractor shall provide a confirmation statement that all proposed personnel possess the security clearance level required in **Section H.7.3** and **Section J**, **Attachment C (DD 254)** of the TOR. The offeror must also indicate the required security clearance level in the Project Staff Plan Table referenced in **Section L.9.1** and **Section J**, **Attachment K** of the TOR. This shall be supplied as well for those positions indicated as TBD.
- d. A Letter of Commitment, signed by each proposed Key Person, including a statement that the proposed Key Person named is employed and <u>available to begin work on the Project Start Date</u> designated in the award announcement.

# L.9.3 <u>SERVICE LEVEL AGREEMENTS (SLAs) AND SERVICE LEVEL</u> <u>OBJECTIVES (SLOs)</u>

The offeror shall provide SLAs/SLOs in addition to those provided by the Government in **Section J, Attachment Z** as appropriate to its proposal. The SLAs/SLOs provided by the contractor should be for those areas of the offeror's proposal that will provide maximum benefit to the Government. The incentive metrics should indicate quality levels to be met by the contractor that lead to excellent performance and that maximize meeting the Government's objectives as contained in **Section C**.

## L.9.4 CORPORATE EXPERIENCE

The offeror shall provide Corporate Experience for three projects performed within the last five years by the business unit that will perform this effort. Corporate Experience is required for the prime; it can be augmented by team members; however, at least two of the projects shall have been performed by the prime contractor as a prime contractor. If an Alliant Joint Venture (JV) is proposed, the Corporate Experience shall be performed by the JV itself, or by the JV offeror's Bidding Team Lead. All corporate experiences shall be performed with the offering contractor/subcontractor/teammate as the prime contractor. Corporate Experience information must be submitted in the format provided in **Section J, Attachment N**. The offeror should ensure that all of the points of contact are aware that they may be contacted.

The offeror shall discuss its Corporate Experience that reflects/identifies experience on projects that are similar in size, scope, and complexity to the requirements contained in **Section C** of the TOR. Similarity of size in this context means a project with a dollar value in excess of 50 percent of the labor value of this effort. The offeror shall discuss the scope of work in relation to the Task Area Requirements in **Section C including the following:** 

- a. The period during which the work occurred.
- b. The dollar value of the work performed.
- c. The client and project.
- d. The specific responsibilities of the offeror in performing the work.
- e. Major deliverables produced that relate to the **Section C** requirements.
- f. Contract type.
- g. Performance measures/service levels applied.
- h. Service/process improvements applied using International Organization for Standardization (ISO) 20000 IT Service Management principles.
- i. Security/process improvements applied using ISO 27001 Information Security Management System principles.
- j. Improvements in TCO and how it was accomplished.

All three projects submitted shall be contracts or orders for the performance of actual technical requirements. Master contract vehicles, such as Blanket Purchase Agreements, Indefinite Delivery/Indefinite Quantity contracts, etc. do not satisfy the Corporate Experience requirement unless submitted and described together with one TO similar in size, scope, <u>and</u> complexity to this requirement and awarded and performed under the vehicle.

## L.9.5 QUALITY CONTROL PLAN (QCP)

The offeror shall identify its approach to ensure quality control in meeting the requirements of the TO. The offeror shall describe its quality control methodology related to each Task Area of the TOR requirements in sufficient detail that the Government can determine how each aspect of the project's quality will be ensured. The QCP shall be tailored to this project as opposed to being merely a "rehash" of the offeror's corporate plan. It shall include how SLA/SLOs and Award Fee Plan metrics are achieved. The offeror shall also discuss its validated processes and procedures that ensure high quality performance (e.g., ISO 9000 type or other quality certifications, Software Engineering Institute Capability Maturity Model Integration (CMMI) Level 3 or higher, PMI, and generally accepted Project Management approaches) are fully incorporated into the offeror's tailored QCP.

## L.9.6 TRANSITION-IN PLAN

The offeror shall provide a Transition-In Plan. The offeror shall include in the Transition-In Plan an approach that provides for a seamless transition from the incumbent to the new contractor. The Plan shall identify the roles and responsibilities of the offeror including proposed schedule(s) and milestones to ensure no disruption of service. The Plan shall also identify and

discuss the roles and responsibilities of the incumbent contractor and the Government and information realistically expected from the incumbent and Government. The offeror shall clearly describe its transition to the COCO facility, the detailed timing of the transition, and how it will be made ready in all facets to complete the requirements of the TOR and so that there is no loss in service. The offeror shall describe how it will meet the Transition-in SLAs/SLOs contained in **Section J, Attachment MM**. The current COCO facility has 25,000 square feet of space.

## L.9.7 SOFTWARE AGREEMENT – TOR SECTION H.25

The offeror shall provide a compliance statement that the licensor of software tools provides its consent to amend the Software Agreements IAW Section H.25.2.

## L.9.8 SECTION 508 COMPLIANCE

The offeror shall include a statement indicating its capability to comply with Section 508 requirements throughout its performance of this TO in compliance with Section H.14. The offeror's proposal will be evaluated to determine whether it includes a statement indicating its capability to comply with Section 508 requirements throughout its performance of this TO. Any proposal that does not include a statement indicating the offeror's capability to comply with Section 508 requirements throughout its performance of this TO shall be eliminated from further consideration for award.

Note: All acquisition of EIT must meet the applicable accessibility standards at 39 C.F.R. Part 1194. See http://www.section508.gov and http://www.buyaccessible.gov for more information.

## L.9.9 COCO FACILITY LOCATION

The offeror shall provide an address for the offeror's recommended COCO facility that is no more than a 15 mile radius from the ARNG's Readiness Center, Arlington Hall, 111 South George Mason Drive, Arlington, VA 22204. The Government will verify the distance by inserting both addresses in Google maps using the radius distance or "as the crow flies" option.

## L.9.10 COCO FACILITY CRITERIA

The offeror shall provide a compliance statement for all of the COCO facility criteria contained in **Section J. Attachment LL**.

## L.9.11 <u>SECURITY COMPLIANCE STATEMENT</u>

The offeror shall provide a confirmation statement that all proposed personnel, including To Be Determined (TBD) personnel, meet the security requirements of **Section H.7.3** and the DD 254 in **Section J, Attachment C**.

## L.9.12 TECHNICAL ASSUMPTIONS

Offerors shall identify and address any assumptions affecting the technical proposal citing the component(s) of the proposal to which they pertain. All technical assumptions and Basis of Estimate assumptions shall be included in the technical volume. This shall include any non-Cost/Price information that serves as the basis of a Cost/Price assumption identified in the offeror's Cost/Price Proposal.

The Government reserves the right to reject any proposal that includes any assumption that adversely impacts the Government's requirements.

# L.10 <u>DELIVERY INSTRUCTIONS</u>

Offerors shall deliver written proposals and receive acceptance from:

Brittney Chappell GSC-QF0B-15-32954 FEDSIM Project Number AR00702 GSA FAS AAS FEDSIM 1800 F Street, NW Suite 3100 (QF0B) Washington, D.C. 20405

Proposals not received by 11:00 a.m. Eastern Time (ET) on the date stated in the Cover Letter will not be considered.

**Note:** Please bring all proposals to the E Street entrance of the GSA building at 1800 F Street, NW, Washington, D.C. 20405. Upon arrival, call Brittney Chappell, Contract Specialist, at 703-801-0392. The Contract Specialist will meet the offeror at the GSA loading dock on E Street. It is suggested that the offeror park on E Street in front of GSA or pull over right outside of the loading dock ramp to unload the boxes. A delivery acceptance/quote receipt will be given once the offeror has transferred the box of quote materials to the Contract Specialist at the loading dock on E Street. Please note that all quote boxes are subject to security scanning after receipt.

# L.11 SUBMISSION OF THE VIDEO TECHNICAL PROPOSAL (PART IV)

If the slides and DVDs are not submitted by the proposal due date specified in the Cover Letter, they will not be evaluated. Each offeror shall provide <u>seven paper slides and seven</u> electronic DVD copies containing the information required herein **Section L.11.4**. The Video Technical Proposal Presentation will be used to assess the offeror's capability to satisfy the requirements set forth in the TOR.

Video Technical Proposal Presentation slides **presented** that differ from the hard-copy slides will not be evaluated. The slides will be used by the Government to facilitate its review and evaluation. The Video Technical Proposal Presentation will be used to assess the offeror's capability to satisfy the requirements set forth in the TOR.

While there will be a separate Q&A session scheduled (See Section L.11.3), it is the Government's expectation that the offeror will present its initially submitted proposal in a manner that is clear and complete.

## L.11.1 <u>VIDEO TECHNICAL PROPOSAL PRESENTATION CONSTRAINTS</u>

The offeror shall identify the authors of the presentation by name and association with the offeror in the opening credits. Participation in the presentation shall be limited to the offeror's Key Personnel and no more than three additional corporate representatives of the offeror. An offeror's "Key Personnel" includes only those persons who will be assigned to the TO as Key Personnel as described in **Section H.2**. The three additional people (e.g., CEOs, company presidents, or contract representatives) from the offeror may appear for an introductory role, but will not be allowed to deliver the content of the offeror's proposal. The introductory remarks by any corporate representatives will not be evaluated, but will count towards the offeror's allotted Video Presentation time. For the remainder of the presentation, only Key Personnel shall present. Key Personnel introductions may be integrated into the video opening credits for clarity. Content presented by any non-Key Personnel will not be evaluated.

The offeror's video presentation shall not exceed 90 minutes. Any content presented after the time limit is reached will not be considered.

The offeror's video presentation shall include the use of chapters. The offeror shall include, at a minimum, chapters for each of the proposal topics identified in **Section L.11.3**. Additional chapters may be included at logical intervals.

# L.11.2 VIDEO TECHNICAL PROPOSAL PRESENTATION MEDIA

There is no limit to the number of slides that can be presented during the video technical proposal presentation within the allotted timeframe of 90 minutes. Only those video presentation slides presented as part of the Video Technical Proposal will be considered for evaluation. Any slides over and above those presented during the video presentation will not be evaluated as part of this source selection.

Unobtrusive company logos or names can be inserted in any or all video presentation slides or content. Content relating to specific solicitation requirements should be logically identified (e.g., sequentially numbered in the lower right corner of the video presentation slides, or titled in alignment with solicitation requirements). The offeror shall provide the presentation in one of two formats:

- a. BluRay quality: H.264, 24Mbps, file type: .MP4
- b. DVD: H.222/H.262, 9 Mbps, file type .MP4

Please note, the Government does not have a preference as to which format offerors elect to use. Video Resolution is up to the Offeror. Resolution quality is not rated in the technical evaluation. Submission in a single, playable disk is preferred.

The video presentation shall be in a presentation format. Generally, the visual of the Key Personnel presenting the content shall be visible and not obscure the slide. Limited use of graphics will be allowed, such as zooming in to parts of the offerors technical solution. During this time, the visual of the Key Personnel may be replaced with the name of the speaker. Limited use of animation for technical diagrams is allowable. While this will not be evaluated, the Government discourages the use of transitions and advanced video graphics or cinematic features.

Each slide shall reference in the top right corner, the Section/subsection number from Section C and the Section F deliverable that is being described/discussed on the slide, where applicable.

## L.11.3 TECHNICAL PROPOSAL ORAL QUESTION AND ANSWER SESSION

Each offeror determined to have passed all Pass/Fail requirements shall participate in an oral Question and Answer (Q&A) session led by the CO and participated in by the Technical Evaluation Board (TEB) Members and other representatives of the Government. The CO will schedule the Q&A session once all proposals are received.

The purpose of the oral Q&A session is to allow the Government to ask questions, as deemed necessary, that will serve to clarify to the Government, for evaluation purposes, the offeror's methodologies and approaches as proposed. It is the Government's intent to ask clarifying questions only to the extent deemed minimally necessary for the evaluators to sufficiently understand what is being proposed.

Attendance at the oral Q&A session is limited to the offeror's proposed Key Personnel and no more than three additional corporate representatives of the offeror. The offeror's Key Personnel shall be prepared to answer questions about the Video Technical Proposal Presentation and the written technical proposal in the Q&A session.

The CO will schedule the Q&A session with the authorized negotiator or the signatory of the SF 33. Time slots will be assigned randomly and may not be changed or traded. The Government reserves the right to reschedule any offeror's Q&A session at its sole discretion.

The Q&A session will be held at facilities designated by the CO. The exact location and any other relevant information will be provided when scheduled.

# L.11.3.1 TECHNICAL PROPOSAL ORAL QUESTION AND ANSWER SESSION FORMAT

The offeror shall address any clarification questions posed by the CO or the TEB Chairperson. Although no stated time limit for the duration of the Q&A session will be imposed, for planning purposes, it is anticipated that the sessions should not last more than one hour.

The offeror may bring bound printed copies of its Part II proposal volume to refer to throughout its designated session. The offeror will not be presenting any information to the Government other than answering the clarification questions posed.

During the Q&A session, the offeror will address any clarification questions posed by the TEB Chairperson. The offeror may briefly caucus to coordinate responses to specific requests for clarifications. These brief caucuses may not last longer than five minutes before presenting the coordinated response. The entire session will be documented by the Government.

Upon completion of the Q&A session, the Government may caucus to formulate any additional clarification questions regarding the technical proposal; however, proposal revisions are not expected and will NOT be allowed.

# L.11.3.2 <u>RECORDING OF THE TECHNICAL PROPOSAL ORAL QUESTION AND ANSWER SESSION</u>

The offeror shall not audio or video record any of the Q&A process. All offeror's electronic devices shall be powered off prior to entry to the room and remain off for the entirety of the Q&A session.

# L.11.4 <u>VIDEO TECHNICAL PROPOSAL PRESENTATION TOPICS</u>

Within the Video Technical Proposal Presentation, the Government does not expect the offeror to provide a restatement of the information already submitted in writing in Part III. The Video Technical Proposal Presentation shall include the following topics, and be organized in the following order:

- a. Topic 1: Technical Approach
- b. Topic 2: Transition-In Approach
- c. Topic 3: Staffing Approach
- d. Topic 4: Management Approach

METHODOLOGY. For this acquisition the term "methodology" is defined as the system of practices, techniques, procedures, and rules as required by this TO. This definition is based on the PMI's Project Management Body of Knowledge (PMBOK). For the avoidance of doubt, the Government is seeking a coherent discussion of *how* the offeror proposes to meet its requirements, rather than a mere restatement of the requirements or a mere listing of *what* it proposes to do. The latter will not be deemed to constitute a methodology.

# L.11.4.1 TECHNICAL APPROACH (TOPIC 1)

The offeror shall identify and describe the methodology and analytic techniques to be used in fulfilling the technical requirements identified in the TOR. The offeror should tailor the Technical Approach to achieve the requirements as identified in **Section C**. The offeror shall map the proposal to the PWS in **Section C** and the milestones in **Section F**. The Technical Approach shall describe the following:

- a. The offeror's knowledge and understanding of the current IT environment and how the offeror will use and, as appropriate, augment the environment to accomplish the requirements.
- b. The offeror's technical approach/solution for meeting the support services of Task Areas 4, 5, 6, and 7 described in Section C and the TOR Attachments, to include a list of contractor-provided tools and capabilities and how those tools and capabilities will benefit the contractor's solution.
- c. The offeror's approach for implementing ITSM practices and for accomplishing continual improvement and TCO improvement over time. The offeror shall discuss which areas can be improved over the life of the TO and the offeror's methodology for accomplishing the improvements.
- d. The offeror's approach for recommending and providing new technology and solutions throughout the term of the TO. The offeror shall discuss the technological improvements it foresees.
- e. The offeror's approach for providing real-time continuous security and configuration monitoring IAW NIST SP800-137 and its approach for providing proactive enhancement of IA capabilities in order to meet evolving and merging threats. This includes the offeror's methodology for leveraging DoD enterprise security services to meet requirements.
- f. The offeror shall discuss the following as related to its additional written SLAs/SLOs provided in response to Part III.
  - 1. Why they were selected, the performance levels, and why it is important to measure the selected characteristic.
  - 2. The offeror's approach for managing costs to include how cost management is to be incorporated in the SLOs and how the offeror proposes that it be incentivized to manage costs, particularly from EVM and TCO perspectives.
  - 3. The offeror's approach to continuously improving performance including identification of new/revised SLOs and corrective actions for substandard performance.

# L.11.4.2 TRANSITION-IN APPROACH (TOPIC 2)

The offeror shall describe its approach to transitioning to the COCO facility, to include timing, personnel, and establishing a fully operational environment. The offeror shall augment the information provide in the written Transition-In Plan (**Section L.9.6**) to show how the offeror will ensure that the facility is established according to the requirements of the TOR and that full operational capability is achieved within 120 days.

## L.11.4.3 STAFFING APPROACH (TOPIC 3)

The offeror shall identify and describe the methodology and analytical techniques to be used in fulfilling its approach used to staff the requirements. The offeror should tailor the Staffing Approach to achieve the requirements as identified in **Section C**. The Staffing Approach should match the Technical Approach in terms of number of staff and relative qualifications by Task Area. The Staffing Approach shall describe the following:

- a. The offeror's rationale for the proposed staffing distribution by Task Area, as contained in the proposed Staffing Plan Table (**Section L.9.1**), to include discussing the number of staff and their qualifications.
- b. The offeror's methodology for ensuring staff meet the following certification requirements:
  - 1. DoDD 8500.01E Information Assurance (IA).
  - 2. CJCSI 6510.
  - 3. DoDI 8500.2 Information Assurance (IA) Implementation.
  - 4. DoDD 8000.01 Management of Department of Defense Information Enterprise.
  - 5. DoDI 8523.01 Communications Security (COMSEC).
  - 6. DoDD 8570.1-M Information Assurance Workforce Improvement Program.
  - 7. AR 25-1 Army Knowledge Management and Information Technology.
  - 8. AR 25-2 Information Assurance.
    - A. Ensure that 50 percent of its and its subcontractors' staff assigned to the tasks applicable to the above instructions have the appropriate certificates at TOA
    - B. Ensure that 100 percent of it and its subcontractors' staff assigned to the tasks applicable to the above instructions have the appropriate certificates at the end of the transition period.
    - C. Maintain a minimum 90 percent staffing level throughout the TO duration with the goal of achieving 100 percent compliance. Per DoD 8570.01-M and AR 25-2 regulations, ARNG requires 100 percent compliance for all personnel with elevated privileges at all times.
    - D. Document the approach to meeting all personnel certification requirements.

#### 9. ITIL certification

- A. Ensure that all operational personnel and the management team are trained in the service support best practices as outlined in the ITIL V.3 2011 best practices and that any tools provided by the offeror reinforce these best practices
- B. Ensure that at least 50 percent of its and its subcontractors' staff assigned to the TO have ITIL v3 Foundation certificates at the start of the TO transition. Document the approach to meeting this requirement.

C. Maintain the 90 percent ITIL v3 Foundation certification level for all personnel throughout the TO duration. Document the approach to meeting ITIL personnel certification requirements.

## 10. Platform Specific Certifications

- A. Platform-specific certifications (Cisco, Microsoft, etc.) are also required for the personnel working on those systems.
- 11. Methodology for ensuring contractor personnel certifications are maintained and recorded by the offeror, and additionally maintained in the Army Training and Certification Tracking System (ATCTS).
- c. The offeror's approach to hiring, retaining, and replacing appropriately qualified personnel throughout the life of this TO, for ensuring that highly qualified personnel are continually available as needed for Tasks Areas 4, 5, 6 and 7 with highly qualified personnel in a timely manner.

# L.11.4.4 KEY PERSONNEL AND MANAGEMENT APPROACH (TOPIC 4)

The offeror shall provide its rationale for Key Personnel selection and use. The offeror shall identify the Management Approach, techniques, and tools that the offeror shall use to accomplish the objectives and requirements identified in this TOR. The offeror shall tailor the management approach to achieve the requirements as identified in Section C. The Management Approach shall describe the following:

- a. The offeror's rationale for choosing the Key Personnel. Describe how each Key Person would be involved in each task/subtask and how their qualifications and experience uniquely qualify them for the Key Personnel positions described in **Section H.2** and for any Additional Key Personnel positions provided by the offeror.
- b. The offeror's approach for providing Task 1 support, e.g., program management support, process management and control, organizational structure, project status and cost (to include planned versus actual expenditures) reporting, program metrics, and corrective actions.
- c. The offeror's management methodology for handling lines of authority and communication, organizational structure, and problem resolution.
- d. The offeror's methodology for ensuring that personnel, including subcontracted personnel, are effectively motivated to provide support levels consistent with the Award Fee Plan and to provide excellent performance.
- e. The offeror's approach to risk management during the TO (to include transition) from both a technical and management perspective, and the planned actions to mitigate or eliminate risks.
- f. The offeror's methodology for institutionalizing experience.
- g. The offeror's approach for managing the transition-out to ensure there is no disruption in service during transition to another contractor.

## SECTION M - EVALUATION FACTORS FOR AWARD

## M.1 METHOD OF AWARD

The Government anticipates awarding a TO to the offeror whose proposal is the most advantageous to the Government, price and other factors considered. Technical proposals will be evaluated based on the factors described in **Section M.6**. All evaluation factors other than cost or price, when combined, are significantly more important than cost. Award may be made to other than the lowest priced, technically acceptable proposal.

This acquisition is being conducted under FAR 16.5. Principles and procedures of Subpart 15.3 do not apply. The Government may make award based on initial offers received, without discussion of such offers IAW FAR clause 52.215-1, or the Government may make award after clarifications of some aspects of the proposal or discussions relative to price only. Accordingly, the Government reserves the right to do any or all of the following:

- a. Award on initial proposals, without discussion.
- b. Ask clarifying questions during the question and answer period of the Video Technical Proposal presentations. Clarification questions may include asking offerors to clarify statements made during video technical presentations, if the contents of the video technical presentations warrant clarification. Clarification questions may include asking offerors to clarify their written technical proposals. As a result, the Government may have communications with some, but not all offerors; however, these communications will be clarifications and not discussions. In these situations, the Government will consider the offeror's clarifying response(s) without allowing proposal revisions.
- c. After an offeror has been selected for award based upon a best value determination, the Government may negotiate a final reduced price. The negotiations will include reductions in profit/fee with the offeror selected for award in order to achieve the absolute best value for the Government.
- d. Have communications, ask clarifying questions, request corrections relative to minor errors in the cost proposal, or request cost/price substantiating documentation to facilitate the Government's final evaluation of cost proposals with one or some offerors. These communications, clarifications, or requests for corrections or substantiating documentation will not materially change the offeror's proposal in terms of conformance to TOR requirements, constitute discussions such as the removal of an unacceptable assumption, or materially change pricing.

Proposals shall set forth full, accurate, and complete information as required by this solicitation package (including Attachments). The penalty for making false statements in proposals is prescribed in 18 U.S.C. 1001.

# M.2 COST/PRICE PROPOSAL EVALUATION

The offeror's written cost proposal (**Section L.8.1**, Parts I and II, **Tabs A through K**) will be evaluated to determine cost realism and price reasonableness only if the offeror receives an overall technical rating of ACCEPTABLE or higher.

## SECTION M - EVALUATION FACTORS FOR AWARD

Costs that are excessively high or low (without sufficient justification) may be considered unrealistic or unreasonable and may receive no further consideration. Any proposal that is not within the total estimated CPAF range in **Section L.5** shall include an explanation that specifically draws the Government's attention to any unique technical aspects of the proposal the offeror would like the Government to consider as the justification for the deviation from the range.

For evaluation purposes only, the total evaluated cost/price is the sum of the total price/cost submitted for (a) the base period, (b) all option periods. For purposes of determining the evaluated price/cost for the six-month 52.217-8 extension, the total price cost is calculated as one-half of the total price/cost of the final option year. Evaluation of options will not obligate the Government to exercise the option(s). Offerors shall not submit a cost/price for the potential six-month extension of services.

The Alliant Prime contractor shall provide proof of an acceptable purchasing system, in accordance with DFARS 252.244-7001, at time of proposal submission. If the Alliant Prime is a Joint Venture, the proof of an approved purchasing system by one of the individual members of the Joint Venture team is acceptable, provided that the firm possessing the approved purchasing system is actually being proposed, at a minimum, to provide such purchasing services under this acquisition.

The Government will determine a Prime Contractor as non-responsible (and therefore ineligible for award) if the firm does not possess a Government-determined adequate cost accounting system, applicable to the offeror's most current organizational structure, for properly allocating costs applicable to this cost-type contract at the time of proposal Part I submission due date.

# M.3 ORGANIZATIONAL CONFLICT OF INTEREST

**Section L.8.1**, Tab A will be evaluated to assess whether or not an actual or potential OCI exists as defined by FAR Part 9.5. If an actual or potential conflict of interest is identified that cannot be feasibly mitigated, avoided, or resolved IAW FAR Part 9.5, that offeror may be ineligible for award.

## M.4 COST ASSUMPTIONS

The Government reserves the right to reject any proposal that includes any cost assumptions that may adversely impact satisfying the Government's requirements.

## M.5 OVERTIME AND EXTENDED BILLING HOUR PRACTICES

The Government reserves the right to reject any proposal that includes overtime or extended hours billing practices that adversely impact or affect the Government's requirements. This language is not meant to prevent the use of T&M subcontractors.

## SECTION M – EVALUATION FACTORS FOR AWARD

## M.6 TECHNICAL EVALUATION FACTORS

The Government will evaluate the following Pass/Fail elements. A failure on any single Pass/Fail criteria will make the proposal ineligible for award, with no further evaluation of the technical and pricing proposal accomplished by the Government.

## Pass/Fail Elements:

The following will be evaluated on a Pass/Fail basis:

- 1. The Government will reject any proposal that does not provide a name for each Key Person proposed at the proposal submission due date. A proposal that states, "To Be Determined" (TBD) for a proposed Key Person, or omits a Key Person, will be rejected by the Government (**Section L.9.2**).
- 2. The Government will reject any proposal that does not provide a Letter of Commitment, signed by each proposed Key Person at the proposal submission due date (Section L.9.2).
- 3. The Government will reject any proposal that does not provide confirmation that all applicable License Agreements will comply with the requirement of **Section H.25**.
- 4. The Government will reject any proposal that does not supply a confirmation statement that all proposed personnel, including To Be Determined (TBD) personnel, meet the security requirements of **Section H.7.3** and the DD 254 in **Section J**, **Attachment C**.
- 5. The Government will reject any proposal that does not provide a Section 508 Compliance Statement (Section L.8.1 (a)).
- 6. The Government will reject any proposal that does not provide a Contractor Owned Contractor Operated (COCO) facility that is not more than a 15 mile radius from ARNG's Readiness Center, Arlington Hall, 111 South George Mason Drive, Arlington, VA 22204. This will be verified using both addresses in Google maps using the radius distance or "as the crow flies" option.
- 7. The Government will reject any proposal that does not provide a compliance statement stating that its proposed COCO facility meets all of the requirements contained in **Section J. Attachment LL** of the TOR.

The Government will evaluate technical proposals (**Section L.7.2 and L.7.3**, Part III and Part IV) based on the following factors:

- Factor 1: Technical Approach and Staffing Approach (written Project Staffing Plan Table Section L.9.1, Contractor-provided SLAs/SLOs (Section L.9.3), Quality Control Plan (QCP) (Section L.9.5), Technical Approach topic presentation areas (Section L.11.4.1), and Staffing Approach topic presentation areas (Section L.11.4.3)
- Factor 2: Transition-in Approach (Sections L.9.6 and L.11.4.2))
- Factor 3: Key Personnel and Management Approach (Key Personnel Qualifications (**Section H.2**), Key Personnel Qualification Matrix (**Section L.9.2**), and Management Approach Topic presentation areas (**Section L.11.4.4**)
- Factor 4: Corporate Experience (Section L.9.4)

## SECTION M - EVALUATION FACTORS FOR AWARD

The technical proposal evaluation factors are listed in descending order of importance. All four technical factors, when combined, are significantly more important than cost. The Government will combine the results of the written and video submissions to arrive at a rating for the technical evaluation factors as a whole. The receipt of an evaluation rating of NOT ACCEPTABLE in any single Factor will result in the overall proposal being determined NOT ACCEPTABLE and therefore ineligible for award.

The offeror's technical proposal will be reviewed for its level of detail, clarity, and completeness. A proposal that lacks in detail, clarity, and/or completeness cannot be evaluated effectively and will receive a lower rating.

Under each technical evaluation factor, the Government is interested not only in what the offeror proposes to do but in how it proposes to achieve it, including implementation detail. Mere restatement or regurgitation of Solicitation requirements will be deemed unacceptable.

The specific evaluation criteria for which strengths and weaknesses will be assigned are provided in the Evaluation Factors below.

Adjectives utilized in **Section M.6.1, M.6.2, M.6.3, and M.6.4** are defined as follows:

- a. **Beneficial** Producing good or helpful results or effects. Providing benefit.
- b. **Clear** Easy to understand.
- c. **Relevant** Specific to these requirements. Directly connected with the Government's requirements, conditions, standard, and processes.
- d. **Comprehensive** Encompasses all aspects of the approach. Complete.
- e. **Detailed** Facilitates a full understanding of the proposed solution. Thorough. Includes minute details.
- f. **Efficient** Capable of producing results without waste of materials, time, or effort.
- g. **Effective** Provides identifiable benefit to the Government relative to requirements.
- h. **Proactive** Taking an active role with ensuring excellent performance before an event arises.

# M.6.1 FACTOR 1: TECHNICAL APPROACH AND STAFFING APPROACH

The Government will evaluate Factor 1 based on the degree the offeror's proposal meets the following.

The enumerated items below are not subfactors and will not be individually rated.

a. The offeror's described knowledge and understanding of the current IT environment is relevant and how the offeror will use and, as appropriate, augment the environment to accomplish the requirements provides an effective and efficient solution in terms of innovation and achieving high performance levels in a timely manner.

## SECTION M – EVALUATION FACTORS FOR AWARD

- b. The offeror's technical approach/solution for meeting the support services of Task Areas 4, 5, 6, and 7 described in **Section C** and the TOR Attachments, to include a list of contractor-provided tools and capabilities and how those tools and capabilities will benefit the contractor's solution, is effective and efficient in terms of providing a high level of performance and customer satisfaction throughout the term of the TO.
- c. The offeror's approach for implementing ITSM practices is effective and efficient in terms of achieving ITSM standardization in a manner that is timely and cost effective, and in terms of producing minimal disruption of service. The offeror's approach for accomplishing continual improvement and TCO improvement over time, to include its discussion of the recommended areas that can be improved over the life of the TO and a discussion of the offeror's methodology for accomplishing the improvements is effective and efficient in providing innovative and realistic improvements that are of benefit to the Government within the term of the TO.
- d. The offeror's approach for recommending and providing new technology and solutions throughout the term of the TO to include its recommended technological improvements is effective in terms of providing technology and solutions that are realistic, that increase productivity, and that can be achieved in a timely manner.
- e. The offeror's approach for providing real-time continuous security and configuration monitoring IAW NIST SP800-137 and its approach for providing proactive enhancement of IA capabilities in order to meet evolving and emerging threats, including its methodology for leveraging DoD enterprise security services to meet requirements is effective in terms of identifying and preventing information degradation and/or loss and efficient in terms of leveraging DoD enterprise security services that will save resources and increase interoperability.
- f. The offeror's additional written SLAs/SLOs addressing the following are relevant and effective in terms of improving operational performance and saving resources over the term of the TO.
  - 1. Why they were selected, the performance levels, and why it is important to measure the selected characteristic.
  - The offeror's approach for managing costs to include how cost management is to be incorporated in the SLOs and how the offeror proposes that it be incentivized to manage costs, particularly from EVM and TCO perspectives.
  - 3. The offeror's approach to continuously improving performance including identification of new/revised SLOs and corrective actions for substandard performance.
- g. The offeror's proposed staffing distribution by Task Area, as contained in the proposed Staffing Plan Table (**Section L.9.1**), including the number of staff and their qualifications is relevant and effective and efficient in terms of providing appropriately qualified personnel in the appropriate numbers to accomplish TOR requirements.
- h. The offeror's methodology for ensuring staff meet the following certification requirements is effective in terms of achieving or exceeding the below criteria.
  - 1. DoDD 8500.01E Information Assurance (IA).

## SECTION M - EVALUATION FACTORS FOR AWARD

- 2. CJCSI 6510.
- 3. DoDI 8500.2 Information Assurance (IA) Implementation.
- 4. DoDD 8000.01 Management of Department of Defense Information Enterprise.
- 5. DoDI 8523.01 Communications Security (COMSEC).
- 6. DoDD 8570.1-M Information Assurance Workforce Improvement Program.
- 7. AR 25-1 Army Knowledge Management and Information Technology.
- 8. AR 25-2 Information Assurance.
  - A. Ensure that 50 percent of its and its subcontractors' staff assigned to the tasks applicable to the above instructions have the appropriate certificates at TOA.
  - B. Ensure that 100 percent of it and its subcontractors' staff assigned to the tasks applicable to the above instructions have the appropriate certificates at the end of the transition period.
  - C. Maintain a minimum 90 percent staffing level throughout the TO duration with the goal of achieving 100 percent compliance. Per DoD 8570.01-M and AR 25-2 regulations, ARNG requires 100 percent compliance for all personnel with elevated privileges at all times.
  - D. Document the approach to meeting all personnel certification requirements.

#### 9. ITIL certification

- A. Ensure that all operational personnel and the management team are trained in the service support best practices as outlined in the ITIL V.3 2011 best practices and that any tools provided by the offeror reinforce these best practices.
- B. Ensure that at least 50 percent of its and its subcontractors' staff assigned to the TO have ITIL v3 Foundation certificates at the start of the TO transition. Document the approach to meeting this requirement.
- C. Maintain the 90 percent ITIL v3 Foundation certification level for all personnel throughout the TO duration. Document the approach to meeting ITIL personnel certification requirements.

#### 10. Platform Specific Certifications

- A. Platform-specific certifications (Cisco, Microsoft, etc.) are also required for the personnel working on those systems.
- 11. Methodology for ensuring contractor personnel certifications are maintained and recorded by the offeror, and additionally maintained in the Army Training and Certification Tracking System (ATCTS).
- i. The offeror's approach to hiring, retaining, and replacing appropriately qualified personnel throughout the life of this TO and for ensuring that highly qualified personnel are continually available as needed for Tasks Areas 4, 5, 6 and 7 is effective in terms of providing highly qualified personnel in a timely manner on a continuous basis.

## SECTION M – EVALUATION FACTORS FOR AWARD

j. The offeror's Quality Control Plan is effective in terms of providing quality control methods that result in consistent high quality products and services.

# M.6.2 FACTOR 2: TRANSITION-IN APPROACH

The Transition-In Approach (Factor 2) will be evaluated to assess the degree to which it clearly and comprehensively identifies and discusses the roles and responsibilities of the incumbent contractor, the offeror, and the Government and the information the offeror needs to obtain from the incumbent contractor. The Government will evaluate the effectiveness and efficiency of the approach in terms of accomplishing seamless transition from the incumbent to the new contractor and in terms of effective quality procedures that ensure full operational capability in 120 days.

The Transition-in Approach will be evaluated for the degree it effectively minimizes disruptions to Government services throughout the process of on-boarding and establishing the COCO environment during the initial 120-day period in a manner that is beneficial to the overall success of the project.

## M.6.3 FACTOR 3: KEY PERSONNEL AND MANAGEMENT APPROACH

The Government will evaluate Factor 3 based on the degree the offeror's proposal meets the following.

The enumerated items below are not subfactors and will not be individually rated.

- a. The offeror's rationale for choosing the Key Personnel in terms of matching qualifications to proposed roles is effective in terms of the offeror's solution and the requirements/objectives of the TOR. The offeror's proposed Key Personnel roles are relevant to Government's requirements and the offeror's solution. The qualifications of the Key Personnel are relevant to the requirements and their roles on the project. If the offeror does not indicate that each proposed person meets all of the required certifications as contained in **Section H.7.2** of the TOR, the offeror will receive a deficiency for Factor 3.
- b. The offeror's approach for providing Task 1 support, e.g., program management support, process management and control, organizational structure, project status and cost (to include planned versus actual expenditures) reporting, program metrics, and corrective actions is effective and efficient in terms of achieving and maintaining high performance.
- c. The offeror's management methodology for handling lines of authority and communication, organizational structure, and problem resolution provides effective and efficient work flow to include proactive problem resolution.
- d. The offeror's methodology for ensuring that personnel, including subcontracted personnel, are motivated is effective in terms of providing support levels consistent with excellent Award Fee Plan ratings.
- e. The offeror's approach to risk management during the TO (to include transition) from both a technical and management perspective, and the planned actions to mitigate or

## SECTION M – EVALUATION FACTORS FOR AWARD

- eliminate risks is effective in terms of proactively mitigating risk and ensuring uninterrupted service.
- f. The offeror's methodology for institutionalizing experience is effective in terms of providing an environment that can rapidly put new personnel in a position to perform at a high level.
- g. The offeror's approach for managing transition-out to ensure there is no disruption in service during transition to another contractor is effective in terms of facilitating communication between all parties and in terms of providing all necessary documentation and insight such that there is not disruption of service.

# M.6.4 FACTOR 4: CORPORATE EXPERIENCE

The Government may contact the contractor-provided references to verify the offeror's written Corporate Experience proposal response. Factor 4 will be evaluated based on the degree to which the offeror's:

- a. Corporate experience references were performed within the last five years by the business unit that will perform the effort. At least two of the projects were performed by the prime contractor and each of the three references was performed with the offering contractor/subcontractor/team mate as the prime contractor. All three projects submitted shall be contracts or orders for the performance of actual technical requirements and shall not be ordering contracts only.
- b. Corporate experience references reflect/identify experience on projects that are relevant in terms of similarity of size, scope, and complexity to the requirements contained in **Section C** of the TOR, to include providing the following information. Similarity of size in this context means a project with a dollar value in excess of 50 percent of the labor value of this effort:
- c. Corporate experience reflects roles and responsibilities that are relevant in terms of similarity to the size, scope, and complexity of the TOR requirements.

## M.7 TECHNICAL ASSUMPTIONS

All technical assumptions will be reviewed in the context of the technical factor to which they apply. The Government reserves the right to reject any proposal that includes any technical assumption that may adversely impact satisfying the Government's requirements.

AMENDMENT OF SOLICITATION/	MODIFICATION O	OF CONTRACT	1. CONTRACT ID CO	)DE P	PAGE OF PAGES
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCH	IASE REQ. NO.	5. PROJECT N	IO. (If applicable)
6. ISSUED BY CODE		7. ADMINISTERED BY (h	f other than Item 6)	CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, co	ounty, State and ZIP Code)		NO.  9B. DATED (SEE	TION OF CONTR	TION  RACT/ORDER NO.
CODE FA	CILITY CODE				
11. THIS ITEM	ONLY APPLIES TO	AMENDMENTS OF S	OLICITATIONS		
or (c) By separate letter or telegram which includes a reference PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PR amendment your desire to change an offer already submitted and this amendment, and is received prior to the opening hou	the hour and date specified in copies of the amendmen ce to the solicitation and ame IOR TO THE HOUR AND DA, such change may be made ur and date specified.	the solicitation or as amendont; (b) By acknowledging recendent numbers. FAILURE ATE SPECIFIED MAY RESU	ed, by one of the following of this amendment of the YOUR ACKNOWLE	ng methods: on each copy of the EDGMENT TO BE YOUR OFFER. If	RECEIVED AT THE by virtue of this
12. ACCOUNTING AND APPROPRIATION DATA (If required	d)				
	THE CONTRACT/OR	DDIFICATION OF CONDER NO. AS DESCRI	BED IN ITEM 14.		NTRACT ORDER NO.
B. THE ABOVE NUMBERED CONTRACT/O date, etc.) SET FORTH IN ITEM 14, PURS			VE CHANGES (such as	s changes in payii	ng office, appropriation
C. THIS SUPPLEMENTAL AGREEMENT IS	ENTERED INTO PURSUAN	IT TO AUTHORITY OF:			
D. OTHER (Specify type of modification and	authority)				
E. IMPORTANT: Contractor is not, is	s required to sign this of	document and return	copie	es to the issuir	ng office.
Except as provided herein, all terms and conditions of the doc 15A. NAME AND TITLE OF SIGNER (Type or print)			ged, remains unchanged	d and in full force	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF A	AMERICA		16C. DATE SIGNED
(Signature of person authorized to sign)		(Signature	e of Contracting Officer)		

## **INSTRUCTIONS**

Instructions for items other than those that are self-explanatory, are as follows:

- (a) <u>Item 1 (Contract ID Code)</u>. Insert the contract type identification code that appears in the title block of the contract being modified.
- (b) <u>Item 3 (Effective date)</u>.
  - (1) For a solicitation amendment, change order, or administrative change, the effective date shall be the issue date of the amendment, change order, or administrative change.
  - (2) For a supplemental agreement, the effective date shall be the date agreed to by the contracting parties.
  - (3) For a modification issued as an initial or confirming notice of termination for the convenience of the Government, the effective date and the modification number of the confirming notice shall be the same as the effective date and modification number of the initial notice.
  - (4) For a modification converting a termination for default to a termination for the convenience of the Government, the effective date shall be the same as the effective date of the termination for default.
  - (5) For a modification confirming the contacting officer's determination of the amount due in settlement of a contract termination, the effective date shall be the same as the effective date of the initial decision.
- (c) <u>Item 6 (Issued By)</u>. Insert the name and address of the issuing office. If applicable, insert the appropriate issuing office code in the code block.
- (d) Item 8 (Name and Address of Contractor). For modifications to a contract or order, enter the contractor's name, address, and code as shown in the original contract or order, unless changed by this or a previous modification.
- (e) Item 9, (Amendment of Solicitation No. Dated), and 10, (Modification of Contract/Order No. Dated). Check the appropriate box and in the corresponding blanks insert the number and date of the original solicitation, contract, or order.
- (f) Item 12 (Accounting and Appropriation Data). When appropriate, indicate the impact of the modification on each affected accounting classification by inserting one of the following entries.

(1)	Accounting	classification	
	Net increas	е 9	S

(2)	Accounting classification	
	Net decrease	\$

NOTE: If there are changes to multiple accounting classifications that cannot be placed in block 12, insert an asterisk and the words "See continuation sheet".

- (g) Item 13. Check the appropriate box to indicate the type of modification. Insert in the corresponding blank the authority under which the modification is issued. Check whether or not contractor must sign this document. (See FAR 43.103.)
- (h) <u>Item 14 (Description of Amendment/Modification)</u>.
  - (1) Organize amendments or modifications under the appropriate Uniform Contract Format (UCF) section headings from the applicable solicitation or contract. The UCF table of contents, however, shall not be set forth in this document
  - (2) Indicate the impact of the modification on the overall total contract price by inserting one of the following entries:

(i	) To	otal	contract	price	increased	by	\$

(	(ii)	) Tota	I contract	price o	lecreased	lbν	' \$
١	ш,	, , , ,	OUTHOU			y	Ψ

- (iii) Total contract price unchanged.
- (3) State reason for modification.
- (4) When removing, reinstating, or adding funds, identify the contract items and accounting classifications.
- (5) When the SF 30 is used to reflect a determination by the contracting officer of the amount due in settlement of a contract terminated for the convenience of the Government, the entry in Item 14 of the modification may be limited to --
  - (i) A reference to the letter determination; and
  - (ii) A statement of the net amount determined to be due in settlement of the contract.
- (6) Include subject matter or short title of solicitation/contract where feasible.
- (i) <u>Item 16B</u>. The contracting officer's signature is not required on solicitation amendments. The contracting officer's signature is normally affixed last on supplemental agreements.

Solicitation Number: GSC-QF0B-15-32954

PARAGRAPH #	PARAGRAPH TITLE	QUESTION	GOVERNMENT RESPONSE
Question 1	General Information	Section L5 states that "The total estimated CPAF portion	The range is inclusive
		of this TO is between \$117 M and \$130.6 M." Please	of all CPAF labor,
L.5		verify that this range represents the Government estimate	mandatory and
		for the sum of only the Mandatory CPAF Labor CLINS	optional. However, it
		(specifically CLINS 0001, 1001, 2001, 3001 & 4001)	does not include the 6
		and does NOT include the Optional CPAF Labor CLINS	months of optional
		(specifically CLINS 0002a, 1002a, 2002a, 3002a, 4002a, 0002b, 1002b, 2002b, 3002b, 4002b, 0002c, 1002c,	support that could be covered by the Option
		2002c, 3002c & 4002c).	to Extend Services
		20020, 30020 & 40020).	clause.
Question 2	Proposal Part IV –	Solicitation paragraph L.7.4.e states, "Copies of video	
Question 2	Content	presentation (paper slides, Slide CD, and Presentation	Please provide seven
L.7.4.e		DVDs)." How many paper slides copies should offerors	copies of the paper
		provide?	slides.
Question 3	Proposal Part IV –	Solicitation paragraph L.7.4.e states, "Copies of video	
	Content	presentation (paper slides, Slide CD, and Presentation	Please provide seven
L.7.4.e		DVDs)." How many slide CD copies should offerors	copies of the Slide CD.
		provide?	

PARAGRAPH#	PARAGRAPH TITLE	QUESTION	GOVERNMENT RESPONSE
Question 4 Attachment JJ	Inventory list incomplete	The GFE inventory List (hardware and software) list provided in Attached JJ was not complete. Please provide a inventory listing for both GFE and CFE and include quantities of each device or software license. What are the current SW maintenance agreement's associated with each item? Please provide the dates the items acquired (Lease / purchase)? This information is critical in order for us to determine appropriate TCO.  b. Please provide the information as requested above for current and or required CFE (contractor owned and or furnished equipment). This information is critical to determining appropriate TCO.	Current Software Maintenance Agreements and lease/purchase dates cannot be provided. Complete GFE (Hardware and Software) lists have been provided in Attachments V and JJ. The provision of Contractor-Furnished Equipment is based on the offeror's solution. The Government does not have a prescribed list.

PARAGRAPH#	PARAGRAPH TITLE	QUESTION	GOVERNMENT RESPONSE
Question 5  Attachment CC GuardNet Services Primary and Alternate Locations		a. Is the ALT NOSC fully redundant b. Has the Alt NOSC completed full testing successfully? c. Is a site visit to COOP and ALT NOSC available?	a. No, the Alternative NOSC is not fully redundant; please review Attachment CC for GuardNet Services redundancy by site. b. All services that exist at ALT NOSC have been tested; please review Attachment CC for what services are redundant at that site. c. No, these sites are not available to visit.  Attachment V (GFE Inventory List (hardware and software))and CC (GuardNet Services Primary and Alt Locations) and the COOP Plan provide information concerning the inventory and functional capabilities.

PARAGRAPH#	PARAGRAPH TITLE	QUESTION	GOVERNMENT RESPONSE
Question 6  C.1.2.2 ARNG G6 - CHIEF INFORMATION OFFICE	Paragraph 2	The Chief Information Office of the ARNG (ARNG G6) (the requiring activity) helps preserve the operational ARNG in three ways. Through the development and maintenance of both operational and tactical networks. Secondly, the ARNG G6 governs, develops, and integrates all applications and systems. Thirdly, the ARNG G6 leverages other DoD IT solutions to meet ARNG requirements.  Does the GuardNet XXI Network support both the Operation and Tactical Operations?	No, the Network only supports Operations. Tactical operations are done by tactical units.
Question 7  C.3 CURRENT INFORMATION TECHNOLOGY (IT)/NETWORK ENVIRONMENT	Paragraph 1	"The communication channels from the ARNG's endpoints (GuardNet Enterprise layer) along with the network's core are provided by a third party under the Networx contract (Verizon) administered by the United States (U.S.) GSA. This point of presence, using the Verizon contract, must be provided with the contractor-provided facility. Please provide a copy of the Verizon Contract.	The Government cannot provide a copy of the Verizon Contract.  Each vendor must provide a facility that already has the POP capability and capacity with fiber already in the ground to support the proposed site (Meaning a Local Exchange). The Government will put in the request to Networx to get services on the existing fiber at that location.

PARAGRAPH#	PARAGRAPH TITLE	QUESTION	GOVERNMENT
			RESPONSE
Question 8 Cover Letter		We would like to Government to consider extending the TOR due date for 150 days for Parts I, II, III, and IV	Part I is closed. The Government will not extend the due dates for Parts II, III, or IV. Please submit proposals IAW the Cover Letter.
Question 9 Cover Letter		In order to promote competition, will the Government extend the response due date 90 days from the day of the official announcement of such an extension? This will give industry partners adequate time to prepare a proposal. Without such an extension, previous "no-bid" decisions will not be able to be reversed.	Part I is closed. The Government will not extend the due dates for Parts II, III, or IV. Please submit proposals IAW the Cover Letter.