

Document Log Item

Addressing	
From	To
Christine Katin/R9/USEPA/US	Claire Trombadore/R9/USEPA/US@EPA Claire Trombadore/R9/USEPA/US
CC	BCC
Description	
Form Used: Memo	
Subject	Date/Time
Treasure Island - projected schedule/commitments	02/11/2009 11:55 AM
# of Attachments	Total Bytes
0	2,571
NPM	Contributor
Processing	
Comments	

Body

Document Body

Hi Claire-

According to the Site Management Plan and most recent contract/award schedule (Feb 2009), the Navy has the following plans (CERCLA, does not include petro-only sites):

2009 priorities: Site 12 NTCRA and EE/CA, Site 27 PP/ROD, Site 6 RI, Site 6/12 gw monitoring report, Site 21/24/32 monitoring report, Site 12 soil sampling/soil gas review, Site 21 FS

Longer term:

2010: Site 6 FS, Site 12 RI, Site 12 RAWP, Site 12 FS (start), Site 21 Treatability Study, Site 21 PP, Site 24 Expanded Treatability Study, Site 27 ROD, Site 31 RA, Site 32 FS

2011: Site 6 PP, Site 12 FS (complete), Site 12 PP (start), Site 32 PP, Site 32 ROD (start), Site 33 ROD

2012: Site 6 ROD, Site 12 PP (complete), Site 12 ROD, Site 32 ROD (complete), Site 33 RD

Please let me know if you need more than I have here.

-Christine

Christine Katin
U.S. EPA, Region 9
San Francisco, CA
(415) 972-3112