


## REQUEST FOR ERRS III TASK ORDER MODIFICATION

Date: September 24, 2013

Subject: Contract No. EP-W-08-062 (Guardian Environmental Services, Co.)  
Task Order No. 0036

From: Mia Pasquerella, On-Scene Coordinator, TEL#: 617-918-1120

Thru: Arthur Wing, Project Officer  
Dave Bittle, Project Officer 

To: Maureen Bagocius, Contracting Officer

Designated Alternate OSC: Ted Bzenas TEL#: 617-918-1230  
Tom Hatzopoulos TEL#: 617-918-1284

Please issue a task order modification for the time critical removal action at:

SITE NAME: Turkey Brook Oil Site  
STREET: 20 McLennan Drive  
TOWN/STATE: Oakville, Connecticut  
COUNTY: Litchfield County  
ZIP CODE: 06799

The following documents are attached:

- ☐ REQ for \$ 200,000.00 (submitted electronically via EAS);
- ☐ Statement of Work;
- ☐ Independent Government Cost Estimate (IGCE); and
- ☐ POLREP dated August 28, 2013.

Does Davis Bacon Act (DBA) apply? **Yes** (*Possible limited excavation, backfill and restoration*)

**The task order modification is requested to amend the Scope of Work as indicated below.**

Conduct source treatment activities (Section V. Removal Actions item F. "Conduct source treatment, which may include ... In Situ and/or limited soil removal").

Maintain and evaluate long term viability of existing oil collection system currently installed at the site (Section V. Removal Actions item D. "Provide O&M for the oil collection system ..."). Should a new collection system be required a further modification of the TO will be requested.

Continue inspection and replacement of oil absorbent material in Turkey Brook (Section V. Removal Actions item E. "Inspect and when saturated, remove oil contaminated absorbent...")

Overtime may be necessary to meet essential delivery or performance schedules or make up for delays beyond the control and without the fault or negligence of the contractor due to the nature of the ERRS work.

Extension of the period of performance until March 31, 2014 is also requested as part of this TO mod.

**Please note that the site is being incrementally funded.**