

To: Vann, Bradley[Vann.Bradley@epa.gov]; Juett, Lynn[Juett.Lynn@epa.gov]; Stoy, Alyse[Stoy.Alyse@epa.gov]; 'Drake, Tiffany'[tiffany.drake@dnr.mo.gov]; 'Seabaugh, Ryan'[ryan.seabaugh@dnr.mo.gov]
Cc: McGahren, John[jmcgahren@morganlewis.com]; Feingold, Stephanie R.[sfeingold@morganlewis.com]; 'Guariglia, Dale'[daguariglia@BryanCave.com]; Russell R. Eggert[REggert@LATHROPGAGE.COM]; Johnson, Nicholas R. (LG)[NJohnson@LATHROPGAGE.COM]; 'Beck, Bill (LG)'[WBeck@LATHROPGAGE.COM]; Merrigan, Jessie[JMerrigan@LathropGage.com]; 'Warren, Victoria'[VWarren@republicservices.com]; Fanning, Erin[EFanning@republicservices.com]; Steve Miller[steven.miller@hq.doe.gov]; Dupre, Phillip R (ENRD)[Phillip.R.Dupre@usdoj.gov]; Dan Feezor[dfeezor@feezorengineering.com]; 'Mike Bollenbacher'[mikeb@auxier.com]; 'Cecilia Greene'[cgreene@auxier.com]; Dan Feezor[dfeezor@feezorengineering.com]; Bob Jelinek[bobjelinek@emsidenver.com]
From: Paul Rosasco
Sent: Fri 2/5/2016 11:22:46 PM
Subject: Revised Abbreviated Work Plan - RI Addendum and Final FS
[RIFFS Work Plan REV 2-5-16.pdf](#)

Brad,

On behalf of the OU-1 Respondents, EMSI is transmitting the revised Abbreviated Work Plan for a Remedial Investigation Addendum and Final Feasibility Study for OU-1 of the West Lake Landfill. The Work Plan has been revised to address the comments provided in EPA's January 14, 2016 letter as further clarified in subsequent conversations with EPA.

Please be advised that the revised Work Plan contains the same schedule that was included in the draft Work Plan submitted on December 18, 2015; however, most of the field activities associated with the Additional Characterization of Areas 1 and 2 have been completed although preparation, assembly and review of the field documentation (which is part of the field work) and performance of the laboratory testing is still ongoing. Some of the field work was completed earlier and some later than anticipated in the schedule and delivery of the laboratory data has taken longer than was anticipated. These items will be discussed in the upcoming progress report for January 2016. As previously discussed with EPA, the OU-1 Respondents have some concerns about the ability to realistically meet EPA's aggressive deadlines, but will make their best efforts to do so.

Please contact me if you have any questions about this Work Plan or any other aspect of the work at the Site.

Paul V. Rosasco P.E.

Engineering Management Support, Inc.

7220 West Jefferson Avenue, Suite 406

Lakewood, CO 80235

Office (303) 940-3426 ext. 5

Mobile (303) 808-7227

paulrosasco@emsidenver.com

This email has been checked for viruses by Avast antivirus software.

- www.avast.com