

To: Stoy, Alyse[Stoy.Alyse@epa.gov]
From: Vann, Bradley
Sent: Mon 8/31/2015 5:53:48 PM
Subject: Re: Revised Work Plan for Area 1 and 2 Investigation

Alyse, Program will not hold up the work plan over sediment issue and is fine approving the fieldwork with stipulation on reporting to be determined in the pending AOC modification and negotiation.

Sent from my iPhone

On Aug 31, 2015, at 11:58 AM, Stoy, Alyse <Stoy.Alyse@epa.gov> wrote:

Thanks Brad –

My two quick observations/concerns are:

- 1) Task #1 – what do we still need to work out with MDNR about the sediment sampling?
- 2) Schedule – I can't tell if the revised work plan incorporates your directive to have the draft Area 1/Area 2 report within 45 days of receiving the validated data – looks like they have down 8 weeks. Also by putting “estimated completion date” they give themselves the latitude to slip if they think necessary. Lastly, I'm curious about your reaction to the potential delays they highlight if it turns out they need to perform sonic drilling instead of geoprobe. I thought in the past we've advised to have that driller scheduled in case they need it?

Alyse Stoy

Office of Regional Counsel

U.S. EPA Region 7

(913) 551-7826 phone

(816) 807-3271 cell

stoy.alyse@epa.gov

From: Vann, Bradley
Sent: Friday, August 28, 2015 4:06 PM
To: Field, Jeff; Peterson, Mary; Juett, Lynn; Stoy, Alyse
Subject: FW: Revised Work Plan for Area 1 and 2 Investigation

Plan to read it before I come in on Monday. Let me know if you have any concerns by COB Tuesday. Thanks and have a great weekend,

Bradley Vann - Remedial Project Manager

U.S. Environmental Protection Agency

Superfund Division

Missouri/Kansas Remedial Branch

11201 Renner Blvd.

Lenexa, KS 66219

Phone: 913-551-7611

Fax: 913-551-9611

Cell: 816-714-0331

From: Paul Rosasco [<mailto:paulrosasco@emsidenver.com>]
Sent: Friday, August 28, 2015 3:57 PM
To: Vann, Bradley; 'Drake, Tiffany'
Cc: McGahren, John; Russell R. Eggert; 'Guariglia, Dale'; 'Beck, Bill (LG)'; Merrigan, Jessie; Johnson, Nicholas R. (LG); 'Warren, Victoria'; Benco, Joe; Power, Brian; Steve Miller; Dupre, Phillip R (ENRD); Dan Feezor; 'Mike Bollenbacher'; 'Peter J. Carey'
Subject: Revised Work Plan for Area 1 and 2 Investigation

Brad,

Attached is the revised Work Plan for Additional Investigation of Areas 1 and 2. The Work Plan has been revised to incorporate the additional information and discussions included in the responses to EPA and MDNR comments and per EPA's August 21, 2015 letter.

Please be advised that we are still working on the Quality Assurance Project Plan components for the additional testing in support of the Fate and Transport Evaluations. Due to the need to obtain information from the laboratories, we could not complete this document in the one week provided in your August 21, 2015 letter. We expect to submit this material to EPA by the end of next week or early the following week. We do not expect this to impact the overall schedule, as we do not anticipate collecting samples for the additional fate and transport testing for approximately one month after we start the work.

Once we receive EPA approval, we will begin the site preparation work beginning with construction of additional access roads and drill pads in Area 1. Per our earlier discussions, we will also begin the drilling work as soon the additional access roads/drill pads are completed in Area 1 while we continue to perform site preparation work in Area 2.

Please do not hesitate to contact us if you have any questions.

Paul V. Rosasco P.E.

Engineering Management Support, Inc.

7220 West Jefferson Avenue, Suite 406

Lakewood, CO 80235

Office (303) 940-3426 ext. 5

Mobile (303) 808-7227

paulrosasco@emsidenver.com

<image001.jpg> This email has been checked for viruses by Avast antivirus software.
www.avast.com