

**To:** Field, Jeff[Field.Jeff@epa.gov]; Juett, Lynn[Juett.Lynn@epa.gov]; Stoy, Alyse[Stoy.Alyse@epa.gov]; Peterson, Mary[Peterson.Mary@epa.gov]  
**From:** Vann, Bradley  
**Sent:** Thur 7/2/2015 10:21:58 PM  
**Subject:** WLL - Revised Schedule vr. 5  
[WLL Remedy Schedule.vr5.RA1.xls](#)  
[WLL Remedy Schedule.vr5.RA1.pdf](#)

All,

Schedule is getting better with each iteration (about 90% there). Fixed a few logic links and still have some tweaks to work out in pyrolysis work package but it is improving (plan to work on it further over the next week with TT and lab feedback). Revised spreadsheet for Lynn is also attached. Few dates shifted but most big targets remained fixed or without major change.

Thanks and enjoy the holiday weekend,

Bradley Vann - Remedial Project Manager

U.S. Environmental Protection Agency

Superfund Division

Missouri/Kansas Remedial Branch

11201 Renner Blvd.

Lenexa, KS 66219

Phone: 913-551-7611

Fax: 913-551-9611

Cell: 816-714-0331