

Daniel
Wall/SUPR/R7/USEPA/US
04/08/2010 03:03 PM

To Dan Gravatt
cc
bcc
Subject Fw: Bridgeton Monthly Progress Report

----- Forwarded by Daniel Wall/SUPR/R7/USEPA/US on 04/08/2010 03:03 PM -----

From: "Sarah Edinger" <sedinger@herstassociates.com>
To: Daniel Wall/SUPR/R7/USEPA/US@EPA
Cc: "Mike Hockley" <mhockley@spencerfane.com>, "Victoria Warren" <vwarren@hrtc.net>, "Dave Vasbinder" <dvasbinder@republicservices.com>, "Paul Rosasco" <paulrosasco@emsidenver.com>, "Randal Bodnar" <rbodnar@cecinc.com>, <shawn.muenks@dnr.mo.gov>
Date: 04/08/2010 02:39 PM
Subject: Bridgeton Monthly Progress Report

Mr. Wall,

Attached is a PDF of the monthly progress report for Bridgeton Landfill.

Should you have any questions or comments regarding this report, please contact Ward Herst. Thank you.

If you have any questions, please contact me at your earliest convenience. Thank you.

Sarah Edinger

Administrative Assistant

(636) 939-9111 office

(636) 939-9757 fax

*Information contained in this communication is **CONFIDENTIAL** and intended for the use of the addressee only. If you have received this communication in error, please notify the sender. If you are not the intended recipient of this communication, be advised that disclosure, copying, use or dissemination of the contents of this communication is prohibited.*



04-08-10 Bridgeton - March 2010 Monthly Progress Report.pdf



***Global Presence
Personal Attention***

Mr. Dan Wall
U. S. Environmental Protection Agency
Region VII
901 N 5th St
Kansas City, Kansas 66115

April 8, 2010

Dear Mr. Wall:

**Monthly Progress Report – March 2010,
West Lake (Bridgeton) Landfill, Operable Unit 2 Remedial Design**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025 as modified by the Third Amendment to Settlement Agreement and Order on Consent dated October 16, 2008, and as indicated in Section VI of the Statement of Work – Remedial Design. The progress report describes activities conducted in March 2010.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted on March 8, 2010.

II. WORK PLANNED DURING APRIL AND MAY 2010

Responses to MDNR and EPA comments on the Remedial Design Work Plan are anticipated to be prepared upon receipt of final comments.

III. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in March and none are anticipated for April or May 2010.

If you have any questions or comments, please contact Ms. Victoria Warren, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.



Ward E. Herst, CPHG, CEM
Managing Partner

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne
Victoria Warren – Republic Services, Inc.
David Vasbinder – Bridgeton Landfill, LLC.
Shawn Muenks - Missouri Department of Natural Resources
Paul Rosasco - Engineering Management Support, Inc.
Randal Bodnar – Civil & Environmental Consultants, Inc.