

Woodbrook Road Dump Site Status Update

Location: Microsoft Teams

Project Name: Woodbrook Road Dump Site Focused Feasibility Study

Attendees: USACE

Paul Speckin, Project Engineer

USEPA

Rich Puvogel, Section Chief for Central New Jersey

CDM Federal Programs Corporation (CDM Smith)

Kristen Carpenter, Human Health Risk Assessor

Meeting Objective: Status update on compliance averaging, truck versus rail cost comparison, and the FFS schedule

Meeting Summary:

Compliance Averaging.

- **Ex 5 Deliberative**

Ex 5 Deliberative

-

HHRA Memorandum

- CDM Smith inquired about any update on the HHRA memorandum. EPA indicated that they have a meeting scheduled for January 5, 2021.

CQC Plan

- CDM Smith indicated they plan to provide draft version to USACE on December 17, 2021.
 - USACE acknowledged the planned submittal date is acceptable.

Focused Feasibility Study

- CDM Smith indicated they are working on Sections 1 and 2 of the Focused Feasibility Study and targeting to complete those sections in mid-January.
- **Ex 5 Deliberative**

Truck versus Rail Transportation and Disposal Cost Comparison

- CDM Smith has not received a response from Conrail on the quote request. **Ex 5 Deliberative**
[REDACTED]
[REDACTED] CDM Smith provided the information approximately two weeks ago, and Conrail has not yet reviewed the information.

- CDM Smith is also working with two vendors to get transportation and disposal costs. CDM Smith is not receiving timely responses from the vendors.
 - Ex 5 Deliberative [REDACTED]
- CDM Smith indicated that if the information is not received from these vendors in a reasonable timeframe to meet an expected completion date, CDM Smith could move forward using alternative means.
 - Ex 5 Deliberative [REDACTED]
- EPA emphasized that the waste transportation and disposal costs should be as realistic as possible.
- EPA indicated there is no set deadline for the cost comparison estimate.

Schedule

- CDM Smith will provide a working schedule by December 10, 2021.
- CDM Smith indicated that the next progress meeting is currently scheduled for December 16, 2021 and inquired whether EPA and USACE would be available.
 - EPA and USACE confirmed their availability.,

Assigned To	Action Item
EPA	Ex 5 Deliberative [REDACTED]
EPA	Share Matthew Lambert's notes on the compliance averaging guidance
CDM Smith	Provide EPA a date by when the compliance averaging memorandum can be submitted.
CDM Smith	Provide a working project schedule by December 10, 2021.