

United States Environmental Protection Agency
Washington, DC 20460

Work Assignment Number

0-011

Work Assignment☒ Original ☐ Amendment Number:Contract Number
EP-W-08-054

Contract Period

Base X

Option Period Number

Title of Work Assignment

Sampling for Hazardous Materials

Contractor

TETRA TECH NUS, INC.

Specify Section and Paragraph of Contract SOW

Part B

Purpose: ☒ Work Assignment Initiation ☐ Work Assignment Close-Out
☐ Work Assignment Amendment ☐ Incremental Funding
☐ Work Plan Approval

Periods of Performance

From: 08/21/08

To: 07/31/11

Comments:

The purpose of this action is to initiate Work Assignments No.11, Sampling for Hazardous Materials, allocating 1000 LOE hours for start-up, and to request the contractor's work plan and cost estimate within 15 days, in accordance with clause B.2 Work Assignments. All other terms and conditions remain unchanged.

☐ Superfund**Accounting and Appropriations Data**☒ Non-Superfund

Line	DC (Max 6)	Budget/FYs (Max 4)	Appropriation Code (Max 6)	Budget Org/Code (Max 7)	Program Element (Max 9)	Object Class	Amount	(Dollars)	(Cents)	Site/Project (Max 8)	Cost Org/Code (Max 7)
1											
2											
3											
4											
5											

Authorized Work Assignment Ceiling

Contract Period:

Cost/Fee

LOE

Previously Approved

This Action

Total \$0.00

1,000

Work Plan / Cost Estimate Approvals

Contractor WP Dated :

Cost/Fee:

LOE:

Cumulative Approved:

Cost/Fee: \$0.00

LOE: 1,000

Work Assignment Manager Name

ALAN M. HUMPHREY

(Signature)

(Date)

Branch/Mail Code

Phone Number

Fax Number

Project Officer Name

BRUCE POTOKA

(Signature)

(Date)

Branch/Mail Code

Phone Number

Fax Number

Other Agency Official Name

(Signature)

(Date)

Branch/Mail Code

Phone Number

Fax Number

Contracting Official Name

GLORIA J. KANE

(Signature)

(Date)

Branch/Mail Code 3805R

Phone Number (202)564-4437

Fax Number

Contractor Acknowledgement of Receipt and Approval of Workplan (Signature and Title)

Date

**Sampling for Hazardous Materials Courses
Statement of Work
Work Assignment 11**

Purpose /Background

The purpose of this WA is to provide 18 Sampling for Hazardous Materials training courses. The dates and locations of the deliveries will be determined by the Project Officer, in coordination with EPA Regional training coordinators.

1.0 Task to be performed

Under this work assignment, the Contractor shall be prepared to present EPA's Sampling for Hazardous Materials Course. Course presentations include the following activities: provision of equipment, materials, and supplies, personnel travel, equipment shipment, and liaison with regional or state training contacts.

In Accordance with the Performance Work Statement Part B the contractor shall be responsible for the following:

- developing a course schedule for Project Officer approval
- student registration
- schedule of instructors
- presentation of training courses
- improvements to course materials
- maintain course files
- acquiring and maintaining equipment

Improvements or modifications to course materials and presentations may be requested by the Work Assignment Manager, Alan Humphrey, through the issuance of written technical direction.

2.0 Deliverables

An end of course summary with course statistics shall be prepared and delivered electronically at the conclusion of each course presentation.

3.0 Period of Performance

The Period of Performance is the duration of the base period. Work Assignment Initiation to 07/31/11)

4.0 Government Furnished Property

The Contractor shall utilize available EPA equipment provided and shall provide all additional equipment and supplies necessary to complete this work assignment.

5.0 Points of Contact

Ms. Gloria Kane, *CO*
1200 Pennsylvania Avenue, NW
MC: 3805R
Washington, DC 20460
P-202-564-4437
f- 202-565-2558
Kane.Gloria@EPA.gov

Bruce Potoka, Project Officer
513-569-7537

EPA		United States Environmental Protection Agency Washington, DC 20460		Work Assignment Number 11	
Contract Number EP-W-08-054		Contract Period Date		Option Period Number	
Contractor TTNUS		Specify Section and Paragraph of Contract EDW Pg. 1-4 paragraph 2		This Sampling	
Purpose: <input type="checkbox"/> Work Assignment Initiation <input type="checkbox"/> Work Assignment Amendment <input checked="" type="checkbox"/> Work Plan Approval		<input type="checkbox"/> Work Assignment Close-Out <input type="checkbox"/> Interim Funding		Period of Performance From: 8/21/08 To: 7/31/11	
Comments: The potential ceiling is \$791,913 and 4965 LOE Hours. However, due to the Limitation of Funds clause, the approved ceiling is \$160,000 and 1000 LOE Hours.					
<input checked="" type="checkbox"/> Superfund <input type="checkbox"/> Non-Superfund					
Accounting and Appropriations Data					
Table with 12 columns: Line, Cost (Max \$), Subject Code (Max 4), Appropriation Code (Max 8), Budget Dist Code (Max 7), Program Element (Max 3), Object Class (Max 4), Amount (\$Dollars) (Cents), Report Period (Max 6), Cost Only, etc.					
Authorized Work Assignment Ceiling					
Contract Period: Cost/Fee: LOE:					
Pre-liminary Approved					
The Action					
To:					
Work Plan / Cost Estimate Approvals					
Director WP Detail: 9/5/08 Cost/Fee: 791,913 LOE: 4965					
Cumulative Approved: Cost/Fee: LOE:					
Work Assignment Manager Name: <i>Alan M. Humphrey</i> 9/18/08					
Branch/Mail Code					
Phone Number					
Fax Number					
Project Officer Name: <i>Bruce Portoka</i> 9/19/08					
Branch/Mail Code G-41					
Phone Number 513 569-7537					
Fax Number 513 569-7546					
Other Agency Official Name					
Branch/Mail Code					
Phone Number					
Fax Number					
Contracting Official Name: <i>Gloria J. Kane</i> 10-02-08					
Branch/Mail Code					
Phone Number					
Fax Number					
Contractor Acknowledgement of Receipt and Approval of Workplan (Signature and Title)					
Date					

EPA Form 1900-69 (Rev. 07-95)

United States Environmental Protection Agency
Washington, DC 20460Work Assignment Number
0-011**Work Assignment**☐ Original ☒ Amendment Number: 1Contract Number
EP-W-08-054

Contract Period

Base X

Option Period Number

Title of Work Assignment
Sampling for Hazardous MaterialsContractor
TETRA TECH NUS, INC.Specify Section and Paragraph of Contract SOW
Part BPurpose: ☐ Work Assignment Initiation ☐ Work Assignment Close-Out
☒ Work Assignment Amendment ☐ Incremental Funding
☒ Work Plan Approval

Periods of Performance

From: 08/21/08

To: 07/31/11

Comments:

The purpose of this action is to approve the Contractor's Work Plan, "Sampling" dated 09/05/08. The potential ceiling is \$791,913.00 and 4965 LOE hours. However due to the Limitation of Funds Clause, the Work Plan will be approved and funded. For this action \$160,000 and 1,000 LOE is approved and will be increased as the LOE increases. All other terms and conditions remain unchanged.

☐ Superfund**Accounting and Appropriations Data**☒ Non-Superfund

Line	DC (Max 6)	Budget/FYs (Max 4)	Appropriation Code (Max 6)	Budget Org/Code (Max 7)	Program Element (Max 9)	Object Class	Amount	(Dollars)	(Cents)	Site/Project (Max 8)	Cost Org/Code (Max 7)
1											
2											
3											
4											
5											

Authorized Work Assignment Ceiling

Contract Period:	Cost/Fee	LOE
Previously Approved	\$0.00	1,000
This Action	\$160,000.00	0
Total	\$160,000.00	1,000

Work Plan / Cost Estimate Approvals

Contractor WP Dated: 09/05/08	Cost/Fee: \$791,913.00	LOE: 4,965
Cumulative Approved:	Cost/Fee: \$160,000.00	LOE: 1,000

Work Assignment Manager Name

ALAN M. HUMPHREY

Branch/Mail Code

Phone Number

Fax Number

(Signature)

(Date)

Project Officer Name

BRUCE POTOKA

Branch/Mail Code

Phone Number

Fax Number

(Signature)

(Date)

Other Agency Official Name

Branch/Mail Code

Phone Number

Fax Number

(Signature)

(Date)

Contracting Official Name

GLORIA J. KANE

Branch/Mail Code 3805R

Phone Number (202)564-4437

Fax Number

(Signature)

(Date)

Contractor Acknowledgement of Receipt and Approval of Workplan (Signature and Title)

Date

United States Environmental Protection Agency
Washington, DC 20460Work Assignment Number
0-011**Work Assignment**☐ Original ☒ Amendment Number: 2Contract Number
EP-W-08-054Contract Period
Base X

Option Period Number

Title of Work Assignment
Sampling for Hazardous MaterialsContractor
TETRA TECH NUS, INC.Specify Section and Paragraph of Contract SOW
Part BPurpose: ☐ Work Assignment Initiation ☐ Work Assignment Close-Out
☒ Work Assignment Amendment ☐ Incremental Funding
☐ Work Plan Approval

Periods of Performance

From: 08/21/08

To: 07/31/11

Comments:

The purpose of this action is to increase the previously approved ceiling from \$160,000 and 1000 LOE to \$200,000 and 1350 LOE. All other terms and conditions remain unchanged.

☐ Superfund**Accounting and Appropriations Data**☒ Non-Superfund

Line	DC (Max 6)	Budget/FYs (Max 4)	Appropriation Code (Max 6)	Budget Org/Code (Max 7)	Program Element (Max 9)	Object Class	Amount	(Dollars)	(Cents)	Site/Project (Max 8)	Cost Org/Code (Max 7)
1											
2											
3											
4											
5											

Authorized Work Assignment Ceiling

Contract Period: Previously Approved Cost/Fee: \$160,000.00 LOE: 1,000

This Action Cost/Fee: \$40,000.00 LOE: 350

Total Cost/Fee: \$200,000.00 LOE: 1,350

Work Plan / Cost Estimate Approvals

Contractor WP Dated: 09/05/08 Cost/Fee: \$791,913.00 LOE: 4,965

Cumulative Approved: Cost/Fee: \$200,000.00 LOE: 1,350

Work Assignment Manager Name

ALAN M. HUMPHREY

(Signature)

(Date)

Branch/Mail Code

Phone Number

Fax Number

Project Officer Name

BRUCE POTOKA

(Signature)

(Date)

Branch/Mail Code

Phone Number

Fax Number

Other Agency Official Name

Branch/Mail Code

Phone Number

Fax Number

Contracting Official Name

MARGIE A. WEATHERS

(Signature)

(Date)

Branch/Mail Code 380512

Phone Number 202 564-4443

Fax Number 202 565-2558

Contractor Acknowledgement of Receipt and Approval of Workplan (Signature and Title)

Date

United States Environmental Protection Agency
Washington, DC 20460

Work Assignment Number

0-011

Work Assignment☐ Original ☒ Amendment Number.3Contract Number
EP-W-08-054Contract Period
Base ☒

Option Period Number

Title of Work Assignment
Sampling for Hazardous MaterialsContractor
TETRA TECH NUS, INC.Specify Section and Paragraph of Contract SOW
Part BPurpose: ☐ Work Assignment Initiation ☐ Work Assignment Close-Out
☒ Work Assignment Amendment ☐ Incremental Funding
☐ Work Plan Approval

Periods of Performance

From:08/21/08

To:07/31/11

Comments:

The purpose of this action is to increase the ceiling by 400 LOE hours and \$75,000 for a total not to exceed 1,750 LOE hours and \$275,000. All other terms and conditions remain unchanged.

☐ Superfund**Accounting and Appropriations Data**☒ Non-Superfund

Line	DC (Max 6)	Budget/FYs (Max 4)	Appropriation Code (Max 6)	Budget Org/Code (Max 7)	Program Element (Max 9)	Object Class	Amount	(Dollars)	(Cents)	Site/Project (Max 8)	Cost Org/Code (Max 7)
1											
2											
3											
4											
5											

Authorized Work Assignment Ceiling

Contract Period:	Cost/Fee	LOE
Previously Approved	\$200,000.00	1,350
This Action	\$75,000.00	400
Total	\$275,000.00	1,750

Work Plan / Cost Estimate Approvals

Contractor WP Dated :	Cost/Fee:	LOE:
Cumulative Approved:09/17/09	Cost/Fee:\$275,000.00	LOE:1,750

Work Assignment Manager Name

ALAN M. HUMPHREY

Branch/Mail Code

Phone Number

Fax Number

(Signature)

(Date)

Project Officer Name

BRUCE POTOKA

Branch/Mail Code

Phone Number

Fax Number

(Signature)

(Date)

Other Agency Official Name

Branch/Mail Code

Phone Number

Fax Number

(Signature)

(Date)

Contracting Official Name

ELAINE SCOTT

Branch/Mail Code

Phone Number

Fax Number

(Signature)

(Date)

Contractor Acknowledgement of Receipt and Approval of Workplan (Signature and Title)

Date

United States Environmental Protection Agency
Washington, DC 20460Work Assignment Number
0-011**Work Assignment**☐ Original ☒ Amendment Number: 4Contract Number
EP-W-08-054Contract Period
Base ☒ Option Period NumberTitle of Work Assignment
Sampling for Hazardous MaterialsContractor
TETRA TECH NUS, INC.Specify Section and Paragraph of Contract SOW
Part BPurpose: ☐ Work Assignment Initiation ☐ Work Assignment Close-Out
☒ Work Assignment Amendment ☐ Incremental Funding
☐ Work Plan ApprovalPeriods of Performance
From: 08/21/08 To: 07/31/11Comments:
The purpose of this action is to increase the ceiling to \$300,000.00 and increase the LOE to 2,350. Also note that per contract Mod#15 the new Project officer is JoAnn M. Eskelsen. All other terms remain unchanged.☐ Superfund**Accounting and Appropriations Data**☒ Non-Superfund

Line	DC (Max 6)	Budget/FYs (Max 4)	Appropriation Code (Max 6)	Budget Org/Code (Max 7)	Program Element (Max 9)	Object Class	Amount	(Dollars)	(Cents)	Site/Project (Max 8)	Cost Org/Code (Max 7)
1											
2											
3											
4											
5											

Authorized Work Assignment Ceiling

Contract Period:	Cost/Fee	LOE
Previously Approved	\$275,000.00	1,750
This Action	\$25,000.00	600
Total	\$300,000.00	2,350

Work Plan / Cost Estimate Approvals

Contractor WP Dated :	Cost/Fee:	LOE:
Cumulative Approved:	Cost/Fee: \$300,000.00	LOE: 2,350

Work Assignment Manager Name

ALAN M. HUMPHREY

(Signature)

(Date)

Branch/Mail Code

Phone Number

Fax Number

Project Officer Name

JOANN M. ESKELSEN

(Signature)

(Date)

Branch/Mail Code

Phone Number

Fax Number

Other Agency Official Name

Branch/Mail Code

Phone Number

Fax Number

Contracting Official Name

ELAINE M. SCOTT

(Signature)

(Date)

Branch/Mail Code 3805r

Phone Number

Fax Number

Contractor Acknowledgement of Receipt and Approval of Workplan (Signature and Title)

Date



United States Environmental Protection Agency
Washington, DC 20460

Work Assignment Number

0-01

Work Assignment

☐ Original ☒ Amendment Number: 5

Contract Number
EP-W-08-054

Contract Period
Base X

Option Period Number

Title of Work Assignment
Sampling for Hazardous Materials

Contractor
TETRA TECH NUS, INC.

Specify Section and Paragraph of Contract SOW
Part B

Purpose: ☐ Work Assignment Initiation ☐ Work Assignment Close-Out
☒ Work Assignment Amendment ☐ Incremental Funding
☐ Work Plan Approval

Periods of Performance
From: 08/21/08 To: 07/31/11

Comments:

The purpose of this action is to increase the ceiling from \$300,000.00 and 2,350 LOE to \$350,000.00 and 2,950 LOE. All other terms and conditions remain unchanged.

☐ Superfund

Accounting and Appropriations Data

☒ Non-Superfund

Line	DC (Max 6)	Budget/FYs (Max 4)	Appropriation Code (Max 6)	Budget Org/Code (Max 7)	Program Element (Max 9)	Object Class	Amount	(Dollars)	(Cents)	Site/Project (Max 8)	Cost Org/Code (Max 7)
1											
2											
3											
4											
5											

Authorized Work Assignment Ceiling

Contract Period:	Cost/Fee	LOE
Previously Approved	\$300,000.00	2,350
This Action	\$50,000.00	600
Total	\$350,000.00	2,950

Work Plan / Cost Estimate Approvals

Contractor WP Dated: Cost/Fee: LOE:
Cumulative Approved: Cost/Fee: \$350,000.00 LOE: 2,950

Work Assignment Manager Name
ALAN M. HUMPHREY

Branch/Mail Code

Phone Number

Fax Number

(Signature)

(Date)

Project Officer Name

JOANN M. ESKELSEN

Branch/Mail Code

Phone Number

Fax Number

(Signature)

(Date)

Other Agency Official Name

Branch/Mail Code

Phone Number

Fax Number

(Signature)

(Date)

Contracting Official Name

MARGIE A. WEATHERS

Branch/Mail Code 3805r

Phone Number 2025644443

Fax Number

(Signature)

(Date)

Contractor Acknowledgement of Receipt and Approval of Workplan (Signature and Title)

Date

EPAUnited States Environmental Protection Agency
Washington, DC 20460**Work Assignment**

Work Assignment Number

0-011



Other



Amendment Number:

000006

Contract Number

EP-W-08-054

Contract Period 08/01/2008 To 07/31/2015

Base ☒

Option Period Number

Title of Work Assignment/SF Site Name

Sampling for Hazardous Material

Contractor

TETRA TECH NUS, INC.

Specify Section and paragraph of Contract SOW

Purpose:



Work Assignment



Work Assignment Close-Out



Work Assignment Amendment



Incremental Funding



Work Plan Approval

Period of Performance

From 08/21/2008 To 07/31/2011

Comments:

See attached page.



Superfund

Accounting and Appropriations Data



Non-Superfund

SFO
(Max 2)

Note: To report additional accounting and appropriations data use EPA Form 1900-59A.

Line	DCN (Max 6)	Budget/FY (Max 4)	Appropriation Code (Max 6)	Budget Org/Code (Max 7)	Program Element (Max 9)	Object Class (Max 4)	Amount (Dollars)	(Cents)	Site/Project (Max 8)	Cost Org/Code (Max 7)
1										
2										
3										
4										
5										

Authorized Work Assignment Ceiling

Contract Period:

08/01/2008 To 07/31/2015

Cost/Fee:

LOE: 0

This Action:

0

Total:

0

Work Plan / Cost Estimate Approvals

Contractor WP Dated:

Cost/Fee:

LOE:

Cumulative Approved:

Cost/Fee:

LOE:

Work Assignment Manager Name Joann Eskelsen

Branch/Mail Code:

Phone Number 702-784-8006

FAX Number:

(Signature)

(Date)

Project Officer Name Reconstruct User

Branch/Mail Code:

Phone Number:

FAX Number:

(Signature)

(Date)

Other Agency Official Name

Branch/Mail Code:

Phone Number:

FAX Number:

(Signature)

(Date)

Contracting Official Name Margie Weathers

Branch/Mail Code:

Phone Number: 202-564-4443

FAX Number:

(Signature)

(Date)

EPA United States Environmental Protection Agency Washington, DC 20460 Work Assignment		Work Assignment Number 0-011 <input type="checkbox"/> Other <input checked="" type="checkbox"/> Amendment Number: 000007								
Contract Number EP-W-08-054		Contract Period 08/01/2008 To 07/31/2011 Base <input checked="" type="checkbox"/> Option Period Number								
Contractor TETRA TECH NUS, INC.		Title of Work Assignment/SF Site Name Sampling for Hazardous Material								
Specify Section and paragraph of Contract SOW Part B										
Purpose: <input type="checkbox"/> Work Assignment <input type="checkbox"/> Work Assignment Close-Out <input checked="" type="checkbox"/> Work Assignment Amendment <input type="checkbox"/> Incremental Funding <input type="checkbox"/> Work Plan Approval		Period of Performance From 08/21/2008 To 07/31/2011								
Comments: The purpose of this action is to increase the ceiling to \$575,000.00 and increase the LOE to 4,600. All other items remain unchanged.										
<input type="checkbox"/> Superfund		Accounting and Appropriations Data								
		<input checked="" type="checkbox"/> Non-Superfund								
Note: To report additional accounting and appropriations data use EPA Form 1900-69A.										
SFO (Max 2) <input type="checkbox"/>										
Line	DCN (Max 6)	Budget/FY (Max 4)	Appropriation Code (Max 6)	Budget Org/Code (Max 7)	Program Element (Max 9)	Object Class (Max 4)	Amount (Dollars)	(Cents)	Site/Project (Max 8)	Cost Org/Code (Max 7)
1										
2										
3										
4										
5										
Authorized Work Assignment Ceiling										
Contract Period:		Cost/Fee:		LOE:						
08/01/2008 To 07/31/2011				0						
This Action:				0						
				0						
Total:										
Work Plan / Cost Estimate Approvals										
Contractor WP Dated:		Cost/Fee:		LOE:						
Cumulative Approved:		Cost/Fee:		LOE:						
Work Assignment Manager Name Joann Eskelsen						Branch/Mail Code:				
_____ (Signature)						_____ (Date)				
						Phone Number 702-784-8006				
						FAX Number: 702-784-8001				
Project Officer Name Joann Eskelsen						Branch/Mail Code:				
_____ (Signature)						_____ (Date)				
						Phone Number: 702-784-8006				
						FAX Number: 702-784-8001				
Other Agency Official Name						Branch/Mail Code:				
_____ (Signature)						_____ (Date)				
						Phone Number:				
						FAX Number:				
Contracting Official Name Margie Weathers						Branch/Mail Code:				
_____ (Signature)						_____ (Date)				
						Phone Number: 202-564-4443				
						FAX Number:				

EPAUnited States Environmental Protection Agency
Washington, DC 20460**Work Assignment**

Work Assignment Number

0-011

☐ Other☒ Amendment Number:

000008

Contract Number

EP-W-08-054

Contract Period 08/01/2008 To 07/31/2011

Base ☒

Option Period Number

Title of Work Assignment/SF Site Name

Sampling for Hazardous Waste

Contractor

TETRA TECH NUS, INC.

Specify Section and paragraph of Contract SOW

Part B

Purpose:

☐ Work Assignment☐ Work Assignment Close-Out☒ Work Assignment Amendment☐ Incremental Funding☐ Work Plan Approval

Period of Performance

From 08/21/2008 To 07/31/2011

Comments:

THIS IS AN ADMINISTRATIVE AMENDMENT ONLY!!!

The purpose of this amendment is to correct EAS item 1 for the funding ceiling to reflect the approved amount of \$575,000.00, and to add EAS item 2A for LOE and the correct ceiling of 4,600 hours. Also to change the WAM from JoAnn Eskelsen to Alan Humphrey. All other terms and conditions remain unchanged and in full force and effect.

☐ Superfund

Accounting and Appropriations Data

☒ Non-SuperfundSFO
(Max 2)

Note: To report additional accounting and appropriations data use EPA Form 1900-69A.

Line	DCN (Max 6)	Budget/FY (Max 4)	Appropriation Code (Max 6)	Budget Org/Code (Max 7)	Program Element (Max 9)	Object Class (Max 4)	Amount (Dollars)	(Cents)	Site/Project (Max 8)	Cost Org/Code (Max 7)
1										
2										
3										
4										
5										

Authorized Work Assignment Ceiling

Contract Period:

08/01/2008 To 07/31/2011

Cost/Fee:

LOE: 0

This Action:

4,600

Total:

\$575,000.00

4,600

Work Plan / Cost Estimate Approvals

Contractor WP Dated:

Cost/Fee:

LOE:

Cumulative Approved:

Cost/Fee:

LOE:

Work Assignment Manager Name Alan Humphrey

Branch/Mail Code:

Phone Number 732-321-6748

FAX Number:

Project Officer Name Joann Eskelsen

Branch/Mail Code:

Phone Number: 702-784-8006

FAX Number: 702-784-8001

Other Agency Official Name

Branch/Mail Code:

Phone Number:

FAX Number:

Contracting Official Name

Branch/Mail Code:

Phone Number: 202-564-6679

FAX Number:

EPAUnited States Environmental Protection Agency
Washington, DC 20460**Work Assignment**

Work Assignment Number

0-011

☐ Other☒ Amendment Number:

000009

Contract Number

EP-W-08-054

Contract Period 08/01/2008 To 07/31/2011

Base ☒

Option Period Number

Title of Work Assignment/VSF Site Name

Sampling for Hazardous materia

Contractor

TETRA TECH NUS, INC.

Specify Section and paragraph of Contract SOW

Part B

Purpose:



Work Assignment



Work Assignment Close-Out



Work Assignment Amendment



Incremental Funding



Work Plan Approval

Period of Performance

From 08/21/2008 To 07/31/2011

Comments:

The purpose of this action is to raise the funding ceiling from \$575,000.00 to \$675,000.00, and to raise the LOE ceiling from 4,600 hours to 4,965 hours. all other terms and conditions remain in full force and effect. The contractor is not authorized to exceed these Work Assignment ceilings.



Superfund

Accounting and Appropriations Data



Non-Superfund

SFO
(Max 2)

Note: To report additional accounting and appropriations data use EPA Form 1900-69A.

Line	DCN (Max 6)	Budget/FY (Max 4)	Appropriation Code (Max 6)	Budget Org/Code (Max 7)	Program Element (Max 9)	Object Class (Max 4)	Amount (Dollars)	(Cents)	Site/Project (Max 8)	Cost Org/Code (Max 7)
1										
2										
3										
4										
5										

Authorized Work Assignment Ceiling

Contract Period:

08/01/2008 To 07/31/2011

Cost/Fee:

\$ 575,000.00

LOE: 4,600

This Action:

100,000.00

365

Total:

\$ 675,000.00

4,965

Work Plan / Cost Estimate Approvals

Contractor WP Dated:

Cost/Fee:

LOE:

Cumulative Approved:

Cost/Fee:

LOE:

Work Assignment Manager Name Alan Humphrey

Branch/Mail Code:

Phone Number 732-321-6748

FAX Number:

(Signature)

(Date)

Project Officer Name Joann Eskelsen

Branch/Mail Code:

Phone Number: 702-784-8006

FAX Number: 702-784-8001

(Signature)

4/27/2011

(Date)

Other Agency Official Name

Branch/Mail Code:

Phone Number:

FAX Number:

(Signature)

(Date)

Contracting Official Name Claudia Armstrong

Branch/Mail Code:

Phone Number: 202-564-6679

FAX Number: 202-565-2557

(Signature)

4/29/11

(Date)