

# CONTRACT DATA REQUIREMENTS LIST

## Wideband Anti-Jam Modem (WAM) System Exhibit C (Production)

Version 0 Rev 1  
23 May 2019



Prepared by:  
Program Executive Office  
Command, Control, Communications, Computers and Intelligence  
**PMW/A 170 Navy Communications Program Office**  
4301 Pacific Highway  
San Diego 92110-3127

Prepared by: \_\_\_\_\_

Date: \_\_\_\_\_

(b)(6); WAM COR

Approved by: \_\_\_\_\_

Date: \_\_\_\_\_

(b)(6); WAM APM

## Document Change History

[illegible]





**CONTRACT DATA REQUIREMENTS LIST***(1 Data Item)*

<b>A. CONTRACT LINE ITEM NO.</b> (see first page)	<b>B. EXHIBIT</b> C	<b>C. CATEGORY:</b> TD P _____ TM _____ OTHER X
<b>C. SYSTEM/ITEM</b> WAMS	<b>D. CONTRACT/PR NO.</b> N00039-20-D-0065	<b>E. CONTRACTOR</b> L3 TECHNOLOGIES, INC

**16. REMARKS** *(Continued)*

BLKS 11, 12: The first submission shall be due 15 working days after contract award. In the event the CWBS is revised by contract change/modification, subsequent deliveries are due 15 working days after change/modification.

BLK 13: Subsequent submissions shall be made ASREQ per the following instructions:

1. To reflect any Government approved evolutionary CWBS and associated CWBS Dictionary element additions and/or major revisions. CWBS Dictionary submissions shall not be more frequent than CWBS report submissions.
2. The CWBS shall be also be updated and available for review at PMRs and other meetings as requested by the Government.

BLK 14: Microsoft Excel or Microsoft Word are the preferred formats for CWBS submissions.

One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.

CONTRACT DATA REQUIREMENTS LIST					Form Approved OMB No. 0704-0188		
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.							
A. CONTRACT LINE ITEM NO. 0101		B. EXHIBIT C	C. CATEGORY: TDP                      TM                      OTHER    X				
D. SYSTEM/ITEM WAMS		E. CONTRACT/PR NO. N00039-20-D-0065		F. CONTRACTOR L3 TECHNOLOGIES, INC			
1. DATA ITEM NO. C003	2. TITLE OF DATA ITEM Presentation Material			3. SUBTITLE			
4. AUTHORITY (Data Acquisition Document No.) DI-ADMN-81373		5. CONTRACT REFERENCE SOW 3.1.2.1, 3.1.4, 3.1.4.2		6. REQUIRING OFFICE PMW/A 170			
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED D	10. FREQUENCY See Block 16	12. DATE OF FIRST SUBMISSION See Block 16	14. DISTRIBUTION			
8. APP CODE N/A		11. AS OF DATE N/A	13. DATE OF SUBSEQUENT SUBMISSION See Block 16	a. ADDRESSEE (N00039)	b. COPIES		
16. REMARKS  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.  BLOCK 10, 12 & 13: Post-Award Conference, Production PMR, PDR, TRRs, and TIMs.  ASREQ by the Government for presentations. The Contractor shall submit briefing materials 10 days prior to the presentation.  No Government response to the Report, within 15 days of submission, constitutes approval of the Report.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.				15. Total	DRAFT	FINAL Reg    Repro	
G. PREPARED BY See signature cover sheet		H. DATE	I. APPROVED BY See signature cover sheet		J. DATE		

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE











**CONTRACT DATA REQUIREMENTS LIST**

(1 Data Item)

<b>A. CONTRACT LINE ITEM NO.</b> (see first page)	<b>B. EXHIBIT</b> C	<b>C. CATEGORY:</b> TD P _____ TM _____ OTHER X
<b>C. SYSTEM/ITEM</b> WAMS	<b>D. CONTRACT/PR NO.</b> N00039-20-D-0065	<b>E. CONTRACTOR</b> L3 TECHNOLOGIES, INC

**16. REMARKS** (Continued)

Subcontractor Reporting: Prime contractors are responsible for flowing down CSDR requirements contained in their prime contracts to all subcontractors who meet the reporting thresholds specified in the DoDI 5000.02, or as required by the cost working integrated product team (CWIPT). This includes requiring subcontractors to electronically report directly to CAPE using the CSDR Submit-Review System.

The prime contractor shall be required to work with the CWIPT and all appropriate subcontractors to prepare separate subcontract CSDR plans for submission to the CAPE for DDCA approval.

<b>CONTRACT DATA REQUIREMENTS LIST</b>				Form Approved OMB No. 0704-0188													
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.																	
<b>A. CONTRACT LINE ITEM NO.</b> 0101		<b>B. EXHIBIT</b> C		<b>C. CATEGORY:</b> TDP                      TM                      OTHER <input checked="" type="checkbox"/>													
<b>D. SYSTEM/ITEM</b> WAMS			<b>E. CONTRACT/PR NO.</b> N00039-20-D-0065		<b>F. CONTRACTOR</b> L3 TECHNOLOGIES, INC												
<b>1. DATA ITEM NO.</b> C008	<b>2. TITLE OF DATA ITEM</b> Quantity Data Report				<b>3. SUBTITLE</b> Contractor Cost Data Reporting (CCDR)												
<b>4. AUTHORITY (Data Acquisition Document No.)</b> DI-MGMT-82164			<b>5. CONTRACT REFERENCE</b> SOW 3.1.2.8		<b>6. REQUIRING OFFICE</b> PMW/A 170												
<b>7. DD 250 REQ</b> LT	<b>9. DIST STATEMENT REQUIRED</b> D	<b>10. FREQUENCY</b> See Block 16	<b>12. DATE OF FIRST SUBMISSION</b> See Block 16	<b>14. DISTRIBUTION</b> <table border="1"> <tr> <td colspan="2" rowspan="2">a. ADDRESSEE (N00039)</td> <td colspan="2">b. COPIES</td> </tr> <tr> <td>DRAFT</td> <td>FINAL</td> </tr> <tr> <td colspan="2"></td> <td>Reg</td> <td>Repro</td> </tr> </table>				a. ADDRESSEE (N00039)		b. COPIES		DRAFT	FINAL			Reg	Repro
a. ADDRESSEE (N00039)		b. COPIES															
		DRAFT	FINAL														
		Reg	Repro														
<b>8. APP CODE</b> N/A		<b>11. AS OF DATE</b> N/A	<b>13. DATE OF SUBSEQUENT SUBMISSION</b> See Block 16														
<b>16. REMARKS</b> <p>Blocks 10 - 13: Prepare the Quantity Data Report in accordance with DI-FNCL-82164 and the OSD CAPE Deputy Director, Cost Assessment (DDCA)-approved contract CSDR Plan. The DID, DI-FNCL-82164, is available from the Cost Assessment Data Enterprise (CADE) website at (b)(7)e. The CSDR Plan is included as a contract attachment.</p> <p>The following tailoring of the DID is acceptable: N/A</p> <p>Contractors shall be required to submit the Quantity Data Report at frequencies specified in the CAPE-approved CSDR plan. The contract CSDR plan uses the event field as the driver for the submission of the reports, not the "as of date." If the event slips, the contractor must notify the Government Program Office that a date change is needed. It is the responsibility of the Government Program Office to submit a request for change in the event-driven date for reporting through the CADE website for CAPE approval before relief is given for the date reflected in the CAPE-approved CSDR Plan.</p> <p>The Quantity Date Report shall be delivered in either a) MS Excel (.xlsx) or comma separated values (.csv) in the contractor's format of choosing, so long as it fulfills the requirements of the DD FORM 2794 as is in accordance with the Quantity Data Report DID or b) JavaScript Object Notation (JSON) as described in the Quantity Data Report Format Specification (FFS) and Data Exchange Instructions (DEI) referenced in the Quantity Data Report DID Requirements Section 2.</p> <p>All files shall be submitted electronically using the CADE website. Data submitters must register through the CADE website and possess a DoD-approved ECA digital certificate or DoD-issued CAC to obtain a CADE Portal account and be authorized to upload CSDR content. Users can obtain access by submitting user information about themselves and their organizations to the CADE Portal and requesting a CSDR submitter user role. After the registration information has been verified, CAPE shall authorize the user account and requested roles. All CADE Portal accounts need to be renewed at least annually.</p>				See Block 16													
								15. Total									
				<b>G. PREPARED BY</b> See signature cover sheet			<b>H. DATE</b>		<b>I. APPROVED BY</b> See signature cover sheet		<b>J. DATE</b>						

**CONTRACT DATA REQUIREMENTS LIST**

(1 Data Item)

<b>A. CONTRACT LINE ITEM NO.</b> (see first page)	<b>B. EXHIBIT</b> C	<b>C. CATEGORY:</b> TD P _____ TM _____ OTHER X
<b>C. SYSTEM/ITEM</b> WAMS	<b>D. CONTRACT/PR NO.</b> N00039-20-D-0065	<b>E. CONTRACTOR</b> L3 TECHNOLOGIES, INC

**16. REMARKS** (Continued)

Subcontractor Reporting: Prime contractors are responsible for flowing down CSDR requirements contained in their prime contracts to all subcontractors who meet the reporting thresholds specified in the DoDI 5000.02, or as required by the cost working integrated product team (CWIPT). This includes requiring subcontractors to electronically report directly to CAPE using the CSDR Submit-Review System.

The prime contractor shall be required to work with the CWIPT and all appropriate subcontractors to prepare separate subcontract CSDR plans for submission to the CAPE for DDCA approval.



**CONTRACT DATA REQUIREMENTS LIST***(1 Data Item)*

<b>A. CONTRACT LINE ITEM NO.</b> (see first page)	<b>B. EXHIBIT</b> C	<b>C. CATEGORY:</b> TD P _____ TM _____ OTHER X
<b>C. SYSTEM/ITEM</b> WAMS	<b>D. CONTRACT/PR NO.</b> N00039-20-D-0065	<b>E. CONTRACTOR</b> L3 TECHNOLOGIES, INC

**16. REMARKS** *(Continued)*

Subcontractor Reporting: Prime contractors are responsible for flowing down CSDR requirements contained in their prime contracts to all subcontractors who meet the reporting thresholds specified in the DoDI 5000.02, or as required by the CWIPT. This includes requiring subcontractors to electronically report directly to the DCARC using the CSDR Submit-Review System.

The prime contractor shall be required to work with the CWIPT and all appropriate subcontractors to prepare separate subcontract CSDR plans for submission to the DCARC for DDCA approval.

The prime contractor and reporting subcontractors shall allocate resources for Integrated Baseline Reviews (IBR) and Verification and Validation (V&V) support of SRDRs as required by the government to ensure accurate and consistent software data reporting. The reviews will be conducted in accordance with each SRDR submission.

The prime contractor and reporting subcontractors shall utilize the Aerospace approved version of the University of Southern California (USC) Center for Systems and Software Engineering (CSSE) Unified Code Counter (UCC) to obtain a set of standardized code counts that reflect logical size, as opposed to physical, non-commented, etc. The government reserves the right to ask the prime contractor and reporting subcontractors to provide the UCC and Diff Tool output files for software by Source Lines of Code (SLOC) by Computer Software Configuration Item (CSCI) for the entire program. (b)(7)e

SRDR data will be available to support contractors who work for the Office of the Secretary of Defense (OSD) or the services. Access to the data is only granted while the contractor is supporting a legitimate Department of Defense (DoD) contract, the contractor has a need-to-know, and a Non-Disclosure Agreement (NDA) has been signed with the Government organization that the contractor supports.

CONTRACT DATA REQUIREMENTS LIST					Form Approved OMB No. 0704-0188		
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.							
A. CONTRACT LINE ITEM NO. 0101		B. EXHIBIT C		C. CATEGORY: TDP                      TM                      OTHER    X			
D. SYSTEM/ITEM WAMS			E. CONTRACT/PR NO. N00039-20-D-0065		F. CONTRACTOR L3 TECHNOLOGIES, INC		
1. DATA ITEM NO. C010	2. TITLE OF DATA ITEM Counterfeit Prevention Plan			3. SUBTITLE			
4. AUTHORITY (Data Acquisition Document No.) DI-MISC-81832			5. CONTRACT REFERENCE SOW 3.1.2.9		6. REQUIRING OFFICE PMW/A 170		
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED	10. FREQUENCY See Block 16	12. DATE OF FIRST SUBMISSION See Block 16	14. DISTRIBUTION			
8. APP CODE N/A	D	11. AS OF DATE N/A	13. DATE OF SUBSEQUENT SUBMISSION See Block 16	a. ADDRESSEE (N00039)		b. COPIES	
16. REMARKS  BLOCK 4: Submissions shall be in electronic format. Contractor Format is acceptable. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.  BLOCKS 10, 12 & 13: The Counterfeit Protection Plan shall be submitted 60 DACA.  If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.  Government has 30 days to review, comments to be incorporated 30 DARC.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website				DRAFT		FINAL	
				Reg		Repro	
				See Block 16			
				15. Total			
G. PREPARED BY See signature cover sheet			H. DATE	I. APPROVED BY See signature cover sheet		J. DATE	

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE





CONTRACT DATA REQUIREMENTS LIST					Form Approved OMB No. 0704-0188		
<small>Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.</small>							
A. CONTRACT LINE ITEM NO. 0101		B. EXHIBIT C		C. CATEGORY: TDP                      TM                      OTHER    X			
D. SYSTEM/ITEM WAMS			E. CONTRACT/PR NO. N00039-20-D-0065		F. CONTRACTOR L3 TECHNOLOGIES, INC		
1. DATA ITEM NO. C012	2. TITLE OF DATA ITEM Contractor's Risk Management Plan			3. SUBTITLE			
4. AUTHORITY (Data Acquisition Document No.) DI-MGMT-81808			5. CONTRACT REFERENCE SOW 3.1.3		6. REQUIRING OFFICE PMW/A 170		
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED	10. FREQUENCY See Block 16	12. DATE OF FIRST SUBMISSION See Block 16	14. DISTRIBUTION			
8. APP CODE N/A	D	11. AS OF DATE N/A	13. DATE OF SUBSEQUENT SUBMISSION See Block 16	a. ADDRESSEE (N00039)		b. COPIES	
16. REMARKS  BLOCK 4: Submissions shall be in electronic format. Contractor Format is acceptable.  BLOCKS 10, 12 & 13: 60 DACA. Subsequent submissions due monthly.  If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.  Government has 30 days to review, comments to be incorporated 30 DARC.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website				DRAFT		FINAL	
				Reg		Repro	
				See Block 16			
				15. Total			
G. PREPARED BY See signature cover sheet			H. DATE	I. APPROVED BY See signature cover sheet		J. DATE	

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE

CONTRACT DATA REQUIREMENTS LIST					Form Approved OMB No. 0704-0188		
<small>Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.</small>							
A. CONTRACT LINE ITEM NO. 0101		B. EXHIBIT C		C. CATEGORY: TDP                      TM                      OTHER <input checked="" type="checkbox"/> MGMT			
D. SYSTEM/ITEM WAM			E. CONTRACT/PR NO. N00039-20-D-0065		F. CONTRACTOR L3 TECHNOLOGIES, INC		
1. DATA ITEM NO. C013	2. TITLE OF DATA ITEM System Security Plan and Associated Plans of Action for a Contractor's Internal Unclassified Information System			3. SUBTITLE			
4. AUTHORITY (Data Acquisition Document No.) DI-MGMT-82247			5. CONTRACT REFERENCE SOW 3.4.3		6. REQUIRING OFFICE PMW/A 170		
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED	10. FREQUENCY AS REQ	12. DATE OF FIRST SUBMISSION 30 DACA	14. DISTRIBUTION			
8. APP CODE A	E	11. AS OF DATE N/A	13. DATE OF SUBSEQUENT SUBMISSION See Block 16	a. ADDRESSEE (N00039)		b. COPIES	
16. REMARKS  BLOCKS 10, 11, 12, 13: Initial, and all subsequent annual submissions, of SSP and Plans of Action (or appropriate extracts thereof) are submitted upon request.  BLOCK 12: SSP and Plans of Action (or appropriate extracts thereof) submissions, initial and subsequent, are submitted upon request. Requests will indicate what specific information is required (e.g., list of requirements not yet met and associated plans of action; description of how all requirements are met and associated plans of action)  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.				DRAFT		FINAL	
				Reg		Repro	
				See Block 16			
				15. Total			
G. PREPARED BY See signature cover sheet			H. DATE	I. APPROVED BY See signature cover sheet		J. DATE	

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE









<b>CONTRACT DATA REQUIREMENTS LIST</b>					Form Approved OMB No. 0704-0188			
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.								
<b>A. CONTRACT LINE ITEM NO.</b> 0101		<b>B. EXHIBIT</b> C		<b>C. CATEGORY:</b> TDP                      TM                      OTHER <b>X</b>				
<b>D. SYSTEM/ITEM</b> WAMS			<b>E. CONTRACT/PR NO.</b> N00039-20-D-0065		<b>F. CONTRACTOR</b> L3 TECHNOLOGIES, INC			
<b>1. DATA ITEM NO.</b> C018	<b>2. TITLE OF DATA ITEM</b> Interface Control Documents (ICD)			<b>3. SUBTITLE</b> WAM Configuration Files Interface Control Documents				
<b>4. AUTHORITY (Data Acquisition Document No.)</b> DI-SESS-81248B			<b>5. CONTRACT REFERENCE</b> SOW 3.5.3		<b>6. REQUIRING OFFICE</b> PMW/A 170			
<b>7. DD 250 REQ</b> LT	<b>9. DIST STATEMENT REQUIRED</b>  D	<b>10. FREQUENCY</b> See Block 16	<b>12. DATE OF FIRST SUBMISSION</b> See Block 16	<b>14. DISTRIBUTION</b>				
<b>8. APP CODE</b> A	<b>11. AS OF DATE</b> N/A	<b>13. DATE OF SUBSEQUENT SUBMISSION</b> See Block 16	<b>a. ADDRESSEE</b> (N00039)		<b>b. COPIES</b>			
<b>16. REMARKS</b>  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.  BLOCKS 10, 12 & 13: The Contractor shall submit the WAM Configuration Files Interface Control Documents ASREQ by the Government.  If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.  Government has 30 days to review, comments to be incorporated 10 DARC.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.			<b>Reg</b>		<b>Repro</b>			
			See Block 16					
			<b>15. Total</b>					
<b>G. PREPARED BY</b> See signature cover sheet			<b>H. DATE</b>		<b>I. APPROVED BY</b> See signature cover sheet			
<b>J. DATE</b>								

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE



<b>CONTRACT DATA REQUIREMENTS LIST</b>					Form Approved OMB No. 0704-0188			
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.								
<b>A. CONTRACT LINE ITEM NO.</b> 0101		<b>B. EXHIBIT</b> C		<b>C. CATEGORY:</b> TDP                      TM                      OTHER <b>X</b>				
<b>D. SYSTEM/ITEM</b> WAMS			<b>E. CONTRACT/PR NO.</b> N00039-20-D-0065		<b>F. CONTRACTOR</b> L3 TECHNOLOGIES, INC			
<b>1. DATA ITEM NO.</b> C019	<b>2. TITLE OF DATA ITEM</b> Status Report			<b>3. SUBTITLE</b> WAM Control and Status Monitoring				
<b>4. AUTHORITY (Data Acquisition Document No.)</b> DI-SESS-81248B			<b>5. CONTRACT REFERENCE</b> SOW 3.5.3		<b>6. REQUIRING OFFICE</b> PMW/A 170			
<b>7. DD 250 REQ</b> LT	<b>9. DIST STATEMENT REQUIRED</b>  D	<b>10. FREQUENCY</b> See Block 16	<b>12. DATE OF FIRST SUBMISSION</b> See Block 16	<b>14. DISTRIBUTION</b>				
<b>8. APP CODE</b> A	<b>11. AS OF DATE</b> N/A	<b>13. DATE OF SUBSEQUENT SUBMISSION</b> See Block 16	<b>a. ADDRESSEE</b> (N00039)		<b>b. COPIES</b>			
<b>16. REMARKS</b>  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.  BLOCKS 10, 12 & 13: The Contractor shall submit WAM Control and Status Monitoring ASREQ by the Government.  If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.  Government has 30 days to review, comments to be incorporated 10 DARC.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.			<b>Reg</b>		<b>Repro</b>			
			See Block 16					
			<b>15. Total</b>					
<b>G. PREPARED BY</b> See signature cover sheet			<b>H. DATE</b>		<b>I. APPROVED BY</b> See signature cover sheet			
<b>J. DATE</b>								

<b>17. PRICE GROUP</b>
<b>18. ESTIMATED TOTAL PRICE</b>

CONTRACT DATA REQUIREMENTS LIST						Form Approved OMB No. 0704-0188					
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.											
A. CONTRACT LINE ITEM NO.  0101		B. EXHIBIT  C		C. CATEGORY:  TDP                      TM                      OTHER <input checked="" type="checkbox"/>							
D. SYSTEM/ITEM  WAMS			E. CONTRACT/PR NO.  N00039-20-D-0065		F. CONTRACTOR  L3 TECHNOLOGIES, INC						
1. DATA ITEM NO.  C020		2. TITLE OF DATA ITEM  Installation Control Drawings			3. SUBTITLE						
4. AUTHORITY (Data Acquisition Document No.)  DI-DRPR-81242			5. CONTRACT REFERENCE  SOW 3.5.4		6. REQUIRING OFFICE  PMW/A 170						
7. DD 250 REQ  LT		9. DIST STATEMENT REQUIRED  D		10. FREQUENCY  See Block 16		12. DATE OF FIRST SUBMISSION  See Block 16					
8. APP CODE  A		11. AS OF DATE  N/A		13. DATE OF SUBSEQUENT SUBMISSION  See Block 16		14. DISTRIBUTION					
16. REMARKS  <p>BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.</p> <p>BLOCKS 10 &amp; 12: The contractor shall submit drawings 60 days after CDR. Subsequent submissions due with first EDM unit delivery and concurrent with first production unit delivery.</p> <p>BLOCK 13: Updates to the CDRL submittal are required within 30 days if: changes to the EDM or production baseline occurred (e.g., design change to correct requirements compliance determined during testing) that affect the CDRL. Updated CDRL submissions shall be submitted with change bars.</p> <p>If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.</p> <p>Government has 30 days to review, comments to be incorporated 10 DARC.</p> <p>BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.</p>						a. ADDRESSEE  (N00039)		b. COPIES			
						See Block 16		DRAFT		FINAL	
								Reg		Repro	
						15. Total					
G. PREPARED BY See signature cover sheet			H. DATE		I. APPROVED BY See signature cover sheet		J. DATE				

<b>CONTRACT DATA REQUIREMENTS LIST</b>					Form Approved OMB No. 0704-0188			
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.								
<b>A. CONTRACT LINE ITEM NO.</b> 0101		<b>B. EXHIBIT</b> C		<b>C. CATEGORY:</b> TDP                      TM                      OTHER <b>X</b>				
<b>D. SYSTEM/ITEM</b> WAMS			<b>E. CONTRACT/PR NO.</b> N00039-20-D-0065		<b>F. CONTRACTOR</b> L3 TECHNOLOGIES, INC			
<b>1. DATA ITEM NO.</b> C021	<b>2. TITLE OF DATA ITEM</b> Software Product Specification			<b>3. SUBTITLE</b> SLDD and CPDD XML Source Files				
<b>4. AUTHORITY (Data Acquisition Document No.)</b> DI-IPSC-81441A			<b>5. CONTRACT REFERENCE</b> SOW 3.5.5		<b>6. REQUIRING OFFICE</b> PMW/A 170			
<b>7. DD 250 REQ</b> LT	<b>9. DIST STATEMENT REQUIRED</b>	<b>10. FREQUENCY</b> See Block 16	<b>12. DATE OF FIRST SUBMISSION</b> See Block 16	<b>14. DISTRIBUTION</b>				
<b>8. APP CODE</b> A	<b>D</b>	<b>11. AS OF DATE</b> N/A	<b>13. DATE OF SUBSEQUENT SUBMISSION</b> See Block 16	<b>a. ADDRESSEE</b> (N00039)		<b>b. COPIES</b>		
<b>16. REMARKS</b>  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.  BLOCKS 10 & 12: Concurrent with C027.  BLOCK 13: Updates to the CDRL submittal are required within 30 days if: changes to the EDM or production baseline occurred (e.g., design change to correct requirements compliance determined during testing) that affect the CDRL. Updated CDRL submissions shall be submitted with change bars.  If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.  Government has 30 days to review, comments to be incorporated 10 DARC.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.				<b>DRAFT</b>		<b>FINAL</b>		
				Reg		Repro		
				<b>15. Total</b>				
<b>G. PREPARED BY</b> See signature cover sheet			<b>H. DATE</b>		<b>I. APPROVED BY</b> See signature cover sheet		<b>J. DATE</b>	

<b>17. PRICE GROUP</b>
<b>18. ESTIMATED TOTAL PRICE</b>



CONTRACT DATA REQUIREMENTS LIST					Form Approved OMB No. 0704-0188		
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.							
A. CONTRACT LINE ITEM NO. 0101		B. EXHIBIT C		C. CATEGORY: TDP                      TM                      OTHER    X			
D. SYSTEM/ITEM WAMS			E. CONTRACT/PR NO. N00039-20-D-0065		F. CONTRACTOR L3 TECHNOLOGIES, INC		
1. DATA ITEM NO. C023	2. TITLE OF DATA ITEM Validation Report			3. SUBTITLE Evidence of Content Review and Validation			
4. AUTHORITY (Data Acquisition Document No.) DI-CMAN-80792A			5. CONTRACT REFERENCE SOW 3.5.5		6. REQUIRING OFFICE PMW/A 170		
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED D	10. FREQUENCY See Block 16	12. DATE OF FIRST SUBMISSION See Block 16	14. DISTRIBUTION			
8. APP CODE A		11. AS OF DATE N/A	13. DATE OF SUBSEQUENT SUBMISSION See Block 16	a. ADDRESSEE (N00039)	b. COPIES		
16. REMARKS  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.  BLOCKS 10, 12 & 13: The Contractor shall submit 15 days prior to Technical Manual Verification.  If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.  Government has 30 days to review, comments to be incorporated 10 DARC.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.				15. Total	DRAFT	FINAL	
G. PREPARED BY See signature cover sheet			H. DATE	I. APPROVED BY See signature cover sheet		J. DATE	

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE



CONTRACT DATA REQUIREMENTS LIST					Form Approved OMB No. 0704-0188		
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.							
A. CONTRACT LINE ITEM NO. 0101		B. EXHIBIT C		C. CATEGORY: TDP                      TM                      OTHER    X			
D. SYSTEM/ITEM WAMS			E. CONTRACT/PR NO. N00039-20-D-0065		F. CONTRACTOR L3 TECHNOLOGIES, INC		
1. DATA ITEM NO.  C025	2. TITLE OF DATA ITEM  Technical Manual Verification Discrepancy/Disposition Record			3. SUBTITLE			
4. AUTHORITY (Data Acquisition Document No.)  DI-TMSS-81820			5. CONTRACT REFERENCE  SOW 3.5.5		6. REQUIRING OFFICE  PMW/A 170		
7. DD 250 REQ  LT	9. DIST STATEMENT REQUIRED  D	10. FREQUENCY  See Block 16	12. DATE OF FIRST SUBMISSION  See Block 16	14. DISTRIBUTION			
8. APP CODE  A		11. AS OF DATE  N/A	13. DATE OF SUBSEQUENT SUBMISSION  See Block 16	a. ADDRESSEE  (N00039)	b. COPIES		
16. REMARKS  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.  BLOCKS 10, 12 & 13: The Contractor shall submit 7 days after completion of Technical Manual verification. Updates to CDRL submittal are required if any changes to the EDM or production baseline occurred.  If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.  Government has 30 days to review, comments to be incorporated 10 DARC.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.				15. Total	DRAFT	FINAL	
G. PREPARED BY See signature cover sheet			H. DATE	I. APPROVED BY See signature cover sheet		J. DATE	

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE

CONTRACT DATA REQUIREMENTS LIST					Form Approved OMB No. 0704-0188		
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.							
A. CONTRACT LINE ITEM NO. 0101		B. EXHIBIT C	C. CATEGORY: TDP                      TM                      OTHER    X				
D. SYSTEM/ITEM WAMS		E. CONTRACT/PR NO. N00039-20-D-0065		F. CONTRACTOR L3 TECHNOLOGIES, INC			
1. DATA ITEM NO. C026	2. TITLE OF DATA ITEM Technical Manual Verification Incorporation Certificate			3. SUBTITLE			
4. AUTHORITY (Data Acquisition Document No.) DI-TMSS-81821		5. CONTRACT REFERENCE SOW 3.5.5		6. REQUIRING OFFICE PMW/A 170			
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED D	10. FREQUENCY See Block 16	12. DATE OF FIRST SUBMISSION See Block 16	14. DISTRIBUTION			
8. APP CODE A		11. AS OF DATE N/A	13. DATE OF SUBSEQUENT SUBMISSION See Block 16	a. ADDRESSEE (N00039)	b. COPIES		
16. REMARKS  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.  BLOCKS 10, 12 & 13: The Contractor shall submit 30 days prior to EDM delivery.  If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.  Government has 30 days to review, comments to be incorporated 10 DARC.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.				15. Total	DRAFT	FINAL	
G. PREPARED BY See signature cover sheet		H. DATE	I. APPROVED BY See signature cover sheet		J. DATE		

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE



<b>CONTRACT DATA REQUIREMENTS LIST</b>					Form Approved OMB No. 0704-0188	
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.						
<b>A. CONTRACT LINE ITEM NO.</b> 0101		<b>B. EXHIBIT</b> C		<b>C. CATEGORY:</b> TDP                      TM                      OTHER <input checked="" type="checkbox"/>		
<b>D. SYSTEM/ITEM</b> WAMS			<b>E. CONTRACT/PR NO.</b> N00039-20-D-0065		<b>F. CONTRACTOR</b> L3 TECHNOLOGIES, INC	
<b>1. DATA ITEM NO.</b> C027	<b>2. TITLE OF DATA ITEM</b> Technical Report - Study/Services				<b>3. SUBTITLE</b> ATIS-Compatible CD-ROM	
<b>4. AUTHORITY (Data Acquisition Document No.)</b> DI-MISC-80508B			<b>5. CONTRACT REFERENCE</b> SOW 3.5.5		<b>6. REQUIRING OFFICE</b> PMW/A 170	
<b>7. DD 250 REQ</b> LT	<b>9. DIST STATEMENT REQUIRED</b> D	<b>10. FREQUENCY</b> See Block 16	<b>12. DATE OF FIRST SUBMISSION</b> See Block 16	<b>14. DISTRIBUTION</b>		
<b>8. APP CODE</b> A		<b>11. AS OF DATE</b> N/A	<b>13. DATE OF SUBSEQUENT SUBMISSION</b> See Block 16	<b>a. ADDRESSEE</b> (N00039)	<b>b. COPIES</b>	
<b>16. REMARKS</b>  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.  BLOCK 10 & 12: The Contractor shall submit 60 days after first EDM delivery.  BLOCK 13: Updates to the CDRL submittal are required within 30 days if: changes to the EDM or production baseline occurred (e.g., design change to correct requirements compliance determined during testing) that affect the CDRL. Updated CDRL submissions shall be submitted with change bars.  If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.  Government has 30 days to review, comments to be incorporated 10 DARC.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.				<b>DRAFT</b>	<b>FINAL</b>	
				Reg	Repro	
				See Block 16		
				<b>15. Total</b>		
<b>G. PREPARED BY</b> See signature cover sheet			<b>H. DATE</b>		<b>I. APPROVED BY</b> See signature cover sheet	
<b>J. DATE</b>						

<b>17. PRICE GROUP</b>
<b>18. ESTIMATED TOTAL PRICE</b>

CONTRACT DATA REQUIREMENTS LIST					Form Approved		
					OMB No. 0704-0188		
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.							
A. CONTRACT LINE ITEM NO. 0101		B. EXHIBIT C		C. CATEGORY: TDP                      TM                      OTHER    X			
D. SYSTEM/ITEM WAMS			E. CONTRACT/PR NO. N00039-20-D-0065		F. CONTRACTOR L3 TECHNOLOGIES, INC		
1. DATA ITEM NO. C028	2. TITLE OF DATA ITEM Maintenance Test and Support Requirements List			3. SUBTITLE			
4. AUTHORITY (Data Acquisition Document No.) DI-SESS-80294			5. CONTRACT REFERENCE SOW 3.5.7 & 3.5.8		6. REQUIRING OFFICE PMW/A 170		
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED	10. FREQUENCY See Block 16	12. DATE OF FIRST SUBMISSION See Block 16	14. DISTRIBUTION			
8. APP CODE A	D	11. AS OF DATE N/A	13. DATE OF SUBSEQUENT SUBMISSION See Block 16	a. ADDRESSEE (N00039)	b. COPIES		
16. REMARKS  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.  BLOCK 10, 12 & 13: The Contractor shall submit 30 days prior to PDR, CDR and TRR and when any changes in production occur.  If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.  Government has 30 days to review, comments to be incorporated 10 DARC.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.				DRAFT	FINAL		
				Reg	Repro		
				See Block 16			
15. Total							
G. PREPARED BY See signature cover sheet			H. DATE	I. APPROVED BY See signature cover sheet		J. DATE	

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE





<b>CONTRACT DATA REQUIREMENTS LIST</b>					Form Approved OMB No. 0704-0188			
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.								
<b>A. CONTRACT LINE ITEM NO.</b> 0101		<b>B. EXHIBIT</b> C		<b>C. CATEGORY:</b> TDP                      TM                      OTHER <b>X</b>				
<b>D. SYSTEM/ITEM</b> WAMS			<b>E. CONTRACT/PR NO.</b> N00039-20-D-0065		<b>F. CONTRACTOR</b> L3 TECHNOLOGIES, INC			
<b>1. DATA ITEM NO.</b> C031	<b>2. TITLE OF DATA ITEM</b> Supplier's Configuration Management Plan				<b>3. SUBTITLE</b>			
<b>4. AUTHORITY (Data Acquisition Document No.)</b> DI-SESS-80858C			<b>5. CONTRACT REFERENCE</b> SOW 3.6.2		<b>6. REQUIRING OFFICE</b> PMW/A 170			
<b>7. DD 250 REQ</b> LT	<b>9. DIST STATEMENT REQUIRED</b>	<b>10. FREQUENCY</b> See Block 16	<b>12. DATE OF FIRST SUBMISSION</b> See Block 16	<b>14. DISTRIBUTION</b>				
<b>8. APP CODE</b> A	D	<b>11. AS OF DATE</b> N/A	<b>13. DATE OF SUBSEQUENT SUBMISSION</b> See Block 16	<b>a. ADDRESSEE</b> (N00039)		<b>b. COPIES</b>		
<b>16. REMARKS</b>  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.  BLOCKS 10, 12 & 13: The Contractor shall submit 60 days after Post Award Conference.  If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.  Government has 30 days to review, comments to be incorporated 10 DARC.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.				<b>DRAFT</b>		<b>FINAL</b>		
				Reg		Repro		
				See Block 16				
				<b>15. Total</b>				
<b>G. PREPARED BY</b> See signature cover sheet			<b>H. DATE</b>		<b>I. APPROVED BY</b> See signature cover sheet		<b>J. DATE</b>	

<b>17. PRICE GROUP</b>
<b>18. ESTIMATED TOTAL PRICE</b>

<b>CONTRACT DATA REQUIREMENTS LIST</b>					Form Approved OMB No. 0704-0188	
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.						
<b>A. CONTRACT LINE ITEM NO.</b> 0101		<b>B. EXHIBIT</b> C		<b>C. CATEGORY:</b> TDP                      TM                      OTHER <b>X</b>		
<b>D. SYSTEM/ITEM</b> WAMS			<b>E. CONTRACT/PR NO.</b> N00039-20-D-0065		<b>F. CONTRACTOR</b> L3 TECHNOLOGIES, INC	
<b>1. DATA ITEM NO.</b> <b>C032</b>	<b>2. TITLE OF DATA ITEM</b> Configuration Item (CI) Documentation Recommendation			<b>3. SUBTITLE</b> Configuration Item (CI) Database		
<b>4. AUTHORITY (Data Acquisition Document No.)</b> DI-SESS-82007			<b>5. CONTRACT REFERENCE</b> SOW 3.6.2.1		<b>6. REQUIRING OFFICE</b> PMW/A 170	
<b>7. DD 250 REQ</b> LT	<b>9. DIST STATEMENT REQUIRED</b>  D	<b>10. FREQUENCY</b> See Block 16	<b>12. DATE OF FIRST SUBMISSION</b> See Block 16	<b>14. DISTRIBUTION</b>		
<b>8. APP CODE</b> A	<b>11. AS OF DATE</b> N/A	<b>13. DATE OF SUBSEQUENT SUBMISSION</b> See Block 16	<b>a. ADDRESSEE</b> (N00039)		<b>b. COPIES</b>	
<b>16. REMARKS</b>  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.  BLOCKS 10, 12 & 13: The Contractor shall Configuration Item (CI) Database ASREQ by the Government.  If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.  Government has 30 days to review, comments to be incorporated 10 DARC.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.			<b>15. Total</b>			
			<b>G. PREPARED BY</b> See signature cover sheet			<b>H. DATE</b>
<b>J. DATE</b>						

<b>17. PRICE GROUP</b>
<b>18. ESTIMATED TOTAL PRICE</b>

<b>CONTRACT DATA REQUIREMENTS LIST</b>					Form Approved OMB No. 0704-0188			
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.								
<b>A. CONTRACT LINE ITEM NO.</b> 0101		<b>B. EXHIBIT</b> C		<b>C. CATEGORY:</b> TDP                      TM                      OTHER    X				
<b>D. SYSTEM/ITEM</b> WAMS			<b>E. CONTRACT/PR NO.</b> N00039-20-D-0065		<b>F. CONTRACTOR</b> L3 TECHNOLOGIES, INC			
<b>1. DATA ITEM NO.</b> C033	<b>2. TITLE OF DATA ITEM</b> Technical Report - Study/Services				<b>3. SUBTITLE</b> Equipment Top-Down Breakdown			
<b>4. AUTHORITY (Data Acquisition Document No.)</b> DI-MISC-80508B			<b>5. CONTRACT REFERENCE</b> SOW 3.6.2.1.1		<b>6. REQUIRING OFFICE</b> PMW/A 170			
<b>7. DD 250 REQ</b> LT	<b>9. DIST STATEMENT REQUIRED</b>	<b>10. FREQUENCY</b> See Block 16	<b>12. DATE OF FIRST SUBMISSION</b> See Block 16	<b>14. DISTRIBUTION</b>				
<b>8. APP CODE</b> A	D	<b>11. AS OF DATE</b> N/A	<b>13. DATE OF SUBSEQUENT SUBMISSION</b> See Block 16	<b>a. ADDRESSEE</b> (N00039)		<b>b. COPIES</b>		
<b>16. REMARKS</b>  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.  BLOCK 10, 12 & 13 The contractor shall submit the initial Equipment Top-Down Breakdown Report 10 days prior PDR which will address SOW paragraph 3.6.2.1.1, only The contractor shall submit a follow-on Equipment Top Down Breakdown Report 30 days prior to TRR, which will include any updates since the initial submittal as well as the information specified in SOW paragraph 3.10.3.1.4. Submit quarterly thereafter.  BLOCK 13: Updates to the CDRL submittal are required within 30 days if: (changes to the EDM or production baseline occurred (e.g., design change to correct requirements compliance determined during testing) that affect the CDRL. Updated CDRL submissions shall be submitted with change bars. If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.  Government has 30 days to review, comments to be incorporated 10 DARC.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.				<b>DRAFT</b>		<b>FINAL</b>		
				Reg		Repro		
				See Block 16				
				<b>15. Total</b>				
<b>G. PREPARED BY</b> See signature cover sheet			<b>H. DATE</b>		<b>I. APPROVED BY</b> See signature cover sheet		<b>J. DATE</b>	

<b>17. PRICE GROUP</b>
<b>18. ESTIMATED TOTAL PRICE</b>

<b>CONTRACT DATA REQUIREMENTS LIST</b>					Form Approved OMB No. 0704-0188	
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.						
<b>A. CONTRACT LINE ITEM NO.</b> <div style="text-align: center;">0101</div>		<b>B. EXHIBIT</b> <div style="text-align: center;">C</div>		<b>C. CATEGORY:</b> TDP                      TM                      OTHER <input checked="" type="checkbox"/>		
<b>D. SYSTEM/ITEM</b> <div style="text-align: center;">WAMS</div>			<b>E. CONTRACT/PR NO.</b> <div style="text-align: center;">N00039-20-D-0065</div>		<b>F. CONTRACTOR</b> <div style="text-align: center;">L3 TECHNOLOGIES, INC</div>	
<b>1. DATA ITEM NO.</b> <div style="text-align: center;">C034</div>	<b>2. TITLE OF DATA ITEM</b> <div style="text-align: center;">Engineering Change Proposal</div>				<b>3. SUBTITLE</b>	
<b>4. AUTHORITY (Data Acquisition Document No.)</b> <div style="text-align: center;">DI-SESS-80639D</div>			<b>5. CONTRACT REFERENCE</b> <div style="text-align: center;">SOW 3.6.4.5.2</div>		<b>6. REQUIRING OFFICE</b> <div style="text-align: center;">PMW/A 170</div>	
<b>7. DD 250 REQ</b> <div style="text-align: center;">LT</div>	<b>9. DIST STATEMENT REQUIRED</b> <div style="text-align: center;">D</div>	<b>10. FREQUENCY</b> <div style="text-align: center;">See Block 16</div>	<b>12. DATE OF FIRST SUBMISSION</b> <div style="text-align: center;">See Block 16</div>	<b>14. DISTRIBUTION</b>		
<b>8. APP CODE</b> <div style="text-align: center;">A</div>		<b>11. AS OF DATE</b> <div style="text-align: center;">N/A</div>	<b>13. DATE OF SUBSEQUENT SUBMISSION</b> <div style="text-align: center;">See Block 16</div>	<b>a. ADDRESSEE</b> <div style="text-align: center;">(N00039)</div>	<b>b. COPIES</b>	
				<b>DRAFT</b>	<b>FINAL</b>	
					Reg	Repro
<b>16. REMARKS</b>				<b>15. Total</b>		
<p>BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.</p> <p>BLOCKS 10, 12 &amp; 13: Submit within 30 days of a change as required (ASREQ) by the Government or as generated (ASGEN) by the contractor to address a proposed change.</p> <p>If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.</p> <p>Government has 30 days to review, comments to be incorporated 10 DARC.</p> <p>BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.</p>						
<b>G. PREPARED BY</b> See signature cover sheet			<b>H. DATE</b>		<b>I. APPROVED BY</b> See signature cover sheet	
					<b>J. DATE</b>	

<b>17. PRICE GROUP</b>
<b>18. ESTIMATED TOTAL PRICE</b>



<b>CONTRACT DATA REQUIREMENTS LIST</b>					Form Approved OMB No. 0704-0188	
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.						
<b>A. CONTRACT LINE ITEM NO.</b> 0101		<b>B. EXHIBIT</b> C		<b>C. CATEGORY:</b> TDP                      TM                      OTHER <input checked="" type="checkbox"/>		
<b>D. SYSTEM/ITEM</b> WAMS			<b>E. CONTRACT/PR NO.</b> N00039-20-D-0065		<b>F. CONTRACTOR</b> L3 TECHNOLOGIES, INC	
<b>1. DATA ITEM NO.</b> C035	<b>2. TITLE OF DATA ITEM</b> Request for Variance				<b>3. SUBTITLE</b>	
<b>4. AUTHORITY (Data Acquisition Document No.)</b> DI-SESS-80640D			<b>5. CONTRACT REFERENCE</b> SOW 3.6.4.5.3		<b>6. REQUIRING OFFICE</b> PMW/A 170	
<b>7. DD 250 REQ</b> LT	<b>9. DIST STATEMENT REQUIRED</b> D	<b>10. FREQUENCY</b> See Block 16	<b>12. DATE OF FIRST SUBMISSION</b> See Block 16	<b>14. DISTRIBUTION</b>		
<b>8. APP CODE</b> A		<b>11. AS OF DATE</b> N/A	<b>13. DATE OF SUBSEQUENT SUBMISSION</b> See Block 16	<b>a. ADDRESSEE</b> (N00039)	<b>b. COPIES</b>	
<b>16. REMARKS</b>  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.  BLOCKS 10, 12 & 13: The contractor shall submit the RFV within 30 days after determination of need.  If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.  Government has 30 days to review, comments to be incorporated 10 DARC.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.						
<b>G. PREPARED BY</b> See signature cover sheet			<b>H. DATE</b>		<b>I. APPROVED BY</b> See signature cover sheet	
					<b>J. DATE</b>	

<b>17. PRICE GROUP</b>
<b>18. ESTIMATED TOTAL PRICE</b>





<b>CONTRACT DATA REQUIREMENTS LIST</b>					Form Approved OMB No. 0704-0188			
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.								
<b>A. CONTRACT LINE ITEM NO.</b> 0101		<b>B. EXHIBIT</b> C		<b>C. CATEGORY:</b> TDP                      TM                      OTHER <b>X</b>				
<b>D. SYSTEM/ITEM</b> WAMS			<b>E. CONTRACT/PR NO.</b> N00039-20-D-0065		<b>F. CONTRACTOR</b> L3 TECHNOLOGIES, INC			
<b>1. DATA ITEM NO.</b> <b>C038</b>	<b>2. TITLE OF DATA ITEM</b> Hazardous Material Management Program (HMMP) Report			<b>3. SUBTITLE</b>				
<b>4. AUTHORITY (Data Acquisition Document No.)</b> DI-MISC-81397C			<b>5. CONTRACT REFERENCE</b> SOW 3.6.4.1		<b>6. REQUIRING OFFICE</b> PMW/A 170			
<b>7. DD 250 REQ</b> LT	<b>9. DIST STATEMENT REQUIRED</b>	<b>10. FREQUENCY</b> See Block 16	<b>12. DATE OF FIRST SUBMISSION</b> See Block 16	<b>14. DISTRIBUTION</b>				
<b>8. APP CODE</b> A	D	<b>11. AS OF DATE</b> N/A	<b>13. DATE OF SUBSEQUENT SUBMISSION</b> See Block 16	<b>a. ADDRESSEE</b> (N00039)		<b>b. COPIES</b>		
<b>16. REMARKS</b>  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.  BLOCKS 10 & 12: The contractor shall submit the report 45 days prior to CDR.  BLOCK 13: Updates to the CDRL submittal are required within 30 days if: changes to the EDM or production baseline occurred (e.g., design change to correct requirements compliance determined during testing) that affect the CDRL. Updated CDRL submissions shall be submitted with change bars.  If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.  Government has 30 days to review, comments to be incorporated 10 DARC.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.				<b>DRAFT</b>		<b>FINAL</b>		
				Reg		Repro		
				<b>15. Total</b>				
<b>G. PREPARED BY</b> See signature cover sheet			<b>H. DATE</b>		<b>I. APPROVED BY</b> See signature cover sheet		<b>J. DATE</b>	

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE

<b>CONTRACT DATA REQUIREMENTS LIST</b>					<i>Form Approved</i> OMB No. 0704-0188	
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.						
<b>A. CONTRACT LINE ITEM NO.</b> 0101		<b>B. EXHIBIT</b> C		<b>C. CATEGORY:</b> TDP                      TM                      OTHER <b>X</b>		
<b>D. SYSTEM/ITEM</b> WAMS			<b>E. CONTRACT/PR NO.</b> N00039-20-D-0065		<b>F. CONTRACTOR</b> L3 TECHNOLOGIES, INC	
<b>1. DATA ITEM NO.</b> C039	<b>2. TITLE OF DATA ITEM</b> Safety Assessment Report (SAR)				<b>3. SUBTITLE</b>	
<b>4. AUTHORITY (Data Acquisition Document No.)</b> DI-SAFT-80102C			<b>5. CONTRACT REFERENCE</b> SOW 3.6.4.2		<b>6. REQUIRING OFFICE</b> PMW/A 170	
<b>7. DD 250 REQ</b> LT	<b>9. DIST STATEMENT REQUIRED</b>	<b>10. FREQUENCY</b> See Block 16	<b>12. DATE OF FIRST SUBMISSION</b> See Block 16	<b>14. DISTRIBUTION</b>		
<b>8. APP CODE</b> A	D	<b>11. AS OF DATE</b> N/A	<b>13. DATE OF SUBSEQUENT SUBMISSION</b> See Block 16	<b>a. ADDRESSEE</b> (N00039)	<b>b. COPIES</b>	
					<b>DRAFT</b>	<b>FINAL</b>
					Reg	Repro
<b>16. REMARKS</b>  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.  BLOCKS 10, 12 & 13: First delivery is required 45 days prior to CDR and TRR. Final delivery is required at the completion of DVT.  BLOCK 13: Updates to the CDRL submittal are required within 30 days if: changes to the EDM or production baseline occurred (e.g., design change to correct requirements compliance determined during testing) that affect the CDRL. Updated CDRL submissions shall be submitted with change bars.  If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.  Government has 30 days to review, comments to be incorporated 10 DARC.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.				See Block 16		
<b>G. PREPARED BY</b> See signature cover sheet			<b>H. DATE</b>		<b>I. APPROVED BY</b> See signature cover sheet	
<b>J. DATE</b>						

<b>17. PRICE GROUP</b>
<b>18. ESTIMATED TOTAL PRICE</b>



CONTRACT DATA REQUIREMENTS LIST					Form Approved OMB No. 0704-0188		
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.							
A. CONTRACT LINE ITEM NO. 0101		B. EXHIBIT C		C. CATEGORY: TDP                      TM                      OTHER    X			
D. SYSTEM/ITEM WAMS			E. CONTRACT/PR NO. N00039-20-D-0065		F. CONTRACTOR L3 TECHNOLOGIES, INC		
1. DATA ITEM NO. C041	2. TITLE OF DATA ITEM Configuration Audit Plan			3. SUBTITLE Production Configuration Audit Plan			
4. AUTHORITY (Data Acquisition Document No.) DI-SESS-81646B		5. CONTRACT REFERENCE SOW 3.9.1		6. REQUIRING OFFICE PMW/A 170			
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED D	10. FREQUENCY See Block 16	12. DATE OF FIRST SUBMISSION See Block 16	14. DISTRIBUTION			
8. APP CODE A		11. AS OF DATE N/A	13. DATE OF SUBSEQUENT SUBMISSION See Block 16	a. ADDRESSEE (N00039)	b. COPIES		
16. REMARKS  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.  BLOCKS 10, 12 & 13: The contractor shall submit the plan 5 months prior to start of FCA/ PCA.  BLOCK 13: Updates to the CDRL submittal are required within 30 days if: changes to the production baseline occurred (e.g., design change to correct requirements compliance determined during testing) that affect the CDRL. Updated CDRL submissions shall be submitted with change bars.  If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.  Government has 30 days to review, comments to be incorporated 10 DARC.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.				15. Total	DRAFT	FINAL	
G. PREPARED BY See signature cover sheet		H. DATE		I. APPROVED BY See signature cover sheet		J. DATE	

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE

CONTRACT DATA REQUIREMENTS LIST					Form Approved OMB No. 0704-0188	
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract  PR No. listed in Block E.						
<b>A. CONTRACT LINE ITEM NO.</b> 0101		<b>B. EXHIBIT</b> C		<b>C. CATEGORY:</b> TDP                      TM                      OTHER <input checked="" type="checkbox"/>		
<b>D. SYSTEM/ITEM</b> WAMS			<b>E. CONTRACT/PR NO.</b> N00039-20-D-0065		<b>F. CONTRACTOR</b> L3 TECHNOLOGIES, INC	
<b>1. DATA ITEM NO.</b> C042	<b>2. TITLE OF DATA ITEM</b> Configuration Audit Summary Report and Certification			<b>3. SUBTITLE</b> Production Configuration Audit Summary Report and Certification		
<b>4. AUTHORITY (Data Acquisition Document No.)</b> DI-SESS-81022D			<b>5. CONTRACT REFERENCE</b> SOW 3.9.1		<b>6. REQUIRING OFFICE</b> PMW/A 170	
<b>7. DD 250 REQ</b> LT	<b>9. DIST STATEMENT REQUIRED</b>	<b>10. FREQUENCY</b> See Block 16	<b>12. DATE OF FIRST SUBMISSION</b> See Block 16	<b>14. DISTRIBUTION</b>		
<b>8. APP CODE</b> A	D	<b>11. AS OF DATE</b> N/A	<b>13. DATE OF SUBSEQUENT SUBMISSION</b> See Block 16	<b>a. ADDRESSEE</b> (N00039)	<b>b. COPIES</b>	
<b>16. REMARKS</b>						
<p>BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.</p> <p>BLOCKS 10, 12 &amp; 13: The contractor shall submit the report 30 days after completion of FCA/PCA.</p> <p>BLOCK 13: Updates to the CDRL submittal are required within 30 days if: changes to the production baseline occurred (e.g., design change to correct requirements compliance determined during testing) that affect the CDRL. Updated CDRL submissions shall be submitted with change bars.</p> <p>If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.</p> <p>Government has 30 days to review, comments to be incorporated 10 DARC.</p> <p>BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.</p>				See Block 16		
				<b>15. Total</b>		
<b>G. PREPARED BY</b> See signature cover sheet			<b>H. DATE</b>		<b>I. APPROVED BY</b> See signature cover sheet	
<b>J. DATE</b>						

<b>17. PRICE GROUP</b>
<b>18. ESTIMATED TOTAL PRICE</b>



<b>CONTRACT DATA REQUIREMENTS LIST</b>					Form Approved OMB No. 0704-0188	
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.						
<b>A. CONTRACT LINE ITEM NO.</b> 0101		<b>B. EXHIBIT</b> C		<b>C. CATEGORY:</b> TDP                      TM                      OTHER <input checked="" type="checkbox"/>		
<b>D. SYSTEM/ITEM</b> WAMS			<b>E. CONTRACT/PR NO.</b> N00039-20-D-0065		<b>F. CONTRACTOR</b> L3 TECHNOLOGIES, INC	
<b>1. DATA ITEM NO.</b> C043	<b>2. TITLE OF DATA ITEM</b> Failure Reporting, Analysis and Corrective Action Taken (FRACA)				<b>3. SUBTITLE</b>	
<b>4. AUTHORITY (Data Acquisition Document No.)</b> MIL-HDBK-2155			<b>5. CONTRACT REFERENCE</b> SOW 3.9.1.1		<b>6. REQUIRING OFFICE</b> PMW/A 170	
<b>7. DD 250 REQ</b> LT	<b>9. DIST STATEMENT REQUIRED</b>	<b>10. FREQUENCY</b> See Block 16	<b>12. DATE OF FIRST SUBMISSION</b> See Block 16	<b>14. DISTRIBUTION</b>		
<b>8. APP CODE</b> A	D	<b>11. AS OF DATE</b> N/A	<b>13. DATE OF SUBSEQUENT SUBMISSION</b> See Block 16	<b>a. ADDRESSEE</b> (N00039)	<b>b. COPIES</b>	
					<b>DRAFT</b>	<b>FINAL</b>
					Reg	Repro
<b>16. REMARKS</b>				See Block 16		
<p>BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.</p> <p>BLOCKS 10, 12 &amp; 13: Delivery to commence upon start of Hardware and Software Integration. Submit monthly thereafter.</p> <p>If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.</p> <p>Government has 30 days to review, comments to be incorporated 10 DARC.</p> <p>BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.</p>						
<b>G. PREPARED BY</b> See signature cover sheet			<b>H. DATE</b>		<b>I. APPROVED BY</b> See signature cover sheet	
					<b>J. DATE</b>	

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE





CONTRACT DATA REQUIREMENTS LIST					Form Approved OMB No. 0704-0188		
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract (PR No. listed in Block E).							
A. CONTRACT LINE ITEM NO. 0101		B. EXHIBIT C		C. CATEGORY: TDP                      TM                      OTHER    X			
D. SYSTEM/ITEM WAMS			E. CONTRACT/PR NO. N00039-20-D-0065		F. CONTRACTOR L3 TECHNOLOGIES, INC		
1. DATA ITEM NO. C046	2. TITLE OF DATA ITEM Test/Inspection Report			3. SUBTITLE FAI Test Report			
4. AUTHORITY (Data Acquisition Document No.) DI-NDTI-80809B			5. CONTRACT REFERENCE SOW 3.9.2.1		6. REQUIRING OFFICE PMW/A 170		
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED D	10. FREQUENCY See Block 16	12. DATE OF FIRST SUBMISSION See Block 16	14. DISTRIBUTION			
8. APP CODE A		11. AS OF DATE N/A	13. DATE OF SUBSEQUENT SUBMISSION See Block 16	a. ADDRESSEE (N00039)	b. COPIES		
16. REMARKS  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment. BLOCK 10 & 12: The contractor shall submit the FAI Test Report 30 days after completion of the FAI Test. BLOCK 13: Updates to the CDRL submittal are required within 30 days if: changes to the production baseline occurred (e.g., design change to correct requirements compliance determined during testing) that affect the CDRL. Updated CDRL submissions shall be submitted with change bars. Government has 30 days to review, comments to be incorporated 30 DARC. BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.				15. Total	DRAFT	FINAL	
G. PREPARED BY See signature cover sheet			H. DATE	I. APPROVED BY See signature cover sheet		J. DATE	

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE

CONTRACT DATA REQUIREMENTS LIST					Form Approved OMB No. 0704-0188			
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.								
A. CONTRACT LINE ITEM NO.  0101		B. EXHIBIT  C		C. CATEGORY:  TDP                      TM                      OTHER    X				
D. SYSTEM/ITEM  WAMS			E. CONTRACT/PR NO.  N00039-20-D-0065		F. CONTRACTOR  L3 TECHNOLOGIES, INC			
1. DATA ITEM NO.  C047	2. TITLE OF DATA ITEM  Test Plan			3. SUBTITLE  Production QCI Test Plan				
4. AUTHORITY (Data Acquisition Document No.)  DI-NDTI-80566A			5. CONTRACT REFERENCE  SOW 3.9.2.2		6. REQUIRING OFFICE  PMW/A 170			
7. DD 250 REQ  LT	9. DIST STATEMENT REQUIRED  D	10. FREQUENCY  See Block 16	12. DATE OF FIRST SUBMISSION  See Block 16	14. DISTRIBUTION				
8. APP CODE  A		11. AS OF DATE  N/A	13. DATE OF SUBSEQUENT SUBMISSION  See Block 16	a. ADDRESSEE  (N00039)	b. COPIES			
					DRAFT	FINAL		
						Reg	Repro	
16. REMARKS  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment. BLOCK 10 & 12: The contractor shall submit the test plan 150 days prior to the QCI Test. BLOCK 13: Updates to the CDRL submittal are required within 30 days if: changes to the production baseline occurred (e.g., design change to correct requirements compliance determined during testing) that affect the CDRL. Updated CDRL submissions shall be submitted with change bars. Government has 30 days to review, comments to be incorporated 10 DARC. BLOCK 14: One soft copy				See Block 16				
				15. Total				
G. PREPARED BY See signature cover sheet			H. DATE		I. APPROVED BY See signature cover sheet		J. DATE	

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE

CONTRACT DATA REQUIREMENTS LIST					Form Approved OMB No. 0704-0188		
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.							
A. CONTRACT LINE ITEM NO.  0101		B. EXHIBIT  C		C. CATEGORY:  TDP                      TM                      OTHER    X			
D. SYSTEM/ITEM  WAMS			E. CONTRACT/PR NO.  N00039-20-D-0065		F. CONTRACTOR  L3 TECHNOLOGIES, INC		
1. DATA ITEM NO.  C048	2. TITLE OF DATA ITEM  Test Procedure			3. SUBTITLE  Production QCI Test Procedures			
4. AUTHORITY (Data Acquisition Document No.)  DI-NDTI-80603A			5. CONTRACT REFERENCE  SOW 3.9.2.2		6. REQUIRING OFFICE  PMW/A 170		
7. DD 250 REQ  LT	9. DIST STATEMENT REQUIRED  D	10. FREQUENCY  See Block 16	12. DATE OF FIRST SUBMISSION  See Block 16	14. DISTRIBUTION			
8. APP CODE  A		11. AS OF DATE  N/A	13. DATE OF SUBSEQUENT SUBMISSION  See Block 16	a. ADDRESSEE  (N00039)	b. COPIES		
				DRAFT	FINAL		
					Reg    Repro		
16. REMARKS  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.  BLOCKS 10, 12 & 13: The contractor shall submit the test procedures 90 days prior to the QCI Test.  BLOCK 13: Updates to the CDRL submittal are required within 30 days if: changes to the production baseline occurred (e.g., design change to correct requirements compliance determined during testing) that affect the CDRL. Updated CDRL submissions shall be submitted with change bars.  If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.  Government has 30 days to review, comments to be incorporated 10 DARC.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.				See Block 16			
15. Total							
G. PREPARED BY See signature cover sheet			H. DATE	I. APPROVED BY See signature cover sheet		J. DATE	

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE

<b>CONTRACT DATA REQUIREMENTS LIST</b>					Form Approved OMB No. 0704-0188	
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.						
<b>A. CONTRACT LINE ITEM NO.</b> 0101		<b>B. EXHIBIT</b> C		<b>C. CATEGORY:</b> TDP                      TM                      OTHER <input checked="" type="checkbox"/>		
<b>D. SYSTEM/ITEM</b> WAMS			<b>E. CONTRACT/PR NO.</b> N00039-20-D-0065		<b>F. CONTRACTOR</b> L3 TECHNOLOGIES, INC	
<b>1. DATA ITEM NO.</b> C049	<b>2. TITLE OF DATA ITEM</b> Test/Inspection Report				<b>3. SUBTITLE</b> Production QCI Test Report	
<b>4. AUTHORITY (Data Acquisition Document No.)</b> DI-NDTI-80809B			<b>5. CONTRACT REFERENCE</b> SOW 3.9.2.2		<b>6. REQUIRING OFFICE</b> PMW/A 170	
<b>7. DD 250 REQ</b> LT	<b>9. DIST STATEMENT REQUIRED</b>	<b>10. FREQUENCY</b> See Block 16	<b>12. DATE OF FIRST SUBMISSION</b> See Block 16	<b>14. DISTRIBUTION</b>		
<b>8. APP CODE</b> A	D	<b>11. AS OF DATE</b> N/A	<b>13. DATE OF SUBSEQUENT SUBMISSION</b> See Block 16	<b>a. ADDRESSEE</b> (N00039)	<b>b. COPIES</b>	
				<b>DRAFT</b>	<b>FINAL</b>	
					Reg	Repro
<b>16. REMARKS</b>				See Block 16		
<p>BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.</p> <p>BLOCKS 10, 12 &amp; 13: The Contractor shall submit Production QCI Test Report ASREQ by the Government.</p> <p>BLOCK 13: Updates to the CDRL submittal are required within 30 days if: changes to the production baseline occurred (e.g., design change to correct requirements compliance determined during testing) that affect the CDRL. Updated CDRL submissions shall be submitted with change bars.</p> <p>If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.</p> <p>Government has 30 days to review, comments to be incorporated 10 DARC.</p> <p>BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.</p>						
<b>G. PREPARED BY</b> See signature cover sheet			<b>H. DATE</b>		<b>I. APPROVED BY</b> See signature cover sheet	
					<b>J. DATE</b>	

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE

CONTRACT DATA REQUIREMENTS LIST					Form Approved OMB No. 0704-0188	
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.						
A. CONTRACT LINE ITEM NO. 0101		B. EXHIBIT C		C. CATEGORY: TDP                      TM                      OTHER    X		
D. SYSTEM/ITEM WAMS			E. CONTRACT/PR NO. N00039-20-D-0065		F. CONTRACTOR L3 TECHNOLOGIES, INC	
1. DATA ITEM NO. C050	2. TITLE OF DATA ITEM Provisioning Screening Data			3. SUBTITLE		
4. AUTHORITY (Data Acquisition Document No.)  DI-SESS-81714			5. CONTRACT REFERENCE  SOW 3.10.3.1.1		6. REQUIRING OFFICE  PMW/A 170	
7. DD 250 REQ  LT	9. DIST STATEMENT REQUIRED  D	10. FREQUENCY  See Block 16	12. DATE OF FIRST SUBMISSION  See Block 16	14. DISTRIBUTION  a. ADDRESSEE (N00039)  See Block 16		
8. APP CODE  A		11. AS OF DATE  N/A	13. DATE OF SUBSEQUENT SUBMISSION  See Block 16			
16. REMARKS  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.  BLOCKS 10, 12 & 13: The Contractor shall submit 90 days after CDR to support the Provisioning Conference at the Contractor's Facility with hardware available 120 days after CDR.  If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.  Government has 30 days to review, comments to be incorporated 10 DARC.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.				15. Total		
G. PREPARED BY See signature cover sheet			H. DATE	I. APPROVED BY See signature cover sheet		J. DATE

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE



<b>CONTRACT DATA REQUIREMENTS LIST</b>					Form Approved OMB No. 0704-0188			
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.								
<b>A. CONTRACT LINE ITEM NO.</b> 0101		<b>B. EXHIBIT</b> C		<b>C. CATEGORY:</b> TDP                      TM                      OTHER <b>X</b>				
<b>D. SYSTEM/ITEM</b> WAMS			<b>E. CONTRACT/PR NO.</b> N00039-20-D-0065		<b>F. CONTRACTOR</b> L3 TECHNOLOGIES, INC			
<b>1. DATA ITEM NO.</b> C051	<b>2. TITLE OF DATA ITEM</b> Supplementary Provisioning Technical Documentation				<b>3. SUBTITLE</b> Supplemental Data for Provisioning			
<b>4. AUTHORITY (Data Acquisition Document No.)</b> DI-PSSS-81716			<b>5. CONTRACT REFERENCE</b> SOW 3.10.3.1.2		<b>6. REQUIRING OFFICE</b> PMW/A 170			
<b>7. DD 250 REQ</b> LT	<b>9. DIST STATEMENT REQUIRED</b>	<b>10. FREQUENCY</b> See Block 16	<b>12. DATE OF FIRST SUBMISSION</b> See Block 16	<b>14. DISTRIBUTION</b>				
<b>8. APP CODE</b> A	<b>D</b>	<b>11. AS OF DATE</b> N/A	<b>13. DATE OF SUBSEQUENT SUBMISSION</b> See Block 16	<b>a. ADDRESSEE</b> (N00039)		<b>b. COPIES</b>		
<b>16. REMARKS</b>  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.  BLOCKS 10, 12 & 13: The contractor shall submit the SDFP 90 days after CDR to support the Provisioning Conference with hardware available 120 days after CDR.  BLOCK 13: Updates to the CDRL submittal are required within 30 days if: changes to the EDM baseline occurred (e.g., design change to correct requirements compliance determined during testing) that affect the CDRL. Updated CDRL submissions shall be submitted with change bars.  If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.  Government has 30 days to review, comments to be incorporated 10 DARC.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.				<b>DRAFT</b>		<b>FINAL</b>		
				<b>Reg</b>		<b>Repro</b>		
				<b>15. Total</b>				
<b>G. PREPARED BY</b> See signature cover sheet			<b>H. DATE</b>		<b>I. APPROVED BY</b> See signature cover sheet		<b>J. DATE</b>	

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE

<b>CONTRACT DATA REQUIREMENTS LIST</b>					Form Approved OMB No. 0704-0188		
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.							
<b>A. CONTRACT LINE ITEM NO.</b> 0101		<b>B. EXHIBIT</b> C		<b>C. CATEGORY:</b> TDP                      TM                      OTHER <input checked="" type="checkbox"/>			
<b>D. SYSTEM/ITEM</b> WAMS			<b>E. CONTRACT/PR NO.</b> N00039-20-D-0065		<b>F. CONTRACTOR</b> L3 TECHNOLOGIES, INC		
<b>1. DATA ITEM NO.</b> C052	<b>2. TITLE OF DATA ITEM</b> Engineering Data for Provisioning (EDFP)				<b>3. SUBTITLE</b> Engineering Data for Provisioning - Design Change Notice		
<b>4. AUTHORITY (Data Acquisition Document No.)</b> DI-SESS-81874			<b>5. CONTRACT REFERENCE</b> SOW 3.10.3.1.3		<b>6. REQUIRING OFFICE</b> PMW/A 170		
<b>7. DD 250 REQ</b> LT	<b>9. DIST STATEMENT REQUIRED</b>	<b>10. FREQUENCY</b> See Block 16	<b>12. DATE OF FIRST SUBMISSION</b> See Block 16	<b>14. DISTRIBUTION</b>			
<b>8. APP CODE</b> A	<b>D</b>	<b>11. AS OF DATE</b> N/A	<b>13. DATE OF SUBSEQUENT SUBMISSION</b> See Block 16	<b>a. ADDRESSEE</b> (N00039)	<b>b. COPIES</b>		
				<b>DRAFT</b>	<b>FINAL</b>		
					<b>Reg</b>	<b>Repro</b>	
<b>16. REMARKS</b>  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.  BLOCKS 10, 12 & 13: The contractor shall submit the EDFP 90 days after CDR to support the Provisioning Conference to occur 150 days after CDR.  BLOCK 13: Updates to the CDRL submittal are required within 30 days if: changes to the EDM baseline occurred (e.g., design change to correct requirements compliance determined during testing) that affect the CDRL. Updated CDRL submissions shall be submitted with change bars.  If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.  Government has 30 days to review, comments to be incorporated 10 DARC.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.				See Block 16			
<b>G. PREPARED BY</b> See signature cover sheet			<b>H. DATE</b>		<b>I. APPROVED BY</b> See signature cover sheet		<b>J. DATE</b>

<b>17. PRICE GROUP</b>
<b>18. ESTIMATED TOTAL PRICE</b>

CONTRACT DATA REQUIREMENTS LIST						Form Approved OMB No. 0704-0188			
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.									
A. CONTRACT LINE ITEM NO.  0101		B. EXHIBIT  C		C. CATEGORY:  TDP                      TM                      OTHER    X					
D. SYSTEM/ITEM  WAMS			E. CONTRACT/PR NO.  N00039-20-D-0065		F. CONTRACTOR  L3 TECHNOLOGIES, INC				
1. DATA ITEM NO.  C053	2. TITLE OF DATA ITEM  Customized Microelectronics Devices Source Protection Plan				3. SUBTITLE				
4. AUTHORITY (Data Acquisition Document No.)  DI-MGMT-81763			5. CONTRACT REFERENCE  SOW 3.10.3.1.4			6. REQUIRING OFFICE  PMW/A 170			
7. DD 250 REQ  LT	9. DIST STATEMENT REQUIRED	10. FREQUENCY  See Block 16		12. DATE OF FIRST SUBMISSION  See Block 16		14. DISTRIBUTION			
8. APP CODE  A	D	11. AS OF DATE  N/A		13. DATE OF SUBSEQUENT SUBMISSION  See Block 16		a. ADDRESSEE  (N00039)		b. COPIES DRAFT      FINAL Reg      Repro	
16. REMARKS  <p>BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.</p> <p>BLOCKS 10, 12 &amp; 13: The Contractor shall submit 90 days after CDR to support the Provisioning Conference at the Contractor's facility with hardware available 120 days after CDR. For applicable DCNs submit concurrently.</p> <p>If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.</p> <p>Government has 30 days to review, comments to be incorporated 10 DARC.</p> <p>BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.</p>						See Block 16			
						15. Total			
G. PREPARED BY See signature cover sheet			H. DATE		I. APPROVED BY See signature cover sheet		J. DATE		

<b>CONTRACT DATA REQUIREMENTS LIST</b>					Form Approved OMB No. 0704-0188			
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.								
<b>A. CONTRACT LINE ITEM NO.</b> 0101		<b>B. EXHIBIT</b> C		<b>C. CATEGORY:</b> TDP                      TM                      OTHER <b>X</b>				
<b>D. SYSTEM/ITEM</b> WAMS			<b>E. CONTRACT/PR NO.</b> N00039-20-D-0065		<b>F. CONTRACTOR</b> L3 TECHNOLOGIES, INC			
<b>1. DATA ITEM NO.</b> C054	<b>2. TITLE OF DATA ITEM</b> Product Drawings/Models and Associated Lists				<b>3. SUBTITLE</b>			
<b>4. AUTHORITY (Data Acquisition Document No.)</b> DI-SESS-81000E			<b>5. CONTRACT REFERENCE</b> SOW 3.10.5.1		<b>6. REQUIRING OFFICE</b> PMW/A 170			
<b>7. DD 250 REQ</b> LT	<b>9. DIST STATEMENT REQUIRED</b>	<b>10. FREQUENCY</b> See Block 16	<b>12. DATE OF FIRST SUBMISSION</b> See Block 16	<b>14. DISTRIBUTION</b>				
<b>8. APP CODE</b> A	D	<b>11. AS OF DATE</b> N/A	<b>13. DATE OF SUBSEQUENT SUBMISSION</b> See Block 16	<b>a. ADDRESSEE</b> (N00039)		<b>b. COPIES</b>		
<b>16. REMARKS</b>  BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.  BLOCKS 10, 12 & 13: The contractor shall submit the Product Drawings/Models and Associated Lists 15 days prior to PCA. After Government approval of the first submittal provide updated/revised Product Drawings/Models and Associated Lists 30 days after determination of design change.  If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.  Government has 30 days to review, comments to be incorporated 10 DARC.  BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.				<b>DRAFT</b>		<b>FINAL</b>		
				Reg		Repro		
				<b>15. Total</b>				
<b>G. PREPARED BY</b> See signature cover sheet			<b>H. DATE</b>		<b>I. APPROVED BY</b> See signature cover sheet		<b>J. DATE</b>	

<b>17. PRICE GROUP</b>
<b>18. ESTIMATED TOTAL PRICE</b>



<b>CONTRACT DATA REQUIREMENTS LIST</b>					Form Approved OMB No. 0704-0188		
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.							
<b>A. CONTRACT LINE ITEM NO.</b> 0101		<b>B. EXHIBIT</b> C		<b>C. CATEGORY:</b> TDP <input checked="" type="checkbox"/> TM <input type="checkbox"/> OTHER			
<b>D. SYSTEM/ITEM</b> WAMS			<b>E. CONTRACT/PR NO.</b> N00039-20-D-0065		<b>F. CONTRACTOR</b> L3 TECHNOLOGIES, INC		
<b>1. DATA ITEM NO.</b> C056	<b>2. TITLE OF DATA ITEM</b> Technical Data Package				<b>3. SUBTITLE</b>		
<b>4. AUTHORITY (Data Acquisition Document No.)</b> DI-SESS-80776A			<b>5. CONTRACT REFERENCE</b> SOW 3.10.5.1		<b>6. REQUIRING OFFICE</b> PMW/A 170		
<b>7. DD 250 REQ</b> LT	<b>9. DIST STATEMENT REQUIRED</b>	<b>10. FREQUENCY</b> See Block 16	<b>12. DATE OF FIRST SUBMISSION</b> See Block 16	<b>14. DISTRIBUTION</b>			
<b>8. APP CODE</b> A	D	<b>11. AS OF DATE</b> N/A	<b>13. DATE OF SUBSEQUENT SUBMISSION</b> See Block 16	<b>a. ADDRESSEE</b> (N00039)		<b>b. COPIES</b>	
<b>16. REMARKS</b>  Blk. 4: Contractor's format is not acceptable. The contractor shall also comply with MIL-STD-31000C in the preparation of the TDP. The contractor shall comply with the associated TDP in SOW Section 3.10.5.1 Refer to SOW for additional details.  Blk. 10, 12 & 13:  Outline: The Contractor shall submit an outline EDM TDP 21 calendar days prior to CDR. The Outline shall include data lists that identify the set of drawings and lists that will be contained within the final TDP.  Draft: The Contractor shall submit a Draft EDM TDP (per SOW Section 3.10.5.1) 45 calendar days prior to First Article Test (FAT) Test Readiness Review (TRR). The Draft TDP shall include data lists that identify the set of drawings and lists that will be contained within the final TDP.  Final: The contractor shall submit a Final EDM TDP (per SOW Section 3.10.5.1) 45 calendar days prior to FCA/PCA.  Updates to the TDP can be triggered by approved Enterprise Change Requests and corrective actions. Updated CDRL submissions shall be submitted with change summary pages that list the drawing/list number and page of each associated change, along with a description of the nature of the change and rationale for the change.				<b>Reg</b>		<b>FINAL</b>	
				See Block 16			
				<b>15. Total</b>			
<b>G. PREPARED BY</b> See signature cover sheet			<b>H. DATE</b>		<b>I. APPROVED BY</b> See signature cover sheet		
<b>J. DATE</b>							

<b>17. PRICE GROUP</b>
<b>18. ESTIMATED TOTAL PRICE</b>

**CONTRACT DATA REQUIREMENTS LIST***(1 Data Item)*

<b>A. CONTRACT LINE ITEM NO.</b> (see first page)	<b>B. EXHIBIT</b> C	<b>C. CATEGORY:</b> TDP <input checked="" type="checkbox"/> X    TM <input type="checkbox"/> OTHER <input type="checkbox"/>
<b>C. SYSTEM/ITEM</b> WAMS	<b>D. CONTRACT/PR NO.</b> N00039-20-D-0065	<b>E. CONTRACTOR</b> L3 TECHNOLOGIES, INC

**16. REMARKS** *(Continued)*

Government has 30 calendar days to review CDRL. The contractor shall incorporate Government comments and resubmit CDRL 14 calendar DARC.

Blk. 14: One soft copy provided to COR by electronic e-mail submission to: (b)(6)@navy.mil. For all files over 8 MB provide submission to COR by electronic submission on AMERDEC SAFE: <https://safe.amrdec.army.mil/safe/Welcome.aspx>

Blk. 14b:

All COTS technical manuals shall be provided in hard copy and soft copy.

Email notification upon each submission to the Government Assistant Program Manager (APM).

<b>CONTRACT DATA REQUIREMENTS LIST</b>					<i>Form Approved</i> <b>OMB No. 0704-0188</b>											
<small>Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.</small>																
<b>A. CONTRACT LINE ITEM NO.</b> 0101		<b>B. EXHIBIT</b> C		<b>C. CATEGORY:</b> TDP                      TM                      OTHER <b>X</b>												
<b>D. SYSTEM/ITEM</b> WAMS			<b>E. CONTRACT/PR NO.</b> N00039-20-D-0065		<b>F. CONTRACTOR</b> L3 TECHNOLOGIES, INC											
<b>1. DATA ITEM NO.</b> <b>C057</b>	<b>2. TITLE OF DATA ITEM</b> Diminishing Manufacturing Sources and Material Shortages Management Plan			<b>3. SUBTITLE</b>												
<b>4. AUTHORITY (Data Acquisition Document No.)</b>  DI-MGMT-81948			<b>5. CONTRACT REFERENCE</b>  SOW 3.10.7		<b>6. REQUIRING OFFICE</b>  PMW/A 170											
<b>7. DD 250 REQ</b>  LT	<b>9. DIST STATEMENT REQUIRED</b>  D	<b>10. FREQUENCY</b>  See Block 16	<b>12. DATE OF FIRST SUBMISSION</b>  See Block 16	<b>14. DISTRIBUTION</b>  <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td colspan="2" rowspan="2" style="width: 40%;"><b>a. ADDRESSEE</b> (N00039)</td> <td colspan="2" style="text-align: center;"><b>b. COPIES</b></td> </tr> <tr> <td style="text-align: center;"><b>DRAFT</b></td> <td style="text-align: center;"><b>FINAL</b></td> </tr> <tr> <td colspan="2"></td> <td style="text-align: center;">Reg</td> <td style="text-align: center;">Repro</td> </tr> </table>			<b>a. ADDRESSEE</b> (N00039)		<b>b. COPIES</b>		<b>DRAFT</b>	<b>FINAL</b>			Reg	Repro
<b>a. ADDRESSEE</b> (N00039)		<b>b. COPIES</b>														
		<b>DRAFT</b>	<b>FINAL</b>													
		Reg	Repro													
<b>8. APP CODE</b>  A		<b>11. AS OF DATE</b>  N/A	<b>13. DATE OF SUBSEQUENT SUBMISSION</b>  See Block 16													
<b>16. REMARKS</b>  <p>BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.</p> <p>BLOCKS 10, 12 &amp; 13: The Contractor shall submit initial submission 30 days after PDR and CDR and annually thereafter.</p> <p>If submittals are required as part of an Engineering Services effort, delivery will be as specified in the Task Order. Updated CDRL submissions shall be submitted with change bars.</p> <p>Government has 30 days to review, comments to be incorporated 10 DARC.</p> <p>BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.</p>				See Block 16												
								15. Total								
<b>G. PREPARED BY</b> See signature cover sheet			<b>H. DATE</b>		<b>I. APPROVED BY</b> See signature cover sheet		<b>J. DATE</b>									

<b>17. PRICE GROUP</b>
<b>18. ESTIMATED TOTAL PRICE</b>



<b>CONTRACT DATA REQUIREMENTS LIST</b>					Form Approved OMB No. 0704-0188	
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract IPR No. listed in Block E.						
<b>A. CONTRACT LINE ITEM NO.</b> 0101		<b>B. EXHIBIT</b> C		<b>C. CATEGORY:</b> TDP                      TM                      OTHER <b>X</b>		
<b>D. SYSTEM/ITEM</b> WAMS			<b>E. CONTRACT/PR NO.</b> N00039-20-D-0065		<b>F. CONTRACTOR</b> L3 TECHNOLOGIES, INC	
<b>1. DATA ITEM NO.</b> C058	<b>2. TITLE OF DATA ITEM</b> Status of Government Furnished Property Report			<b>3. SUBTITLE</b>		
<b>4. AUTHORITY (Data Acquisition Document No.)</b>  DI-MGMT-80269/T			<b>5. CONTRACT REFERENCE</b>  SOW 4		<b>6. REQUIRING OFFICE</b>  PMW/A 170	
<b>7. DD 250 REQ</b>  LT	<b>9. DIST STATEMENT REQUIRED</b>  D	<b>10. FREQUENCY</b>  QTRLY	<b>12. DATE OF FIRST SUBMISSION</b>  See Block 16	<b>14. DISTRIBUTION</b>		
<b>8. APP CODE</b>  A	<b>11. AS OF DATE</b>  N/A	<b>13. DATE OF SUBSEQUENT SUBMISSION</b>  See Block 16	<b>a. ADDRESSEE</b>  (N00039)	<b>b. COPIES</b>		
				<b>DRAFT</b>	<b>FINAL</b>	
					Reg	Repro
<b>16. REMARKS</b>  <p>BLOCK 4: The deliverable shall be submitted electronically in Excel format and capture all required data fields per Attachment 1 (Rev 2). The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.</p> <p>BLOCK 10: GFP reports providing the Attachment 1 (Rev 2) data are required to be submitted quarterly for all GFP accountable to this contract. The report for the quarter ending 30 September shall document the contractor's annual physical inventory; the report shall be signed and dated by the Contractor's property administrator, attesting to the veracity and accuracy of the inventory. Substantiating documentation (e.g., iRAPT transfer, DD 250, DD 1149, DD 1348) shall be provided in conjunction with the GFP report for all GFP transactions occurring during the quarter.</p> <p>BLOCK 12: First submission to be provided following the quarter that GFP is initially received by the contractor. For example, if the contractor receives GFP on January 15th, the first GFP report will be due April 15th, for the quarter ending 31 March.</p> <p>BLOCK 13: January 15th, April 15th, July 15th, and October 15th for the preceding quarter. If a submission date falls on a weekend or holiday, the submission is due the next working day.</p> <p>Government has 30 days to review, comments to be incorporated 10 days after receipt of comments (DARC).</p> <p>Note: All GFP receipts and transfers must be executed within the Procurement Integrated Enterprise Environment (PIEE) GFP Module's Property Transfer process.</p> <p>BLOCK 14: One soft copy provided to PMW/A 170 via SharePoint on the NSERC/SE2 website.</p>				<b>Contract Specialist</b>	1	
				<b>COR</b>	1	
				<b>APO</b>	1	
				<b>DCPO</b>	1	
				<b>15. Total</b>		

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE

<b>CONTRACT DATA REQUIREMENTS LIST</b>					Form Approved OMB No. 0704-0188							
<small>Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.</small>												
<b>A. CONTRACT LINE ITEM NO.</b> 0101		<b>B. EXHIBIT</b> A		<b>C. CATEGORY:</b> TDP                  TM                  OTHER <input checked="" type="checkbox"/>								
<b>D. SYSTEM/ITEM</b> WAMS			<b>E. CONTRACT/PR NO.</b> N00039-20-D-0065		<b>F. CONTRACTOR</b> L3 TECHNOLOGIES, INC							
<b>1. DATA ITEM NO.</b> C059	<b>2. TITLE OF DATA ITEM</b> Interface Design Description				<b>3. SUBTITLE</b>							
<b>4. AUTHORITY (Data Acquisition Document No.)</b> DI-IPSC-81436A			<b>5. CONTRACT REFERENCE</b> SOW 3.5.3		<b>6. REQUIRING OFFICE</b> PMW/A 170							
<b>7. DD 250 REQ</b> LT	<b>9. DIST STATEMENT REQUIRED</b>  D	<b>10. FREQUENCY</b> See Block 16	<b>12. DATE OF FIRST SUBMISSION</b> See Block 16	<b>14. DISTRIBUTION</b>  <div style="display: flex; justify-content: space-between;"> <div style="width: 45%;"> <b>a. ADDRESSEE</b> (N00039) </div> <div style="width: 50%;"> <b>b. COPIES</b>  <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <th style="width: 10%;">DRAFT</th> <th colspan="2" style="width: 90%;">FINAL</th> </tr> <tr> <td></td> <td style="width: 45%;">Reg</td> <td style="width: 45%;">Repro</td> </tr> </table> </div> </div>			DRAFT	FINAL			Reg	Repro
DRAFT		FINAL										
	Reg	Repro										
<b>8. APP CODE</b> A	<b>11. AS OF DATE</b> See Block 16	<b>13. DATE OF SUBSEQUENT SUBMISSION</b> See Block 16										
<b>16. REMARKS</b>  <p>BLOCK 4: Submissions shall be in electronic format. Contractor format is acceptable. The submittals shall not contain embedded files. If a submission has 10 or greater attachments, the submittal shall contain an index in Excel format, listing the file name and description of each attachment.</p> <p>Block 10, 11, 12: A preliminary version of the document should be provided 45 days prior to PDR. The document shall be updated and provided 45 days prior to CDR regardless if agile or waterfall development. The document shall be updated and submitted after each major release of software if implementing agile development processes. The document should be updated after the CDR if waterfall development is pursued and should reflect the actual software products at the end of development.</p> <p>Government has 30 days to review and comments are to be incorporated 30 DARC.</p> <p>Block 14: One soft copy provided to PMW/A 170 via Sharepoint on the NSERC/SE2 website.</p>				See Block 16								
								15. Total				
<b>G. PREPARED BY</b> See signature cover sheet			<b>H. DATE</b>	<b>I. APPROVED BY</b> See signature cover sheet		<b>J. DATE</b>						

<b>17. PRICE GROUP</b>
<b>18. ESTIMATED TOTAL PRICE</b>