E.6
NB
11/91

147936

Dead Creek Pjt

Clarify people
Letter intro
Clarify site details
Clarify pjt scope
IEPA document - organic compounds & metals

How to do job
Setup, excavate, dewater, logistics, loading & transportation. Backfilling, site security, berm
Subs?
Offices that handle work
Pjt organization - staffing
Similar pjts
Regulations
Cost concerns - hrs/day; days/week
Permits
Safety
Schedule
Insurance
RFP by end of Jan
L.S. bids; extendable quantities

Dust control, neighbors
Samples - receive
Quantities Creek site M
Medical for workers
Pockets of wet'l that do not pass TCLP - how to treat?

CER 006469