Monsanto

FROM (NAME—LOCATION—PHONE) T. Carrico, Ext. 2095

DATE March 25, 1985

SUBJECT Status Report on CEA 3808

REFERENCE

TO : P. Hoemann

~~L. Bumbicka~~
K. Lichtenheld - CS6G
R. Nelson
K. Petterson
O. Shipley
B. Steketee

Additional problem at 12" flume was solved.

Backfilling was completed and track work on 8C all complete except for some road plates.

Backfilling started between 1BB and 1CC.

Joints tested OK between 1AA and 1BB.

Diversion line for H Street sewers is ready.

Electrical work completed at BBZ.

Epoxy mortar repairs underway on Box 1CC.

Tom Carrico
Operation Foreman

skg

N 1120 ...RA/CERRO COPPER/EIL/PCB ATTORNEY WORK PRODUCT / ATTORN