156969
10/24/85
LVS

South Trunk Sewer 3808

R. Knoll (Fleischer-Seger)
J. Beckerle (Alberici).
G. Grundman
K. Lichtenfeld
B. Stekete
K. Petersen.

1-CC - two feet up on wall
1-GG - final furan.
1-BB - undergoing final inspection
1-EE - being water tested (Wed. 10/30 for F, S)
2-EE - next to be tested
Backfill 2-AA - 2-GG and 2-CC
backfilling L-64
pulling and driving 2-DD - 3AA.
water in 1-EE to inspect
L-63 lateral encasement base poured and one piece of pipe in the manhole.
100 lin ft. 2-CC to 2-DD.
Flume installed 2-CC.
2-F tie in to Village.
Alberici to provide schedule of work T-3
Work started 10/22/85.
Finalize procedures for tie-in manholes.

WGK 4084516