159972

EPA REGION V

DAILY WORK ORDER / REPORT

PAGE OF

SITE NAME: Sauget & Company Site Q

DATE: 2/26/95

SITE/SPILL NO.:	CONTRACT NO.:
ON-SCENE COORDINATOR: Sam Borries	RESPONSE MANAGER: Ken Braig
MONITORS: E+E	CONTRACTOR: RES

WORK AUTHORIZED	WORK ACCOMPLISHED
* Excavate Beach Area as determined by sample results	* complete
* Stockpile soil + cover	* complete
* Mobilize Clerk to run 1900-55's	* complete
* Demobe 50 Kw Generator	* complete
* Secure Site for one week Demobe	* complete
* Demobe all personnel until further notice	* complete
~~* Excavate into landfill from original drum location~~ SB	~~* Complete~~

OSC SIGNATURE: Sam Borries

RM SIGNATURE: K. Braig

OSC SIGNATURE: Sam Borries

RM SIGNATURE: K. Braig

AUTHORIZED PERSONNEL

1 SUPERVISOR	1 CLERK	___ CLEAN-UP TECHNICIAN
1 FOREMAN	1 OPERATOR	___ LAB TECHNICIAN
___ CHEMIST	___ OTHER ___	___ OTHER ___

EQUIPMENT AND MATERIALS

ITEM	QUANTITY	USED	NOTUSED	ITEM	QUANTITY	USED	NOTUSED
Pu. Truck	2	✓		Rolloff Boxes	6	✓	
Track hoe	1	✓					
Break Van	1	✓					
50 Kw Generator	1	✓					
Office Trailer	1	✓					
Radios	4	3 ✓					
Porta Johns	2	✓					

AMENDMENTS

- Sample Bank & Beach for ENSYS Test

OSC SIGNATURE: Sam Borries

RM SIGNATURE: K. Braig