DAILY WORK ORDER / REPORT

SITE NAME: Saugat, Site G

DATE: 4/~~19~~20/95

| | |
|---|---|
| SITE/SPILL NO.: | CONTRACT NO.: |
| ON-SCENE COORDINATOR: Fred Bartman | RESPONSE MANAGER: Ken Braig 160028 |
| MONITORS: E+E | CONTRACTOR: RES 5 |

| WORK AUTHORIZED | WORK ACCOMPLISHED |
|---|---|
| * Continue dioxin sampling of the southern half of the site | completed |
| * Excavate newly found paperbags 5-10' east of test pit #2. | postponed |
| * Place artifacts into sealed containers. | completed |

| OSC SIGNATURE | RM SIGNATURE | OSC SIGNATURE | RM SIGNATURE |
|---|---|---|---|
| Fred Bartman | [signature] | Fred Bartman | [signature] |

AUTHORIZED PERSONNEL

| | | |
|---|---|---|
| 1 SUPERVISOR | 1 CLERK | 2 CLEAN-UP TECHNICIAN |
| 1/2 FOREMAN | 1/2 OPERATOR | ___ LAB TECHNICIAN |
| ___ CHEMIST | ___ OTHER ___ | ___ OTHER ___ |

EQUIPMENT AND MATERIALS

| ITEM | QUANTITY | USED | NOTUSED | ITEM | QUANTITY | USED | NOTUSED |
|---|---|---|---|---|---|---|---|
| 280 trackhoe | 1 | ✓ | | copier | 1 | ✓ | |
| Loader | 1 | | ✓ | fax | 1 | ✓ | |
| ofs tractor | 1 | ✓ | | furnished on pit | 2 | ✓ | |
| shower tractor | 1 | ✓ | | | | | |
| storage tractor | 1 | ✓ | | | | | |
| generator | 1 | ✓ | | | | | |
| radios | 4 | | ✓ | | | | |

AMENDMENTS

OSC SIGNATURE

RM SIGNATURE