160050

EPA REGION V

DAILY WORK ORDER / REPORT

PAGE 1 OF 1

SITE NAME: Sauget, Site 6

DATE: 5/15/95

SITE/SPILL NO.:	CONTRACT NO.:
ON-SCENE COORDINATOR: Sam Borries	RESPONSE MANAGER: Ken Brady
MONITORS:	CONTRACTOR:

WORK AUTHORIZED	WORK ACCOMPLISHED
1- Start Solidifying OP-1	1- DELAYED DUE TO CONTINUED SOLIDIFICATION AT OP-2
2- Extend outer and inner casings of all monitoring wells that exist within the fenced area.	2. POSTPONED
3- Follow-up on dioxin sample results from Ionic, Inc.	3- Completed "PARTIAL RESULTS ARE IN, THE REMAINING WILL BE FORWARDED ON 5/16/95"

OSC SIGNATURE	RM SIGNATURE	OSC SIGNATURE	RM SIGNATURE
Sam Borries	[signature]	Sam Borries	[signature]

AUTHORIZED PERSONNEL

1 SUPERVISOR	1 CLERK	1 CLEAN-UP TECHNICIAN
1 FOREMAN	1 OPERATOR	LAB TECHNICIAN
CHEMIST	OTHER	OTHER

EQUIPMENT AND MATERIALS

ITEM	QUANTITY	USED	NOTUSED	ITEM	QUANTITY	USED	NOTUSED
2800-SL T. HOE		~~✓~~	✓R	FAX	1		✓R
780 CASE BACKHOE			✓	COPIER	1		✓R
655B JD LOADER			✓R	P/U TRUCK	2	✓	
10x50 OFF. TRAILER		✓					
10x40 SHOWER TRAILER		✓					
H-H RADIOS			✓				
STORAGE TRAILER		✓					

AMENDMENTS

COLLECT A SAMPLE FROM THE CLEAN FILL QUARRY AND SEND IT FOR VOC analysis

OSC SIGNATURE

RM SIGNATURE [signature]