160057

EPA REGION V

DAILY WORK ORDER / REPORT

PAGE 1 OF 1

SITE NAME: Sauget, Site B

DATE: 5/23/95

SITE/SPILL NO.: 40	CONTRACT NO.:
ON-SCENE COORDINATOR: SAM Barries	RESPONSE MANAGER: Ken Brieg
MONITORS: Ecology & Environment	CONTRACTOR: RES05

WORK AUTHORIZED	WORK ACCOMPLISHED
1) Deliver Crushed limes (~ 50 tons)	1) Completed (delivered 59 tons)
2) Continue Solidification of OP-2 (OK) EXCAVATE Along Fence line	2- On-going (SH)
3) CONTINUE EXCAVATION OF THE REMAINING OF WIRES. AFTER REG. BUSINESS HOURS FOR WIRES	3) Completed backfill and Compaction of ~ 85%. Excavation of the remaining area will be performed on 5/24/95
4) Deliver Four loads of inch-minus gravel	4- Completed

OSC SIGNATURE	RM SIGNATURE	OSC SIGNATURE	RM SIGNATURE
Sam Barries	Ken Brieg	Sam Barries	Ken Brieg

AUTHORIZED PERSONNEL

1 SUPERVISOR	1 CLERK	1 CLEAN-UP TECHNICIAN
1 FOREMAN	1 OPERATOR	___ LAB TECHNICIAN
___ CHEMIST	1 OTHER ___	___ OTHER ___

EQUIPMENT AND MATERIALS

ITEM	QUANTITY	USED	NOTUSED	ITEM	QUANTITY	USED	NOTUSED
2800 SL T-Hoe	1	✓R		Copier	1	✓R	
780 Cat	1	✓		Fax	1	✓R	
455 JD Loader	1	✓R		2" Pump	1	✓	
655 JD Loader	1	✓R		Roller Compactor	1	✓R	
Pick/Truck	2	✓		H.H. Radios	4	✓2	
10x50 OFF. Trailer	1	✓R					
10x40 Shower Trailer	1	✓R					

AMENDMENTS

OSC SIGNATURE

RM SIGNATURE