EPA Region 5 Records Ctr.
235975

GMO 11/1/00

Workplan

3 proposals prepared

$ a. remove asphalt, scan, remove rad
17 test pits

$$ b. grid, subsurface work 5m - 2m.

$$$ c. excavate all, 18" lifts, remove. 9'

a. 9 mths 1 wk. field
b. 16 mths 5-15 wks drilling 2-3 months
c. 16-17 mths 22 wks field

} includes review time, approvals, & closure report.

2.17 acres

- 354 boring 5m
- 990 boring 3m
- 2278 " 2m



8/15/00 TRS Property

1) No other sources known
   a. Aladin lamps - address not known.
   b. Wellsbak.

2) Legal agreements
   Closure letters
   No further action

May 31, 2000

NW Corner Grand + McClurg
Both vacant lots

1) TRS made mortgage loan + received property through default.
2)

GMOO

Fred
Plan + Scoping