Archinect In Focus 2012

US EPA RECORDS CENTER REGION 5
474184

January 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1 New Year's Day	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16 Martin King Luther Jr. Day (US)	17	18 SB Re-Mobe	19 SB, PR	20 SB	21
22 \# CREW	23 PR Fence SA-6 (+3) 1	24 PR (+3) 1	25 (+1) 1	26 PR (BN, JH) visit (+1) 1	27 PR (+1) 1	28
29 \# CREW	30 PR Clear / Grub HT	31 PR FRP class HT	1	2	3	4

PHOTO

Axis Viana Hotel in Viana do Castelo, Portugal by VHM

PHOTOGRAPHER

Nelson Girrado (Portugal)
http://ngphoto.com.pt

FULL ARTICLE ON ARCHINECT

http://goo.gl/CF5By

Archinect.com

February 2012

	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
OSC	29	30	31	1 PR	2 PR 170/300 yds complete	3 PR 215/300 yds complete	4
CREW OSC	5	6 JH	7 JH	8 JH	Groundhog Day 9 JH	10 JH	11
CREW	12	13	14 Valentine's Day	15	16	17	18
	19	20 President's Day (US) Family Day (CAN)	21	22	23	24	25
	26	27	28	29	1	2	3

PHOTO

City of Arts and Sciences in Valencia, Spain by Santiago Calatrava and Félix Candela

PHOTOGRAPHER

Jordi Miralles (Spain)
http://jordimiralles.com

FULL ARTICLE ON ARCHINECT

http://goo.gl/LD7wB

Archinect.com

March 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
26	27	28	29	1	2	3
4 Daylight Savings Time Begins	5	6	7	8	9	10
11	12	13	14	15	16	17 St. Patrick's Day
18	19 PR Mats SA7 prep	20 PR Mats, fence SA7 prep Spring Equinox	21 PR VFA pod SA7 prep	22 PR SA7 staging pad	23 PR Slim St. Staging SA7 prep	24
25	26 PR Grid dig, NTSCA	27 PR Grid digital NTSCA sample NTSCA dig 1 NTSCA out 2 samples out	28 KL/PR 8 NTSCA out	29 PR Grid PR SA7 TSCA solidify/remove 2 rocks in	30 PR 7 TSCA out wheel barrow in flume grid 1 workout rocks in	31 No

GRID PANELS

TOTAL: 17 3 lab 6hrs | 44 4 lab 10hrs | 61 3 lab 10hrs | 100 3 lab 10hrs 12

DAILY: (17) | (27) | (17) | (39)

(3 panels 3 days 5hrs)

Rocked

PHOTO

Apartment in Brugge, Belgium by Kevin Van Volcem

PHOTOGRAPHER

Luc Roymans for Chilli Media (Belgium)
http://roymans.com

FULL ARTICLE ON ARCHINECT

http://goo.gl/2wDL3

Archinect.com

April 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1 Grid Rock: Trucks:	2 PR 40% 3 TSCA	3 PR FIELDS SA5,6, VA John 80% 3 TSCA	4 PR $/m 100% 24 PADS RECEIVED	5 PR Axtell Clear Entrance Rock 24 PADS DECON	6 PR Chip 1200 Good Friday 6 PADS DECON	7
8 SAND INTO SAT: Easter	9 PR Easter Monday	10 CT	11 CT	12 CT	13 CT	14 CT
15	16 CT	17 CT	18 CT	19 BN	20 NO	21
22 Earth Day	23 CT	24 CT	25 CT	26 CT	27 CT	28
29	30 PR 2 NTSCA loads OUT + LF	1 P	2	3	4	5

PHOTO

SpacioHome in Sevilla La Nueva, Spain by AyD

PHOTOGRAPHER

Eugeni Pons (Spain)
http://eugeni-pons.com

FULL ARTICLE ON ARCHINECT

http://goo.gl/RB0uH

Archinect.com

May 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
~~30~~ 29	~~31~~ 30 PR 2 loads NTSCA out	1 PR 1 Truck Pipe In 9 sticks 1 load out NTSCA	2 PR 2 trucks pipe in 13 sticks 3 loads rock into SAG	3 CT	4 CT	5
6	7 CT	8 CT	9 CT	10 PR R4 Rent pipe	11 PR CMC In/Pile R4 rent pipe	12 PR CMC Pile #1 R4 rent pipe
13 Mother's Day	14 PR CMC Pile #2 R4 rent out	15 PR Clear debris/secure sump CMC Pile #2 R4 rent fix pumps	16 SE PR Fix intakes CMC Pile #3	17 SE	18 SE	19
20	21 BN UG SAG Start Victoria Day (CAN)	22 BN Isol	23 BN CT Isol	24 CT	25 PR restore 6-2 + 6/4	26 PR restore 6-5 + 6
27 PR Jap Knotweed Kill	28 PR PPT X-walk Memorial Day (US)	29 PR/CT	30 CT	31 CT	1 CT	2

PHOTO

Office Building in Seoul, South Korea by Barkow Leibinger Architects

PHOTOGRAPHER

Amy Barkow (United States)
http://barkowphoto.com

FULL ARTICLE ON ARCHINECT

http://goo.gl/K9OQi

Archinect.com

June 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
27	28	29	30	31	1 CT	2 CT
3 PR No work	4 PR SA 6-6B to 6-7 exc 6-6/7 out sam	5 PR 6-8 to 6-9 exc	6 PR P-dig 6-6/7 finish iso #2 6-10 6-9 + 6-10 out	7 PR/CT restore 6-6+7	8 CT dig 6-8, 6-9, 6-10 finish $2m	9 ~~CT~~ No
10 ~~CT~~ No	11 ~~CT~~ PR 6-6+7 finish backfill 6-8 to 6-9 load out SP	12 dig out trans PR backfill 6-9 + 10 load out	13 PR 6-11 exc. clean 24"	14 PR CT Dig 6-12 Sam/Mike/Wendy sample out	15 CT Dig 6-13/14 Sample out	16 FM
17 FM Father's Day	18 CT backfill 6-11-14	19 CT Kiosk 10:00am Transformer meeting 10:00am backfill	20 CT Backfill call Pile out Summer Solstice	21 CT (Flag Day (US) 6/14/13)	22 CT	23
24	25 PR CMC Axtell Epile Remove JACK rock	26 PR Reassemble Cmp dismantle pumps	27 PR CMC install pile Rocking pad Lake St	28 PR CT finish Lake St Coffer dam Rock pad Axtell Samp Bypass pumps on	29 CT JAC 24" pump's out Axtell set-up Log stack in	30

Cutting tl Green Avenue Finish Axtell & SAO cont. Bypass

PHOTO

Marrom House in São Paulo, Brazil by Isay Weinfeld

PHOTOGRAPHER

Leonardo Finotti (Brazil/Portugal)
http://leonardofinotti.com

FULL ARTICLE ON ARCHINECT

http://goo.gl/sQXO5

Archinect.com

July 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1 Canada Day (CAN)	2	3	4 Independence Day (US)	5 Boiler Bypass M1 Cases GPS Set-up	6	7
8	9 CT	10 CT ~~Start Axtell Etc.~~	11 CT Start Axt Etc	12 CT	13 CT Finish AXC-5	14
15	16 CT Start C&G Work AXC Round 2	17 CT	18 CT	19 CT Finish Work C&G RAIN	20 CT AXC RAIN Boiler Pumps in RYR; ISO in N side	21
22	23 CT	24 CT Finish AXC - Round 2	25 CT	26 PR 1000 Eric Planning Load out TEA RYR ISO Axt Boiler SD Bypass	27 PR 1000 Debbie SA6 Seat fix/stream Load out TEA	28 RYR ISO Axtell Install S side 1/2
29	30 PR RYR Finish Axtell Build bridge pad Boiler start SAS bypass install	31 PR Bridge IN RYR SAS ISO Boiler Pull Pipe Inst. Pumps	1 PR RYR SAS Boiler/Selges pull 18's Pallets in 3rd Shipan bot Boiler Calcs+	2 PR Farmed Garden Boiler Calcs+ Selges pull 3rd bot out K2 oil tank in	3 PR	4

PHOTO

Casa Blanes I in Calviá, Spain by 3 de 3 arquitectes

PHOTOGRAPHER

Miguel Coelho (Portugal)
http://miguelcoelho.com

FULL ARTICLE ON ARCHINECT

http://goo.gl/U0EUo

Archinect.com

August 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
29	30	31	1 PR See July	2 PR See July Mark V 130p Dan S 200	3 PR Bike finish Axle 11 12th PM SASD Debbie 130	4
5	6 CT Bakes 12 RUR 5D Dam Civic Holiday (CAN)	7 CT/PR Bike 12" re-work 18" discharge re-work Sidalu	8 PR Dig #3 Axle 11 1/2 of 2	9 PR 1x3 Dig Axle Nuts in SASD fence plan Work	10 PR	11
12	13 PR Excavate Axle 3 to 5 Fence in Lake St	14 CT Backfill Fip cap Non-TSCA out fix sand bag dam 150 50 up	15 Backfill AT river rock -up cap	16 Backfill river rock Bank in	17 OR POL Pick Backfill bank Pull Tie Axle 11	18 Pam City Lot TAG
19	20 PR/AM Dig SASD. 1 to 4 24" Fill Axle 11 hole RUR SASD Fence 5D North Bioside	21 PR/AM Bin SASD 1 to 2 RUR 150 Bioset	22 PR/ SASD 2-4 Re-complete	23 PR/AM SASD-5 to # Back in Sand bag dam @ Crossover	24 PR/AM SA-#8 2 NSCA (out) PM PR Pump Swap	25
26	27 CT ~~DSG~~	28 CT Backfill D-1 to 4	29 CT DS	30 CT	31 CT 3 TSCA	1

PHOTO

Shinjuku highrise scene, Tokyo, Japan

PHOTOGRAPHER

Thomas Volstorf (Germany/Japan)
http://flickr.com/photos/fleshmeatdoll

FULL ARTICLE ON ARCHINECT

http://goo.gl/bJm0M

Archinect.com



September 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
26	27	28	29	30	31	1
2	3 Off Labor Day	4 Off	5 ~~Dig SASD~~ AM ~~PM~~ Finish Backfill D-1 to 8	6 ~~PM~~ AM Dig SASD 9 10	7 ~~PM~~ PR Dig SASD 10 11 — Jump hold SASD 9+10 samples out	8
9	10 PR Exc 9, 12 & 13 TSCA out Riprap in	11 Finish D-PR Start backfill D9 & 13	12 PR Backfill Riprap 9-13 Rough SC install SBD 10 dismantle	13 River Rock / Bank run 9-13 11 & 12 in + tures SA3 RUR 1 & 5 SC SD dismantle	14 PR Backfill Grit 10 to D-13	15 More Pads to SC
16	17 CT/PR Dig 14 & 15 Sample 14 until 11 cont. SA 7 & 8 RUR SC	18 Dis-left Samples 14 + 15 + 16 until CC NTSCA out left finish	19 CT/PR Dig SA 14 Backfill SA 16 Haul TSCA	20 CT/PR Backfill 14-15 △ pump down Start pipe	21 CT/PR 0930 Cg Fish Bank Run 14-16 4-TSCA out	22 Fall Equinox
23	24 PR/CT 0800 Call Mike G Dewater 2-TSCA out Re-Ready SC	25 PR/CT Dig SC-1 Rock In Flood pump failure	26 PR/CT Dig SC-1 & 2 ~~PM~~ MSU 13 students	27 PR/CT Dig SC 1, 2, 3 Cont Sample SC 1, 2 4-TSCA out Rock In	28 PR/CT Jim S visit? Dig C-3 Sample C-3 * No Gary, Tommy	29
30						

PHOTO

From the sky down (View from Arc de Triomph, Paris, France)

PHOTOGRAPHER

Simon Gardiner (United Kingdom)
http://simongardiner.com

FULL ARTICLE ON ARCHINECT

http://goo.gl/3LXr0

Archinect.com



October 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
30	1 PR/CT SC-4 / Sample 1:30 PM Pressure Mtg 8 TSCA out * No Gary/Tommy	2 PR/CT SC-5 dig SC-5 Sample 8 TSCA Partial SC-6	3 PR/CT C-5 out Dig SC-6 / Sample Rip Rap 9 TSCA	4 PR/CT Paul Galesburg Backfill riprap C-1 to C-6 FLOOD	5 PR/CT Backfill Pump	6
7	8 Backfill RR + EE 5 TSCA out 5A Fence out Columbus Day (US) Thanksgiving (CAN)	9 PR/CT TSCA out Backfill SC 5A Clean + Grub Scrap 304	10 PR/CT finish backfill pull West dam	11 PR/CT demobe NTSCA out pull X-down dam	12 PR/CT Standing SC Cut logs / Stacking NTSA out Mats & Steel Pile	13 FLOOD
14 Cinc? RYR? FLOOD	15 PR/CT 4 NTSCA Mats CMC in Rock out Upside Fence down	16 PR/CT Steel Pile out Clear channel SMB 3A cofferdams	17 CT Pad in WI NTSCA out	18 PR/CT 300 OFF TIGGS out ~~Shirley 9:30 No~~ Call 269352053 NTSCA	19 PR/CT Ballots out 1000 AM Dep X 3 NTSCA out Steel Pile out gravel out bridge pull prep fuel cells off	20 return bobcat Jon D Mark signal lights to Dekalb
21 Bake?	22 ~~X~~ PR - Steel Bridge out - Rock + Mats out - Long stick out - Centerline out	23 ~~X~~ RM demobe Pumps + pipe 300 exc off	24 ~~X~~ RM Rock to 3A Rock off 5A Load 300 exc off	25 PR No ~~Shirley 0930~~ Pipes to 5A Topsoil in Rock to 3A	26 PR Pump out 10K Sump 38 Piles out Quality Concrete 3A Trees out	27
28	29 PR ~~500~~ 1000 apps ~~Shirley 0500~~ ID out 250 out GTP load out 5A/3A Fence down 5D Bag hard drive ~~Put T-shirts~~ KV - 5C restoration	30 PR 100 Rad CC 300 Exc out Kaiserberg 5C 300 out. 5D Fix liner rip Hurricane Sandy Pensacola [illegible]	31 PR Halloween	1 ~~Shirley 0500~~ X	2 X	3

PHOTO

Jewish Museum in Berlin, Germany
by Studio Daniel Libeskind

PHOTOGRAPHERS

GRIDUO (Turkey)
http://griduo.com

FULL ARTICLE ON ARCHINECT

http://goo.gl/JQHVB

Archinect.com

November 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
28	29	30	31	1	2	3
4 Daylight Savings Time Ends	5	6	7	8	9	10
11 Veterans' Day (US) Rememberance Day (CAN)	12	13	14	15	16	17
18	19	20	21	22 Thanksgiving (US)	23	24
25	26	27	28	29	30	1

PHOTO

Shot in Detroit, Michigan from the 100 Abandoned Houses project

PHOTOGRAPHER

Kevin Bauman (United States)
http://kevinbauman.com

FULL ARTICLE ON ARCHINECT

http://goo.gl/lQIl8

Archinect.com

Det Kongelige Teater
Skuespil-
huset

December 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
25	26	27	28	29	30	1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21 Winter Solstice	22
23 / 30	24 Christmas Eve / New Year's Eve / 31	25 Christmas	26 Boxing Day	27	28	29

PHOTO

The Royal Danish Playhouse in Copenhagen, Denmark by Lundgaard & Tranberg Architects

PHOTOGRAPHER

Kim Høltermand (Denmark)
http://holtermand.dk

FULL ARTICLE ON ARCHINECT

http://goo.gl/QEmhZ

Archinect.com

2012