USA Environmental

Grid Progress Chart

6/20/07

	Denotes a grid that is suspended until land further notice								Denotes a grid that will require mechanical assistance							
Grid NO.	Start Date	Comp. Date	MEC Items	Scrap LBS.	No. Of Contacts	MD LBS	MD Location	Demo Y/N	QC Pass	Date	QC Fail	Date	QA Pass/Failed	Date	Total M/H	Rework M/H
B3A	5/16/07	5/16/07	14	10	297	1	Connex	Y	Passed	5/17/07			Passed	5/17/07	54	
B3B	5/11/07	5/14/07	2	12	334	3	Connex	Y	Passed	5/14/07			Passed	5/15/07	60	
C3A	5/10/07	5/11/07	13	1.5	386	1.5	Connex	Y	Passed	5/11/07			Passed	5/14/07	75	
C3B	5/17/07		247	82	1,151	16	Connex	Y							225	
C3D	5/8/07	5/10/09	20	5.1	743	7.1	Connex	Y	Passed	5/10/07			Passed	5/10/07	132	
C4B	4/25/07	5/3/07	21	6.75	1,134	47	Connex	Y	Passed	5/3/07	Fail	5/1/07	Passed	5/4/07	258	108
C4C	5/1/07	5/8/07	11	49	1,180	23	Connex	Y	Passed	5/8/07			Passed	5/8/07	210	
D3A	5/22/07		396	15	804	30	Connex	Y							240	
E4C	5/30/07	6/4/07	98	6	950	8.5	Connex	Y	Passed	6/4/07			Passed	6/4/07	274	
E4D	5/29/07	5/30/07	131	7	532	5	Connex	Y	Passed	5/30/07			Passed	5/31/07	96	
F2A	5/22/07	5/24/07	17	61	1,019	36	Connex	Y	Passed	5/24/07			Passed	5/24/07	120	
F2B	5/24/07	5/25/07	5	30	387	20	Connex	Y	Passed	5/25/07			Passed	5/29/07	105	
G2A	5/29/07	5/30/07	49	13	892	50	Connex	Y	Passed	5/30/07			Passed	5/31/07	86	
G2B	5/30/07	5/31/07	87	2	717	43	Connex	Y	Passed	6/1/07			Passed	6/1/07	81	
G5A	6/13/07															
G5B	6/4/07	6/12/07	266	39	1,781	48	Connex	Y	Passed	6/13/07	Fail	6/7/07	Passed	6/13/07	183.5	168
G5C	5/14/07	5/16/07	8	15.25	956	77	Connex	Y	Passed	5/17/07			Passed	5/17/07	108	
H2A	6/1/07	6/5/07	142	13	1,004	62	Connex	Y	Passed	6/5/07			Passed	6/5/07	94	
H2B	6/5/07	6/8/07	74	5	1,350	68	Connex	Y	Passed	6/8/07			Passed	6/11/07	154	
I2A	6/8/09	6/18/07	214	17	2,732	89	Connex	Y	Passed	6/19/07			Passed	6/19/07	285	
I2B	6/15/07															
I4C	5/10/07	6/18/07	68	51	3,295	85	Connex	Y	Passed	6/19/07	Fail	5/16/07	Passed	6/19/07	425	421
I4D	6/20/07															
J4C	6/13/07															
K4C	4/25/07	5/2/07	18	65	714	17	Connex	Y	Passed	5/2/07	Fail	5/1/07	Passed	5/3/07	240	75
K4D	5/2/07	5/9/07	27	28	1,729	40	Connex	Y	Passed	5/10/07			Passed	5/11/07	240	

Total Number of Contacts	**24087**
Total MEC Item	**1928**
Total MD lbs.	**777.1**

SDMS DocID 2212175

ORIGINAL

Total Scrap lbs	533.6
Total Man Hours	3745.5
Rework Man Hr	772

ORIGINAL