From: Leonard C Pope (Generation - 34) [/O=DOMINION/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=LEONA5286E]
Sent: 7/23/2015 7:49:46 PM
To: Michael A Glagola (Generation - 34) [/O=DOMINION/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=Mic0210]; Bob Jackson (Generation - 34) [/O=DOMINION/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=Robe218]; Jeffrey C Heffelman (Generation - 3) [/O=DOMINION/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=Jeffre3]; Jeffrey R Marcell (Generation - 3) [/O=DOMINION/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=Jeff136]
CC: Leonard C Pope (Generation - 34) [/O=DOMINION/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=LEONA5286e]; rwilliams@gloverconstruction.com
Subject: E pond ash removal project
Attachments: PP daily pope 7-23-15.doc

Mr. Mike No safety and no environmental issues, Glover will have the ash line tie ins at E pond completed this evening.

Leonard "Whitey" C Pope

Dominion Lead

possum point

Cell PH 804-854-3359

Leonard.C Pope@Dom.Com