2015 Possum Point Power Station
ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: august 15 2015

Operation Time: 0630-1930 hours

- **No safety and no environmental issues.**
- **Weather: Sunny 88 Deg**
- **Tomorrow's Forecast: Monday sunny 88 Deg**
- **Number of trucks on site D pond (20)**
- **Number of Excavators Operating in E pond (3)**
- **Number of Excavators Operating in C pond (2)**
- **Number of on road dump trucks in C pond(7)**
- **E pond 8/14/15 349 hauled to D pond = 9,423 Cy**
- **C pond 8/14/15 111 hauled to D pond = 1,665 Cy**

ACTIVITIES:

- Time: 0630-1930 hours
- Glover is not hauling any ash today.
- Glover Watching the fractank pumps, dressing up the ash lay down area north end of D pond.
- Glover C pond running the dewatering sump pump C outfall 24/7 through the weekend.
- Moretrench is working night shift watching pumps and fractanks.
- Moretrench Installing more new wells and trunk line in west end of E pond.
- 8 people working in and around the ash ponds.
- 0 people orientated today.

ISSUES:

SAFETY: