2015 Possum Point Power Station
ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: August 24 2015

Operation Time: 0630-1930 hours

- **No safety and no environmental issues.**
- **Weather: Sunny 84 Deg**
- **Tomorrow's Forecast: Tuesday sunny 84 Deg**
- **Number of trucks on site D pond (20)**
- **Number of Excavators Operating in E pond Today (2)**
- **Number of Excavators Operating in C pond Today (2)**
- **Number of on road dump trucks in C pond Today (12)**
- **E pond 8/22/15 244 hauled to D pond = 6,588 Cy**
- **C pond 8/22/15 215 hauled to D pond = 3,225 Cy**

ACTIVITIES:

- Time: 0630-1930 hours
- Glover Working in E pond removing ash in two locations north west area, running water trucks and dozers on the haul roads, dozers working in ash lay down areas in D pond,
- Glover C pond removing ash from middle of C pond removing trees moving mats to start another cut in the ash
- Glover C pond running the dewatering sump pump located near C outfall the pump will run tonight.
- Moretrench will be watching the fractank pumps pumping to D pond to night.
- Moretrench Working in the west end of E pond installing wells.
- 51 people working in and around the ash ponds.
- 2 people orientated today.

ISSUES:

SAFETY: