2015 Possum Point Power Station
ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: September /2/ 2015

Operation Time: 0630-1930 hours

- **No safety and no environmental issues.**
- **Weather: Sunny 84 Deg**
- **Tomorrow's Forecast: Thursday sunny 88 Deg**
- **Number of trucks on site E pond (21)**
- **Number of Excavators Operating in E pond Today (4)**
- **Number of Excavators Operating in C pond Today(1)**
- **Number of on road dump trucks in C pond Today(12)**
- **E pond 9/1/15 700 hauled to D pond = 18,900 Cy**
- **C pond 9/1/15 223 hauled to D pond = 3,345 Cy**

ACTIVITIES:

- Time: 0630-1930 hours
- Glover Working in E pond removing ash in four locations north west area and middle, running water trucks and dozers on the haul roads, dozers working in ash lay down area in D pond,
- Glover C pond removing ash from the west side of C pond north of the sump pumps, on road dump trucks hauling ash to D pond they are dumping on the main ash lay down area.
- C pond on road water truck and street sweeper running every thirty minutes for dust suppression from E pond pole gate to D pond pole gate and back.
- Glover C pond the dewatering sump pump located near C outfall the pump will not run tonight.
- Moretrench Working in the west end of E pond installing new wells.
- Moretrench will be watching the fractank pumps pumping to D pond to night.
- 55 people working in and around the ash ponds.
- 0 people orientated today.

ISSUES:

SAFETY: