EPA Region 5 Records Ctr.
297076

September 13, 1984

POLREP 6 - Immediate Removal - EnviroChem Site, Zionsville, Indiana

A. Pollution - Actions for cleaning/disposal of tanks and cooling water pond.

B. Action - The last of the temporarily stored cooling pond water was shipped off-site on Sep. 12; a total of 413,333 gallons was removed. Sixteen tanks have been cleaned; 12 tanks have been staged for pickup by the owner, WASTEX.

C. Future Action - Continue bulking, ~~and tank~~ cleaning and staging. Finalize disposal site negotiations with ENSCO (PCB's), ~~Ad~~ SCA-Adams Center (solids) and CWM-Emelle (liquids). Begin negotiations with land ~~&~~ owner to provide temporary ~~co~~ clay cap for the site.

D. Expenditures - Approximately $343,000 has been expended to date; $332,300 remains in the project ceiling.

Norman Vudergang
On-Scene Coordinator

copies: Bartelt/Diefenbach/Vudergang, Leininger, Public Affairs

LEININGER