EPA Region 5 Records Ctr.
297078

September 5
~~August 31~~, 1984

POLREP 5 - Immediate Removal - Enviro Chem Site, Zionsville, Indiana

A. Pollution - Actions for cleaning/disposing of tanks and cooling water pond.

B. Action - 258,000 gallons of contaminated water shipped off-site; ten tanks have been pumped out and bulked; 22 tanks now empty; 7 tanks have been cleaned and staged. OSC met with owner of tanks on August 28; cleaned tanks will be dragged or rolled to clean staging areas for pickup by the owner after removal action is completed. The owner of the adjacent Northside Sanitary Landfill will provide clay for site capping.

about 150,000 gallons remain.

C. Future Action - Bulking of tank materials will continue; tank cleaning will begin. Cost estimates for transportation and disposal will be solicited.

D. Expenditures - Approximately $ ~~266,000~~ ~~236,233~~ 279,800 ~~have~~ has been expended to date; $ ~~439,068~~ ~~404,300~~ 395,500 remains in the project ceiling

Norman Niedergang
On-Scene Coordinator

copies: Bartelt/Diefenbach/Niedergang, Leininger, Public Affairs