CONFIDENTIAL

TECHNICAL STATUS REPORT

WORK ASSIGNMENT NO.	20-05-0P01
SITE NAME:	Colbert Landfill
E & E JOB NO:	ZR6000
PREPARED BY:	Dave Franzen, Project Manager, Seattle
DATE:	February 12, 1997
PERIOD:	January 1997 (12/22/96 through 1/25/97)
COPIES: WAM:	Neil Thompson, EPA, Region 10
PM:	Dhroov Shivjiani, E & E, Seattle
APM:	Ron Karpowicz, E & E, San Francisco

1. Progress Made This Reporting Period

   There was no activity during this reporting period.

2. Issues to be Resolved

   None.

3. Problem Areas and Recommended Solutions

   None.

4. Deliverables Submitted

   None.

5. Activities Planned Next Reporting Period

   None.

6. Key Personnel Changes

   None.

7. Subcontracting

None.

8. Equipment Charges

None.

9. Travel

None.

10. Laboratory

None.

11. LOE/$ Estimate

Anticipated LOE/$ for planned activities are: 0 LOE hours and $0.00.

12. Hours Report

There were no professional and clerical hours charged during this reporting period.

CONFIDENTIAL

TABLE 4

EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS

FOR PROJECT ZR6 FOR JAN 1997

Colbert Landfill WORK ASSIGNMENT: 20-05-0P01

ACCOUNT NAME	THIS MONTH	TO DATE
COMPUTER USAGE	(b)(4) 1-95	
COMMUNICATIONS		
SAMPLE SHIPMENT COSTS		
OUTSIDE SERVICES		
POSTAGE & DELIVERY SERVICES		
TEMPORARY HELP		
COPY COSTS		
TOTALS		

EQUIPMENT COST

TYPE	T
EXPENDABLE MATERIALS&SUPPLIES	
OTHER RENTAL COSTS	
TOTAL EQUIPMENT COSTS	

TRANSPORTATION CO

TYPE	T
ALL OTHER COSTS EXCPT PERDIEM	
PER DIEM COSTS	
TOTALS	

TABLE 3
PROJECT COST/LOE STATUS REPORT
AS OF 01/25/97

Project: ZR6 Colbert Landfill WA no: 20-05-0P01

TASK	DESCRIPTION	$ LAST MONTH	$ TOTAL TO DATE	$ AT COMPLETION	$ EXPENDITURE LIMIT	$ VARIANCE	LOE LAST MONTH	LOE TOTAL TO DATE	LOE AT COMPLETION	LOE EXPENDITURE LIMIT	LOE VARIANCE
ZR6010	WORKPLAN PREPARATION	(b)(4) 1-95									
ZR6020	DOCUMENT REVIEW										
ZR6030	WELL INSTALL OVRSGHT										
ZR6040	DATA VALIDATION										
ZR6050	ENG REPORT REVIEW										
ZR6060	DESIGN/BID REVIEW										
ZR6070	OPERATIONS REVIEW										
ZR6080	PHASE II OVERSIGHT										
ZR6090	MEETING SUPPORT										
ZR6999	AWARD FEE										
	Job Totals:										

PERIOD	DOLLARS	EXPENDITURE LIMIT	LOE	EXPENDITURE LIMIT
To Date	(b)(4) 1-95			
At End Next Month				
At End Following Month				
At End Third Month				
At Completion				

CONFIDENTIAL

Table 2

ECOLOGY & ENVIRONMENT ARCS IX AND X CONTRACT 68-W9-0020
SUMMARY OF DIRECT LABOR BY P-GRADE
COLBERT LANDFILL
AS OF 25-JAN-97

	CURRENT MONTH				CURRENT CONTRACT YEAR				PROJECT TO DATE			
LABOR CODE	REG HOURS	OT HOURS	TOTAL HOURS	TOTAL DOLLARS	REG HOURS	OT HOURS	TOTAL HOURS	TOTAL DOLLARS	REG HOURS	OT HOURS	TOTAL HOURS	TOTAL DOLLARS
P - 4	(b)(4) 1-95											
P - 3												
P - 2												
P - 1												
T - 2												
T - 1												
PROFESSIONAL												
CLERICAL												
TOTA												

NOTE: Total labor dollars include fringe, overhead, SG&A, and base fee.

recycled paper
ecology and environment
CONFIDENTIAL

CONFIDENTIAL

Table 1

INVOICE # 111
ECOLOGY & ENVIRONMENT INC.
REMEDIAL PLANNING ACTIVITIES AT HAZARDOUS WASTE SITES IN REGIONS IX AND X
CONTRACT #: 68-W9-0020
PERIOD COVERED - MONTH ENDING 25-JAN-97

SITE IDENTIFIER: ZR6
WORK ASSIGNMENT: 20-05-0P01
DESCRIPTION: COLBERT LANDFILL

Major Cost Element	Amount Claimed	
	Current	Cumulative
1) Direct Labor	(b)(4) 1-95	
2) Fringe		
3) Overhead		
4) Subtotal		
5) Travel		
6) Equipment		
7) Other Direct Charges		
8) Total Direct Expens (lines 5 + 6 + 7)		
9) Subtotal		
10) G & A		
11) Subcontract		
12) Subcontract Handling		
13) Laboratory Services		
14) Drilling		
15) Equipment Rental		
16) Total Cost		
17) Base Fee (on lines 9 + 10)		
18) Base Fee on Subcontra (on lines 11 + 12)		
19) Award Fees (on lines 9 + 10)		
20) Award Fees on Subcont		
21) Total Amount Billed		

TABLE 5
WORK ASSIGNMENT FORM (WAF)
SUMMARY

JOB NUMBER AND NAME	MOD NO	REV NO	DATED	EXPENDITURE LIMIT LOE	EXPENDITURE LIMIT $	INTERIM BUDGET LOE	INTERIM BUDGET $	APPROVED WP BUDGET LOE	APPROVED WP BUDGET $	TOTAL FUNDING $	WA COMPLETION DATE
ZR6 Colbert Landfill	(b)(4) 1-95										06/30/97
											06/30/95
											06/30/94
											06/30/94
											06/30/94

CONFIDENTIAL