CONFIDENTIAL

TECHNICAL STATUS REPORT

WORK ASSIGNMENT NO.	20-05-0P01
SITE NAME:	Colbert Landfill
E & E JOB NO:	ZR6000
PREPARED BY:	Ken Taylor, Project Manager, Seattle
DATE:	May 20, 1996
PERIOD:	April 1996 (3/24/96 through 4/27/96)
COPIES: WAM:	Neil Thompson, EPA, Region 10
PM:	Dhroov Shivjiani, E & E, Seattle
APM:	Ron Karpowicz, E & E, San Francisco

1. Progress Made This Reporting Period

   There was no activity during this reporting period.

2. Issues to be Resolved

   None.

3. Problem Areas and Recommended Solutions

   None.

4. Deliverables Submitted

   None.

5. Activities Planned Next Reporting Period

   None.

6. Key Personnel Changes

   None.

USEPA SF
1140334

7. Subcontracting

None.

8. Equipment Charges

None.

9. Travel

None.

10. Laboratory

None.

11. LOE/$ Estimate

Anticipated LOE/$ for planned activities are: 0 LOE hours and $0.00.

12. Hours Report

There were no professional and clerical hours charged during this reporting period.

13. Deliverables for PER Period 11/1/95 through 4/30/96

There were no deliverables during this period.

Table 2

ECOLOGY & ENVIRONMENT ARCS IX AND X CONTRACT 68-W9-0020
SUMMARY OF DIRECT LABOR BY P-GRADE
COLBERT LANDFILL
AS OF 27-APR-96

LABOR CODE	CURRENT MONTH REG HOURS	CURRENT MONTH OT HOURS	CURRENT MONTH TOTAL HOURS	CURRENT MONTH TOTAL DOLLARS	CURRENT CONTRACT YEAR REG HOURS	CURRENT CONTRACT YEAR OT HOURS	CURRENT CONTRACT YEAR TOTAL HOURS	CURRENT CONTRACT YEAR TOTAL DOLLARS	PROJECT TO DATE REG HOURS	PROJECT TO DATE OT HOURS	PROJECT TO DATE TOTAL HOURS	PROJECT TO DATE TOTAL DOLLARS
P - 4												
P - 3												
P - 2												
P - 1												
T - 2												
T - 1												
PROFESSIONAL												
CLERICAL												
TOTAL												

(b)(4) 1-95

NOTE: Total labor dollars include fringe, overhead, SG&A, and base fee.

recycled paper

ecology and environment

CONFIDENTIAL

TABLE 3
PROJECT COST/LOE STATUS REPORT
AS OF 04/27/96

Project: ZR6 Colbert Landfill WA no: 20-05-0P01

TASK	DESCRIPTION	$ LAST MONTH	$ TOTAL TO DATE	$ AT COMPLETION	$ EXPENDITURE LIMIT	$ VARIANCE	LOE LAST MONTH	LOE TOTAL TO DATE	LOE AT COMPLETION	LOE EXPENDITURE LIMIT	LOE VARIANCE
ZR6010	WORKPLAN PREPARATION										
ZR6020	DOCUMENT REVIEW										
ZR6030	WELL INSTALL OVRSGHT										
ZR6040	DATA VALIDATION										
ZR6050	ENG REPORT REVIEW										
ZR6060	DESIGN/BID REVIEW										
ZR6070	OPERATIONS REVIEW										
ZR6080	PHASE II OVERSIGHT										
ZR6090	MEETING SUPPORT										
ZR6999	AWARD FEE										
	Job Totals:										

(b)(4) 1-95

PERIOD	DOLLARS	EXPENDITURE LIMIT	LOE	EXPENDITURE LIMIT
To Date				
At End Next Month				
At End Following Month				
At End Third Month				
At Completion				

(b)(4) 1-95

CONFIDENTIAL

CONFIDENTIAL

TABLE 4

EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS

FOR PROJECT ZR6 FOR APR 1996

Colbert Landfill WORK ASSIGNMENT: 20-05-0P01

ACCOUNT NAME	THIS MONTH	TO DATE
COMPUTER USAGE	(b)(4) 1-95	
COMMUNICATIONS		
SAMPLE SHIPMENT COSTS		
OUTSIDE SERVICES		
POSTAGE & DELIVERY SERVICES		
TEMPORARY HELP		
COPY COSTS		
TOTALS		

EQUIPMENT COST

TYPE	TI
EXPENDABLE MATERIALS&SUPPLIES	
OTHER RENTAL COSTS	
TOTAL EQUIPMENT COSTS	

TRANSPORTATION CO

TYPE	TI
ALL OTHER COSTS EXCPT PERDIEM	
PER DIEM COSTS	
TOTALS	