GENERATION
CONSTRUCTION COMPANY L.L.C.

Ariel Development
3100 Airport Way S.
Seattle, WA 98134
October 21, 2005

PROJECT NAME: TULLY'S @ RAINIER COMMONS

Change Order #2 – Import/Export

-Additional cost to original contract price-

- Export unsuitable soil – per soil engineers
- Import crushed rock

ADD $2,971.70

TOTAL:	$2,971.70
P&H (15%):	$445.76
SUBTOTAL	$3,417.46
TAX:	$300.74

TOTAL CHANGE ORDER AMOUNT DUE: $3,718.20

Change Order Acceptance: Date:

Signature: _____

202 Frontage Road North Pacific, WA 98047 ph: (253) 804-0999 fax: (253) 804-6281