From:	Williams, Jonathan
To:	McDonnell, Kimberlee
Subject:	FW: Extension requests
Date:	Thursday, November 19, 2015 5:23:13 PM
Attachments:	Groundwater Remedy RD Comments 7-17-15.pdf image001.png

---

From: Williams, Jonathan
Sent: Friday, July 17, 2015 4:40 PM
To: Marguerite Carpenter <MARGUERITE.CARPENTER@fmc.com>; Cliff Merrill <cliffm@coopercm.com>; darlene.mccray@akana.us; Doug Tanner <Douglas.Tanner@deq.idaho.gov>; Ed Greutert <greutert_ed@bah.com>; susanh@ida.net; Kelly Wright <kwright@sbtribes.com>; Scott Miller <Scott.Miller@deq.idaho.gov>; Tim.Norman@Akana.us; Zavala, Bernie <Zavala.Bernie@epa.gov>
Cc: David Heineck <davidh@SummitLaw.com>; Rob Hartman <Rob.J.Hartman@mwhglobal.com>
Subject: RE: Extension requests

This e-mail confirms the following:

1. EPA approves the three (3) week extension request, to July 27, 2015, for resubmittal of the draft Performance Standards Verification Plan and draft Operation, Maintenance, and Monitoring Plan for the interim soil remedy.
2. EPA conditionally approves a 30-day extension for submittal of the groundwater remedy 60 percent RD submittal to August 31, 2015. This approval is conditioned upon FMC updating the groundwater flow model, and developing the 60 percent RD submittal, consistent with the attached comments. These comments are consistent with previous EPA comments on the 30 percent RD submittal which remain in effect.

Please let me know if you have any questions. Thanks.

Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Marguerite Carpenter [mailto:MARGUERITE.CARPENTER@fmc.com]
Sent: Thursday, July 02, 2015 11:26 AM
To: Cliff Merrill; darlene.mccray@akana.us; Doug Tanner; Ed Greutert; susanh@ida.net; Williams, Jonathan; Kelly Wright; Scott Miller; Tim.Norman@Akana.us
Cc: David Heineck; Rob Hartman
Subject: Extension requests

Jonathan:

Per our discussion on July 1, 2015, FMC is proceeding with preparation of responses to EPA's comments on the Pre-Final Engineering Design Submittal and Draft Remedial Action Plan for the soil remedy. The response to comments and revised sections of the affected sections of the Pre-Final RDR and Draft RAWP will be submitted on July 6, 2015; however we are requesting a 3 week extension (until July 27, 2015) for re-submittal of the draft PSVP and OM&M Plan. Based on EPA's comments, those revisions are more substantial. In addition, we are developing the PSVP "final status survey" methodology for measuring/confirming the gamma caps meet the RAO, which will be included in the revised Draft PSVP. The final status survey methodology is being developed per the findings of the Gamma Cap Report Addendum (GCRA) and will take EPA's comments on the GCRA received on July 1, 2015 into consideration prior to resubmission of the Draft PSVP.

Per our conference call and webcast yesterday on the FMC groundwater model, additional refinements to the model will require two to three weeks and we will also be submitting to you shortly a work plan for the water treatment plant foundation geotechnical investigation. The field investigation and material testing laboratory work will take about three weeks from mobilization for the work. In order to incorporate information from both the additional model refinements and foundation design, we are requesting a 30 day extension (from July 30 to August 31, 2015).

Please contact me with any questions.

Best Regards,
Marjo

Marguerite Carpenter, PhD
Associate Director, EHS Rem/Gov
FMC Corporation
1735 Market Street
Philadelphia, PA 19103
Phone 215-299-6210

TH!NK. SAFE.

Please be advised that this transmittal may be privileged or confidential. If you are not the intended recipient, please do not read, copy or re-transimit this communication. If you have received this communication in error, please notify me by e-mail (marguerite.carpenter@fmc.com) or by

telephone and delete this message and any attachments. Thank you in advance for your cooperation and assistance.